
Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *
WBS No: 1EFD0101 Title: 130 Clusterwide
Activity ID: 1EFD0110A Description: 130 Cluster Decommisssioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100c Project Management 0.30 msf 54HC 16 518 2,402 2,920 3,1001800
100i Project Management 15.40 msf 17HC 262 6,140 31,966 38,106 40,2432,1370
1PMG Type1 Bldg Project Management 59.33 msf 21HC 1,245 37,767 184,387 222,154 235,29713,1430
1PMGa Type1 Bldg Project Management 22.00 msf 21HC 462 14,003 68,367 82,371 87,2444,8730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 448,270 448,2700448,270
TrlrPMGPost89a Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89b Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89c Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89d Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89e Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89f Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89g Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89h Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89j Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89k Trailer (89 and later) Project Management 1.96 msf 8HC 15 336 1,808 2,145 2,2621170

Total for Activity 1EFD0110A: 3,040 82,548 416,816 947,634 976,36128,727448,270

Cost Element Skill Quantity UnitsCurve

Line Item 100c - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Line Item 100i - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.14 hrs,  $2,200 subcontracts,  $82.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.75 HoursR100S750 E130STRAIGHT TIME BASE

5.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.23 HoursR100S750 G010STRAIGHT TIME BASE
11.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.36 HoursR100S750 M010STRAIGHT TIME BASE
1.53 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 0.68 HoursR100S750 M030STRAIGHT TIME BASE
0.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 74.47 DollarsR100SA5C 0000SUPPLIES
82.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,001.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

6/23/00 11:49:35 AMPage 3 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 330,479.80 DollarsZDEPTCON 0000CONTINGENCY

330480 DollarsFactors
No DepartmentNONE Linear 117,790.60 DollarsZDEPTESC 0000ESCALATION

117791 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89a - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89b - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89c - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE

5.23 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89d - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89e - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89f - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89g - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89h - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89j - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89k - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0110A

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES

37.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0115A Description: 130 Cluster Decommisssioning Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100c Support Services 0.30 msf 62HC 19 366 1,519 1,885 2,0131270
100h Support Services 15.40 msf 18HC 277 5,258 22,055 27,314 29,1441,8300
100i Support Services 15.40 msf 18HC 277 5,258 22,055 27,314 29,1441,8300
1SUS Type1 Bldg Support Services 76.37 msf 56HC 4,314 81,022 300,248 381,270 409,46528,1950
1SUSa Type1 Bldg Support Services 22.00 msf 56HC 1,243 23,339 86,489 109,828 117,9508,1220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 651,090 651,0900651,090
TrlrSUSPost89a Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89b Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89c Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89d Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89e Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89f Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89g Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89j Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89k Trailer (89 and later) Support Services 1.96 msf 15HC 30 556 2,059 2,615 2,8081930

Total for Activity 1EFD0115A: 8,058 150,721 563,852 1,365,663 1,418,11452,451651,090

Cost Element Skill Quantity UnitsCurve

Line Item 100c - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100h - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE
1.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100i - Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE
1.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
No DepartmentNONE Linear 480,005.10 DollarsZDEPTCON 0000CONTINGENCY

480005 DollarsFactors
No DepartmentNONE Linear 171,084.90 DollarsZDEPTESC 0000ESCALATION

171085 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89a - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89b - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:

6/23/00 11:49:40 AMPage 15 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89c - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE

1.72 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89d - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89e - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89f - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE

14.68 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89g - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89j - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89k - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0101
Activity ID: 1EFD0115A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE

0.84 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0102 Title: B130 Decommissioning (Offices)
Activity ID: 1EFD0240 Description: B130 Decommisssioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 59.33 msf 21HC 1,274 35,968 175,607 211,575 224,09212,5170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 190,221 190,2210190,221

Total for Activity 1EFD0240: 1,274 35,968 175,607 401,796 414,31312,517190,221

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0102
Activity ID: 1EFD0240

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 140,237.00 DollarsZDEPTCON 0000CONTINGENCY

140237 DollarsFactors
No DepartmentNONE Linear 49,983.71 DollarsZDEPTESC 0000ESCALATION

49983.7 DollarsFactors
Activity ID: 1EFD0245 Description: B130 Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 59.33 msf 19HC 1,114 24,172 89,556 113,727 122,1398,4120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 103,678 103,6780103,678

Total for Activity 1EFD0245: 1,114 24,172 89,556 217,406 225,8178,412103,678

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,434.91 DollarsZDEPTCON 0000CONTINGENCY

76434.9 DollarsFactors
No DepartmentNONE Linear 27,243.17 DollarsZDEPTESC 0000ESCALATION

27243.2 DollarsFactors
Activity ID: 1EFD0250 Description: B130 Decommisssioning Final Surveys Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0102
Activity ID: 1EFD0250

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 88.86 msf 0HC 0 0 269,342 269,342 269,34200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 228,631 228,6310228,631

Total for Activity 1EFD0250: 0 0 269,342 497,973 497,9730228,631

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 168,554.60 DollarsZDEPTCON 0000CONTINGENCY

168555 DollarsFactors
No DepartmentNONE Linear 60,076.73 DollarsZDEPTESC 0000ESCALATION

60076.7 DollarsFactors
Activity ID: 1EFD0255 Description: B130 Decommisssioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 82.38 msf 8HC 683 14,510 153,211 167,721 172,7715,0500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 146,657 146,6570146,657

Total for Activity 1EFD0255: 683 14,510 153,211 314,378 319,4275,050146,657
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
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WBS No: 1EFD0102
Activity ID: 1EFD0255

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 108,120.20 DollarsZDEPTCON 0000CONTINGENCY

108120 DollarsFactors
No DepartmentNONE Linear 38,536.52 DollarsZDEPTESC 0000ESCALATION

38536.5 DollarsFactors
Activity ID: 1EFD0260 Description: B130 Decommisssioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 82.38 msf 55HC 4,520 95,921 1,013,341 1,109,262 1,142,64233,3800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 969,934 969,9340969,934

Total for Activity 1EFD0260: 4,520 95,921 1,013,341 2,079,196 2,112,57733,380969,934

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0102
Activity ID: 1EFD0260

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 715,067.60 DollarsZDEPTCON 0000CONTINGENCY

715068 DollarsFactors
No DepartmentNONE Linear 254,866.60 DollarsZDEPTESC 0000ESCALATION

254867 DollarsFactors
Activity ID: 1EFD0265 Description: B130 Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 88.86 msf 0HC 0 0 1,007,655 1,007,655 1,007,65500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 53.63 msf 0HC 0 0 698,803 698,803 698,80300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,448,530 1,448,53001,448,530

Total for Activity 1EFD0265: 0 0 1,706,458 3,154,989 3,154,98901,448,530

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,067,905.00 DollarsZDEPTCON 0000CONTINGENCY

1067905 DollarsFactors
No DepartmentNONE Linear 380,625.70 DollarsZDEPTESC 0000ESCALATION

380626 DollarsFactors
WBS No: 1EFD0105 Title: B131 Decommissioning (Offices)
Activity ID: 1EFD0270 Description: B131 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 22.00 msf 21HC 472 13,336 65,112 78,448 83,0894,6410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,311 41,311041,311

Total for Activity 1EFD0270: 472 13,336 65,112 119,759 124,4014,64141,311

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES

150 Dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,406.55 DollarsZDEPTCON 0000CONTINGENCY

28406.6 DollarsFactors
No DepartmentNONE Linear 12,904.73 DollarsZDEPTESC 0000ESCALATION

12904.7 DollarsFactors
Activity ID: 1EFD0275 Description: B131 Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 22.00 msf 19HC 413 8,962 33,206 42,168 45,2873,1190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,225 24,225024,225

Total for Activity 1EFD0275: 413 8,962 33,206 66,393 69,5123,11924,225

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 17,209.65 DollarsZDEPTCON 0000CONTINGENCY
17209.7 DollarsFactors

No DepartmentNONE Linear 7,015.66 DollarsZDEPTESC 0000ESCALATION
7015.66 DollarsFactors

Activity ID: 1EFD0280 Description: B131 Decommisssioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 22.00 msf 0HC 0 0 66,681 66,681 66,68100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,602 56,602056,602

Total for Activity 1EFD0280: 0 0 66,681 123,283 123,283056,602

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,728.94 DollarsZDEPTCON 0000CONTINGENCY

41728.9 DollarsFactors
No DepartmentNONE Linear 14,873.16 DollarsZDEPTESC 0000ESCALATION

14873.2 DollarsFactors
Activity ID: 1EFD0285 Description: B131 Decommisssioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 22.00 msf 8HC 182 3,875 40,915 44,789 46,1381,3480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,164 39,164039,164

Total for Activity 1EFD0285: 182 3,875 40,915 83,954 85,3021,34839,164
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,873.22 DollarsZDEPTCON 0000CONTINGENCY

28873.2 DollarsFactors
No DepartmentNONE Linear 10,291.08 DollarsZDEPTESC 0000ESCALATION

10291.1 DollarsFactors
Activity ID: 1EFD0290 Description: B131 Decommisssioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 22.00 msf 55HC 1,207 25,615 270,610 296,226 305,1408,9140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 259,018 259,0180259,018

Total for Activity 1EFD0290: 1,207 25,615 270,610 555,244 564,1588,914259,018
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 190,957.00 DollarsZDEPTCON 0000CONTINGENCY

190957 DollarsFactors
No DepartmentNONE Linear 68,061.47 DollarsZDEPTESC 0000ESCALATION

68061.5 DollarsFactors
Activity ID: 1EFD0295 Description: B131 Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 22.00 msf 0HC 0 0 249,465 249,465 249,46500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 22.00 msf 0HC 0 0 286,635 286,635 286,63500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 455,069 455,0690455,069

Total for Activity 1EFD0295: 0 0 536,099 991,168 991,1680455,069

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

6/23/00 11:49:48 AMPage 30 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0105
Activity ID: 1EFD0295

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 335,491.90 DollarsZDEPTCON 0000CONTINGENCY

335492 DollarsFactors
No DepartmentNONE Linear 119,577.10 DollarsZDEPTESC 0000ESCALATION

119577 DollarsFactors
WBS No: 1EFD0106 Title: C130 Decommissioning (Storage)
Activity ID: 1EFD0300 Description: C130 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0300: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0106
Activity ID: 1EFD0300

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES

150 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0305A Description: C130 Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0305A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0310A Description: C130 Decommisssioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0310A: 0 0 0 0 000

Line Item 100 - Site Prep
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0106
Activity ID: 1EFD0310A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0315A Description: C130 Decommisssioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0315A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   8.20 hrs,  $1,800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.29 HoursR100S750 E130STRAIGHT TIME BASE

0.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.99 HoursR100S750 T050STRAIGHT TIME BASE
7.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,655.24 DollarsR100SA5B 0000CONSTRUCTION
1800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0108 Title: T130B Decommissioning (Offices)
Activity ID: 1EFD0330 Description: B130A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0330: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0108
Activity ID: 1EFD0330

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0335 Description: B130A Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0335: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0108
Activity ID: 1EFD0335

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0340 Description: B130A Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0340: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0108
Activity ID: 1EFD0340

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION
6000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0109 Title: T130C Decommissioning (Offices)
Activity ID: 1EFD0345 Description: B130B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0345: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0350 Description: B130B Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0109
Activity ID: 1EFD0350

Activity Filter * Starts In FY *
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0350: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0355 Description: B130B Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0355: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0109
Activity ID: 1EFD0355

Activity Filter * Starts In FY *
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0110 Title: T130D Decommissioning (Offices)
Activity ID: 1EFD0360 Description: B130C Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0360: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0110
Activity ID: 1EFD0360

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0365 Description: B130C Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0365: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0110
Activity ID: 1EFD0365

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE

29.95 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0370 Description: B130C Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0370: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0111 Title: T130E Decommissioning (Offices)
Activity ID: 1EFD0375 Description: B130D Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0375: 62 1,747 8,526 19,508 20,1166089,236
Line Item SYS - Contingency And Escalation

BOE
6/23/00 11:49:53 AMPage 40 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0111
Activity ID: 1EFD0375

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0380 Description: B130D Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0380: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0111
Activity ID: 1EFD0380

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0385 Description: B130D Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0385: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0111
Activity ID: 1EFD0385

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0112 Title: T130F Decommissioning (Offices)
Activity ID: 1EFD0390 Description: B130E Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0390: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0112
Activity ID: 1EFD0390

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

600 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0395 Description: B130E Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0395: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0400 Description: B130E Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0400: 0 0 82,175 151,930 151,930069,755
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0112
Activity ID: 1EFD0400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0113 Title: T130G Decommissioning (Offices)
Activity ID: 1EFD0405A Description: B130F Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0405A: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0113
Activity ID: 1EFD0405A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0410A Description: B130F Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0410A: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0113
Activity ID: 1EFD0410A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0415A Description: B130F Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0415A: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0114 Title: T130H Decommissioning (Offices)
Activity ID: 1EFD0420A Description: B130G Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0114
Activity ID: 1EFD0420A

Activity Filter * Starts In FY *
Total for Activity 1EFD0420A: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0425A Description: B130G Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0425A: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0114
Activity ID: 1EFD0425A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0430 Description: B130G Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0430: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0114
Activity ID: 1EFD0430

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0115 Title: T130I Decommissioning (Offices)
Activity ID: 1EFD0435 Description: B130H Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0435: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:49:58 AMPage 50 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0115
Activity ID: 1EFD0435

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES

22.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0440 Description: B130H Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0440: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0445 Description: B130H Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0115
Activity ID: 1EFD0445

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0445: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0116 Title: T130J Decommissioning (Offices)
Activity ID: 1EFD0450 Description: B130I Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0450: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0116
Activity ID: 1EFD0450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0455 Description: B130I Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0455: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0116
Activity ID: 1EFD0455

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0460 Description: B130I Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0460: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0117 Title: T131A Decommissioning (Offices)
Activity ID: 1EFD0465 Description: B130J Decommissioning Planning & Engneering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0117
Activity ID: 1EFD0465

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,236 9,23609,236
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0465: 62 1,747 8,526 19,508 20,1166089,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,808.75 DollarsZDEPTCON 0000CONTINGENCY

6808.75 DollarsFactors
No DepartmentNONE Linear 2,426.80 DollarsZDEPTESC 0000ESCALATION

2426.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0470 Description: B130J Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,721 50,721050,721
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0470: 547 11,822 43,816 106,360 110,4744,11450,721

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD0117
Activity ID: 1EFD0470

Activity Filter * Starts In FY *
No DepartmentNONE Linear 37,393.36 DollarsZDEPTCON 0000CONTINGENCY

37393.4 DollarsFactors
No DepartmentNONE Linear 13,327.86 DollarsZDEPTESC 0000ESCALATION

13327.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0475 Description: B130J Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,755 69,755069,755
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0475: 0 0 82,175 151,930 151,930069,755

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,425.37 DollarsZDEPTCON 0000CONTINGENCY

51425.4 DollarsFactors
No DepartmentNONE Linear 18,329.19 DollarsZDEPTESC 0000ESCALATION

18329.2 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EFD0117
Activity ID: 1EFD0475

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0118 Title: T131A Decommissioning (Offices)
Activity ID: 1EFD0480 Description: B131A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,175 1,17501,175
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 1.96 msf 4HC 8 222 1,085 1,307 1,385770

Total for Activity 1EFD0480: 8 222 1,085 2,483 2,560771,175

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 866.57 DollarsZDEPTCON 0000CONTINGENCY

866.569 DollarsFactors
No DepartmentNONE Linear 308.87 DollarsZDEPTESC 0000ESCALATION

308.865 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0118
Activity ID: 1EFD0480

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE

1.54 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0485 Description: B131A Decommisssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,455 6,45506,455
TrlrCHRPost89 Trailer (89 and later) Characterization 1.96 msf 36HC 70 1,505 5,577 7,081 7,6055240

Total for Activity 1EFD0485: 70 1,505 5,577 13,537 14,0605246,455

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,759.16 DollarsZDEPTCON 0000CONTINGENCY

4759.16 DollarsFactors
No DepartmentNONE Linear 1,696.27 DollarsZDEPTESC 0000ESCALATION

1696.27 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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WBS No: 1EFD0118
Activity ID: 1EFD0490

Activity Filter * Starts In FY *
Activity ID: 1EFD0490 Description: B131A Decommisssioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,878 8,87808,878
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 1.96 msf 0HC 0 0 10,459 10,459 10,45900

Total for Activity 1EFD0490: 0 0 10,459 19,337 19,33708,878

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,545.05 DollarsZDEPTCON 0000CONTINGENCY

6545.05 DollarsFactors
No DepartmentNONE Linear 2,332.81 DollarsZDEPTESC 0000ESCALATION

2332.81 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0201 Title: 111 Clusterwide
Activity ID: 1EFD0035 Description: 111 Cluster Decommissioning Project Mgmt FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 25.59 msf 21HC 537 16,291 79,537 95,828 103,5997,7710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,492 5,49205,492

Total for Activity 1EFD0035: 537 16,291 79,537 101,320 109,0917,7715,492
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
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WBS No: 1EFD0201
Activity ID: 1EFD0035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,313.91 DollarsZDEPTCON 0000CONTINGENCY

3313.91 DollarsFactors
No DepartmentNONE Linear 2,178.45 DollarsZDEPTESC 0000ESCALATION

2178.45 DollarsFactors
Activity ID: 1EFD0040 Description: 111 Cluster Decommissioning Support Serv. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 35.93 msf 56HC 2,030 38,120 141,264 179,384 197,56718,1830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,474 10,474010,474

Total for Activity 1EFD0040: 2,030 38,120 141,264 189,858 208,04218,18310,474
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
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WBS No: 1EFD0201
Activity ID: 1EFD0040

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,319.77 DollarsZDEPTCON 0000CONTINGENCY

6319.77 DollarsFactors
No DepartmentNONE Linear 4,154.40 DollarsZDEPTESC 0000ESCALATION

4154.4 DollarsFactors
Activity ID: 1EFD0515 Description: 111 Cluster Decommissioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 16.70 msf 21HC 350 10,630 51,897 62,527 66,2263,6990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,041 101,0410101,041
TrlrPMGPost89a Trailer (89 and later) Project Management 6.86 msf 8HC 51 1,177 6,330 7,507 7,9164100
TrlrPMGPost89b Trailer (89 and later) Project Management 0.76 msf 8HC 6 130 698 827 872450
TrlrPMGPost89c Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89d Trailer (89 and later) Project Management 1.75 msf 8HC 13 301 1,619 1,920 2,0251050
TrlrPMGPost89e Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPre89f Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 6,4493480

Total for Activity 1EFD0515: 684 18,524 94,063 213,627 220,0746,446101,041
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0515

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,490.80 DollarsZDEPTCON 0000CONTINGENCY

74490.8 DollarsFactors
No DepartmentNONE Linear 26,550.24 DollarsZDEPTESC 0000ESCALATION

26550.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89a - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0515

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89b - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0515

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89c - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89d - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0515

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89e - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0515

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES

37.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89f - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0520 Description: 111 Cluster Decommissioning Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 16.70 msf 56HC 943 17,716 65,653 83,369 89,5356,1650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 131,986 131,9860131,986
TrlrSUSPost89a Trailer (89 and later) Support Services 6.86 msf 15HC 106 1,945 7,207 9,151 9,8286770
TrlrSUSPost89b Trailer (89 and later) Support Services 0.76 msf 15HC 12 214 794 1,009 1,083750
TrlrSUSPost89c Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89d Trailer (89 and later) Support Services 1.75 msf 15HC 27 497 1,844 2,341 2,5141730
TrlrSUSPost89e Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0520

Activity Filter * Starts In FY *
TrlrSUSPre89f Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 8,4035590

Total for Activity 1EFD0520: 1,626 30,711 114,090 276,787 287,47510,687131,986

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 97,304.79 DollarsZDEPTCON 0000CONTINGENCY

97304.8 DollarsFactors
No DepartmentNONE Linear 34,681.67 DollarsZDEPTESC 0000ESCALATION

34681.7 DollarsFactors
Line Item TrlrSUSPost89a - Trailer (89 and later) Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89b - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE

0.84 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89c - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89d - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89e - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89f - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0555 Description: 111 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100b Project Management 13.89 msf 54HC 753 23,720 110,071 133,791 140,6396,8480
1PMGa Type1 Bldg Project Management 8.35 msf 23HC 190 5,772 28,179 33,950 35,6171,6660
1PMGc Type1 Bldg Project Management 11.20 msf 23HC 255 7,745 37,813 45,558 47,7942,2360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,305 45,305045,305
TrlrPMGPost89 Trailer (89 and later) Project Management 3.00 msf 8HC 23 515 2,768 3,283 3,4311490

Total for Activity 1EFD0555: 1,221 37,751 178,831 261,887 272,78610,89845,305

Cost Element Skill Quantity UnitsCurve

Line Item 100b - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMGa - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0555

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE

17.65 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,091.83 DollarsZDEPTCON 0000CONTINGENCY

22091.8 DollarsFactors
No DepartmentNONE Linear 23,212.79 DollarsZDEPTESC 0000ESCALATION

23212.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89 - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0201
Activity ID: 1EFD0555

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0560 Description: 111 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUSa Type1 Bldg Support Services 8.92 msf 61HC 547 10,279 38,090 48,369 51,3362,9670
1SUSb Type1 Bldg Support Services 16.57 msf 61HC 1,017 19,101 70,785 89,886 95,4015,5140
1SUSc Type1 Bldg Support Services 11.20 msf 61HC 687 12,908 47,836 60,744 64,4713,7260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,924 42,924042,924
TrlrSUSPost89 Trailer (89 and later) Support Services 3.00 msf 15HC 46 850 3,152 4,002 4,2472450

Total for Activity 1EFD0560: 2,298 43,139 159,863 245,926 258,37912,45442,924

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSb - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0201
Activity ID: 1EFD0560

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0201
Activity ID: 1EFD0560

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,935.96 DollarsZDEPTCON 0000CONTINGENCY

20936 DollarsFactors
No DepartmentNONE Linear 21,988.24 DollarsZDEPTESC 0000ESCALATION

21988.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89 - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0201
Activity ID: 1EFD0560

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES

56.25 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0202 Title: B111 Decommissioning (Offices)
Activity ID: 1EFD0005 Description: B111 Decommissioning Planning & Engineering Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 25.59 msf 21HC 550 15,515 75,749 91,264 98,6657,4010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,539 5,53905,539

Total for Activity 1EFD0005: 550 15,515 75,749 96,803 104,2047,4015,539

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,463.79 DollarsZDEPTCON 0000CONTINGENCY

3463.79 DollarsFactors
No DepartmentNONE Linear 2,074.71 DollarsZDEPTESC 0000ESCALATION

2074.71 DollarsFactors
Activity ID: 1EFD0010 Description: B111 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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WBS No: 1EFD0202
Activity ID: 1EFD0010

Activity Filter * Starts In FY *Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 25.59 msf 19HC 481 10,427 38,631 49,057 54,0314,9740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,864 2,86402,864

Total for Activity 1EFD0010: 481 10,427 38,631 51,922 56,8954,9742,864

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,728.33 DollarsZDEPTCON 0000CONTINGENCY

1728.33 DollarsFactors
No DepartmentNONE Linear 1,136.14 DollarsZDEPTESC 0000ESCALATION

1136.15 DollarsFactors
Activity ID: 1EFD0015 Description: B111 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 44.05 msf 0HC 0 0 133,501 133,501 133,50100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 44.05 msf 0HC 0 0 526,151 526,151 526,15100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,972 34,972034,972

Total for Activity 1EFD0015: 0 0 659,652 694,624 694,624034,972
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0202
Activity ID: 1EFD0015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.08
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.83
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,100.90 DollarsZDEPTCON 0000CONTINGENCY

21100.9 DollarsFactors
No DepartmentNONE Linear 13,871.00 DollarsZDEPTESC 0000ESCALATION

13871 DollarsFactors
Activity ID: 1EFD0020 Description: B111 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 39.78 msf 93HC 3,688 78,341 826,844 905,186 942,55537,3690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,970 49,970049,970

Total for Activity 1EFD0020: 3,688 78,341 826,844 955,156 992,52537,36949,970
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0202
Activity ID: 1EFD0020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,150.37 DollarsZDEPTCON 0000CONTINGENCY

30150.4 DollarsFactors
No DepartmentNONE Linear 19,819.82 DollarsZDEPTESC 0000ESCALATION

19819.8 DollarsFactors
Activity ID: 1EFD0025 Description: B111 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 39.78 msf 55HC 2,183 46,321 489,353 535,674 557,76922,0950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,571 29,571029,571

Total for Activity 1EFD0025: 2,183 46,321 489,353 565,244 587,33922,09529,571
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0202
Activity ID: 1EFD0025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,841.87 DollarsZDEPTCON 0000CONTINGENCY

17841.9 DollarsFactors
No DepartmentNONE Linear 11,728.63 DollarsZDEPTESC 0000ESCALATION

11728.6 DollarsFactors
Activity ID: 1EFD0030 Description: B111 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 44.05 msf 0HC 0 0 499,451 499,451 499,45100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 22.35 msf 0HC 0 0 291,143 291,143 291,14300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,914 41,914041,914

Total for Activity 1EFD0030: 0 0 790,594 832,508 832,508041,914
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0202
Activity ID: 1EFD0030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,289.45 DollarsZDEPTCON 0000CONTINGENCY

25289.5 DollarsFactors
No DepartmentNONE Linear 16,624.42 DollarsZDEPTESC 0000ESCALATION

16624.4 DollarsFactors
WBS No: 1EFD0204 Title: B112 Decommissioning (Offices)
Activity ID: 1EFD0605A Description: B112 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 8.35 msf 23HC 195 5,497 26,837 32,334 34,2471,9130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,319 18,319018,319

Total for Activity 1EFD0605A: 195 5,497 26,837 50,653 52,5661,91318,319
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0605A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,014.11 DollarsZDEPTCON 0000CONTINGENCY

13014.1 DollarsFactors
No DepartmentNONE Linear 5,305.32 DollarsZDEPTESC 0000ESCALATION

5305.32 DollarsFactors
Activity ID: 1EFD0610A Description: B112 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 8.35 msf 20HC 170 3,694 13,686 17,380 18,6661,2860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,985 9,98509,985

Total for Activity 1EFD0610A: 170 3,694 13,686 27,365 28,6511,2869,985

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0610A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,093.22 DollarsZDEPTCON 0000CONTINGENCY

7093.22 DollarsFactors
No DepartmentNONE Linear 2,891.61 DollarsZDEPTESC 0000ESCALATION

2891.61 DollarsFactors
Activity ID: 1EFD0615A Description: B112  Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 9.28 msf 0HC 0 0 30,558 30,558 30,55800
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 9.28 msf 0HC 0 0 120,434 120,434 120,43400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,770 80,770080,770

Total for Activity 1EFD0615A: 0 0 150,992 231,762 231,762080,770

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0615A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 57,378.88 DollarsZDEPTCON 0000CONTINGENCY

57378.9 DollarsFactors
No DepartmentNONE Linear 23,391.00 DollarsZDEPTESC 0000ESCALATION

23391 DollarsFactors
Activity ID: 1EFD0620A Description: B112 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 9.10 msf 101HC 916 19,463 205,416 224,879 231,6526,7730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,917 123,9170123,917

Total for Activity 1EFD0620A: 916 19,463 205,416 348,796 355,5696,773123,917

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0620A

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE

125.24 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,030.58 DollarsZDEPTCON 0000CONTINGENCY

88030.6 DollarsFactors
No DepartmentNONE Linear 35,886.43 DollarsZDEPTESC 0000ESCALATION

35886.4 DollarsFactors
Activity ID: 1EFD0625 Description: B112 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 9.10 msf 60HC 542 11,508 121,572 133,079 137,0844,0050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 73,330 73,330073,330

Total for Activity 1EFD0625: 542 11,508 121,572 206,410 210,4144,00573,330

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0625

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,093.71 DollarsZDEPTCON 0000CONTINGENCY

52093.7 DollarsFactors
No DepartmentNONE Linear 21,236.45 DollarsZDEPTESC 0000ESCALATION

21236.5 DollarsFactors
Activity ID: 1EFD0630 Description: B112 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 9.28 msf 0HC 0 0 114,323 114,323 114,32300
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 8.13 msf 0HC 0 0 105,899 105,899 105,89900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 142,682 142,6820142,682

Total for Activity 1EFD0630: 0 0 220,221 362,903 362,9030142,682

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0204
Activity ID: 1EFD0630

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION
14650 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 101,064.10 DollarsZDEPTCON 0000CONTINGENCY

101064 DollarsFactors
No DepartmentNONE Linear 41,618.00 DollarsZDEPTESC 0000ESCALATION

41618 DollarsFactors
WBS No: 1EFD0205 Title: B115 Decommissioning (Offices)
Activity ID: 1EFD0635 Description: B115 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 15.94 msf 23HC 372 10,499 51,259 61,758 65,4123,6540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,991 34,991034,991

Total for Activity 1EFD0635: 372 10,499 51,259 96,749 100,4033,65434,991

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0205
Activity ID: 1EFD0635

Activity Filter * Starts In FY *
No DepartmentNONE Linear 24,857.35 DollarsZDEPTCON 0000CONTINGENCY

24857.4 DollarsFactors
No DepartmentNONE Linear 10,133.32 DollarsZDEPTESC 0000ESCALATION

10133.3 DollarsFactors
Activity ID: 1EFD0640 Description: B115 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 15.94 msf 20HC 325 7,056 26,141 33,197 35,6522,4550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,071 19,071019,071

Total for Activity 1EFD0640: 325 7,056 26,141 52,268 54,7242,45519,071

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,548.27 DollarsZDEPTCON 0000CONTINGENCY

13548.3 DollarsFactors
No DepartmentNONE Linear 5,523.07 DollarsZDEPTESC 0000ESCALATION

5523.07 DollarsFactors
Activity ID: 1EFD0645 Description: B115  Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 16.96 msf 0HC 0 0 55,860 55,860 55,86000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,881 29,881029,881
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0205
Activity ID: 1EFD0645

Activity Filter * Starts In FY *
Total for Activity 1EFD0645: 0 0 55,860 85,742 85,742029,881

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,227.65 DollarsZDEPTCON 0000CONTINGENCY

21227.7 DollarsFactors
No DepartmentNONE Linear 8,653.64 DollarsZDEPTESC 0000ESCALATION

8653.64 DollarsFactors
Activity ID: 1EFD0650 Description: B115 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 16.77 msf 9HC 151 3,209 33,878 37,087 38,2031,1170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,436 20,436020,436

Total for Activity 1EFD0650: 151 3,209 33,878 57,523 58,6391,11720,436
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0205
Activity ID: 1EFD0650

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE
0.42 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,517.74 DollarsZDEPTCON 0000CONTINGENCY

14517.7 DollarsFactors
No DepartmentNONE Linear 5,918.28 DollarsZDEPTESC 0000ESCALATION

5918.28 DollarsFactors
Activity ID: 1EFD0655 Description: B115 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 16.77 msf 60HC 999 21,210 224,071 245,282 252,6637,3810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 135,156 135,1560135,156

Total for Activity 1EFD0655: 999 21,210 224,071 380,438 387,8197,381135,156

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0205
Activity ID: 1EFD0655

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION

16965 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,015.04 DollarsZDEPTCON 0000CONTINGENCY

96015.0 DollarsFactors
No DepartmentNONE Linear 39,141.36 DollarsZDEPTESC 0000ESCALATION

39141.4 DollarsFactors
Activity ID: 1EFD0660 Description: B115 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 16.96 msf 0HC 0 0 156,409 156,409 156,40900
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 15.70 msf 0HC 0 0 204,501 204,501 204,50100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 233,835 233,8350233,835

Total for Activity 1EFD0660: 0 0 360,910 594,745 594,7450233,835

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0205
Activity ID: 1EFD0660

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 165,629.30 DollarsZDEPTCON 0000CONTINGENCY

165629 DollarsFactors
No DepartmentNONE Linear 68,205.80 DollarsZDEPTESC 0000ESCALATION

68205.8 DollarsFactors
WBS No: 1EFD0206 Title: B116 Decommissioning (Offices)
Activity ID: 1EFD0665 Description: B116 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 16.70 msf 21HC 359 10,124 49,426 59,549 63,0723,5230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,739 33,739033,739

Total for Activity 1EFD0665: 359 10,124 49,426 93,288 96,8113,52333,739

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0206
Activity ID: 1EFD0665

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,968.28 DollarsZDEPTCON 0000CONTINGENCY

23968.3 DollarsFactors
No DepartmentNONE Linear 9,770.88 DollarsZDEPTESC 0000ESCALATION

9770.88 DollarsFactors
Activity ID: 1EFD0670 Description: B116 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 16.70 msf 19HC 314 6,803 25,206 32,009 34,3772,3680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,389 18,389018,389

Total for Activity 1EFD0670: 314 6,803 25,206 50,399 52,7662,36818,389

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,063.69 DollarsZDEPTCON 0000CONTINGENCY

13063.7 DollarsFactors
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WBS No: 1EFD0206
Activity ID: 1EFD0670

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,325.53 DollarsZDEPTESC 0000ESCALATION

5325.53 DollarsFactors
Activity ID: 1EFD0675 Description: B116 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 16.70 msf 0HC 0 0 50,617 50,617 50,61700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,076 27,076027,076

Total for Activity 1EFD0675: 0 0 50,617 77,693 77,693027,076

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.08
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,235.02 DollarsZDEPTCON 0000CONTINGENCY

19235.0 DollarsFactors
No DepartmentNONE Linear 7,841.32 DollarsZDEPTESC 0000ESCALATION

7841.32 DollarsFactors
Activity ID: 1EFD0680 Description: B116 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 16.70 msf 8HC 139 2,941 31,058 33,999 35,0231,0240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,735 18,735018,735

Total for Activity 1EFD0680: 139 2,941 31,058 52,734 53,7581,02418,735
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS No: 1EFD0206
Activity ID: 1EFD0680

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,309.15 DollarsZDEPTCON 0000CONTINGENCY

13309.2 DollarsFactors
No DepartmentNONE Linear 5,425.59 DollarsZDEPTESC 0000ESCALATION

5425.59 DollarsFactors
Activity ID: 1EFD0685 Description: B116 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 16.70 msf 55HC 916 19,444 205,418 224,862 231,6296,7670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,905 123,9050123,905

Total for Activity 1EFD0685: 916 19,444 205,418 348,767 355,5346,767123,905

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0206
Activity ID: 1EFD0685

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,021.91 DollarsZDEPTCON 0000CONTINGENCY

88021.9 DollarsFactors
No DepartmentNONE Linear 35,882.89 DollarsZDEPTESC 0000ESCALATION

35882.9 DollarsFactors
Activity ID: 1EFD0690 Description: B116 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 16.70 msf 0HC 0 0 189,366 189,366 189,36600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 16.70 msf 0HC 0 0 217,582 217,582 217,58200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 217,688 217,6880217,688

Total for Activity 1EFD0690: 0 0 406,948 624,636 624,6360217,688

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0206
Activity ID: 1EFD0690

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 154,645.50 DollarsZDEPTCON 0000CONTINGENCY

154646 DollarsFactors
No DepartmentNONE Linear 63,042.58 DollarsZDEPTESC 0000ESCALATION

63042.6 DollarsFactors
WBS No: 1EFD0207 Title: B119 Decommissioning (WSI Fitness Center
Activity ID: 1EFD0695 Description: B119 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 11.20 msf 23HC 261 7,376 36,012 43,389 45,9562,5670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,009 39,009039,009

Total for Activity 1EFD0695: 261 7,376 36,012 82,398 84,9652,56739,009

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0207
Activity ID: 1EFD0695

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,759.06 DollarsZDEPTCON 0000CONTINGENCY

28759.1 DollarsFactors
No DepartmentNONE Linear 10,250.39 DollarsZDEPTESC 0000ESCALATION

10250.4 DollarsFactors
Activity ID: 1EFD0700 Description: B119 Decommissioning Chanracterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 11.20 msf 20HC 229 4,957 18,366 23,323 25,0481,7250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,262 21,262021,262

Total for Activity 1EFD0700: 229 4,957 18,366 44,584 46,3091,72521,262

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

6/23/00 11:50:24 AMPage 100 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0207
Activity ID: 1EFD0700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,674.86 DollarsZDEPTCON 0000CONTINGENCY

15674.9 DollarsFactors
No DepartmentNONE Linear 5,586.88 DollarsZDEPTESC 0000ESCALATION

5586.88 DollarsFactors
Activity ID: 1EFD0705A Description: B119 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 11.20 msf 0HC 0 0 36,880 36,880 36,88000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,306 31,306031,306

Total for Activity 1EFD0705A: 0 0 36,880 68,186 68,186031,306

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,079.71 DollarsZDEPTCON 0000CONTINGENCY

23079.7 DollarsFactors
No DepartmentNONE Linear 8,226.14 DollarsZDEPTESC 0000ESCALATION

8226.14 DollarsFactors
Activity ID: 1EFD0710A Description: B119 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 11.20 msf 9HC 101 2,143 22,629 24,772 25,5187460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,661 21,661021,661

Total for Activity 1EFD0710A: 101 2,143 22,629 46,434 47,18074621,661
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EFD0207
Activity ID: 1EFD0710A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,969.38 DollarsZDEPTCON 0000CONTINGENCY

15969.4 DollarsFactors
No DepartmentNONE Linear 5,691.86 DollarsZDEPTESC 0000ESCALATION

5691.86 DollarsFactors
Activity ID: 1EFD0715A Description: B119 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 11.20 msf 60HC 668 14,168 149,671 163,838 168,7694,9300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 143,260 143,2600143,260

Total for Activity 1EFD0715A: 668 14,168 149,671 307,098 312,0284,930143,260
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0207
Activity ID: 1EFD0715A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,615.70 DollarsZDEPTCON 0000CONTINGENCY

105616 DollarsFactors
No DepartmentNONE Linear 37,643.87 DollarsZDEPTESC 0000ESCALATION

37643.9 DollarsFactors
Activity ID: 1EFD0720A Description: B119 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 11.20 msf 0HC 0 0 103,265 103,265 103,26500
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 11.20 msf 0HC 0 0 145,923 145,923 145,92300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 211,524 211,5240211,524

Total for Activity 1EFD0720A: 0 0 249,188 460,711 460,7110211,524

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0207
Activity ID: 1EFD0720A

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 155,942.20 DollarsZDEPTCON 0000CONTINGENCY

155942 DollarsFactors
No DepartmentNONE Linear 55,581.39 DollarsZDEPTESC 0000ESCALATION

55581.4 DollarsFactors
WBS No: 1EFD0210 Title: T115A Decommissioning (Offices)
Activity ID: 1EFD0045 Description: B111A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75 75075
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 1.96 msf 4HC 8 222 1,085 1,307 1,4131060

Total for Activity 1EFD0045: 8 222 1,085 1,382 1,48810675

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45.21 DollarsZDEPTCON 0000CONTINGENCY

45.2120 DollarsFactors
No DepartmentNONE Linear 29.72 DollarsZDEPTESC 0000ESCALATION

29.7208 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0210
Activity ID: 1EFD0045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0050 Description: B111A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 413 4130413
TrlrCHRPost89 Trailer (89 and later) Characterization 1.96 msf 36HC 70 1,505 5,577 7,081 7,7997180

Total for Activity 1EFD0050: 70 1,505 5,577 7,495 8,212718413

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 249.47 DollarsZDEPTCON 0000CONTINGENCY

249.474 DollarsFactors
No DepartmentNONE Linear 164.00 DollarsZDEPTESC 0000ESCALATION

163.995 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1
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WBS No: 1EFD0210
Activity ID: 1EFD0050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0055 Description: B111A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 554 5540554
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 1.96 msf 0HC 0 0 10,459 10,459 10,45900

Total for Activity 1EFD0055: 0 0 10,459 11,013 11,0130554

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 334.55 DollarsZDEPTCON 0000CONTINGENCY

334.551 DollarsFactors
No DepartmentNONE Linear 219.92 DollarsZDEPTESC 0000ESCALATION

219.922 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0060 Description: B111A Decommissioning Project Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EFD0210
Activity ID: 1EFD0060

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122 1220122
TrlrPMGPost89 Trailer (89 and later) Project Management 1.96 msf 8HC 15 336 1,808 2,145 2,3051600

Total for Activity 1EFD0060: 15 336 1,808 2,267 2,427160122

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73.74 DollarsZDEPTCON 0000CONTINGENCY

73.7393 DollarsFactors
No DepartmentNONE Linear 48.47 DollarsZDEPTESC 0000ESCALATION

48.4737 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89 - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0065 Description: B111A Decommissioning Support Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 153 1530153
TrlrSUSPost89 Trailer (89 and later) Support Services 1.96 msf 15HC 30 556 2,059 2,615 2,8802650

Total for Activity 1EFD0065: 30 556 2,059 2,767 3,032265153
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WBS No: 1EFD0210
Activity ID: 1EFD0065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92.11 DollarsZDEPTCON 0000CONTINGENCY

92.1139 DollarsFactors
No DepartmentNONE Linear 60.55 DollarsZDEPTESC 0000ESCALATION

60.5525 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89 - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0211 Title: T115B Decommissioning (Offices)
Activity ID: 1EFD0725A Description: B115A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,593 2,59302,593
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 6.86 msf 4HC 28 778 3,798 4,576 4,8472710

Total for Activity 1EFD0725A: 28 778 3,798 7,168 7,4392712,593
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0211
Activity ID: 1EFD0725A

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,841.76 DollarsZDEPTCON 0000CONTINGENCY
1841.76 DollarsFactors

No DepartmentNONE Linear 750.81 DollarsZDEPTESC 0000ESCALATION
750.809 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0730A Description: B115A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,238 14,238014,238
TrlrCHRPost89 Trailer (89 and later) Characterization 6.86 msf 36HC 244 5,266 19,518 24,784 26,6171,8330

Total for Activity 1EFD0730A: 244 5,266 19,518 39,023 40,8551,83314,238

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,114.85 DollarsZDEPTCON 0000CONTINGENCY

10114.9 DollarsFactors
No DepartmentNONE Linear 4,123.40 DollarsZDEPTESC 0000ESCALATION

4123.41 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0211
Activity ID: 1EFD0730A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0735A Description: B115A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,581 19,581019,581
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 6.86 msf 0HC 0 0 36,605 36,605 36,60500

Total for Activity 1EFD0735A: 0 0 36,605 56,187 56,187019,581

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,910.48 DollarsZDEPTCON 0000CONTINGENCY

13910.5 DollarsFactors
No DepartmentNONE Linear 5,670.73 DollarsZDEPTESC 0000ESCALATION

5670.73 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0211
Activity ID: 1EFD0735A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0212 Title: T115C Decommissioning (Offices)
Activity ID: 1EFD0740 Description: B115B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 286 2860286
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.76 msf 4HC 3 86 419 504 534300

Total for Activity 1EFD0740: 3 86 419 790 82030286

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 202.97 DollarsZDEPTCON 0000CONTINGENCY

202.969 DollarsFactors
No DepartmentNONE Linear 82.74 DollarsZDEPTESC 0000ESCALATION

82.7422 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0212
Activity ID: 1EFD0740

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

600 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0745 Description: B115B Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,569 1,56901,569
TrlrCHRPost89 Trailer (89 and later) Characterization 0.76 msf 36HC 27 580 2,151 2,731 2,9332020

Total for Activity 1EFD0745: 27 580 2,151 4,300 4,5022021,569

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,114.70 DollarsZDEPTCON 0000CONTINGENCY

1114.7 DollarsFactors
No DepartmentNONE Linear 454.42 DollarsZDEPTESC 0000ESCALATION

454.416 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0750 Description: B115B Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,158 2,15802,158
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.76 msf 0HC 0 0 4,034 4,034 4,03400

Total for Activity 1EFD0750: 0 0 4,034 6,192 6,19202,158

6/23/00 11:50:31 AMPage 112 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD
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WBS No: 1EFD0212
Activity ID: 1EFD0750

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,532.99 DollarsZDEPTCON 0000CONTINGENCY

1532.99 DollarsFactors
No DepartmentNONE Linear 624.94 DollarsZDEPTESC 0000ESCALATION

624.938 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0213 Title: T117A Decommissioning (Offices)
Activity ID: 1EFD0755 Description: B115C Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 299 2990299
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 3.00 msf 4HC 12 340 1,661 2,001 2,097960

Total for Activity 1EFD0755: 12 340 1,661 2,301 2,39696299

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98.08 DollarsZDEPTCON 0000CONTINGENCY

98.0805 DollarsFactors
No DepartmentNONE Linear 201.35 DollarsZDEPTESC 0000ESCALATION

201.35 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS No: 1EFD0213
Activity ID: 1EFD0755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0760 Description: B115C Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,640 1,64001,640
TrlrCHRPost89 Trailer (89 and later) Characterization 3.00 msf 36HC 107 2,303 8,536 10,839 11,4886490

Total for Activity 1EFD0760: 107 2,303 8,536 12,479 13,1296491,640

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 537.31 DollarsZDEPTCON 0000CONTINGENCY

537.312 DollarsFactors
No DepartmentNONE Linear 1,103.05 DollarsZDEPTESC 0000ESCALATION

1103.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0213
Activity ID: 1EFD0760

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0765 Description: B115C Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,352 3,35203,352
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 3.00 msf 0HC 0 0 16,008 16,008 16,00800

Total for Activity 1EFD0765: 0 0 16,008 19,360 19,36003,352

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,689.24 DollarsZDEPTCON 0000CONTINGENCY

1689.24 DollarsFactors
No DepartmentNONE Linear 1,662.76 DollarsZDEPTESC 0000ESCALATION

1662.76 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0214 Title: T119A Decommissioning (Offices)
Activity ID: 1EFD0770 Description: B117A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,820 5,82005,820
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0214
Activity ID: 1EFD0770

Activity Filter * Starts In FY *
Total for Activity 1EFD0770: 62 1,747 8,526 16,092 16,7006085,820

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,134.56 DollarsZDEPTCON 0000CONTINGENCY

4134.56 DollarsFactors
No DepartmentNONE Linear 1,685.49 DollarsZDEPTESC 0000ESCALATION

1685.49 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0775 Description: B117A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,963 31,963031,963
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 36HC 547 11,822 43,816 55,639 59,7534,1140

Total for Activity 1EFD0775: 547 11,822 43,816 87,602 91,7164,11431,963

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,706.80 DollarsZDEPTCON 0000CONTINGENCY

22706.8 DollarsFactors
No DepartmentNONE Linear 9,256.62 DollarsZDEPTESC 0000ESCALATION

9256.62 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0214
Activity ID: 1EFD0775

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0780 Description: B117A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,958 43,958043,958
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EFD0780: 0 0 82,175 126,133 126,133043,958

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,227.62 DollarsZDEPTCON 0000CONTINGENCY

31227.6 DollarsFactors
No DepartmentNONE Linear 12,730.21 DollarsZDEPTESC 0000ESCALATION

12730.2 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0214
Activity ID: 1EFD0780

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0215 Title: T119B Decommissioning (Offices)
Activity ID: 1EFD0785 Description: B119A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 663 6630663
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 1.75 msf 4HC 7 199 972 1,171 1,240690

Total for Activity 1EFD0785: 7 199 972 1,834 1,90369663

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 471.18 DollarsZDEPTCON 0000CONTINGENCY

471.179 DollarsFactors
No DepartmentNONE Linear 192.08 DollarsZDEPTESC 0000ESCALATION

192.08 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:50:34 AMPage 118 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0215
Activity ID: 1EFD0785

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES

22.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0790 Description: B119A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,643 3,64303,643
TrlrCHRPost89 Trailer (89 and later) Characterization 1.75 msf 36HC 62 1,347 4,993 6,341 6,8094690

Total for Activity 1EFD0790: 62 1,347 4,993 9,983 10,4524693,643

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,587.69 DollarsZDEPTCON 0000CONTINGENCY

2587.69 DollarsFactors
No DepartmentNONE Linear 1,054.89 DollarsZDEPTESC 0000ESCALATION

1054.89 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0795 Description: B119A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0215
Activity ID: 1EFD0795

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,009 5,00905,009
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 1.75 msf 0HC 0 0 9,365 9,365 9,36500

Total for Activity 1EFD0795: 0 0 9,365 14,374 14,37405,009

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,558.73 DollarsZDEPTCON 0000CONTINGENCY

3558.73 DollarsFactors
No DepartmentNONE Linear 1,450.75 DollarsZDEPTESC 0000ESCALATION

1450.75 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0216 Title: T121A Decommissioning (Offices)
Activity ID: 1EFD0800 Description: B119B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,820 5,82005,820
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,8806080

Total for Activity 1EFD0800: 62 1,747 8,526 16,092 16,7006085,820

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,134.56 DollarsZDEPTCON 0000CONTINGENCY

4134.56 DollarsFactors
No DepartmentNONE Linear 1,685.49 DollarsZDEPTESC 0000ESCALATION

1685.49 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0216
Activity ID: 1EFD0800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0805A Description: B119B Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0805A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE
21.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1687.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0810A Description: B119B Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0810A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0217 Title: T121A Decommissioning (Offices)
Activity ID: 1EFD0815 Description: B121A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,725 1,72501,725
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,2251740

Total for Activity 1EFD0815: 17 500 2,550 4,775 4,9501741,725

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,225.39 DollarsZDEPTCON 0000CONTINGENCY

1225.39 DollarsFactors
No DepartmentNONE Linear 499.54 DollarsZDEPTESC 0000ESCALATION

499.54 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
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Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0820 Description: B121A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,058 4,05804,058
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 30HC 58 1,452 5,630 7,081 7,5875050

Total for Activity 1EFD0820: 58 1,452 5,630 11,140 11,6455054,058

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,883.01 DollarsZDEPTCON 0000CONTINGENCY

2883.01 DollarsFactors
No DepartmentNONE Linear 1,175.28 DollarsZDEPTESC 0000ESCALATION

1175.28 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

6/23/00 11:50:37 AMPage 123 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0217
Activity ID: 1EFD0820

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE

17.98 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD0825 Description: B121A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,281 20,281020,281
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EFD0825: 0 0 37,913 58,193 58,193020,281

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,407.29 DollarsZDEPTCON 0000CONTINGENCY

14407.3 DollarsFactors
No DepartmentNONE Linear 5,873.26 DollarsZDEPTESC 0000ESCALATION

5873.26 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0301 Title: 331 Clusterwide
Activity ID: 1EFD0860 Description: 331 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100a Project Management 0.17 msf 54HC 9 283 1,341 1,623 1,704800
100f Project Management 0.10 msf 54HC 5 173 801 974 1,022490
1PMG Type1 Bldg Project Management 2.81 msf 23HC 64 1,944 9,490 11,434 11,9865510
1PMGc Type1 Bldg Project Management 21.03 msf 23HC 479 14,544 71,005 85,549 89,6734,1240
1PMGd Type1 Bldg Project Management 37.25 msf 23HC 849 25,760 125,764 151,524 158,8297,3050
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WBS No: 1EFD0301
Activity ID: 1EFD0860

Activity Filter * Starts In FY *
1PMGe Type1 Bldg Project Management 2.11 msf 23HC 48 1,457 7,114 8,571 8,9844130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,028 49,028049,028
TrlrPMGPost89h Trailer (89 and later) Project Management 1.44 msf 8HC 11 247 1,329 1,576 1,646700
TrlrPMGPost89i Trailer (89 and later) Project Management 0.60 msf 8HC 5 103 554 657 686290
TrlrPMGPre89b Pre-1989 Trailer Project Management 0.56 msf 16HC 9 286 1,457 1,743 1,824810
TrlrPMGPre89g Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 6,3852840

Total for Activity 1EFD0860: 1,511 45,796 223,955 318,780 331,76712,98749,028

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,815.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100f - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0301
Activity ID: 1EFD0860

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity ID: 1EFD0860

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGd - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43

6/23/00 11:50:39 AMPage 127 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0301
Activity ID: 1EFD0860

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGe - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,476.50 DollarsZDEPTCON 0000CONTINGENCY

21476.5 DollarsFactors
No DepartmentNONE Linear 27,551.98 DollarsZDEPTESC 0000ESCALATION

27552 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89h - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89i - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89b - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89g - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2800 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0865 Description: 331 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100a Support Services 0.17 msf 62HC 10 200 830 1,030 1,086570
100f Support Services 0.10 msf 62HC 6 122 507 629 663350
100g Support Services 1.96 msf 32HC 62 1,661 6,376 8,037 8,5084710
1SUS Type1 Bldg Support Services 2.96 msf 61HC 182 3,416 12,660 16,076 17,0459690
1SUSc Type1 Bldg Support Services 22.57 msf 61HC 1,385 26,008 96,380 122,388 129,7647,3760
1SUSd Type1 Bldg Support Services 40.72 msf 61HC 2,499 46,928 173,905 220,833 234,14113,3080
1SUSe Type1 Bldg Support Services 2.14 msf 61HC 131 2,466 9,140 11,606 12,3066990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,891 70,891070,891
TrlrSUSPost89h Trailer (89 and later) Support Services 1.44 msf 15HC 22 408 1,513 1,921 2,0371160
TrlrSUSPost89i Trailer (89 and later) Support Services 0.60 msf 15HC 9 170 630 800 849480
TrlrSUSPre89b Pre-1989 Trailer Support Services 0.56 msf 32HC 18 459 1,782 2,241 2,3711300

Total for Activity 1EFD0865: 4,325 81,839 303,722 456,452 479,66123,20970,891

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0301
Activity ID: 1EFD0865

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100f - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100g - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   35.63 hrs,  $3,375 subcontracts,  $202.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.72 HoursR100S750 E120STRAIGHT TIME BASE

1.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0301
Activity ID: 1EFD0865

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.57 HoursR100S750 E130STRAIGHT TIME BASE

2.89 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 12.86 HoursR100S750 E130STRAIGHT TIME BASE
14.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 12.35 HoursR100S750 G010STRAIGHT TIME BASE
13.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.18 HoursR100S750 P150STRAIGHT TIME BASE
2.45 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 182.79 DollarsR100SA5C 0000SUPPLIES
202.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0301
Activity ID: 1EFD0865

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSd - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
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Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSe - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES

262.5 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,056.29 DollarsZDEPTCON 0000CONTINGENCY

31056.3 DollarsFactors
No DepartmentNONE Linear 39,834.79 DollarsZDEPTESC 0000ESCALATION

39834.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89h - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89i - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89b - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0302 Title: B331 Decommissioning (Fire Station)
Activity ID: 1EFD0930 Description: B331 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 21.03 msf 23HC 491 13,851 67,624 81,475 85,3813,9060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,191 12,191012,191

Total for Activity 1EFD0930: 491 13,851 67,624 93,666 97,5723,90612,191

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:50:45 AMPage 139 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0302
Activity ID: 1EFD0930

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,993.34 DollarsZDEPTCON 0000CONTINGENCY

3993.34 DollarsFactors
No DepartmentNONE Linear 8,197.94 DollarsZDEPTESC 0000ESCALATION

8197.94 DollarsFactors
Activity ID: 1EFD0935 Description: B331 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 21.03 msf 20HC 429 9,308 34,487 43,795 46,4202,6250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,628 6,62806,628

Total for Activity 1EFD0935: 429 9,308 34,487 50,423 53,0482,6256,628

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,171.11 DollarsZDEPTCON 0000CONTINGENCY

2171.11 DollarsFactors

6/23/00 11:50:45 AMPage 140 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0302
Activity ID: 1EFD0935

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,457.06 DollarsZDEPTESC 0000ESCALATION

4457.06 DollarsFactors
Activity ID: 1EFD0940 Description: B331 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 23.54 msf 0HC 0 0 77,514 77,514 77,51400
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 23.54 msf 0HC 0 0 305,498 305,498 305,49800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,689 54,689054,689

Total for Activity 1EFD0940: 0 0 383,012 437,701 437,701054,689

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0302
Activity ID: 1EFD0940

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,913.87 DollarsZDEPTCON 0000CONTINGENCY

17913.9 DollarsFactors
No DepartmentNONE Linear 36,775.39 DollarsZDEPTESC 0000ESCALATION

36775.4 DollarsFactors
Activity ID: 1EFD0945 Description: B331 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 23.05 msf 101HC 2,321 49,308 520,416 569,724 583,62913,9050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 83,972 83,972083,972

Total for Activity 1EFD0945: 2,321 49,308 520,416 653,696 667,60113,90583,972

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,933.94 DollarsZDEPTCON 0000CONTINGENCY

27933.9 DollarsFactors
No DepartmentNONE Linear 56,037.91 DollarsZDEPTESC 0000ESCALATION

56037.9 DollarsFactors
Activity ID: 1EFD0950 Description: B331 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0302
Activity ID: 1EFD0950

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 23.05 msf 60HC 1,374 29,155 307,999 337,153 345,3758,2220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,692 49,692049,692

Total for Activity 1EFD0950: 1,374 29,155 307,999 386,845 395,0678,22249,692

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,530.49 DollarsZDEPTCON 0000CONTINGENCY

16530.5 DollarsFactors
No DepartmentNONE Linear 33,161.61 DollarsZDEPTESC 0000ESCALATION

33161.6 DollarsFactors
Activity ID: 1EFD0955 Description: B331 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 23.54 msf 0HC 0 0 289,995 289,995 289,99500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 20.45 msf 0HC 0 0 266,401 266,401 266,40100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 243,201 243,2010243,201

Total for Activity 1EFD0955: 0 0 556,396 799,597 799,5970243,201
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0302
Activity ID: 1EFD0955

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 163,248.60 DollarsZDEPTCON 0000CONTINGENCY

163249 DollarsFactors
No DepartmentNONE Linear 79,952.20 DollarsZDEPTESC 0000ESCALATION

79952.2 DollarsFactors
WBS No: 1EFD0305 Title: B331S Decommissioning (Storage)
Activity ID: 1EFD0960 Description: B331S Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
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WBS No: 1EFD0305
Activity ID: 1EFD0960

Activity Filter * Starts In FY *
Total for Activity 1EFD0960: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0965 Description: B331S Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0965: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0305
Activity ID: 1EFD0965

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES

318.75 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0970 Description: B331S Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0970: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD0975 Description: B331S Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0975: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (Pre-1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0305
Activity ID: 1EFD0975

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE

121.89 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0980 Description: B331S Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD0980: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD0985 Description: B331S Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Modular Facility) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.56 msf 0HC 0 0 7,585 7,585 7,58500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,315 3,31503,315

Total for Activity 1EFD0985: 0 0 7,585 10,900 10,90003,315
Line Item 100 - Demolition and Disposal (Modular Facility)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
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WBS No: 1EFD0305
Activity ID: 1EFD0985

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,225.36 DollarsZDEPTCON 0000CONTINGENCY

2225.36 DollarsFactors
No DepartmentNONE Linear 1,089.89 DollarsZDEPTESC 0000ESCALATION

1089.89 DollarsFactors
WBS No: 1EFD0306 Title: B333 Decommissioning (Paint Shop)
Activity ID: 1EFD0990 Description: B333 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 3.01 msf 101HC 303 6,443 68,004 74,447 76,2641,8170
1DEMBlk Type 1 Masonry Demolition 3.06 msf 0HC 0 0 37,697 37,697 37,69700
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.75 msf 0HC 0 0 35,855 35,855 35,85500
1DIS Type1 Bldg Dismantlement 3.01 msf 60HC 180 3,810 40,247 44,056 45,1311,0740
1PEN Type1 Bldg Planning & Engineering 2.81 msf 23HC 66 1,851 9,039 10,890 11,4125220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,465 29,465029,465

Total for Activity 1EFD0990: 548 12,104 190,841 232,410 235,8243,41329,465
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EFD0306
Activity ID: 1EFD0990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Activity ID: 1EFD0990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PEN - Type1 Bldg Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,651.60 DollarsZDEPTCON 0000CONTINGENCY

9651.60 DollarsFactors
No DepartmentNONE Linear 19,813.77 DollarsZDEPTESC 0000ESCALATION

19813.8 DollarsFactors
Activity ID: 1EFD0995 Description: B333 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.81 msf 20HC 57 1,244 4,609 5,854 6,2043510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 886 8860886

Total for Activity 1EFD0995: 57 1,244 4,609 6,740 7,090351886
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0306
Activity ID: 1EFD0995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 290.19 DollarsZDEPTCON 0000CONTINGENCY

290.188 DollarsFactors
No DepartmentNONE Linear 595.73 DollarsZDEPTESC 0000ESCALATION

595.726 DollarsFactors
Activity ID: 1EFD1000 Description: B333 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.06 msf 0HC 0 0 10,076 10,076 10,07600
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.06 msf 0HC 0 0 39,712 39,712 39,71200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,109 7,10907,109

Total for Activity 1EFD1000: 0 0 49,788 56,897 56,89707,109

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD0306
Activity ID: 1EFD1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,328.65 DollarsZDEPTCON 0000CONTINGENCY

2328.65 DollarsFactors
No DepartmentNONE Linear 4,780.49 DollarsZDEPTESC 0000ESCALATION

4780.49 DollarsFactors
Activity ID: 1EFD1005A Description: B333 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1005A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decommissioning Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0306
Activity ID: 1EFD1005A

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION

27900 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1010A Description: B333 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B124 Decommissioning Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1010A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B124 Decommissioning Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1015A Description: B333 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 2.75 msf 0HC 0 0 37,075 37,075 37,07500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,017 17,017017,017

Total for Activity 1EFD1015A: 0 0 37,075 54,091 54,091017,017
Line Item 100 - Decommissioning Demolition & Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
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WBS No: 1EFD0306
Activity ID: 1EFD1015A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,546.32 DollarsZDEPTCON 0000CONTINGENCY

11546.3 DollarsFactors
No DepartmentNONE Linear 5,470.46 DollarsZDEPTESC 0000ESCALATION

5470.46 DollarsFactors
WBS No: 1EFD0307 Title: B334 Decommissioning (Offices)
Activity ID: 1EFD1020A Description: B334 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 37.25 msf 20HC 760 16,487 61,083 77,570 82,2554,6860
1DECAsb Type 1 Bldg w/ Asbestos Decontamination 41.82 msf 101HC 4,212 89,466 944,258 1,033,724 1,059,15125,4260
1FSS Type1 Bldg Final Status Survey 42.95 msf 0HC 0 0 141,429 141,429 141,42900
1PEN Type1 Bldg Planning & Engineering 37.25 msf 23HC 869 24,533 119,775 144,308 151,2806,9720
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 42.95 msf 0HC 0 0 557,397 557,397 557,39700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 351,376 351,3760351,376

Total for Activity 1EFD1020A: 5,841 130,486 1,823,943 2,305,804 2,342,88837,084351,376
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0307
Activity ID: 1EFD1020A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFD1020A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0307
Activity ID: 1EFD1020A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 156,231.80 DollarsZDEPTCON 0000CONTINGENCY

156232 DollarsFactors
No DepartmentNONE Linear 195,143.90 DollarsZDEPTESC 0000ESCALATION

195144 DollarsFactors
Activity ID: 1EFD1025A Description: B334 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B116 Decommissioning Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1025A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B116 Decommissioning Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0307
Activity ID: 1EFD1025A

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE

79.11 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1030A Description: B334 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B124 Decommissioning Site Preparations 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1030A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B124 Decommissioning Site Preparations

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1035A Description: B334 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1035A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decommissioning Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0307
Activity ID: 1EFD1035A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1040A Description: B334 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 41.82 msf 60HC 2,493 52,899 558,842 611,741 626,65814,9170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 89,479 89,479089,479

Total for Activity 1EFD1040A: 2,493 52,899 558,842 701,220 716,13714,91789,479

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 11:50:55 AMPage 160 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0307
Activity ID: 1EFD1040A

Activity Filter * Starts In FY *
No DepartmentNONE Linear 29,309.46 DollarsZDEPTCON 0000CONTINGENCY

29309.5 DollarsFactors
No DepartmentNONE Linear 60,169.39 DollarsZDEPTESC 0000ESCALATION

60169.4 DollarsFactors
Activity ID: 1EFD1045 Description: B334 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 42.95 msf 0HC 0 0 529,111 529,111 529,11100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 35.95 msf 0HC 0 0 468,362 468,362 468,36200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 479,203 479,2030479,203

Total for Activity 1EFD1045: 0 0 997,473 1,476,676 1,476,6760479,203

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0307
Activity ID: 1EFD1045

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 327,349.40 DollarsZDEPTCON 0000CONTINGENCY

327349 DollarsFactors
No DepartmentNONE Linear 151,853.50 DollarsZDEPTESC 0000ESCALATION

151854 DollarsFactors
WBS No: 1EFD0308 Title: B335 Decommissioning (Fire Training)
Activity ID: 1EFD1050 Description: B335 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.11 msf 23HC 49 1,388 6,775 8,163 8,5563940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,483 1,48301,483

Total for Activity 1EFD1050: 49 1,388 6,775 9,646 10,0393941,483

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0308
Activity ID: 1EFD1050

Activity Filter * Starts In FY *
No DepartmentNONE Linear 649.65 DollarsZDEPTCON 0000CONTINGENCY

649.647 DollarsFactors
No DepartmentNONE Linear 833.71 DollarsZDEPTESC 0000ESCALATION

833.711 DollarsFactors
Activity ID: 1EFD1055 Description: B335 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.11 msf 20HC 43 933 3,455 4,388 4,6512630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 664 6640664

Total for Activity 1EFD1055: 43 933 3,455 5,052 5,315263664

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 217.51 DollarsZDEPTCON 0000CONTINGENCY

217.515 DollarsFactors
No DepartmentNONE Linear 446.54 DollarsZDEPTESC 0000ESCALATION

446.536 DollarsFactors
Activity ID: 1EFD1060 Description: B335 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 2.16 msf 0HC 0 0 7,113 7,113 7,11300
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.16 msf 0HC 0 0 28,032 28,032 28,03200
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0308
Activity ID: 1EFD1060

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,018 5,01805,018

Total for Activity 1EFD1060: 0 0 35,145 40,163 40,16305,018

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,643.75 DollarsZDEPTCON 0000CONTINGENCY

1643.75 DollarsFactors
No DepartmentNONE Linear 3,374.46 DollarsZDEPTESC 0000ESCALATION

3374.46 DollarsFactors
Activity ID: 1EFD1065 Description: B335 Decommissioning Decontamination Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0308
Activity ID: 1EFD1065

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 2.15 msf 101HC 217 4,600 48,546 53,146 54,4431,2970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,774 7,77407,774

Total for Activity 1EFD1065: 217 4,600 48,546 60,919 62,2161,2977,774

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,546.34 DollarsZDEPTCON 0000CONTINGENCY

2546.34 DollarsFactors
No DepartmentNONE Linear 5,227.38 DollarsZDEPTESC 0000ESCALATION

5227.38 DollarsFactors
Activity ID: 1EFD1070 Description: B335 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.15 msf 60HC 128 2,720 28,731 31,451 32,2187670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,600 4,60004,600

Total for Activity 1EFD1070: 128 2,720 28,731 36,051 36,8187674,600
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EFD0308
Activity ID: 1EFD1070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,506.85 DollarsZDEPTCON 0000CONTINGENCY

1506.85 DollarsFactors
No DepartmentNONE Linear 3,093.41 DollarsZDEPTESC 0000ESCALATION

3093.41 DollarsFactors
Activity ID: 1EFD1075 Description: B335 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 2.16 msf 0HC 0 0 26,610 26,610 26,61000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.09 msf 0HC 0 0 27,282 27,282 27,28200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,474 20,474020,474

Total for Activity 1EFD1075: 0 0 53,892 74,366 74,366020,474
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
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WBS No: 1EFD0308
Activity ID: 1EFD1075

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,236.28 DollarsZDEPTCON 0000CONTINGENCY

13236.3 DollarsFactors
No DepartmentNONE Linear 7,237.73 DollarsZDEPTESC 0000ESCALATION

7237.73 DollarsFactors
WBS No: 1EFD0310 Title: C331 Decommissioning (Storage)
Activity ID: 1EFD1080 Description: C331 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1080: 0 0 0 0 000

Line Item 100 - Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
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WBS No: 1EFD0310
Activity ID: 1EFD1080

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1085 Description: C331 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1085: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1090 Description: C331 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EFD0310
Activity ID: 1EFD1090

Activity Filter * Starts In FY *
100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000

Total for Activity 1EFD1090: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Prep

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1095 Description: C331 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1095: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1100 Description: C331 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0310
Activity ID: 1EFD1100

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0311 Title: T331A Decommissioning (Offices)
Activity ID: 1EFD1110A Description: B331A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 130 1300130
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.56 msf 9HC 5 143 729 872 912400

Total for Activity 1EFD1110A: 5 143 729 1,002 1,04240130

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42.65 DollarsZDEPTCON 0000CONTINGENCY

42.6495 DollarsFactors
No DepartmentNONE Linear 87.56 DollarsZDEPTESC 0000ESCALATION

87.5552 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0311
Activity ID: 1EFD1110A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1115A Description: B331A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 306 3060306
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.56 msf 30HC 17 415 1,608 2,023 2,1401170

Total for Activity 1EFD1115A: 17 415 1,608 2,329 2,446117306

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 100.10 DollarsZDEPTCON 0000CONTINGENCY

100.101 DollarsFactors
No DepartmentNONE Linear 205.50 DollarsZDEPTESC 0000ESCALATION

205.497 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0311
Activity ID: 1EFD1115A

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1120 Description: B331A Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1120: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1125 Description: B331A Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1125: 0 0 0 0 000

Line Item 100 - Decontamination (Pre-1980)
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1EFD0311
Activity ID: 1EFD1125

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE
5.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1130 Description: B331A Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1130: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1135 Description: B331A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,115 4,11504,115
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.56 msf 0HC 0 0 10,832 10,832 10,83200

Total for Activity 1EFD1135: 0 0 10,832 14,947 14,94704,115
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
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WBS No: 1EFD0311
Activity ID: 1EFD1135

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,660.47 DollarsZDEPTCON 0000CONTINGENCY
2660.47 DollarsFactors

No DepartmentNONE Linear 1,454.77 DollarsZDEPTESC 0000ESCALATION
1454.77 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1140 Description: T331A Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 each #Num!HC 0 0 0 0 000
200 Characterization 1.00 each 53HC 53 1,828 44,118 45,945 46,8378920
400 Project Management 1.00 each 74HC 74 2,030 0 2,030 3,0219910
500 Fee 1.00 each 0EE 0 0 52,706 52,706 52,70600

Total for Activity 1EFD1140: 126 3,858 96,823 100,681 102,5641,8830

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramOTHER ENGINEERS Linear 29.41 HoursK311S750 E130STRAIGHT TIME BASE

5 Hours
5.88235  [SYS 061300] 5.882347 - Target 

Factors

RMRS SalariedOTHER ENGINEERS Linear 76.47 HoursR100S750 E130STRAIGHT TIME BASE
13 Hours

5.88235  [SYS 061300] 5.882347 - Target 
Factors

Kaiser-HillFOREMEN / TEAM LEADS / GROUP Linear 76.47 HoursK100S750 M010STRAIGHT TIME BASE
13 hours

5.88235  [SYS 061300] 5.882347 - Target 
Factors

RMRS SalariedOTHER ENGINEERS Linear 8,552.93 DollarsR100SA5H E130SUBCONTRACTED SRVS
1454 Dollars

5.88235  [SYS 061300] 5.882347 - Target 
Factors
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WBS No: 1EFD0311
Activity ID: 1EFD1140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Characterization

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 23.53 HoursR100S750 E120STRAIGHT TIME BASE

4 hours
5.88235  [SYS 061300] 5.882347 - Target 

Factors

D&D ProgramOTHER ENGINEERS Linear 29.41 HoursK311S750 E130STRAIGHT TIME BASE
5 hours

5.88235  [SYS 061300] 5.882347 - Target 
Factors

Kaiser-HillNONE Linear 44,117.60 DollarsK100SA5H 0000SUBCONTRACTED SRVS
7500 dollars

5.88235  [SYS 061300] 5.882347 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Project Management

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillFOREMEN / TEAM LEADS / GROUP Linear 73.53 HoursK100S750 M010STRAIGHT TIME BASE

12.5 hours
5.88235  [SYS 061300] 5.882347 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Fee

Resources

BOE Fee is based on $8.00/sf x 560sf for K-H SSPM fee and $8.00/sf for Subcontractor acceleration costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 26,352.91 DollarsC100SA5K 0000FEE

4480 dollars
5.88235  [SYS 061300] 5.882347 - Target 

Factors

Kaiser-HillNONE Linear 26,352.91 DollarsK100SA5K 0000FEE
4480 dollars

5.88235  [SYS 061300] 5.882347 - Target 
Factors

WBS No: 1EFD0312 Title: T334B Decommissioning (Offices)
Activity ID: 1EFD1145 Description: B334B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 456 4560456
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,1921410

Total for Activity 1EFD1145: 17 500 2,550 3,506 3,647141456

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149.27 DollarsZDEPTCON 0000CONTINGENCY

149.273 DollarsFactors
No DepartmentNONE Linear 306.44 DollarsZDEPTESC 0000ESCALATION

306.443 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD0312
Activity ID: 1EFD1145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1150 Description: B334B Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,070 1,07001,070
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 30HC 58 1,452 5,630 7,081 7,4914090

Total for Activity 1EFD1150: 58 1,452 5,630 8,151 8,5604091,070

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 350.35 DollarsZDEPTCON 0000CONTINGENCY

350.353 DollarsFactors
No DepartmentNONE Linear 719.24 DollarsZDEPTESC 0000ESCALATION

719.239 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0312
Activity ID: 1EFD1150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1155 Description: B334B Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,159 8,15908,159
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EFD1155: 0 0 37,913 46,072 46,07208,159

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,181.71 DollarsZDEPTCON 0000CONTINGENCY

4181.71 DollarsFactors
No DepartmentNONE Linear 3,977.29 DollarsZDEPTESC 0000ESCALATION

3977.29 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0312
Activity ID: 1EFD1155

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0313 Title: T334C Decommissioning (Offices)
Activity ID: 1EFD1160 Description: B334C Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 144 1440144
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 1.44 msf 4HC 6 163 797 961 1,007460

Total for Activity 1EFD1160: 6 163 797 1,104 1,15046144

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47.08 DollarsZDEPTCON 0000CONTINGENCY

47.0786 DollarsFactors
No DepartmentNONE Linear 96.65 DollarsZDEPTESC 0000ESCALATION

96.6477 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1165 Description: B334C Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 787 7870787
TrlrCHRPost89 Trailer (89 and later) Characterization 1.44 msf 36HC 51 1,105 4,097 5,203 5,5143120
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0313
Activity ID: 1EFD1165

Activity Filter * Starts In FY *
Total for Activity 1EFD1165: 51 1,105 4,097 5,990 6,302312787

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 257.91 DollarsZDEPTCON 0000CONTINGENCY

257.91 DollarsFactors
No DepartmentNONE Linear 529.46 DollarsZDEPTESC 0000ESCALATION

529.463 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1170 Description: B334C Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,654 1,65401,654
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 1.44 msf 0HC 0 0 7,684 7,684 7,68400

Total for Activity 1EFD1170: 0 0 7,684 9,338 9,33801,654

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 847.53 DollarsZDEPTCON 0000CONTINGENCY

847.525 DollarsFactors
No DepartmentNONE Linear 806.09 DollarsZDEPTESC 0000ESCALATION

806.094 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0313
Activity ID: 1EFD1170

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0314 Title: T334D Decommissioning (Offices)
Activity ID: 1EFD1175 Description: B334D Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60 60060
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.60 msf 4HC 2 68 332 400 419190

Total for Activity 1EFD1175: 2 68 332 460 4791960

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19.62 DollarsZDEPTCON 0000CONTINGENCY

19.6161 DollarsFactors
No DepartmentNONE Linear 40.27 DollarsZDEPTESC 0000ESCALATION

40.2699 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0314
Activity ID: 1EFD1175

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE
2.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1180 Description: B334D Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 328 3280328
TrlrCHRPost89 Trailer (89 and later) Characterization 0.60 msf 36HC 21 461 1,707 2,168 2,2981300

Total for Activity 1EFD1180: 21 461 1,707 2,496 2,626130328

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107.46 DollarsZDEPTCON 0000CONTINGENCY

107.463 DollarsFactors
No DepartmentNONE Linear 220.61 DollarsZDEPTESC 0000ESCALATION

220.61 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0314
Activity ID: 1EFD1180

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES

121.88 dollars
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1185 Description: B334D Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 689 6890689
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.60 msf 0HC 0 0 3,202 3,202 3,20200

Total for Activity 1EFD1185: 0 0 3,202 3,891 3,8910689

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 353.14 DollarsZDEPTCON 0000CONTINGENCY

353.135 DollarsFactors
No DepartmentNONE Linear 335.87 DollarsZDEPTESC 0000ESCALATION

335.873 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0315 Title: TANK 035 Decommissioning
Activity ID: 1EFD1190 Description: Tank TK05A Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1190: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0315
Activity ID: 1EFD1190

Activity Filter * Starts In FY *
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1195 Description: Tank TK05B Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1195: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0315
Activity ID: 1EFD1195

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1200 Description: Tank TK06A Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1200: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1205A Description: Tank TK07A Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1205A: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0315
Activity ID: 1EFD1205A

Activity Filter * Starts In FY *
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1210A Description: Tank TK08A Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1210A: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0315
Activity ID: 1EFD1210A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1235 Description: Tank TK115 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,415 1,41501,415
Tank Tank Decommisioning 2,974.45 ea 0HC 0 0 2,645 2,645 2,64500

Total for Activity 1EFD1235: 0 0 2,645 4,060 4,06001,415

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,005.25 DollarsZDEPTCON 0000CONTINGENCY

1005.25 DollarsFactors
No DepartmentNONE Linear 409.80 DollarsZDEPTESC 0000ESCALATION

409.798 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0401 Title: 551 Clusterwide
Activity ID: 1EFD1240 Description: 551 Cluster Decommissioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMGg Type1 Bldg Project Management 0.24 msf 25HC 6 183 893 1,076 1,140640
2PMGa Type2 Bldg Project Management 2.01 msf 53HC 108 3,291 16,779 20,070 21,2161,1450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,246 68,246068,246
TrlrPMGPre89b Pre-1989 Trailer Project Management 2.08 msf 16HC 34 1,062 5,413 6,474 6,8443700
TrlrPMGPre89c Pre-1989 Trailer Project Management 11.40 msf 16HC 185 5,820 29,665 35,485 37,5102,0250
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WBS No: 1EFD0401
Activity ID: 1EFD1240

Activity Filter * Starts In FY *
TrlrPMGPre89d Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 6,4493480
TrlrPMGPre89e Pre-1989 Trailer Project Management 0.24 msf 16HC 4 123 625 747 790430
TrlrPMGPre89f Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 6,4493480

Total for Activity 1EFD1240: 400 12,480 63,575 144,301 148,6444,34368,246

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMGg - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 11:51:09 AMPage 187 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0401
Activity ID: 1EFD1240

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE
28.49 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGa - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 120.293;   Subcontracts: $17,962.56;   Supplies: $808.32
  Total Unit Cost: $22,452.87
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 26.42 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.89 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.37 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.82 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 359.43 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 7,987.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,313.05 DollarsZDEPTCON 0000CONTINGENCY

50313.1 DollarsFactors
No DepartmentNONE Linear 17,932.73 DollarsZDEPTESC 0000ESCALATION

17932.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89b - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89c - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89d - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE

1.73 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89e - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89f - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1245 Description: 551 Cluster Decommissioning Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUSg Type1 Bldg Support Services 0.24 msf 68HC 16 305 1,130 1,435 1,5411060
2SUSa Type2 Bldg Support Services 2.84 msf 203HC 576 10,918 43,519 54,437 58,2373,8000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 114,939 114,9390114,939
TrlrSUSPre89b Pre-1989 Trailer Support Services 2.08 msf 32HC 67 1,706 6,618 8,324 8,9185940
TrlrSUSPre89c Pre-1989 Trailer Support Services 11.40 msf 32HC 367 9,350 36,270 45,621 48,8753,2540
TrlrSUSPre89d Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 8,4035590
TrlrSUSPre89e Pre-1989 Trailer Support Services 0.24 msf 32HC 8 197 764 960 1,029690
TrlrSUSPre89f Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 8,4035590

Total for Activity 1EFD1245: 1,160 25,692 100,773 241,403 250,3448,941114,939
Line Item 100 - Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
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Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSg - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSa - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 227.8759;   Subcontracts: $16,238.47;   Supplies: $974.31
  Total Unit Cost: $21,531.24
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.03 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.58 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 165.64 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 19.41 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 866.49 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,441.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 84,736.81 DollarsZDEPTCON 0000CONTINGENCY

84736.8 DollarsFactors
No DepartmentNONE Linear 30,202.15 DollarsZDEPTESC 0000ESCALATION

30202.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89b - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPre89c - Pre-1989 Trailer Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89d - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:51:14 AMPage 196 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0401
Activity ID: 1EFD1245

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE

1.99 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89e - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPre89f - Pre-1989 Trailer Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 

6/23/00 11:51:14 AMPage 197 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0401
Activity ID: 1EFD1245

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1270 Description: 551 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 1.92 msf 23HC 44 1,328 6,482 7,810 8,1943840
1PMGa Type1 Bldg Project Management 1.12 msf 23HC 26 775 3,784 4,559 4,7832240
1PMGc Type1 Bldg Project Management 4.17 msf 21HC 88 2,654 12,959 15,613 16,3807670
1PMGd Type1 Bldg Project Management 1.28 msf 23HC 29 885 4,321 5,207 5,4622560
1PMGe Type1 Bldg Project Management 0.59 msf 23HC 14 410 2,000 2,409 2,5281180
2PMGb Type2 Bldg Project Management 42.88 msf 55HC 2,379 72,808 371,179 443,987 465,02721,0400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,779 100,7790100,779

Total for Activity 1EFD1270: 2,578 78,860 400,725 580,364 603,15322,789100,779
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
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Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGd - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0401
Activity ID: 1EFD1270

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGe - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE

17.65 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGb - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.45
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD0401
Activity ID: 1EFD1270

Activity Filter * Starts In FY *
No DepartmentNONE Linear 49,385.70 DollarsZDEPTCON 0000CONTINGENCY

49385.7 DollarsFactors
No DepartmentNONE Linear 51,393.46 DollarsZDEPTESC 0000ESCALATION

51393.5 DollarsFactors
Activity ID: 1EFD1275 Description: 551 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 1.92 msf 61HC 118 2,213 8,200 10,413 11,0536390
1SUSa Type1 Bldg Support Services 1.16 msf 61HC 71 1,341 4,969 6,310 6,6983880
1SUSc Type1 Bldg Support Services 4.17 msf 56HC 236 4,424 16,394 20,817 22,0961,2780
1SUSd Type1 Bldg Support Services 1.28 msf 61HC 79 1,475 5,467 6,942 7,3694260
1SUSe Type1 Bldg Support Services 0.62 msf 61HC 38 717 2,655 3,372 3,5792070
2SUSb Type2 Bldg Support Services 43.66 msf 210HC 9,177 173,905 693,161 867,066 917,32050,2550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 194,275 194,2750194,275

Total for Activity 1EFD1275: 9,718 184,074 730,847 1,109,196 1,162,39053,193194,275

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSc - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE
0.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSe - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUSb - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0401
Activity ID: 1EFD1275

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95,224.43 DollarsZDEPTCON 0000CONTINGENCY

95224.4 DollarsFactors
No DepartmentNONE Linear 99,051.02 DollarsZDEPTESC 0000ESCALATION

99051.0 DollarsFactors
WBS No: 1EFD0402 Title: B223 Decommissioning (N2 Supply Facility
Activity ID: 1EFD1370 Description: B223 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 2.01 msf 45HC 91 2,469 12,584 15,053 15,9128590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,507 13,507013,507

Total for Activity 1EFD1370: 91 2,469 12,584 28,560 29,41985913,507
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 51.05698;   Subcontracts: $6,735.96;   Supplies: $303.12
  Total Unit Cost: $8,419.92
  Adjustment Factor: 0.8019
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0402
Activity ID: 1EFD1370

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 26.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.49 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 269.58 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,957.76 DollarsZDEPTCON 0000CONTINGENCY

9957.76 DollarsFactors
No DepartmentNONE Linear 3,549.17 DollarsZDEPTESC 0000ESCALATION

3549.17 DollarsFactors
Activity ID: 1EFD1375 Description: B223 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 2.01 msf 84HC 169 3,703 11,350 15,053 16,3421,2890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,872 13,872013,872

Total for Activity 1EFD1375: 169 3,703 11,350 28,925 30,2131,28913,872

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 75.45879;   Subcontracts: $4,715.17;   Supplies: $363.74
  Total Unit Cost: $6,736.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.54 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 76.34 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0402
Activity ID: 1EFD1375

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 404.36 DollarsR100SA5C 0000SUPPLIES

453.6 dollars 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 5,241.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,226.69 DollarsZDEPTCON 0000CONTINGENCY

10226.7 DollarsFactors
No DepartmentNONE Linear 3,645.03 DollarsZDEPTESC 0000ESCALATION

3645.03 DollarsFactors
Activity ID: 1EFD1380 Description: B223 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.50 msf 0HC 0 0 41,809 41,809 41,80900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,490 35,490035,490

Total for Activity 1EFD1380: 0 0 41,809 77,299 77,299035,490

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.82
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,164.27 DollarsZDEPTCON 0000CONTINGENCY

26164.3 DollarsFactors
No DepartmentNONE Linear 9,325.55 DollarsZDEPTESC 0000ESCALATION

9325.55 DollarsFactors
Activity ID: 1EFD1385 Description: B223 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 3.15 msf 88HC 278 6,336 70,937 77,273 79,4782,2050
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0402
Activity ID: 1EFD1385

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,465 67,465067,465

Total for Activity 1EFD1385: 278 6,336 70,937 144,739 146,9442,20567,465

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 99.00258;   Subcontracts: $24,790.74;   Supplies: $495.81
  Total Unit Cost: $27,545.29
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 13.51 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.54 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,047.45 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 440.95 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,737.73 DollarsZDEPTCON 0000CONTINGENCY

49737.7 DollarsFactors
No DepartmentNONE Linear 17,727.67 DollarsZDEPTESC 0000ESCALATION

17727.7 DollarsFactors
Activity ID: 1EFD1390 Description: B223 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 3.15 msf 192HC 605 13,162 147,346 160,508 165,0884,5800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140,135 140,1350140,135

Total for Activity 1EFD1390: 605 13,162 147,346 300,643 305,2244,580140,135
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0402
Activity ID: 1EFD1390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 215.6229;   Subcontracts: $51,494.01;   Supplies: $1,029.88
  Total Unit Cost: $57,215.57
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 177.13 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 14.63 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 45,795.79 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 915.92 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 103,312.50 DollarsZDEPTCON 0000CONTINGENCY

103313 DollarsFactors
No DepartmentNONE Linear 36,822.95 DollarsZDEPTESC 0000ESCALATION

36823 DollarsFactors
Activity ID: 1EFD1395 Description: B223 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 3.50 msf 0HC 0 0 42,059 42,059 42,05900
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 1.75 msf 0HC 0 0 31,516 31,516 31,51600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,454 62,454062,454

Total for Activity 1EFD1395: 0 0 73,575 136,029 136,029062,454
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,512.01;   Supplies: $0.00
  Total Unit Cost: $13,512.01
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0402
Activity ID: 1EFD1395

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,016.80 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,043.27 DollarsZDEPTCON 0000CONTINGENCY

46043.3 DollarsFactors
No DepartmentNONE Linear 16,410.88 DollarsZDEPTESC 0000ESCALATION

16410.9 DollarsFactors
WBS No: 1EFD0403 Title: B223A Decommissioning (ERM Storage)
Activity ID: 1EFD1400 Description: B223A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1400: 0 0 0 0 000

Line Item 100 - Planning and Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0403
Activity ID: 1EFD1400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1405A Description: B223A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1405A: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1410 Description: B223A Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1410: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0403
Activity ID: 1EFD1410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1415 Description: B223A Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1415: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (Pre-1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1420 Description: B223A Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0403
Activity ID: 1EFD1420

Activity Filter * Starts In FY *
Total for Activity 1EFD1420: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1425 Description: B223A Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Modular Facility) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.20 msf 0HC 0 0 2,694 2,694 2,69400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,287 2,28702,287

Total for Activity 1EFD1425: 0 0 2,694 4,981 4,98102,287

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Modular Facility)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0403
Activity ID: 1EFD1425

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,686.14 DollarsZDEPTCON 0000CONTINGENCY

1686.14 DollarsFactors
No DepartmentNONE Linear 600.98 DollarsZDEPTESC 0000ESCALATION

600.979 DollarsFactors
WBS No: 1EFD0405 Title: B549 Decommissioning (Alarm Sys Offices)
Activity ID: 1EFD1430 Description: B549 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.92 msf 23HC 45 1,264 6,174 7,438 7,7953570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,113 1,11301,113

Total for Activity 1EFD1430: 45 1,264 6,174 8,551 8,9083571,113

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0405
Activity ID: 1EFD1430

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 364.56 DollarsZDEPTCON 0000CONTINGENCY

364.563 DollarsFactors
No DepartmentNONE Linear 748.41 DollarsZDEPTESC 0000ESCALATION

748.412 DollarsFactors
Activity ID: 1EFD1435 Description: B549 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.92 msf 20HC 39 850 3,148 3,998 4,2382400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 605 6050605

Total for Activity 1EFD1435: 39 850 3,148 4,603 4,843240605

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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WBS No: 1EFD0405
Activity ID: 1EFD1435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 198.21 DollarsZDEPTCON 0000CONTINGENCY

198.206 DollarsFactors
No DepartmentNONE Linear 406.90 DollarsZDEPTESC 0000ESCALATION

406.898 DollarsFactors
Activity ID: 1EFD1440 Description: B549 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.92 msf 0HC 0 0 6,322 6,322 6,32200
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.92 msf 0HC 0 0 24,917 24,917 24,91700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,461 4,46104,461

Total for Activity 1EFD1440: 0 0 31,240 35,700 35,70004,461

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0405
Activity ID: 1EFD1440

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS
16750 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,461.11 DollarsZDEPTCON 0000CONTINGENCY

1461.12 DollarsFactors
No DepartmentNONE Linear 2,999.52 DollarsZDEPTESC 0000ESCALATION

2999.52 DollarsFactors
Activity ID: 1EFD1445 Description: B549 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.92 msf 101HC 193 4,108 43,353 47,461 48,6191,1580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,942 6,94206,942

Total for Activity 1EFD1445: 193 4,108 43,353 54,403 55,5611,1586,942

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 11:51:25 AMPage 219 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0405
Activity ID: 1EFD1445

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,273.97 DollarsZDEPTCON 0000CONTINGENCY

2273.97 DollarsFactors
No DepartmentNONE Linear 4,668.24 DollarsZDEPTESC 0000ESCALATION

4668.24 DollarsFactors
Activity ID: 1EFD1450 Description: B549 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.92 msf 60HC 114 2,429 25,658 28,087 28,7716850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,108 4,10804,108

Total for Activity 1EFD1450: 114 2,429 25,658 32,195 32,8806854,108

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,345.67 DollarsZDEPTCON 0000CONTINGENCY

1345.67 DollarsFactors
No DepartmentNONE Linear 2,762.53 DollarsZDEPTESC 0000ESCALATION

2762.53 DollarsFactors
Activity ID: 1EFD1455 Description: B549 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.92 msf 0HC 0 0 23,653 23,653 23,65300
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.92 msf 0HC 0 0 25,015 25,015 25,01500
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0405
Activity ID: 1EFD1455

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,731 19,731019,731

Total for Activity 1EFD1455: 0 0 48,668 68,399 68,399019,731

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,972.96 DollarsZDEPTCON 0000CONTINGENCY

12973 DollarsFactors
No DepartmentNONE Linear 6,757.70 DollarsZDEPTESC 0000ESCALATION

6757.7 DollarsFactors
WBS No: 1EFD0406 Title: B551 Decommissioning (Warehouse)
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1460

Activity Filter * Starts In FY *
Activity ID: 1EFD1460 Description: B551 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 42.88 msf 47HC 2,019 54,610 278,384 332,994 348,39415,4000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,746 49,746049,746

Total for Activity 1EFD1460: 2,019 54,610 278,384 382,740 398,14015,40049,746

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,294.76 DollarsZDEPTCON 0000CONTINGENCY

16294.8 DollarsFactors
No DepartmentNONE Linear 33,451.50 DollarsZDEPTESC 0000ESCALATION

33451.5 DollarsFactors
Activity ID: 1EFD1465 Description: B551 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 42.88 msf 87HC 3,730 81,919 251,079 332,997 356,09823,1010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,846 50,846050,846

Total for Activity 1EFD1465: 3,730 81,919 251,079 383,844 406,94523,10150,846
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1465

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,655.09 DollarsZDEPTCON 0000CONTINGENCY

16655.1 DollarsFactors
No DepartmentNONE Linear 34,191.24 DollarsZDEPTESC 0000ESCALATION

34191.2 DollarsFactors
Activity ID: 1EFD1470 Description: B551 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 44.14 msf 0HC 0 0 546,802 546,802 546,80200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,076 78,076078,076

Total for Activity 1EFD1470: 0 0 546,802 624,879 624,879078,076
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1470

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,574.52 DollarsZDEPTCON 0000CONTINGENCY

25574.5 DollarsFactors
No DepartmentNONE Linear 52,501.93 DollarsZDEPTESC 0000ESCALATION

52501.9 DollarsFactors
Activity ID: 1EFD1475 Description: B551 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 43.90 msf 91HC 4,009 91,454 1,023,832 1,115,286 1,141,07725,7900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 162,931 162,9310162,931

Total for Activity 1EFD1475: 4,009 91,454 1,023,832 1,278,218 1,304,00825,790162,931

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1475

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES

618.3 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,369.34 DollarsZDEPTCON 0000CONTINGENCY

53369.3 DollarsFactors
No DepartmentNONE Linear 109,561.90 DollarsZDEPTESC 0000ESCALATION

109562 DollarsFactors
Activity ID: 1EFD1480 Description: B551 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 43.90 msf 199HC 8,730 189,962 2,126,650 2,316,612 2,370,18153,5690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 338,432 338,4320338,432

Total for Activity 1EFD1480: 8,730 189,962 2,126,650 2,655,044 2,708,61353,569338,432

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 110,855.90 DollarsZDEPTCON 0000CONTINGENCY

110856 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1480

Activity Filter * Starts In FY *
No DepartmentNONE Linear 227,576.00 DollarsZDEPTESC 0000ESCALATION

227576 DollarsFactors
Activity ID: 1EFD1485 Description: B551 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 44.14 msf 0HC 0 0 550,067 550,067 550,06700
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 42.57 msf 0HC 0 0 766,687 766,687 766,68700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 528,182 528,1820528,182

Total for Activity 1EFD1485: 0 0 1,316,754 1,844,936 1,844,9360528,182

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0406
Activity ID: 1EFD1485

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 346,355.30 DollarsZDEPTCON 0000CONTINGENCY

346355 DollarsFactors
No DepartmentNONE Linear 181,826.70 DollarsZDEPTESC 0000ESCALATION

181827 DollarsFactors
WBS No: 1EFD0407 Title: B552 Decommissioning (Gas Bottle Storage
Activity ID: 1EFD1490 Description: B552 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 4.17 msf 21HC 90 2,528 12,342 14,870 15,5827130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,225 2,22502,225

Total for Activity 1EFD1490: 90 2,528 12,342 17,094 17,8077132,225

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 728.80 DollarsZDEPTCON 0000CONTINGENCY

728.803 DollarsFactors
No DepartmentNONE Linear 1,496.16 DollarsZDEPTESC 0000ESCALATION

1496.16 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0407
Activity ID: 1EFD1495

Activity Filter * Starts In FY *
Activity ID: 1EFD1495 Description: B552 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 4.17 msf 19HC 78 1,699 6,294 7,993 8,4724790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,210 1,21001,210

Total for Activity 1EFD1495: 78 1,699 6,294 9,202 9,6824791,210

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 396.24 DollarsZDEPTCON 0000CONTINGENCY

396.237 DollarsFactors
No DepartmentNONE Linear 813.43 DollarsZDEPTESC 0000ESCALATION

813.434 DollarsFactors
Activity ID: 1EFD1500 Description: B552 Decommissioning Final Surveys Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 4.17 msf 0HC 0 0 12,639 12,639 12,63900
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 4.17 msf 0HC 0 0 49,813 49,813 49,81300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,917 8,91708,917

Total for Activity 1EFD1500: 0 0 62,452 71,369 71,36908,917
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE
6/23/00 11:51:30 AMPage 228 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0407
Activity ID: 1EFD1500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.82
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,920.93 DollarsZDEPTCON 0000CONTINGENCY

2920.93 DollarsFactors
No DepartmentNONE Linear 5,996.38 DollarsZDEPTESC 0000ESCALATION

5996.38 DollarsFactors
Activity ID: 1EFD1505A Description: B552 Decommissioning Decontamination Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 4.17 msf 93HC 387 8,212 86,668 94,880 97,1952,3160
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Rocky Flats Closure Project
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WBS No: 1EFD0407
Activity ID: 1EFD1505A

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,878 13,878013,878

Total for Activity 1EFD1505A: 387 8,212 86,668 108,758 111,0742,31613,878

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,545.93 DollarsZDEPTCON 0000CONTINGENCY

4545.93 DollarsFactors
No DepartmentNONE Linear 9,332.34 DollarsZDEPTESC 0000ESCALATION

9332.34 DollarsFactors
Activity ID: 1EFD1510A Description: B552 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 4.17 msf 55HC 229 4,855 51,293 56,148 57,5171,3690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,213 8,21308,213

Total for Activity 1EFD1510A: 229 4,855 51,293 64,361 65,7301,3698,213
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,690.15 DollarsZDEPTCON 0000CONTINGENCY

2690.15 DollarsFactors
No DepartmentNONE Linear 5,522.61 DollarsZDEPTESC 0000ESCALATION

5522.61 DollarsFactors
Activity ID: 1EFD1515A Description: B552 Decommissioning Demolition Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 4.17 msf 0HC 0 0 47,285 47,285 47,28500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 4.17 msf 0HC 0 0 54,330 54,330 54,33000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,150 46,150046,150

Total for Activity 1EFD1515A: 0 0 101,615 147,765 147,765046,150
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
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  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,156.42 DollarsZDEPTCON 0000CONTINGENCY

31156.4 DollarsFactors
No DepartmentNONE Linear 14,993.64 DollarsZDEPTESC 0000ESCALATION

14993.6 DollarsFactors
WBS No: 1EFD0408 Title: B553 Decommissioning (Weld Shop)
Activity ID: 1EFD1520 Description: B553 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.28 msf 23HC 30 843 4,116 4,959 5,1962380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 742 7420742

Total for Activity 1EFD1520: 30 843 4,116 5,701 5,938238742
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 243.04 DollarsZDEPTCON 0000CONTINGENCY

243.042 DollarsFactors
No DepartmentNONE Linear 498.94 DollarsZDEPTESC 0000ESCALATION

498.941 DollarsFactors
Activity ID: 1EFD1525 Description: B553 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.28 msf 20HC 26 567 2,099 2,665 2,8251600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 403 4030403

Total for Activity 1EFD1525: 26 567 2,099 3,069 3,229160403

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 132.14 DollarsZDEPTCON 0000CONTINGENCY

132.138 DollarsFactors
No DepartmentNONE Linear 271.27 DollarsZDEPTESC 0000ESCALATION

271.265 DollarsFactors
Activity ID: 1EFD1530 Description: B553 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.28 msf 0HC 0 0 4,215 4,215 4,21500
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.28 msf 0HC 0 0 16,612 16,612 16,61200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,974 2,97402,974

Total for Activity 1EFD1530: 0 0 20,826 23,800 23,80002,974

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 974.08 DollarsZDEPTCON 0000CONTINGENCY

974.076 DollarsFactors
No DepartmentNONE Linear 1,999.68 DollarsZDEPTESC 0000ESCALATION

1999.68 DollarsFactors
Activity ID: 1EFD1535 Description: B553 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.28 msf 101HC 129 2,738 28,902 31,641 32,4137720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,628 4,62804,628

Total for Activity 1EFD1535: 129 2,738 28,902 36,269 37,0417724,628

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0408
Activity ID: 1EFD1535

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE

125.24 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,515.98 DollarsZDEPTCON 0000CONTINGENCY

1515.98 DollarsFactors
No DepartmentNONE Linear 3,112.16 DollarsZDEPTESC 0000ESCALATION

3112.16 DollarsFactors
Activity ID: 1EFD1540 Description: B553 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.28 msf 60HC 76 1,619 17,105 18,724 19,1814570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,739 2,73902,739

Total for Activity 1EFD1540: 76 1,619 17,105 21,463 21,9204572,739

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0408
Activity ID: 1EFD1540

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 897.11 DollarsZDEPTCON 0000CONTINGENCY

897.115 DollarsFactors
No DepartmentNONE Linear 1,841.69 DollarsZDEPTESC 0000ESCALATION

1841.69 DollarsFactors
Activity ID: 1EFD1545 Description: B553 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.28 msf 0HC 0 0 15,769 15,769 15,76900
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.28 msf 0HC 0 0 16,677 16,677 16,67700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,154 13,154013,154

Total for Activity 1EFD1545: 0 0 32,446 45,599 45,599013,154

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 11:51:35 AMPage 237 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0408
Activity ID: 1EFD1545

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION
14650 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,648.64 DollarsZDEPTCON 0000CONTINGENCY

8648.64 DollarsFactors
No DepartmentNONE Linear 4,505.13 DollarsZDEPTESC 0000ESCALATION

4505.13 DollarsFactors
WBS No: 1EFD0409 Title: B554 Decommissioning (Warehouse)
Activity ID: 1EFD1550 Description: B554 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.12 msf 23HC 26 738 3,603 4,342 4,5502080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 650 6500650

Total for Activity 1EFD1550: 26 738 3,603 4,991 5,199208650

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD0409
Activity ID: 1EFD1550

Activity Filter * Starts In FY *
No DepartmentNONE Linear 212.79 DollarsZDEPTCON 0000CONTINGENCY

212.793 DollarsFactors
No DepartmentNONE Linear 436.84 DollarsZDEPTESC 0000ESCALATION

436.842 DollarsFactors
Activity ID: 1EFD1555 Description: B554 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.12 msf 20HC 23 496 1,838 2,334 2,4741400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 353 3530353

Total for Activity 1EFD1555: 23 496 1,838 2,687 2,827140353

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 115.69 DollarsZDEPTCON 0000CONTINGENCY

115.691 DollarsFactors
No DepartmentNONE Linear 237.50 DollarsZDEPTESC 0000ESCALATION

237.503 DollarsFactors
Activity ID: 1EFD1560 Description: B554 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.19 msf 0HC 0 0 3,919 3,919 3,91900
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.19 msf 0HC 0 0 15,444 15,444 15,44400
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0409
Activity ID: 1EFD1560

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,765 2,76502,765

Total for Activity 1EFD1560: 0 0 19,362 22,127 22,12702,765

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 905.59 DollarsZDEPTCON 0000CONTINGENCY

905.587 DollarsFactors
No DepartmentNONE Linear 1,859.08 DollarsZDEPTESC 0000ESCALATION

1859.08 DollarsFactors
Activity ID: 1EFD1565 Description: B554 Decommissioning Decontamination Schedule Risk 1Cost Risk 1
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0409
Activity ID: 1EFD1565

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.18 msf 101HC 119 2,517 26,569 29,087 29,7977100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,255 4,25504,255

Total for Activity 1EFD1565: 119 2,517 26,569 33,341 34,0517104,255

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,393.62 DollarsZDEPTCON 0000CONTINGENCY

1393.62 DollarsFactors
No DepartmentNONE Linear 2,860.96 DollarsZDEPTESC 0000ESCALATION

2860.96 DollarsFactors
Activity ID: 1EFD1570 Description: B554 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.18 msf 60HC 70 1,488 15,725 17,213 17,6334200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,518 2,51802,518

Total for Activity 1EFD1570: 70 1,488 15,725 19,731 20,1514202,518
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 824.70 DollarsZDEPTCON 0000CONTINGENCY

824.704 DollarsFactors
No DepartmentNONE Linear 1,693.04 DollarsZDEPTESC 0000ESCALATION

1693.04 DollarsFactors
Activity ID: 1EFD1575 Description: B554 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.19 msf 0HC 0 0 14,660 14,660 14,66000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.10 msf 0HC 0 0 14,384 14,384 14,38400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,775 11,775011,775

Total for Activity 1EFD1575: 0 0 29,044 40,818 40,818011,775
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
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Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,741.86 DollarsZDEPTCON 0000CONTINGENCY

7741.86 DollarsFactors
No DepartmentNONE Linear 4,032.78 DollarsZDEPTESC 0000ESCALATION

4032.79 DollarsFactors
WBS No: 1EFD0410 Title: B556 Decommissioning (Metal Cutting)
Activity ID: 1EFD1580 Description: B556 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.59 msf 23HC 14 390 1,905 2,295 2,4051100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 343 3430343

Total for Activity 1EFD1580: 14 390 1,905 2,638 2,748110343
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 112.47 DollarsZDEPTCON 0000CONTINGENCY

112.473 DollarsFactors
No DepartmentNONE Linear 230.90 DollarsZDEPTESC 0000ESCALATION

230.896 DollarsFactors
Activity ID: 1EFD1585 Description: B556 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.59 msf 20HC 12 262 971 1,233 1,307740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 187 1870187

Total for Activity 1EFD1585: 12 262 971 1,420 1,49474187
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712
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This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61.15 DollarsZDEPTCON 0000CONTINGENCY

61.1495 DollarsFactors
No DepartmentNONE Linear 125.53 DollarsZDEPTESC 0000ESCALATION

125.534 DollarsFactors
Activity ID: 1EFD1590 Description: B556 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.64 msf 0HC 0 0 2,107 2,107 2,10700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.64 msf 0HC 0 0 8,306 8,306 8,30600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,487 1,48701,487

Total for Activity 1EFD1590: 0 0 10,413 11,900 11,90001,487

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 487.04 DollarsZDEPTCON 0000CONTINGENCY

487.038 DollarsFactors
No DepartmentNONE Linear 999.84 DollarsZDEPTESC 0000ESCALATION

999.841 DollarsFactors
Activity ID: 1EFD1595 Description: B556 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.63 msf 101HC 64 1,349 14,243 15,592 15,9733810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,281 2,28102,281

Total for Activity 1EFD1595: 64 1,349 14,243 17,873 18,2543812,281

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 747.07 DollarsZDEPTCON 0000CONTINGENCY

747.074 DollarsFactors
No DepartmentNONE Linear 1,533.67 DollarsZDEPTESC 0000ESCALATION

1533.67 DollarsFactors
Activity ID: 1EFD1600 Description: B556 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.63 msf 60HC 38 798 8,429 9,227 9,4522250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,350 1,35001,350

Total for Activity 1EFD1600: 38 798 8,429 10,577 10,8022251,350

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0410
Activity ID: 1EFD1600

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 442.10 DollarsZDEPTCON 0000CONTINGENCY

442.097 DollarsFactors
No DepartmentNONE Linear 907.58 DollarsZDEPTESC 0000ESCALATION

907.580 DollarsFactors
Activity ID: 1EFD1605A Description: B556 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.64 msf 0HC 0 0 7,884 7,884 7,88400
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.58 msf 0HC 0 0 7,570 7,570 7,57000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,199 6,19906,199

Total for Activity 1EFD1605A: 0 0 15,454 21,653 21,65306,199

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00

6/23/00 11:51:41 AMPage 248 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0410
Activity ID: 1EFD1605A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,065.00 DollarsZDEPTCON 0000CONTINGENCY

4065 DollarsFactors
No DepartmentNONE Linear 2,134.01 DollarsZDEPTESC 0000ESCALATION

2134.01 DollarsFactors
WBS No: 1EFD0412 Title: T371C Decommissioning  (Offices)
Activity ID: 1EFD1610 Description: B371A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,905 2,90502,905
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 2.08 msf 9HC 18 531 2,706 3,237 3,4221850

Total for Activity 1EFD1610: 18 531 2,706 6,142 6,3271852,905

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,141.50 DollarsZDEPTCON 0000CONTINGENCY

2141.51 DollarsFactors
No DepartmentNONE Linear 763.28 DollarsZDEPTESC 0000ESCALATION

763.282 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0412
Activity ID: 1EFD1610

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE

2.76 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1615 Description: B371A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,834 6,83406,834
TrlrCHRPre89 Pre-1989 Trailer Characterization 2.08 msf 30HC 61 1,541 5,974 7,515 8,0515360

Total for Activity 1EFD1615: 61 1,541 5,974 14,349 14,8855366,834

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,038.39 DollarsZDEPTCON 0000CONTINGENCY

5038.39 DollarsFactors
No DepartmentNONE Linear 1,795.80 DollarsZDEPTESC 0000ESCALATION

1795.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0412
Activity ID: 1EFD1620

Activity Filter * Starts In FY *
Activity ID: 1EFD1620 Description: B371A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,153 34,153034,153
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 2.08 msf 0HC 0 0 40,234 40,234 40,23400

Total for Activity 1EFD1620: 0 0 40,234 74,386 74,386034,153

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,178.40 DollarsZDEPTCON 0000CONTINGENCY

25178.4 DollarsFactors
No DepartmentNONE Linear 8,974.16 DollarsZDEPTESC 0000ESCALATION

8974.16 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0413 Title: T371D Decommissioning  (Offices)
Activity ID: 1E3670APEN Description: B367 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.24 msf 26HC 6 174 851 1,025 1,085610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 921 9210921

Total for Activity 1E3670APEN: 6 174 851 1,946 2,00761921
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0413
Activity ID: 1E3670APEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 679.29 DollarsZDEPTCON 0000CONTINGENCY

679.293 DollarsFactors
No DepartmentNONE Linear 242.12 DollarsZDEPTESC 0000ESCALATION

242.116 DollarsFactors
Activity ID: 1E3670BCHR Description: B367 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.24 msf 22HC 5 117 434 551 592410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 502 5020502

Total for Activity 1E3670BCHR: 5 117 434 1,053 1,09441502

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0413
Activity ID: 1E3670BCHR

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 370.24 DollarsZDEPTCON 0000CONTINGENCY

370.242 DollarsFactors
No DepartmentNONE Linear 131.96 DollarsZDEPTESC 0000ESCALATION

131.963 DollarsFactors
Activity ID: 1E3670CSPR Description: B367 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.24 msf 0HC 0 0 871 871 87100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 747 7470747

Total for Activity 1E3670CSPR: 0 0 871 1,618 1,6180747

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 553.06 DollarsZDEPTCON 0000CONTINGENCY

553.058 DollarsFactors
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WBS No: 1EFD0413
Activity ID: 1E3670CSPR

Activity Filter * Starts In FY *
No DepartmentNONE Linear 194.30 DollarsZDEPTESC 0000ESCALATION

194.303 DollarsFactors
Activity ID: 1E3670DDEC Description: B367 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.24 msf 10HC 2 51 535 585 603180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 517 5170517

Total for Activity 1E3670DDEC: 2 51 535 1,102 1,12018517

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 382.67 DollarsZDEPTCON 0000CONTINGENCY

382.674 DollarsFactors
No DepartmentNONE Linear 134.44 DollarsZDEPTESC 0000ESCALATION

134.442 DollarsFactors
Activity ID: 1E3670EDIS Description: B367 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.24 msf 66HC 16 335 3,535 3,870 3,9861160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,420 3,42003,420

Total for Activity 1E3670EDIS: 16 335 3,535 7,290 7,4061163,420
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WBS No: 1EFD0413
Activity ID: 1E3670EDIS

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,530.86 DollarsZDEPTCON 0000CONTINGENCY

2530.87 DollarsFactors
No DepartmentNONE Linear 889.15 DollarsZDEPTESC 0000ESCALATION

889.153 DollarsFactors
Activity ID: 1E3670FDEM Description: B367 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.24 msf 0HC 0 0 2,439 2,439 2,43900
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.24 msf 0HC 0 0 3,127 3,127 3,12700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,775 4,77504,775

Total for Activity 1E3670FDEM: 0 0 5,566 10,341 10,34104,775
Line Item 1DEMMod - Type 1 Modular Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0413
Activity ID: 1E3670FDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,533.80 DollarsZDEPTCON 0000CONTINGENCY

3533.8 DollarsFactors
No DepartmentNONE Linear 1,241.51 DollarsZDEPTESC 0000ESCALATION

1241.51 DollarsFactors
Activity ID: 1EFD1625 Description: B371C Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,920 15,920015,920
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 11.40 msf 9HC 99 2,910 14,833 17,743 18,7551,0130

Total for Activity 1EFD1625: 99 2,910 14,833 33,663 34,6761,01315,920

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity ID: 1EFD1625

Activity Filter * Starts In FY *
No DepartmentNONE Linear 11,737.09 DollarsZDEPTCON 0000CONTINGENCY

11737.1 DollarsFactors
No DepartmentNONE Linear 4,183.37 DollarsZDEPTESC 0000ESCALATION

4183.37 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1630 Description: B371C Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,457 37,457037,457
TrlrCHRPre89 Pre-1989 Trailer Characterization 11.40 msf 30HC 336 8,444 32,744 41,188 44,1262,9380

Total for Activity 1EFD1630: 336 8,444 32,744 78,644 81,5832,93837,457

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,614.26 DollarsZDEPTCON 0000CONTINGENCY

27614.3 DollarsFactors
No DepartmentNONE Linear 9,842.36 DollarsZDEPTESC 0000ESCALATION

9842.36 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EFD0413
Activity ID: 1EFD1630

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1635 Description: B371C Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 187,182 187,1820187,182
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 11.40 msf 0HC 0 0 220,512 220,512 220,51200

Total for Activity 1EFD1635: 0 0 220,512 407,695 407,6950187,182

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 137,997.00 DollarsZDEPTCON 0000CONTINGENCY

137997 DollarsFactors
No DepartmentNONE Linear 49,185.31 DollarsZDEPTESC 0000ESCALATION

49185.3 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
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Activity ID: 1EFD1635

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0414 Title: T371E Decommissioning  (Rest Rooms)
Activity ID: 1EFD1640 Description: B371D Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,737 2,73702,737
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,2251740

Total for Activity 1EFD1640: 17 500 2,550 5,788 5,9621742,737

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,017.96 DollarsZDEPTCON 0000CONTINGENCY

2017.96 DollarsFactors
No DepartmentNONE Linear 719.25 DollarsZDEPTESC 0000ESCALATION

719.246 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:51:46 AMPage 259 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0414
Activity ID: 1EFD1645

Activity Filter * Starts In FY *
Activity ID: 1EFD1645 Description: B371D Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,440 6,44006,440
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 30HC 58 1,452 5,630 7,081 7,5875050

Total for Activity 1EFD1645: 58 1,452 5,630 13,521 14,0275056,440

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,747.72 DollarsZDEPTCON 0000CONTINGENCY

4747.72 DollarsFactors
No DepartmentNONE Linear 1,692.20 DollarsZDEPTESC 0000ESCALATION

1692.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1650 Description: B371D Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,182 32,182032,182
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EFD1650: 0 0 37,913 70,095 70,095032,182
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0414
Activity ID: 1EFD1650

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 23,725.80 DollarsZDEPTCON 0000CONTINGENCY
23725.8 DollarsFactors

No DepartmentNONE Linear 8,456.42 DollarsZDEPTESC 0000ESCALATION
8456.42 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0415 Title: T371F Decommissioning  (Offices)
Activity ID: 1EFD1655 Description: B371E Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 335 3350335
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.24 msf 9HC 2 61 312 374 395210

Total for Activity 1EFD1655: 2 61 312 709 73021335

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 247.10 DollarsZDEPTCON 0000CONTINGENCY

247.097 DollarsFactors
No DepartmentNONE Linear 88.07 DollarsZDEPTESC 0000ESCALATION

88.071 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0415
Activity ID: 1EFD1655

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1660 Description: B371E Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 789 7890789
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.24 msf 30HC 7 178 689 867 929620

Total for Activity 1EFD1660: 7 178 689 1,656 1,71862789

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 581.35 DollarsZDEPTCON 0000CONTINGENCY

581.353 DollarsFactors
No DepartmentNONE Linear 207.21 DollarsZDEPTESC 0000ESCALATION

207.208 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0415
Activity ID: 1EFD1660

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1665 Description: B371E Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,941 3,94103,941
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.24 msf 0HC 0 0 4,642 4,642 4,64200

Total for Activity 1EFD1665: 0 0 4,642 8,583 8,58303,941

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,905.20 DollarsZDEPTCON 0000CONTINGENCY

2905.2 DollarsFactors
No DepartmentNONE Linear 1,035.48 DollarsZDEPTESC 0000ESCALATION

1035.48 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0416 Title: T551A Decommissioning  (Offices)
Activity ID: 1EFD1670 Description: B371F Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,737 2,73702,737
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,2251740
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0416
Activity ID: 1EFD1670

Activity Filter * Starts In FY *
Total for Activity 1EFD1670: 17 500 2,550 5,788 5,9621742,737

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,017.96 DollarsZDEPTCON 0000CONTINGENCY

2017.96 DollarsFactors
No DepartmentNONE Linear 719.25 DollarsZDEPTESC 0000ESCALATION

719.246 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1675 Description: B371F Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,440 6,44006,440
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 30HC 58 1,452 5,630 7,081 7,5875050

Total for Activity 1EFD1675: 58 1,452 5,630 13,521 14,0275056,440

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,747.72 DollarsZDEPTCON 0000CONTINGENCY

4747.72 DollarsFactors
No DepartmentNONE Linear 1,692.20 DollarsZDEPTESC 0000ESCALATION

1692.2 DollarsFactors

6/23/00 11:51:49 AMPage 264 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0416
Activity ID: 1EFD1675

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1680 Description: B371F Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,182 32,182032,182
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EFD1680: 0 0 37,913 70,095 70,095032,182

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,725.80 DollarsZDEPTCON 0000CONTINGENCY

23725.8 DollarsFactors
No DepartmentNONE Linear 8,456.42 DollarsZDEPTESC 0000ESCALATION

8456.42 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0416
Activity ID: 1EFD1680

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0417 Title: TANK 017 Decommissioning (Propane)
Activity ID: 1EFD1685 Description: B551TA Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 335 3350335
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 3.36 msf 4HC 14 381 1,860 2,241 2,3491070

Total for Activity 1EFD1685: 14 381 1,860 2,577 2,684107335

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109.85 DollarsZDEPTCON 0000CONTINGENCY

109.850 DollarsFactors
No DepartmentNONE Linear 225.51 DollarsZDEPTESC 0000ESCALATION

225.511 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0417
Activity ID: 1EFD1685

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES

22.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0418 Title: TANK 022 Decommissioning (Propane)
Activity ID: 1EFD1690 Description: Tank TK017 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,105 4,10504,105
Tank Tank Decommisioning 5,437.42 ea 0HC 0 0 4,836 4,836 4,83600

Total for Activity 1EFD1690: 0 0 4,836 8,941 8,94104,105

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,026.20 DollarsZDEPTCON 0000CONTINGENCY

3026.20 DollarsFactors
No DepartmentNONE Linear 1,078.61 DollarsZDEPTESC 0000ESCALATION

1078.61 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1695 Description: Tank TK022 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,105 4,10504,105
Tank Tank Decommisioning 5,437.42 ea 0HC 0 0 4,836 4,836 4,83600

Total for Activity 1EFD1695: 0 0 4,836 8,941 8,94104,105

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0418
Activity ID: 1EFD1695

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,026.20 DollarsZDEPTCON 0000CONTINGENCY

3026.20 DollarsFactors
No DepartmentNONE Linear 1,078.61 DollarsZDEPTESC 0000ESCALATION

1078.61 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1700 Description: Tank TK100 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1700: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0418
Activity ID: 1EFD1700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1705A Description: Tank TK106 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 635 6350635
Tank Tank Decommisioning 5,003.80 ea 0HC 0 0 4,450 4,450 4,45000

Total for Activity 1EFD1705A: 0 0 4,450 5,086 5,0860635

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 208.14 DollarsZDEPTCON 0000CONTINGENCY

208.135 DollarsFactors
No DepartmentNONE Linear 427.28 DollarsZDEPTESC 0000ESCALATION

427.281 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1710A Description: Tank TK108 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1710A: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0418
Activity ID: 1EFD1710A

Activity Filter * Starts In FY *
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1715A Description: Tank TK109 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,080 1,08001,080
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1EFD1715A: 0 0 7,564 8,644 8,64401,080

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 353.76 DollarsZDEPTCON 0000CONTINGENCY

353.762 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0418
Activity ID: 1EFD1715A

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1720A Description: Tank TK161 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90 90090
Tank Tank Decommisioning 705.47 ea 0HC 0 0 627 627 62700

Total for Activity 1EFD1720A: 0 0 627 717 717090

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29.34 DollarsZDEPTCON 0000CONTINGENCY

29.3445 DollarsFactors
No DepartmentNONE Linear 60.24 DollarsZDEPTESC 0000ESCALATION

60.2413 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1725A Description: Tank TK233 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,189 12,189012,189
Tank Tank Decommisioning 16,146.02 ea 0HC 0 0 14,359 14,359 14,35900

Total for Activity 1EFD1725A: 0 0 14,359 26,548 26,548012,189

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD0418
Activity ID: 1EFD1725A

Activity Filter * Starts In FY *
No DepartmentNONE Linear 8,986.09 DollarsZDEPTCON 0000CONTINGENCY

8986.09 DollarsFactors
No DepartmentNONE Linear 3,202.85 DollarsZDEPTESC 0000ESCALATION

3202.85 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1730 Description: Tank TK234 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,189 12,189012,189
Tank Tank Decommisioning 16,146.02 ea 0HC 0 0 14,359 14,359 14,35900

Total for Activity 1EFD1730: 0 0 14,359 26,548 26,548012,189

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,986.09 DollarsZDEPTCON 0000CONTINGENCY

8986.09 DollarsFactors
No DepartmentNONE Linear 3,202.85 DollarsZDEPTESC 0000ESCALATION

3202.85 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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WBS No: 1EFD0418
Activity ID: 1EFD1730

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0501 Title: 663 Clusterwide
Activity ID: 1EFD1755 Description: 663 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMGa Type1 Bldg Project Management 2.60 msf 23HC 59 1,798 8,778 10,576 11,0875110
2PMGb Type2 Bldg Project Management 4.45 msf 55HC 247 7,549 38,485 46,034 48,1792,1450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,050 11,050011,050
TrlrPMGPost89 Trailer (89 and later) Project Management 2.94 msf 8HC 22 504 2,713 3,217 3,3611430

Total for Activity 1EFD1755: 328 9,851 49,975 70,877 73,6772,80011,050

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD0501
Activity ID: 1EFD1755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGb - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.45
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,913.57 DollarsZDEPTCON 0000CONTINGENCY

4913.57 DollarsFactors
No DepartmentNONE Linear 6,136.75 DollarsZDEPTESC 0000ESCALATION

6136.76 DollarsFactors
Line Item TrlrPMGPost89 - Trailer (89 and later) Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS No: 1EFD0501
Activity ID: 1EFD1755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1760 Description: 663 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUSa Type1 Bldg Support Services 2.60 msf 61HC 160 2,997 11,105 14,101 14,9538520
2SUSb Type2 Bldg Support Services 4.45 msf 210HC 934 17,708 70,580 88,288 93,3205,0320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,841 19,841019,841
TrlrSUSPost89 Trailer (89 and later) Support Services 2.94 msf 15HC 45 833 3,089 3,922 4,1592370

Total for Activity 1EFD1760: 1,139 21,538 84,774 126,152 132,2736,12119,841
Line Item 1SUSa - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EFD0501
Activity ID: 1EFD1760

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE
0.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSb - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0501
Activity ID: 1EFD1760

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20250 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,823.46 DollarsZDEPTCON 0000CONTINGENCY

8823.46 DollarsFactors
No DepartmentNONE Linear 11,017.68 DollarsZDEPTESC 0000ESCALATION

11017.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89 - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0502 Title: B662 Decommissioning (Power Plant Storag
Activity ID: 1EFD1765 Description: B662 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.60 msf 23HC 61 1,712 8,360 10,072 10,5554830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,507 1,50701,507
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0502
Activity ID: 1EFD1765

Activity Filter * Starts In FY *
Total for Activity 1EFD1765: 61 1,712 8,360 11,580 12,0624831,507

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 493.68 DollarsZDEPTCON 0000CONTINGENCY

493.68 DollarsFactors
No DepartmentNONE Linear 1,013.47 DollarsZDEPTESC 0000ESCALATION

1013.48 DollarsFactors
Activity ID: 1EFD1770 Description: B662 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.60 msf 20HC 53 1,151 4,263 5,414 5,7393250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 819 8190819

Total for Activity 1EFD1770: 53 1,151 4,263 6,234 6,558325819
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0502
Activity ID: 1EFD1770

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 268.40 DollarsZDEPTCON 0000CONTINGENCY

268.404 DollarsFactors
No DepartmentNONE Linear 551.01 DollarsZDEPTESC 0000ESCALATION

551.007 DollarsFactors
Activity ID: 1EFD1775 Description: B662 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 2.60 msf 0HC 0 0 8,561 8,561 8,56100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.60 msf 0HC 0 0 33,742 33,742 33,74200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,087 6,08706,087

Total for Activity 1EFD1775: 0 0 42,304 48,390 48,39006,087
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712
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WBS No: 1EFD0502
Activity ID: 1EFD1775

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,024.76 DollarsZDEPTCON 0000CONTINGENCY

2024.76 DollarsFactors
No DepartmentNONE Linear 4,061.85 DollarsZDEPTESC 0000ESCALATION

4061.85 DollarsFactors
Activity ID: 1EFD1780 Description: B662 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 2.60 msf 101HC 262 5,562 58,708 64,270 65,8391,5690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,473 9,47309,473

Total for Activity 1EFD1780: 262 5,562 58,708 73,743 75,3111,5699,473
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
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WBS No: 1EFD0502
Activity ID: 1EFD1780

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,151.20 DollarsZDEPTCON 0000CONTINGENCY

3151.2 DollarsFactors
No DepartmentNONE Linear 6,321.58 DollarsZDEPTESC 0000ESCALATION

6321.58 DollarsFactors
Activity ID: 1EFD1785 Description: B662 Decommissioning Disamantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.60 msf 60HC 155 3,289 34,745 38,034 38,9619270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,606 5,60605,606

Total for Activity 1EFD1785: 155 3,289 34,745 43,640 44,5679275,606

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0502
Activity ID: 1EFD1785

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,864.79 DollarsZDEPTCON 0000CONTINGENCY

1864.79 DollarsFactors
No DepartmentNONE Linear 3,740.93 DollarsZDEPTESC 0000ESCALATION

3740.93 DollarsFactors
Activity ID: 1EFD1790 Description: B662 Decommissioning Demolition & Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 2.60 msf 0HC 0 0 32,030 32,030 32,03000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.60 msf 0HC 0 0 33,875 33,875 33,87500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,168 31,168031,168

Total for Activity 1EFD1790: 0 0 65,905 97,073 97,073031,168

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EFD0502
Activity ID: 1EFD1790

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,281.42 DollarsZDEPTCON 0000CONTINGENCY

21281.4 DollarsFactors
No DepartmentNONE Linear 9,886.23 DollarsZDEPTESC 0000ESCALATION

9886.23 DollarsFactors
WBS No: 1EFD0503 Title: B663 Decommissioning (Storage)
Activity ID: 1EFD1745 Description: B663 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 4.45 msf 87HC 387 8,494 26,032 34,526 36,9212,3950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,272 5,27205,272

Total for Activity 1EFD1745: 387 8,494 26,032 39,798 42,1932,3955,272

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0503
Activity ID: 1EFD1745

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,726.83 DollarsZDEPTCON 0000CONTINGENCY

1726.84 DollarsFactors
No DepartmentNONE Linear 3,545.02 DollarsZDEPTESC 0000ESCALATION

3545.02 DollarsFactors
Activity ID: 1EFD1800 Description: B663 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 4.45 msf 47HC 209 5,662 28,863 34,526 36,1221,5970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,158 5,15805,158

Total for Activity 1EFD1800: 209 5,662 28,863 39,683 41,2801,5975,158

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0503
Activity ID: 1EFD1800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,689.47 DollarsZDEPTCON 0000CONTINGENCY

1689.47 DollarsFactors
No DepartmentNONE Linear 3,468.32 DollarsZDEPTESC 0000ESCALATION

3468.32 DollarsFactors
Activity ID: 1EFD1805 Description: B663 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 4.45 msf 0HC 0 0 55,077 55,077 55,07700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,924 7,92407,924

Total for Activity 1EFD1805: 0 0 55,077 63,001 63,00107,924

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,636.10 DollarsZDEPTCON 0000CONTINGENCY

2636.10 DollarsFactors
No DepartmentNONE Linear 5,288.25 DollarsZDEPTESC 0000ESCALATION

5288.26 DollarsFactors
Activity ID: 1EFD1810 Description: B663 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 4.45 msf 91HC 406 9,262 103,686 112,948 115,5602,6120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,627 16,627016,627

Total for Activity 1EFD1810: 406 9,262 103,686 129,575 132,1872,61216,627
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0503
Activity ID: 1EFD1810

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,530.99 DollarsZDEPTCON 0000CONTINGENCY

5530.99 DollarsFactors
No DepartmentNONE Linear 11,095.66 DollarsZDEPTESC 0000ESCALATION

11095.7 DollarsFactors
Activity ID: 1EFD1815 Description: B663 Decommissioning Disamantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 4.45 msf 199HC 884 19,238 215,372 234,610 240,0355,4250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,536 34,536034,536

Total for Activity 1EFD1815: 884 19,238 215,372 269,146 274,5715,42534,536
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
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WBS No: 1EFD0503
Activity ID: 1EFD1815

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,488.68 DollarsZDEPTCON 0000CONTINGENCY

11488.7 DollarsFactors
No DepartmentNONE Linear 23,047.29 DollarsZDEPTESC 0000ESCALATION

23047.3 DollarsFactors
Activity ID: 1EFD1820 Description: B663 Decommissioning Demolition & Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 4.45 msf 0HC 0 0 55,405 55,405 55,40500
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 4.45 msf 0HC 0 0 80,069 80,069 80,06900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,068 64,068064,068

Total for Activity 1EFD1820: 0 0 135,474 199,542 199,542064,068

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0503
Activity ID: 1EFD1820

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,746.04 DollarsZDEPTCON 0000CONTINGENCY

43746.0 DollarsFactors
No DepartmentNONE Linear 20,322.12 DollarsZDEPTESC 0000ESCALATION

20322.1 DollarsFactors
WBS No: 1EFD0505 Title: TANK 036 Decommissioning (Diesel#1)
Activity ID: 1EFD1830 Description: T690N Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 293 2930293
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 2.94 msf 4HC 12 333 1,628 1,961 2,055940

Total for Activity 1EFD1830: 12 333 1,628 2,255 2,34994293

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96.12 DollarsZDEPTCON 0000CONTINGENCY

96.1189 DollarsFactors
No DepartmentNONE Linear 197.32 DollarsZDEPTESC 0000ESCALATION

197.323 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0505
Activity ID: 1EFD1830

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1835 Description: T690N Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,608 1,60801,608
TrlrCHRPost89 Trailer (89 and later) Characterization 2.94 msf 36HC 104 2,257 8,365 10,622 11,2586360

Total for Activity 1EFD1835: 104 2,257 8,365 12,229 12,8666361,608

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 526.57 DollarsZDEPTCON 0000CONTINGENCY

526.566 DollarsFactors
No DepartmentNONE Linear 1,080.99 DollarsZDEPTESC 0000ESCALATION

1080.99 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0505
Activity ID: 1EFD1835

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1840 Description: T690N Decommissioning Demolition & Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,285 3,28503,285
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 2.94 msf 0HC 0 0 15,688 15,688 15,68800

Total for Activity 1EFD1840: 0 0 15,688 18,973 18,97303,285

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,655.46 DollarsZDEPTCON 0000CONTINGENCY

1655.46 DollarsFactors
No DepartmentNONE Linear 1,629.50 DollarsZDEPTESC 0000ESCALATION

1629.50 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0506 Title: TANK 037 Decommissioning (Propane)
Activity ID: 1EFD1845 Description: Tank TK036 Decommisssioning Schedule Risk 1Cost Risk 1
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0506
Activity ID: 1EFD1845

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 358 3580358
Tank Tank Decommisioning 2,817.31 ea 0HC 0 0 2,506 2,506 2,50600

Total for Activity 1EFD1845: 0 0 2,506 2,863 2,8630358

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 117.19 DollarsZDEPTCON 0000CONTINGENCY

117.187 DollarsFactors
No DepartmentNONE Linear 240.57 DollarsZDEPTESC 0000ESCALATION

240.574 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1850 Description: Tank TK037 Decommisssioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 266 2660266
Tank Tank Decommisioning 2,090.89 ea 0HC 0 0 1,860 1,860 1,86000

Total for Activity 1EFD1850: 0 0 1,860 2,125 2,1250266

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 86.97 DollarsZDEPTCON 0000CONTINGENCY

86.9717 DollarsFactors
No DepartmentNONE Linear 178.54 DollarsZDEPTESC 0000ESCALATION

178.544 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0506
Activity ID: 1EFD1850

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0601 Title: 903 Area Clusterwide
Activity ID: 1EFD1855 Description: 903 Area Cluster Decomm. Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1855: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   156.05 hrs,  $22,400 subcontracts,  $1,008 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 85.89 HoursR100S750 E130STRAIGHT TIME BASE

96.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.08 HoursR100S750 G010STRAIGHT TIME BASE
18.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 24.54 HoursR100S750 M010STRAIGHT TIME BASE
27.59 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 12.27 HoursR100S750 M030STRAIGHT TIME BASE
13.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 909.90 DollarsR100SA5C 0000SUPPLIES
1008 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0601
Activity ID: 1EFD1855

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 20,376.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1860 Description: 903 Area Cluster Decomm. Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Support Services 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1860: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   255.90 hrs,  $20,250 subcontracts,  $1,215 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.89 HoursR100S750 E120STRAIGHT TIME BASE

3.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.34 HoursR100S750 E130STRAIGHT TIME BASE
4.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 21.70 HoursR100S750 E130STRAIGHT TIME BASE
24.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 168.85 HoursR100S750 G010STRAIGHT TIME BASE
189.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 29.79 HoursR100S750 P150STRAIGHT TIME BASE
33.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,096.76 DollarsR100SA5C 0000SUPPLIES
1215 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,420.32 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1875 Description: 903 Area Cluster Decomm. Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26 26026
TrlrPMGPost89 Trailer (89 and later) Project Management 0.16 msf 8HC 1 27 148 175 18380

Total for Activity 1EFD1875: 1 27 148 201 209826

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD0601
Activity ID: 1EFD1875

Activity Filter * Starts In FY *
No DepartmentNONE Linear 8.55 DollarsZDEPTCON 0000CONTINGENCY

8.55104 DollarsFactors
No DepartmentNONE Linear 17.55 DollarsZDEPTESC 0000ESCALATION

17.5544 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89 - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1930 Description: 903 Area Cluster Decomm. Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113 1130113
TrlrSUSPost89 Trailer (89 and later) Support Services 0.16 msf 15HC 2 45 168 213 226130
TrlrSUSPost89a Trailer (89 and later) Support Services 0.40 msf 15HC 6 113 420 534 566320

Total for Activity 1EFD1930: 9 159 588 860 90545113

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37.03 DollarsZDEPTCON 0000CONTINGENCY

37.0334 DollarsFactors
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0601
Activity ID: 1EFD1930

Activity Filter * Starts In FY *
No DepartmentNONE Linear 76.03 DollarsZDEPTESC 0000ESCALATION

76.0259 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89 - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89a - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98

6/23/00 11:52:05 AMPage 295 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0601
Activity ID: 1EFD1930

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD0603 Title: 903 Decommissioning (PAD)
Activity ID: 1EFD1880 Description: B903A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1880: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
378 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0603
Activity ID: 1EFD1880

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1885 Description: B903A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1885: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1809 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
23450 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1890 Description: B903A Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1890: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$6,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0603
Activity ID: 1EFD1890

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION
7000 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1895 Description: B903A Decommissioning Decontamination Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1895: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   7.45 hrs,  $1,800 subcontracts,  $36 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.09 HoursR100S750 E130STRAIGHT TIME BASE

1.23 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.52 HoursR100S750 T050STRAIGHT TIME BASE
6.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,655.24 DollarsR100SA5B 0000CONSTRUCTION
1800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 32.50 DollarsR100SA5C 0000SUPPLIES
36 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1900 Description: B903A Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD1900: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0603
Activity ID: 1EFD1900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION
54900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1098 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1905 Description: B903A Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.00 msf 0HC 0 0 18,621 18,621 18,62100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,061 10,061010,061

Total for Activity 1EFD1905: 0 0 18,621 28,682 28,682010,061

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0603
Activity ID: 1EFD1905

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,176.16 DollarsZDEPTCON 0000CONTINGENCY

7176.16 DollarsFactors
No DepartmentNONE Linear 2,884.76 DollarsZDEPTESC 0000ESCALATION

2884.76 DollarsFactors
Activity ID: 1EFD1910 Description: 903 A&B Trailer Decommissioning Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 each #Num!HC 0 0 0 0 000
200 Characterization 1.00 each 8HC 8 266 6,417 6,682 6,775930
400 Project Management 1.00 each 11HC 11 295 0 295 3981030
500 Fee 1.00 each 0EE 0 0 6,023 6,023 6,02300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,130 7,13007,130

Total for Activity 1EFD1910: 18 561 12,440 20,130 20,3261957,130

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramOTHER ENGINEERS Linear 4.28 HoursK311S750 E130STRAIGHT TIME BASE

5 Hours 0.962 January 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 11.12 HoursR100S750 E130STRAIGHT TIME BASE
13 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillFOREMEN / TEAM LEADS / GROUP Linear 11.12 HoursK100S750 M010STRAIGHT TIME BASE
13 hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 1,243.97 DollarsR100SA5H E130SUBCONTRACTED SRVS
1454 Dollars 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Characterization

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 3.42 HoursR100S750 E120STRAIGHT TIME BASE

4 hours 0.962 January 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

D&D ProgramOTHER ENGINEERS Linear 4.28 HoursK311S750 E130STRAIGHT TIME BASE
5 hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillNONE Linear 6,416.60 DollarsK100SA5H 0000SUBCONTRACTED SRVS
7500 dollars 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0603
Activity ID: 1EFD1910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Project Management

Resources

BOE The costs for Decommissioning B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit costs for this estimate.  
These tasks are representative of the other facilities at the site and the approach the D&D program is taking.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillFOREMEN / TEAM LEADS / GROUP Linear 10.69 HoursK100S750 M010STRAIGHT TIME BASE

12.5 hours 0.962 January 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Fee

Resources

BOE Fee is based on $8.00/sf x 440sf for K-H SSPM fee and $8.00/sf for Subcontractor acceleration costs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 3,011.53 DollarsC100SA5K 0000FEE

3520 dollars 0.962 January 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillNONE Linear 3,011.53 DollarsK100SA5K 0000FEE
3520 dollars 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,085.35 DollarsZDEPTCON 0000CONTINGENCY

5085.35 DollarsFactors
No DepartmentNONE Linear 2,044.27 DollarsZDEPTESC 0000ESCALATION

2044.27 DollarsFactors
WBS No: 1EFD0611 Title: T760B Decommissioning
Activity ID: 1EFD1915 Description: B760TB Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16 16016
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.16 msf 4HC 1 18 89 107 11250

Total for Activity 1EFD1915: 1 18 89 123 128516

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5.23 DollarsZDEPTCON 0000CONTINGENCY

5.23096 DollarsFactors
No DepartmentNONE Linear 10.74 DollarsZDEPTESC 0000ESCALATION

10.7386 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0611
Activity ID: 1EFD1915

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1920 Description: B760TB Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 385 3850385
TrlrCHRPost89 Trailer (89 and later) Characterization 0.16 msf 156HC 25 540 2,003 2,543 2,6961520

Total for Activity 1EFD1920: 25 540 2,003 2,928 3,081152385

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 126.09 DollarsZDEPTCON 0000CONTINGENCY

126.089 DollarsFactors
No DepartmentNONE Linear 258.85 DollarsZDEPTESC 0000ESCALATION

258.849 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0611
Activity ID: 1EFD1920

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 9.88 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 4.4 903 Area Cluster Post89Trailer Adj
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 146.50 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 596.16 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 11,922.74 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1925 Description: B760TB Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 122 1220122
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.16 msf 0HC 0 0 854 854 85400

Total for Activity 1EFD1925: 0 0 854 976 9760122

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39.93 DollarsZDEPTCON 0000CONTINGENCY

39.9316 DollarsFactors
No DepartmentNONE Linear 81.98 DollarsZDEPTESC 0000ESCALATION

81.9757 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0612 Title: T904A Decommissioning (Pondcrete Offices
Activity ID: 1EFD1935 Description: B904A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40 40040
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.40 msf 4HC 2 45 221 267 280130
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0612
Activity ID: 1EFD1935

Activity Filter * Starts In FY *
Total for Activity 1EFD1935: 2 45 221 307 3201340

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.08 DollarsZDEPTCON 0000CONTINGENCY

13.0774 DollarsFactors
No DepartmentNONE Linear 26.85 DollarsZDEPTESC 0000ESCALATION

26.8466 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD1940 Description: B904A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 962 9620962
TrlrCHRPost89 Trailer (89 and later) Characterization 0.40 msf 156HC 63 1,351 5,008 6,359 6,7403810

Total for Activity 1EFD1940: 63 1,351 5,008 7,321 7,702381962

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 315.22 DollarsZDEPTCON 0000CONTINGENCY

315.223 DollarsFactors
No DepartmentNONE Linear 647.12 DollarsZDEPTESC 0000ESCALATION

647.122 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0612
Activity ID: 1EFD1940

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.88 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 4.4 903 Area Cluster Post89Trailer Adj
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 146.50 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 596.16 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 11,922.74 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 4.4 903 Area Cluster Post89Trailer Adj

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD1945 Description: B904A Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 305 3050305
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.40 msf 0HC 0 0 2,134 2,134 2,13400

Total for Activity 1EFD1945: 0 0 2,134 2,439 2,4390305

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99.83 DollarsZDEPTCON 0000CONTINGENCY

99.8291 DollarsFactors
No DepartmentNONE Linear 204.94 DollarsZDEPTESC 0000ESCALATION

204.939 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0612
Activity ID: 1EFD1945

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0613 Title: TANK 237 Decommissioning (Propane)
Activity ID: 1EFD1950 Description: Tank TK237 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1EFD1950: 0 0 269 307 307038

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.57 DollarsZDEPTCON 0000CONTINGENCY

12.5708 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1955 Description: Tank TK262 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,842 9,84209,842
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1955

Activity Filter * Starts In FY *
Tank Tank Decommisioning 20,687.64 ea 0HC 0 0 18,398 18,398 18,39800

Total for Activity 1EFD1955: 0 0 18,398 28,240 28,24009,842

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,991.62 DollarsZDEPTCON 0000CONTINGENCY

6991.62 DollarsFactors
No DepartmentNONE Linear 2,850.20 DollarsZDEPTESC 0000ESCALATION

2850.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1960 Description: Tank TK263 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,927 1,92701,927
Tank Tank Decommisioning 4,050.37 ea 0HC 0 0 3,602 3,602 3,60200

Total for Activity 1EFD1960: 0 0 3,602 5,529 5,52901,927

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,368.87 DollarsZDEPTCON 0000CONTINGENCY

1368.87 DollarsFactors
No DepartmentNONE Linear 558.03 DollarsZDEPTESC 0000ESCALATION

558.031 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1960

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1965 Description: Tank TK264 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,927 1,92701,927
Tank Tank Decommisioning 4,050.37 ea 0HC 0 0 3,602 3,602 3,60200

Total for Activity 1EFD1965: 0 0 3,602 5,529 5,52901,927

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,368.87 DollarsZDEPTCON 0000CONTINGENCY

1368.87 DollarsFactors
No DepartmentNONE Linear 558.03 DollarsZDEPTESC 0000ESCALATION

558.031 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1970 Description: Tank TK265 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,927 1,92701,927
Tank Tank Decommisioning 4,050.37 ea 0HC 0 0 3,602 3,602 3,60200
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1970

Activity Filter * Starts In FY *
Total for Activity 1EFD1970: 0 0 3,602 5,529 5,52901,927

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,368.87 DollarsZDEPTCON 0000CONTINGENCY

1368.87 DollarsFactors
No DepartmentNONE Linear 558.03 DollarsZDEPTESC 0000ESCALATION

558.031 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1975 Description: Tank TK266 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,927 1,92701,927
Tank Tank Decommisioning 4,050.37 ea 0HC 0 0 3,602 3,602 3,60200

Total for Activity 1EFD1975: 0 0 3,602 5,529 5,52901,927

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,368.87 DollarsZDEPTCON 0000CONTINGENCY

1368.87 DollarsFactors
No DepartmentNONE Linear 558.03 DollarsZDEPTESC 0000ESCALATION

558.031 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1975

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1980 Description: Tank TK346 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,614 1,61401,614
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1980: 0 0 3,017 4,632 4,63201,614

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.68 DollarsZDEPTCON 0000CONTINGENCY

1146.68 DollarsFactors
No DepartmentNONE Linear 467.45 DollarsZDEPTESC 0000ESCALATION

467.455 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1985 Description: Tank TK347 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,614 1,61401,614
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1985: 0 0 3,017 4,632 4,63201,614
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1985

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.68 DollarsZDEPTCON 0000CONTINGENCY

1146.68 DollarsFactors
No DepartmentNONE Linear 467.45 DollarsZDEPTESC 0000ESCALATION

467.455 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1990 Description: Tank TK348 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,614 1,61401,614
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1990: 0 0 3,017 4,632 4,63201,614

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.68 DollarsZDEPTCON 0000CONTINGENCY

1146.68 DollarsFactors
No DepartmentNONE Linear 467.45 DollarsZDEPTESC 0000ESCALATION

467.455 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0613
Activity ID: 1EFD1990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD1995 Description: Tank TK349 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,614 1,61401,614
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD1995: 0 0 3,017 4,632 4,63201,614

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.68 DollarsZDEPTCON 0000CONTINGENCY

1146.68 DollarsFactors
No DepartmentNONE Linear 467.45 DollarsZDEPTESC 0000ESCALATION

467.455 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0701 Title: Misc. 900 Area Clusterwide
Activity ID: 1EFD2020 Description: Misc. 900 Area Decommissioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 0.22 msf 21HC 5 141 690 831 880490
1PMG988a Type1 Bldg Project Management 0.22 msf 21HC 5 139 677 816 865480
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0701
Activity ID: 1EFD2020

Activity Filter * Starts In FY *
1PMGa Type1 Bldg Project Management 6.00 msf 21HC 126 3,819 18,646 22,465 23,7941,3290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,019 13,019013,019

Total for Activity 1EFD2020: 135 4,099 20,013 37,131 38,5581,42713,019

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMG988a - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0701
Activity ID: 1EFD2020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0701
Activity ID: 1EFD2020

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,980.65 DollarsZDEPTCON 0000CONTINGENCY

8980.65 DollarsFactors
No DepartmentNONE Linear 4,038.23 DollarsZDEPTESC 0000ESCALATION

4038.23 DollarsFactors
Activity ID: 1EFD2045 Description: Misc. 900 Area Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMGa Type1 Bldg Project Management 0.06 msf 23HC 1 39 192 232 243110
1PMGb Type1 Bldg Project Management 0.06 msf 23HC 1 39 192 232 243110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 293 2930293
TrlrPMGPost89 Trailer (89 and later) Project Management 0.38 msf 8HC 3 66 354 420 439190
TrlrPMGPost89c Trailer (89 and later) Project Management 0.60 msf 8HC 5 103 554 657 686290
TrlrPMGPost89d Trailer (89 and later) Project Management 0.38 msf 8HC 3 66 354 420 439190

Total for Activity 1EFD2045: 13 314 1,647 2,253 2,34288293

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0701
Activity ID: 1EFD2045

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95.84 DollarsZDEPTCON 0000CONTINGENCY

95.8397 DollarsFactors
No DepartmentNONE Linear 196.75 DollarsZDEPTESC 0000ESCALATION

196.749 DollarsFactors
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WBS No: 1EFD0701
Activity ID: 1EFD2045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89 - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89c - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EFD0701
Activity ID: 1EFD2045

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE
1.86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89d - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0701
Activity ID: 1EFD2045

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2050 Description: Misc. 900 Area Decomm. Support Services FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUSa Type1 Bldg Support Services 0.06 msf 61HC 3 66 243 309 328190
1SUSb Type1 Bldg Support Services 0.06 msf 61HC 3 66 243 309 328190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 370 3700370
TrlrSUSPost89 Trailer (89 and later) Support Services 0.38 msf 15HC 6 109 403 512 543310
TrlrSUSPost89c Trailer (89 and later) Support Services 0.60 msf 15HC 9 170 630 800 848480
TrlrSUSPost89d Trailer (89 and later) Support Services 0.38 msf 15HC 6 109 403 512 543310

Total for Activity 1EFD2050: 28 519 1,924 2,813 2,959146370

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSb - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Activity ID: 1EFD2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121.12 DollarsZDEPTCON 0000CONTINGENCY

121.118 DollarsFactors
No DepartmentNONE Linear 248.64 DollarsZDEPTESC 0000ESCALATION

248.644 DollarsFactors
Line Item TrlrSUSPost89 - Trailer (89 and later) Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
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WBS No: 1EFD0701
Activity ID: 1EFD2050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89c - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0701
Activity ID: 1EFD2050

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE

1.72 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89d - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2135 Description: Misc. 900 Area Decomm. Support Services FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 0.22 msf 56HC 13 236 873 1,108 1,190820
1SUS988a Type1 Bldg Support Services 0.22 msf 56HC 12 231 857 1,088 1,169800
1SUSa Type1 Bldg Support Services 6.00 msf 56HC 339 6,365 23,588 29,953 32,1682,2150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,601 17,601017,601
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WBS No: 1EFD0701
Activity ID: 1EFD2135

Activity Filter * Starts In FY *
Total for Activity 1EFD2135: 364 6,832 25,318 49,750 52,1282,37817,601

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUS988a - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019
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Activity ID: 1EFD2135

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0701
Activity ID: 1EFD2135

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES

262.5 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,141.39 DollarsZDEPTCON 0000CONTINGENCY

12141.4 DollarsFactors
No DepartmentNONE Linear 5,459.49 DollarsZDEPTESC 0000ESCALATION

5459.49 DollarsFactors
WBS No: 1EFD0705 Title: 930 Decommissioning (B990 Mon. Sta.)
Activity ID: 1EFD2065 Description: B930 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.06 msf 23HC 1 38 183 221 231110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33 33033

Total for Activity 1EFD2065: 1 38 183 254 2641133

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EFD0705
Activity ID: 1EFD2065

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 10.82 DollarsZDEPTCON 0000CONTINGENCY
10.823 DollarsFactors

No DepartmentNONE Linear 22.22 DollarsZDEPTESC 0000ESCALATION
22.2185 DollarsFactors

Activity ID: 1EFD2070 Description: B930 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.06 msf 20HC 1 25 93 119 12670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18 18018

Total for Activity 1EFD2070: 1 25 93 137 144718

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5.88 DollarsZDEPTCON 0000CONTINGENCY

5.88425 DollarsFactors
No DepartmentNONE Linear 12.08 DollarsZDEPTESC 0000ESCALATION

12.0798 DollarsFactors
Activity ID: 1EFD2075 Description: B930 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.06 msf 0HC 0 0 188 188 18800
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0705
Activity ID: 1EFD2075

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27 27027

Total for Activity 1EFD2075: 0 0 188 215 215027

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8.98 DollarsZDEPTCON 0000CONTINGENCY

8.9835 DollarsFactors
No DepartmentNONE Linear 18.02 DollarsZDEPTESC 0000ESCALATION

18.0217 DollarsFactors
Activity ID: 1EFD2080 Description: B930 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.06 msf 101HC 6 122 1,287 1,409 1,443340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 208 2080208

Total for Activity 1EFD2080: 6 122 1,287 1,617 1,65134208
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0705
Activity ID: 1EFD2080

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69.08 DollarsZDEPTCON 0000CONTINGENCY

69.0839 DollarsFactors
No DepartmentNONE Linear 138.59 DollarsZDEPTESC 0000ESCALATION

138.588 DollarsFactors
Activity ID: 1EFD2085 Description: B930 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.06 msf 60HC 3 72 762 834 854200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123 1230123

Total for Activity 1EFD2085: 3 72 762 957 97720123

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0705
Activity ID: 1EFD2085

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION

16965 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40.88 DollarsZDEPTCON 0000CONTINGENCY

40.8819 DollarsFactors
No DepartmentNONE Linear 82.01 DollarsZDEPTESC 0000ESCALATION

82.0126 DollarsFactors
Activity ID: 1EFD2090 Description: B930 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.06 msf 0HC 0 0 526 526 52600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.06 msf 0HC 0 0 743 743 74300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 182 1820182

Total for Activity 1EFD2090: 0 0 1,268 1,451 1,4510182

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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WBS No: 1EFD0705
Activity ID: 1EFD2090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60.70 DollarsZDEPTCON 0000CONTINGENCY

60.6986 DollarsFactors
No DepartmentNONE Linear 121.77 DollarsZDEPTESC 0000ESCALATION

121.767 DollarsFactors
WBS No: 1EFD0708 Title: 972 Decommissioning (Sludge Bed 2)
Activity ID: 1EFD2095 Description: B933 Eff Monitor Station Ind/Wal Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.08 msf 20HC 2 35 130 165 175100
1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.08 msf 9HC 1 15 160 175 17940
1DEMMod Type 1 Modular Demolition 0.08 msf 0HC 0 0 728 728 72800
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.08 msf 0HC 0 0 1,029 1,029 1,02900
1DIS Type1 Bldg Dismantlement 0.08 msf 60HC 5 100 1,056 1,156 1,184290
1FSS Type1 Bldg Final Status Survey 0.08 msf 0HC 0 0 260 260 26000
1PEN Type1 Bldg Planning & Engineering 0.08 msf 23HC 2 52 254 306 321150
1PMG Type1 Bldg Project Management 0.08 msf 23HC 2 55 267 321 337160
1SUS Type1 Bldg Support Services 0.08 msf 61HC 5 91 337 428 455260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 926 9260926

Total for Activity 1EFD2095: 16 348 4,221 5,495 5,595100926

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0708
Activity ID: 1EFD2095

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1DEMMod - Type 1 Modular Demolition
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
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Activity ID: 1EFD2095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1SUS - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EFD0708
Activity ID: 1EFD2095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 451.50 DollarsZDEPTCON 0000CONTINGENCY

451.497 DollarsFactors
No DepartmentNONE Linear 474.48 DollarsZDEPTESC 0000ESCALATION

474.481 DollarsFactors
WBS No: 1EFD0709 Title: 973 Decommissioning (Sludge Bed 3)
Activity ID: 1EFD2100 Description: B934 Eff Monitor Station WomCrk Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.06 msf 20HC 1 25 93 119 12670
1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.06 msf 9HC 1 11 115 126 12930
1DEMMod Type 1 Modular Demolition 0.06 msf 0HC 0 0 526 526 52600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.06 msf 0HC 0 0 743 743 74300
1DIS Type1 Bldg Dismantlement 0.06 msf 60HC 3 72 762 834 855210
1FSS Type1 Bldg Final Status Survey 0.06 msf 0HC 0 0 188 188 18800
1PEN Type1 Bldg Planning & Engineering 0.06 msf 23HC 1 38 183 221 232110
1PMG Type1 Bldg Project Management 0.06 msf 23HC 1 39 192 232 243110
1SUS Type1 Bldg Support Services 0.06 msf 61HC 3 66 243 309 328190
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WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 668 6680668

Total for Activity 1EFD2100: 11 251 3,045 3,964 4,03772668

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0709
Activity ID: 1EFD2100

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 325.76 DollarsZDEPTCON 0000CONTINGENCY

325.764 DollarsFactors
No DepartmentNONE Linear 342.35 DollarsZDEPTESC 0000ESCALATION

342.347 DollarsFactors
WBS No: 1EFD0711 Title: 975 Decommissioning
Activity ID: 1EFD2130 Description: Sludge Drying Beds Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

971 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 37,979 37,979 37,97900
972 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 37,979 37,979 37,97900
973 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 37,979 37,979 37,97900
974 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 37,979 37,979 37,97900
975 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 37,979 37,979 37,97900
976 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 52,048 52,048 52,04800
977 Sludgebed Removal of Sludgebed 1.00 ls 0HC 0 0 27,679 27,679 27,67900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 139,181 139,1810139,181

Total for Activity 1EFD2130: 0 0 269,621 408,802 408,8020139,181

Cost Element Skill Quantity UnitsCurve

Line Item 971 Sludgebed - Removal of Sludgebed

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $41,300 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 37,978.64 DollarsR100SA5B 0000CONSTRUCTION

41300 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 972 Sludgebed - Removal of Sludgebed
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $41,300 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0711
Activity ID: 1EFD2130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 37,978.64 DollarsR100SA5B 0000CONSTRUCTION

41300 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 973 Sludgebed - Removal of Sludgebed

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $41,300 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 37,978.64 DollarsR100SA5B 0000CONSTRUCTION

41300 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 974 Sludgebed - Removal of Sludgebed

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $41,300 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 37,978.64 DollarsR100SA5B 0000CONSTRUCTION

41300 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 975 Sludgebed - Removal of Sludgebed
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $41,300 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0711
Activity ID: 1EFD2130

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 37,978.64 DollarsR100SA5B 0000CONSTRUCTION
41300 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 976 Sludgebed - Removal of Sludgebed

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $56,600 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 52,048.21 DollarsR100SA5B 0000CONSTRUCTION

56600 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 977 Sludgebed - Removal of Sludgebed

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Dismantle and Demolish Sludgebed
Breakdown of Historical Data:
 Item - Removal of Sludgebed
 Units - 1 ls
 Unit Cost –  $30,100 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,679.35 DollarsR100SA5B 0000CONSTRUCTION

30100 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,494.05 DollarsZDEPTCON 0000CONTINGENCY

96494.1 DollarsFactors
No DepartmentNONE Linear 42,686.95 DollarsZDEPTESC 0000ESCALATION

42687 DollarsFactors
WBS No: 1EFD0720 Title: Asphalt Pad Decommissioning
Activity ID: 1EFD2140 Description: B990/990A Plannning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.22 msf 21HC 5 135 657 792 838470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 449 4490449

Total for Activity 1EFD2140: 5 135 657 1,240 1,28747449
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0720
Activity ID: 1EFD2140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 318.62 DollarsZDEPTCON 0000CONTINGENCY

318.620 DollarsFactors
No DepartmentNONE Linear 129.89 DollarsZDEPTESC 0000ESCALATION

129.888 DollarsFactors
Activity ID: 1EFD2145 Description: B990/990A Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.22 msf 19HC 4 90 335 426 457310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 244 2440244

Total for Activity 1EFD2145: 4 90 335 670 70131244
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 

6/23/00 11:52:29 AMPage 344 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0720
Activity ID: 1EFD2145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 173.66 DollarsZDEPTCON 0000CONTINGENCY

173.661 DollarsFactors
No DepartmentNONE Linear 70.79 DollarsZDEPTESC 0000ESCALATION

70.7944 DollarsFactors
Activity ID: 1EFD2150 Description: B990/990A Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.22 msf 0HC 0 0 673 673 67300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 364 3640364

Total for Activity 1EFD2150: 0 0 673 1,036 1,0360364
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0720
Activity ID: 1EFD2150

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 259.30 DollarsZDEPTCON 0000CONTINGENCY

259.304 DollarsFactors
No DepartmentNONE Linear 104.24 DollarsZDEPTESC 0000ESCALATION

104.238 DollarsFactors
Activity ID: 1EFD2155 Description: B990/990A Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.22 msf 8HC 2 39 413 452 466140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 252 2520252

Total for Activity 1EFD2155: 2 39 413 704 71714252

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0720
Activity ID: 1EFD2155

Activity Filter * Starts In FY *
No DepartmentNONE Linear 179.42 DollarsZDEPTCON 0000CONTINGENCY

179.418 DollarsFactors
No DepartmentNONE Linear 72.12 DollarsZDEPTESC 0000ESCALATION

72.1246 DollarsFactors
Activity ID: 1EFD2160 Description: B990/990A Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.22 msf 55HC 12 258 2,731 2,989 3,079900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,664 1,66401,664

Total for Activity 1EFD2160: 12 258 2,731 4,653 4,743901,664

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,186.61 DollarsZDEPTCON 0000CONTINGENCY

1186.61 DollarsFactors
No DepartmentNONE Linear 477.01 DollarsZDEPTESC 0000ESCALATION

477.006 DollarsFactors
Activity ID: 1EFD2165 Description: B990/990A Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.22 msf 0HC 0 0 1,884 1,884 1,88400
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.22 msf 0HC 0 0 2,892 2,892 2,89200
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0720
Activity ID: 1EFD2165

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,581 2,58102,581

Total for Activity 1EFD2165: 0 0 4,776 7,357 7,35702,581

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,840.70 DollarsZDEPTCON 0000CONTINGENCY

1840.7 DollarsFactors
No DepartmentNONE Linear 739.94 DollarsZDEPTESC 0000ESCALATION

739.945 DollarsFactors
WBS No: 1EFD0723 Title: Clarifiers Decommissioning
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2170

Activity Filter * Starts In FY *
Activity ID: 1EFD2170 Description: B931 Effluent Monitoring Station Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.06 msf 23HC 1 38 183 221 231110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33 33033

Total for Activity 1EFD2170: 1 38 183 254 2651133

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11.08 DollarsZDEPTCON 0000CONTINGENCY

11.0755 DollarsFactors
No DepartmentNONE Linear 22.22 DollarsZDEPTESC 0000ESCALATION

22.2185 DollarsFactors
Activity ID: 1EFD2175 Description: B931 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.06 msf 20HC 1 25 93 119 12670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18 18018

Total for Activity 1EFD2175: 1 25 93 137 144718
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2175

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5.88 DollarsZDEPTCON 0000CONTINGENCY

5.88425 DollarsFactors
No DepartmentNONE Linear 12.08 DollarsZDEPTESC 0000ESCALATION

12.0798 DollarsFactors
Activity ID: 1EFD2180 Description: B931 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.06 msf 0HC 0 0 188 188 18800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27 27027

Total for Activity 1EFD2180: 0 0 188 215 215027
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8.98 DollarsZDEPTCON 0000CONTINGENCY

8.9835 DollarsFactors
No DepartmentNONE Linear 18.02 DollarsZDEPTESC 0000ESCALATION

18.0217 DollarsFactors
Activity ID: 1EFD2185 Description: B931 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.06 msf 101HC 6 122 1,287 1,409 1,443340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 208 2080208

Total for Activity 1EFD2185: 6 122 1,287 1,617 1,65134208

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2185

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES

478 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69.08 DollarsZDEPTCON 0000CONTINGENCY

69.0839 DollarsFactors
No DepartmentNONE Linear 138.59 DollarsZDEPTESC 0000ESCALATION

138.588 DollarsFactors
Activity ID: 1EFD2190 Description: B931 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.06 msf 60HC 3 72 762 834 854200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123 1230123

Total for Activity 1EFD2190: 3 72 762 957 97720123

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40.88 DollarsZDEPTCON 0000CONTINGENCY

40.8819 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2190

Activity Filter * Starts In FY *
No DepartmentNONE Linear 82.01 DollarsZDEPTESC 0000ESCALATION

82.0126 DollarsFactors
Activity ID: 1EFD2195 Description: B931 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.06 msf 0HC 0 0 526 526 52600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.06 msf 0HC 0 0 743 743 74300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 182 1820182

Total for Activity 1EFD2195: 0 0 1,268 1,451 1,4510182

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2195

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60.70 DollarsZDEPTCON 0000CONTINGENCY

60.6986 DollarsFactors
No DepartmentNONE Linear 121.77 DollarsZDEPTESC 0000ESCALATION

121.767 DollarsFactors
Activity ID: 1EFD2205 Description: (STP) Sewage Treatment Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 6.00 msf 21HC 129 3,637 17,758 21,395 22,6611,2660
1PEN988 Type1 Bldg Planning & Engineering 0.22 msf 21HC 5 132 645 777 823460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,562 12,562012,562

Total for Activity 1EFD2205: 134 3,769 18,403 34,735 36,0461,31212,562

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PEN988 - Type1 Bldg Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0723
Activity ID: 1EFD2205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,924.24 DollarsZDEPTCON 0000CONTINGENCY

8924.24 DollarsFactors
No DepartmentNONE Linear 3,638.04 DollarsZDEPTESC 0000ESCALATION

3638.04 DollarsFactors
Activity ID: 1EFD2210 Description: (STP) Sewage Treatment Plant Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 6.00 msf 19HC 113 2,444 9,056 11,500 12,3518510
1CHR988 Type1 Bldg Characterization 0.22 msf 19HC 4 89 329 418 449310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,847 6,84706,847

Total for Activity 1EFD2210: 117 2,533 9,385 18,765 19,6478826,847
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019
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WBS No: 1EFD0723
Activity ID: 1EFD2210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR988 - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,864.07 DollarsZDEPTCON 0000CONTINGENCY

4864.07 DollarsFactors
No DepartmentNONE Linear 1,982.88 DollarsZDEPTESC 0000ESCALATION

1982.88 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0723
Activity ID: 1EFD2215

Activity Filter * Starts In FY *
Activity ID: 1EFD2215 Description: (STP) Sewage Treatment Plant Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 6.00 msf 0HC 0 0 18,186 18,186 18,18600
1FSS988 Type1 Bldg Final Status Survey 0.22 msf 0HC 0 0 661 661 66100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 6.00 msf 0HC 0 0 71,673 71,673 71,67300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,906 48,906048,906

Total for Activity 1EFD2215: 0 0 90,519 139,426 139,426048,906

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS988 - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EFD0723
Activity ID: 1EFD2215

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.83
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,883.40 DollarsZDEPTCON 0000CONTINGENCY

34883.4 DollarsFactors
No DepartmentNONE Linear 14,022.85 DollarsZDEPTESC 0000ESCALATION

14022.9 DollarsFactors
Activity ID: 1EFD2220 Description: (STP) Sewage Treatment Plant Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 6.00 msf 93HC 556 11,815 124,702 136,518 140,6294,1120
1DECNoAsb988 Type1 Bldg w/o Asbestos Decontamination 0.22 msf 8HC 2 38 405 444 457130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 76,227 76,227076,227

Total for Activity 1EFD2220: 558 11,854 125,108 213,188 217,3134,12576,227

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0723
Activity ID: 1EFD2220

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb988 - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,370.43 DollarsZDEPTCON 0000CONTINGENCY

54370.4 DollarsFactors
No DepartmentNONE Linear 21,856.47 DollarsZDEPTESC 0000ESCALATION

21856.5 DollarsFactors
Activity ID: 1EFD2225 Description: (STP) Sewage Treatment Plant Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EFD0723
Activity ID: 1EFD2225

Activity Filter * Starts In FY *
1DIS Type1 Bldg Dismantlement 6.00 msf 55HC 329 6,986 73,803 80,789 83,2202,4310
1DIS988 Type1 Bldg Dismantlement 0.22 msf 55HC 12 254 2,682 2,935 3,024880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,596 46,596046,596

Total for Activity 1EFD2225: 341 7,240 76,484 130,320 132,8402,51946,596

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS988 - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD0723
Activity ID: 1EFD2225

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,235.67 DollarsZDEPTCON 0000CONTINGENCY

33235.7 DollarsFactors
No DepartmentNONE Linear 13,360.47 DollarsZDEPTESC 0000ESCALATION

13360.5 DollarsFactors
Activity ID: 1EFD2230 Description: (STP) Sewage Treatment Plant Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 6.00 msf 0HC 0 0 68,036 68,036 68,03600
1DEMMod988 Type 1 Modular Demolition 0.22 msf 0HC 0 0 1,850 1,850 1,85000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 6.00 msf 0HC 0 0 78,173 78,173 78,17300
1DEMSlabMod98 Type 1 Bldg Demolition Slab/Foundation 0.22 msf 0HC 0 0 2,840 2,840 2,84000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81,529 81,529081,529

Total for Activity 1EFD2230: 0 0 150,899 232,428 232,428081,529

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMMod988 - Type 1 Modular Demolition
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD0723
Activity ID: 1EFD2230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod988 - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
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Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,152.03 DollarsZDEPTCON 0000CONTINGENCY

58152.0 DollarsFactors
No DepartmentNONE Linear 23,376.64 DollarsZDEPTESC 0000ESCALATION

23376.6 DollarsFactors
WBS No: 1EFD0733 Title: T900C Decommissioning (Office)
Activity ID: 1EFD2240 Description: B900TC Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.38 msf 4HC 2 44 213 256 268120

Total for Activity 1EFD2240: 2 44 213 294 3071238

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.55 DollarsZDEPTCON 0000CONTINGENCY

12.5543 DollarsFactors
No DepartmentNONE Linear 25.77 DollarsZDEPTESC 0000ESCALATION

25.7727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE

1.54 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2245 Description: B900TC Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 210 2100210
TrlrCHRPost89 Trailer (89 and later) Characterization 0.38 msf 36HC 14 295 1,093 1,387 1,470830

Total for Activity 1EFD2245: 14 295 1,093 1,597 1,68083210

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68.78 DollarsZDEPTCON 0000CONTINGENCY

68.776 DollarsFactors
No DepartmentNONE Linear 141.19 DollarsZDEPTESC 0000ESCALATION

141.190 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Activity ID: 1EFD2250

Activity Filter * Starts In FY *
Activity ID: 1EFD2250 Description: B900TC Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 295 2950295
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.38 msf 0HC 0 0 2,049 2,049 2,04900

Total for Activity 1EFD2250: 0 0 2,049 2,344 2,3440295

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98.07 DollarsZDEPTCON 0000CONTINGENCY

98.0723 DollarsFactors
No DepartmentNONE Linear 196.74 DollarsZDEPTESC 0000ESCALATION

196.742 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0734 Title: T900D Decommissioning (Office)
Activity ID: 1E900EAPEN Description: B900E Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.38 msf 4HC 2 44 213 256 268120

Total for Activity 1E900EAPEN: 2 44 213 294 3071238

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.55 DollarsZDEPTCON 0000CONTINGENCY

12.5543 DollarsFactors
No DepartmentNONE Linear 25.77 DollarsZDEPTESC 0000ESCALATION

25.7727 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Activity ID: 1E900EAPEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E900EBCHR Description: B900E Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 210 2100210
TrlrCHRPost89 Trailer (89 and later) Characterization 0.38 msf 36HC 14 295 1,093 1,387 1,470830

Total for Activity 1E900EBCHR: 14 295 1,093 1,597 1,68083210

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68.78 DollarsZDEPTCON 0000CONTINGENCY

68.776 DollarsFactors
No DepartmentNONE Linear 141.19 DollarsZDEPTESC 0000ESCALATION

141.190 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1E900EFDEM Description: B900E Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 374 3740374
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.38 msf 0HC 0 0 2,049 2,049 2,04900

Total for Activity 1E900EFDEM: 0 0 2,049 2,423 2,4230374

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 171.08 DollarsZDEPTCON 0000CONTINGENCY

171.084 DollarsFactors
No DepartmentNONE Linear 203.03 DollarsZDEPTESC 0000ESCALATION

203.027 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0734
Activity ID: 1E900EFDEM

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2255 Description: B900TD Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60 60060
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.60 msf 4HC 2 68 332 400 419190

Total for Activity 1EFD2255: 2 68 332 460 4791960

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19.62 DollarsZDEPTCON 0000CONTINGENCY

19.6161 DollarsFactors
No DepartmentNONE Linear 40.27 DollarsZDEPTESC 0000ESCALATION

40.2699 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2260 Description: BT900D Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 328 3280328
TrlrCHRPost89 Trailer (89 and later) Characterization 0.60 msf 36HC 21 461 1,707 2,168 2,2981300

Total for Activity 1EFD2260: 21 461 1,707 2,496 2,626130328
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0734
Activity ID: 1EFD2260

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107.46 DollarsZDEPTCON 0000CONTINGENCY

107.463 DollarsFactors
No DepartmentNONE Linear 220.61 DollarsZDEPTESC 0000ESCALATION

220.61 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD2265 Description: BT900D Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 461 4610461
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.60 msf 0HC 0 0 3,202 3,202 3,20200

Total for Activity 1EFD2265: 0 0 3,202 3,662 3,6620461

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 153.24 DollarsZDEPTCON 0000CONTINGENCY

153.238 DollarsFactors
No DepartmentNONE Linear 307.41 DollarsZDEPTESC 0000ESCALATION

307.409 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0734
Activity ID: 1EFD2265

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD0801 Title: 566/Elect. Substation Clusterwide
Activity ID: 1EFD2340 Description: 566/Elect. Substa. Decomm. Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 1.02 msf 25HC 26 777 3,796 4,573 4,8442700
1PMGa Type1 Bldg Project Management 0.41 msf 25HC 10 313 1,526 1,838 1,9471090
1PMGb Type1 Bldg Project Management 0.66 msf 25HC 17 503 2,456 2,959 3,1341750
1PMGc Type1 Bldg Project Management 0.08 msf 25HC 2 61 298 359 380210
1PMGd Type1 Bldg Project Management 0.41 msf 25HC 10 313 1,526 1,838 1,9471090
1PMGe Type1 Bldg Project Management 0.96 msf 25HC 24 732 3,573 4,304 4,5592540
1PMGf Type1 Bldg Project Management 2.30 msf 21HC 48 1,465 7,154 8,619 9,1285090
1PMGg Type1 Bldg Project Management 0.50 msf 21HC 10 318 1,554 1,872 1,9831110
1PMGh Type1 Bldg Project Management 0.50 msf 21HC 10 318 1,554 1,872 1,9831110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,768 14,768014,768

Total for Activity 1EFD2340: 158 4,800 23,435 43,004 44,6731,66914,768
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603
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WBS No: 1EFD0801
Activity ID: 1EFD2340

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD0801
Activity ID: 1EFD2340

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGc - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
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Activity ID: 1EFD2340

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGd - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGe - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGf - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGg - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE

17.65 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGh - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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No DepartmentNONE Linear 10,144.15 DollarsZDEPTCON 0000CONTINGENCY

10144.2 DollarsFactors
No DepartmentNONE Linear 4,624.32 DollarsZDEPTESC 0000ESCALATION

4624.32 DollarsFactors
Activity ID: 1EFD2345 Description: 566/Elect. Substa. Decomm. Support Services FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 1.02 msf 68HC 69 1,296 4,802 6,098 6,5484510
1SUSa Type1 Bldg Support Services 0.41 msf 68HC 28 521 1,930 2,451 2,6321810
1SUSb Type1 Bldg Support Services 0.66 msf 68HC 45 838 3,107 3,946 4,2372920
1SUSc Type1 Bldg Support Services 0.08 msf 68HC 5 102 377 478 514350
1SUSd Type1 Bldg Support Services 0.41 msf 68HC 28 521 1,930 2,451 2,6321810
1SUSe Type1 Bldg Support Services 0.96 msf 68HC 65 1,220 4,520 5,739 6,1634240
1SUSf Type1 Bldg Support Services 2.30 msf 56HC 130 2,442 9,050 11,492 12,3418490
1SUSg Type1 Bldg Support Services 0.50 msf 56HC 28 530 1,966 2,496 2,6811840
1SUSh Type1 Bldg Support Services 0.50 msf 56HC 28 530 1,966 2,496 2,6811840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,966 19,966019,966

Total for Activity 1EFD2345: 426 8,000 29,647 57,613 60,3952,78219,966

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSb - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
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  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0801
Activity ID: 1EFD2345

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES

262.5 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSe - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
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Project Baseline_Devl
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WBS No: 1EFD0801
Activity ID: 1EFD2345

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSf - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD0801
Activity ID: 1EFD2345

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE

7.67 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSg - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSh - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Activity ID: 1EFD2345

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,714.36 DollarsZDEPTCON 0000CONTINGENCY

13714.4 DollarsFactors
No DepartmentNONE Linear 6,251.80 DollarsZDEPTESC 0000ESCALATION

6251.80 DollarsFactors
WBS No: 1EFD0804 Title: 515 Decommissioning (Elect. Substation)
Activity ID: 1EFD2360 Description: B515 Decommssioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.41 msf 26HC 11 298 1,453 1,751 1,8541030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 915 9150915

Total for Activity 1EFD2360: 11 298 1,453 2,666 2,769103915
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS No: 1EFD0804
Activity ID: 1EFD2360

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 628.48 DollarsZDEPTCON 0000CONTINGENCY

628.482 DollarsFactors
No DepartmentNONE Linear 286.62 DollarsZDEPTESC 0000ESCALATION

286.622 DollarsFactors
Activity ID: 1EFD2365 Description: B515 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.41 msf 22HC 9 200 741 941 1,011690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 496 4960496

Total for Activity 1EFD2365: 9 200 741 1,437 1,50769496

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 11:52:50 AMPage 384 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0804
Activity ID: 1EFD2365

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 340.48 DollarsZDEPTCON 0000CONTINGENCY

340.480 DollarsFactors
No DepartmentNONE Linear 155.76 DollarsZDEPTESC 0000ESCALATION

155.762 DollarsFactors
Activity ID: 1EFD2370 Description: B515 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.41 msf 0HC 0 0 1,488 1,488 1,48800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 804 8040804

Total for Activity 1EFD2370: 0 0 1,488 2,292 2,2920804

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 573.49 DollarsZDEPTCON 0000CONTINGENCY

573.490 DollarsFactors
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WBS No: 1EFD0804
Activity ID: 1EFD2370

Activity Filter * Starts In FY *
No DepartmentNONE Linear 230.54 DollarsZDEPTESC 0000ESCALATION

230.538 DollarsFactors
Activity ID: 1EFD2375 Description: B515 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.41 msf 111HC 46 967 10,205 11,171 11,5083360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,218 6,21806,218

Total for Activity 1EFD2375: 46 967 10,205 17,389 17,7253366,218

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,434.78 DollarsZDEPTCON 0000CONTINGENCY

4434.79 DollarsFactors
No DepartmentNONE Linear 1,782.75 DollarsZDEPTESC 0000ESCALATION

1782.75 DollarsFactors
Activity ID: 1EFD2380 Description: B515 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.41 msf 66HC 27 572 6,039 6,611 6,8101990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,679 3,67903,679

Total for Activity 1EFD2380: 27 572 6,039 10,290 10,4891993,679
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WBS No: 1EFD0804
Activity ID: 1EFD2380

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93002;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,624.37 DollarsZDEPTCON 0000CONTINGENCY

2624.37 DollarsFactors
No DepartmentNONE Linear 1,054.97 DollarsZDEPTESC 0000ESCALATION

1054.97 DollarsFactors
Activity ID: 1EFD2385 Description: B515 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.41 msf 0HC 0 0 4,167 4,167 4,16700
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.41 msf 0HC 0 0 5,342 5,342 5,34200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,137 5,13705,137

Total for Activity 1EFD2385: 0 0 9,509 14,646 14,64605,137
Line Item 1DEMMod - Type 1 Modular Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD0804
Activity ID: 1EFD2385

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,664.35 DollarsZDEPTCON 0000CONTINGENCY

3664.35 DollarsFactors
No DepartmentNONE Linear 1,473.04 DollarsZDEPTESC 0000ESCALATION

1473.04 DollarsFactors
WBS No: 1EFD0805 Title: 516 Decommissioning (Elect. Substation)
Activity ID: 1EFD2390 Description: B516 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.66 msf 26HC 17 479 2,339 2,818 2,9851670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,473 1,47301,473

Total for Activity 1EFD2390: 17 479 2,339 4,291 4,4581671,473
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD0805
Activity ID: 1EFD2390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,011.70 DollarsZDEPTCON 0000CONTINGENCY

1011.70 DollarsFactors
No DepartmentNONE Linear 461.39 DollarsZDEPTESC 0000ESCALATION

461.392 DollarsFactors
Activity ID: 1EFD2395 Description: B516 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.66 msf 22HC 15 322 1,193 1,515 1,6271120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 799 7990799

Total for Activity 1EFD2395: 15 322 1,193 2,314 2,426112799
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 548.09 DollarsZDEPTCON 0000CONTINGENCY

548.09 DollarsFactors
No DepartmentNONE Linear 250.74 DollarsZDEPTESC 0000ESCALATION

250.739 DollarsFactors
Activity ID: 1EFD2400 Description: B516 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.66 msf 0HC 0 0 2,396 2,396 2,39600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,294 1,29401,294

Total for Activity 1EFD2400: 0 0 2,396 3,690 3,69001,294

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.27
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 923.18 DollarsZDEPTCON 0000CONTINGENCY

923.179 DollarsFactors
No DepartmentNONE Linear 371.11 DollarsZDEPTESC 0000ESCALATION

371.111 DollarsFactors
Activity ID: 1EFD2405 Description: B516 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.66 msf 111HC 73 1,556 16,427 17,983 18,5255420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,009 10,009010,009

Total for Activity 1EFD2405: 73 1,556 16,427 27,992 28,53454210,009

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,138.92 DollarsZDEPTCON 0000CONTINGENCY

7138.92 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0805
Activity ID: 1EFD2405

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,869.79 DollarsZDEPTESC 0000ESCALATION

2869.79 DollarsFactors
Activity ID: 1EFD2410 Description: B516 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.66 msf 66HC 43 920 9,722 10,642 10,9623200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,923 5,92305,923

Total for Activity 1EFD2410: 43 920 9,722 16,565 16,8853205,923

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,224.59 DollarsZDEPTCON 0000CONTINGENCY

4224.59 DollarsFactors
No DepartmentNONE Linear 1,698.25 DollarsZDEPTESC 0000ESCALATION

1698.25 DollarsFactors
Activity ID: 1EFD2415 Description: B516 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.66 msf 0HC 0 0 6,708 6,708 6,70800
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.66 msf 0HC 0 0 8,599 8,599 8,59900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,270 8,27008,270

Total for Activity 1EFD2415: 0 0 15,307 23,577 23,57708,270
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0805
Activity ID: 1EFD2415

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,898.71 DollarsZDEPTCON 0000CONTINGENCY

5898.72 DollarsFactors
No DepartmentNONE Linear 2,371.24 DollarsZDEPTESC 0000ESCALATION

2371.24 DollarsFactors
WBS No: 1EFD0806 Title: 517 Decommissioning (Elect. Substation)
Activity ID: 1EFD2420 Description: B517 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

6/23/00 11:52:55 AMPage 393 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2420

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.08 msf 26HC 2 58 284 342 362200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 179 1790179

Total for Activity 1EFD2420: 2 58 284 520 54020179

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 122.63 DollarsZDEPTCON 0000CONTINGENCY

122.631 DollarsFactors
No DepartmentNONE Linear 55.93 DollarsZDEPTESC 0000ESCALATION

55.9263 DollarsFactors
Activity ID: 1EFD2425 Description: B517 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.08 msf 22HC 2 39 145 184 197140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97 97097

Total for Activity 1EFD2425: 2 39 145 280 2941497
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2425

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66.44 DollarsZDEPTCON 0000CONTINGENCY

66.4351 DollarsFactors
No DepartmentNONE Linear 30.39 DollarsZDEPTESC 0000ESCALATION

30.3927 DollarsFactors
Activity ID: 1EFD2430 Description: B517 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.08 msf 0HC 0 0 290 290 29000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 157 1570157

Total for Activity 1EFD2430: 0 0 290 447 4470157
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2430

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 111.90 DollarsZDEPTCON 0000CONTINGENCY

111.901 DollarsFactors
No DepartmentNONE Linear 44.98 DollarsZDEPTESC 0000ESCALATION

44.9831 DollarsFactors
Activity ID: 1EFD2435 Description: B517 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.08 msf 111HC 9 189 1,991 2,180 2,245660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,213 1,21301,213

Total for Activity 1EFD2435: 9 189 1,991 3,393 3,459661,213

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 865.32 DollarsZDEPTCON 0000CONTINGENCY

865.324 DollarsFactors
No DepartmentNONE Linear 347.85 DollarsZDEPTESC 0000ESCALATION

347.853 DollarsFactors
Activity ID: 1EFD2440 Description: B517 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.08 msf 66HC 5 112 1,178 1,290 1,329390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 718 7180718

Total for Activity 1EFD2440: 5 112 1,178 2,008 2,04739718

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 512.07 DollarsZDEPTCON 0000CONTINGENCY

512.071 DollarsFactors
No DepartmentNONE Linear 205.85 DollarsZDEPTESC 0000ESCALATION

205.849 DollarsFactors
Activity ID: 1EFD2445 Description: B517 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2445

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.08 msf 0HC 0 0 813 813 81300
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.08 msf 0HC 0 0 1,042 1,042 1,04200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,002 1,00201,002

Total for Activity 1EFD2445: 0 0 1,855 2,858 2,85801,002

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0806
Activity ID: 1EFD2445

Activity Filter * Starts In FY *
No DepartmentNONE Linear 715.00 DollarsZDEPTCON 0000CONTINGENCY

714.996 DollarsFactors
No DepartmentNONE Linear 287.42 DollarsZDEPTESC 0000ESCALATION

287.423 DollarsFactors
WBS No: 1EFD0807 Title: 518 Decommissioning (Elect. Substation)
Activity ID: 1EFD2450 Description: B518 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.41 msf 26HC 11 298 1,453 1,751 1,8541030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 915 9150915

Total for Activity 1EFD2450: 11 298 1,453 2,666 2,769103915

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 628.48 DollarsZDEPTCON 0000CONTINGENCY

628.482 DollarsFactors
No DepartmentNONE Linear 286.62 DollarsZDEPTESC 0000ESCALATION

286.622 DollarsFactors
Activity ID: 1EFD2455 Description: B518 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.41 msf 22HC 9 200 741 941 1,011690
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0807
Activity ID: 1EFD2455

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 496 4960496

Total for Activity 1EFD2455: 9 200 741 1,437 1,50769496

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 340.48 DollarsZDEPTCON 0000CONTINGENCY

340.480 DollarsFactors
No DepartmentNONE Linear 155.76 DollarsZDEPTESC 0000ESCALATION

155.762 DollarsFactors
Activity ID: 1EFD2460 Description: B518 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.41 msf 0HC 0 0 1,488 1,488 1,48800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 804 8040804

Total for Activity 1EFD2460: 0 0 1,488 2,292 2,2920804
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 

6/23/00 11:52:59 AMPage 400 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0807
Activity ID: 1EFD2460

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 573.49 DollarsZDEPTCON 0000CONTINGENCY

573.490 DollarsFactors
No DepartmentNONE Linear 230.54 DollarsZDEPTESC 0000ESCALATION

230.538 DollarsFactors
Activity ID: 1EFD2465 Description: B518 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.41 msf 111HC 46 967 10,205 11,171 11,5083360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,218 6,21806,218

Total for Activity 1EFD2465: 46 967 10,205 17,389 17,7253366,218

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0807
Activity ID: 1EFD2465

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION

28665 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,434.78 DollarsZDEPTCON 0000CONTINGENCY

4434.79 DollarsFactors
No DepartmentNONE Linear 1,782.75 DollarsZDEPTESC 0000ESCALATION

1782.75 DollarsFactors
Activity ID: 1EFD2470 Description: B518 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.41 msf 66HC 27 572 6,039 6,611 6,8101990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,679 3,67903,679

Total for Activity 1EFD2470: 27 572 6,039 10,290 10,4891993,679

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93002;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0807
Activity ID: 1EFD2470

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,624.37 DollarsZDEPTCON 0000CONTINGENCY
2624.37 DollarsFactors

No DepartmentNONE Linear 1,054.97 DollarsZDEPTESC 0000ESCALATION
1054.97 DollarsFactors

Activity ID: 1EFD2475 Description: B518 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.41 msf 0HC 0 0 4,167 4,167 4,16700
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.41 msf 0HC 0 0 5,342 5,342 5,34200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,137 5,13705,137

Total for Activity 1EFD2475: 0 0 9,509 14,646 14,64605,137

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0807
Activity ID: 1EFD2475

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,664.35 DollarsZDEPTCON 0000CONTINGENCY

3664.35 DollarsFactors
No DepartmentNONE Linear 1,473.04 DollarsZDEPTESC 0000ESCALATION

1473.04 DollarsFactors
WBS No: 1EFD0808 Title: 520 Decommissioning (Switchgear Bldg)
Activity ID: 1EFD2480 Description: B520 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.02 msf 26HC 26 740 3,615 4,356 4,6132570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,277 2,27702,277

Total for Activity 1EFD2480: 26 740 3,615 6,632 6,8902572,277

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0808
Activity ID: 1EFD2480

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,563.54 DollarsZDEPTCON 0000CONTINGENCY

1563.54 DollarsFactors
No DepartmentNONE Linear 713.06 DollarsZDEPTESC 0000ESCALATION

713.060 DollarsFactors
Activity ID: 1EFD2485 Description: B520 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.02 msf 22HC 23 498 1,844 2,341 2,5141730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,235 1,23501,235

Total for Activity 1EFD2485: 23 498 1,844 3,576 3,7491731,235

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 847.05 DollarsZDEPTCON 0000CONTINGENCY

847.048 DollarsFactors
No DepartmentNONE Linear 387.51 DollarsZDEPTESC 0000ESCALATION

387.506 DollarsFactors
Activity ID: 1EFD2490 Description: B520 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.02 msf 0HC 0 0 3,702 3,702 3,70200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,000 2,00002,000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0808
Activity ID: 1EFD2490

Activity Filter * Starts In FY *
Total for Activity 1EFD2490: 0 0 3,702 5,703 5,70302,000

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.27
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,426.73 DollarsZDEPTCON 0000CONTINGENCY

1426.73 DollarsFactors
No DepartmentNONE Linear 573.53 DollarsZDEPTESC 0000ESCALATION

573.535 DollarsFactors
Activity ID: 1EFD2495 Description: B520 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.02 msf 111HC 113 2,405 25,387 27,792 28,6298370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,468 15,468015,468

Total for Activity 1EFD2495: 113 2,405 25,387 43,260 44,09783715,468
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0808
Activity ID: 1EFD2495

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE
4.75 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,032.88 DollarsZDEPTCON 0000CONTINGENCY

11032.9 DollarsFactors
No DepartmentNONE Linear 4,435.13 DollarsZDEPTESC 0000ESCALATION

4435.13 DollarsFactors
Activity ID: 1EFD2500 Description: B520 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.02 msf 66HC 67 1,422 15,025 16,447 16,9424950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,153 9,15309,153

Total for Activity 1EFD2500: 67 1,422 15,025 25,600 26,0954959,153

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0808
Activity ID: 1EFD2500

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION

16965 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,528.91 DollarsZDEPTCON 0000CONTINGENCY

6528.91 DollarsFactors
No DepartmentNONE Linear 2,624.57 DollarsZDEPTESC 0000ESCALATION

2624.57 DollarsFactors
Activity ID: 1EFD2505 Description: B520 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 1.02 msf 0HC 0 0 10,366 10,366 10,36600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 1.02 msf 0HC 0 0 13,289 13,289 13,28900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,781 12,781012,781

Total for Activity 1EFD2505: 0 0 23,656 36,437 36,437012,781

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0808
Activity ID: 1EFD2505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,116.20 DollarsZDEPTCON 0000CONTINGENCY

9116.2 DollarsFactors
No DepartmentNONE Linear 3,664.64 DollarsZDEPTESC 0000ESCALATION

3664.64 DollarsFactors
WBS No: 1EFD0809 Title: 575 Decommissioning (Switchgear Bldg)
Activity ID: 1EFD2510 Description: B575 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.96 msf 26HC 25 697 3,402 4,099 4,3422420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,143 2,14302,143

Total for Activity 1EFD2510: 25 697 3,402 6,242 6,4842422,143

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0809
Activity ID: 1EFD2510

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,471.57 DollarsZDEPTCON 0000CONTINGENCY

1471.57 DollarsFactors
No DepartmentNONE Linear 671.12 DollarsZDEPTESC 0000ESCALATION

671.116 DollarsFactors
Activity ID: 1EFD2515 Description: B575 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.96 msf 22HC 22 468 1,735 2,204 2,3661630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,162 1,16201,162

Total for Activity 1EFD2515: 22 468 1,735 3,365 3,5281631,162

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 797.22 DollarsZDEPTCON 0000CONTINGENCY

797.222 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0809
Activity ID: 1EFD2515

Activity Filter * Starts In FY *
No DepartmentNONE Linear 364.71 DollarsZDEPTESC 0000ESCALATION

364.712 DollarsFactors
Activity ID: 1EFD2520 Description: B575 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.96 msf 0HC 0 0 3,484 3,484 3,48400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,883 1,88301,883

Total for Activity 1EFD2520: 0 0 3,484 5,367 5,36701,883

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,342.81 DollarsZDEPTCON 0000CONTINGENCY

1342.81 DollarsFactors
No DepartmentNONE Linear 539.80 DollarsZDEPTESC 0000ESCALATION

539.797 DollarsFactors
Activity ID: 1EFD2525 Description: B575 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.96 msf 111HC 107 2,264 23,894 26,157 26,9457880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,558 14,558014,558

Total for Activity 1EFD2525: 107 2,264 23,894 40,716 41,50378814,558
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0809
Activity ID: 1EFD2525

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,383.89 DollarsZDEPTCON 0000CONTINGENCY

10383.9 DollarsFactors
No DepartmentNONE Linear 4,174.24 DollarsZDEPTESC 0000ESCALATION

4174.24 DollarsFactors
Activity ID: 1EFD2530 Description: B575 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.96 msf 66HC 63 1,339 14,141 15,480 15,9454660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,615 8,61508,615

Total for Activity 1EFD2530: 63 1,339 14,141 24,095 24,5604668,615

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0809
Activity ID: 1EFD2530

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,144.85 DollarsZDEPTCON 0000CONTINGENCY

6144.85 DollarsFactors
No DepartmentNONE Linear 2,470.18 DollarsZDEPTESC 0000ESCALATION

2470.18 DollarsFactors
Activity ID: 1EFD2535 Description: B575 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.96 msf 0HC 0 0 9,756 9,756 9,75600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.96 msf 0HC 0 0 12,508 12,508 12,50800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,029 12,029012,029

Total for Activity 1EFD2535: 0 0 22,264 34,293 34,293012,029

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0809
Activity ID: 1EFD2535

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,579.95 DollarsZDEPTCON 0000CONTINGENCY

8579.95 DollarsFactors
No DepartmentNONE Linear 3,449.07 DollarsZDEPTESC 0000ESCALATION

3449.07 DollarsFactors
WBS No: 1EFD0810 Title: B679 Decommissioning (Substation)
Activity ID: 1EFD2540 Description: B679 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.50 msf 21HC 11 303 1,480 1,783 1,8881050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,603 1,60301,603

Total for Activity 1EFD2540: 11 303 1,480 3,386 3,4911051,603

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0810
Activity ID: 1EFD2540

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,181.76 DollarsZDEPTCON 0000CONTINGENCY

1181.76 DollarsFactors
No DepartmentNONE Linear 421.21 DollarsZDEPTESC 0000ESCALATION

421.206 DollarsFactors
Activity ID: 1EFD2545 Description: B679 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.50 msf 19HC 9 204 755 958 1,029710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 874 8740874

Total for Activity 1EFD2545: 9 204 755 1,832 1,90371874

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0810
Activity ID: 1EFD2545

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 644.11 DollarsZDEPTCON 0000CONTINGENCY

644.107 DollarsFactors
No DepartmentNONE Linear 229.57 DollarsZDEPTESC 0000ESCALATION

229.575 DollarsFactors
Activity ID: 1EFD2550 Description: B679 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.50 msf 0HC 0 0 1,515 1,515 1,51500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,300 1,30001,300

Total for Activity 1EFD2550: 0 0 1,515 2,816 2,81601,300

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 962.15 DollarsZDEPTCON 0000CONTINGENCY

962.15 DollarsFactors
No DepartmentNONE Linear 338.03 DollarsZDEPTESC 0000ESCALATION

338.026 DollarsFactors
Activity ID: 1EFD2555 Description: B679 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.50 msf 8HC 4 88 930 1,018 1,049310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 900 9000900

Total for Activity 1EFD2555: 4 88 930 1,918 1,94831900
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0810
Activity ID: 1EFD2555

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 665.73 DollarsZDEPTCON 0000CONTINGENCY

665.734 DollarsFactors
No DepartmentNONE Linear 233.89 DollarsZDEPTESC 0000ESCALATION

233.888 DollarsFactors
Activity ID: 1EFD2560 Description: B679 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.50 msf 55HC 27 582 6,150 6,732 6,9352030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,950 5,95005,950

Total for Activity 1EFD2560: 27 582 6,150 12,682 12,8852035,950
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0810
Activity ID: 1EFD2560

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,402.92 DollarsZDEPTCON 0000CONTINGENCY

4402.92 DollarsFactors
No DepartmentNONE Linear 1,546.85 DollarsZDEPTESC 0000ESCALATION

1546.85 DollarsFactors
Activity ID: 1EFD2565 Description: B679 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.50 msf 0HC 0 0 5,670 5,670 5,67000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.50 msf 0HC 0 0 6,514 6,514 6,51400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,453 10,453010,453

Total for Activity 1EFD2565: 0 0 12,184 22,637 22,637010,453

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0810
Activity ID: 1EFD2565

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,735.48 DollarsZDEPTCON 0000CONTINGENCY

7735.49 DollarsFactors
No DepartmentNONE Linear 2,717.66 DollarsZDEPTESC 0000ESCALATION

2717.66 DollarsFactors
WBS No: 1EFD0811 Title: B680 Decommissioning (Substation)
Activity ID: 1EFD2570 Description: B680 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.50 msf 21HC 11 303 1,480 1,783 1,8881050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,603 1,60301,603

Total for Activity 1EFD2570: 11 303 1,480 3,386 3,4911051,603
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29

6/23/00 11:53:09 AMPage 419 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0811
Activity ID: 1EFD2570

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,181.76 DollarsZDEPTCON 0000CONTINGENCY

1181.76 DollarsFactors
No DepartmentNONE Linear 421.21 DollarsZDEPTESC 0000ESCALATION

421.206 DollarsFactors
Activity ID: 1EFD2575 Description: B680 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.50 msf 19HC 9 204 755 958 1,029710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 874 8740874

Total for Activity 1EFD2575: 9 204 755 1,832 1,90371874

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0811
Activity ID: 1EFD2575

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE

19.6 hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 644.11 DollarsZDEPTCON 0000CONTINGENCY

644.107 DollarsFactors
No DepartmentNONE Linear 229.57 DollarsZDEPTESC 0000ESCALATION

229.575 DollarsFactors
Activity ID: 1EFD2580 Description: B680 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.50 msf 0HC 0 0 1,515 1,515 1,51500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,300 1,30001,300

Total for Activity 1EFD2580: 0 0 1,515 2,816 2,81601,300

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 962.15 DollarsZDEPTCON 0000CONTINGENCY

962.15 DollarsFactors
No DepartmentNONE Linear 338.03 DollarsZDEPTESC 0000ESCALATION

338.026 DollarsFactors
Activity ID: 1EFD2585 Description: B680 Decommssioning Decontamination Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0811
Activity ID: 1EFD2585

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.50 msf 8HC 4 88 930 1,018 1,049310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 900 9000900

Total for Activity 1EFD2585: 4 88 930 1,918 1,94831900

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 665.73 DollarsZDEPTCON 0000CONTINGENCY

665.734 DollarsFactors
No DepartmentNONE Linear 233.89 DollarsZDEPTESC 0000ESCALATION

233.888 DollarsFactors
Activity ID: 1EFD2590 Description: B680 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.50 msf 55HC 27 582 6,150 6,732 6,9352030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,950 5,95005,950

Total for Activity 1EFD2590: 27 582 6,150 12,682 12,8852035,950
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0811
Activity ID: 1EFD2590

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,402.92 DollarsZDEPTCON 0000CONTINGENCY

4402.92 DollarsFactors
No DepartmentNONE Linear 1,546.85 DollarsZDEPTESC 0000ESCALATION

1546.85 DollarsFactors
Activity ID: 1EFD2595 Description: B680 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.50 msf 0HC 0 0 5,670 5,670 5,67000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.50 msf 0HC 0 0 6,514 6,514 6,51400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,453 10,453010,453

Total for Activity 1EFD2595: 0 0 12,184 22,637 22,637010,453
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
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Baseline Cost and Basis of Estimate

WBS No: 1EFD0811
Activity ID: 1EFD2595

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,735.48 DollarsZDEPTCON 0000CONTINGENCY

7735.49 DollarsFactors
No DepartmentNONE Linear 2,717.66 DollarsZDEPTESC 0000ESCALATION

2717.66 DollarsFactors
WBS No: 1EFD0812 Title: B681 Decommissioning (Switchgear)
Activity ID: 1EFD2600 Description: B681 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.30 msf 21HC 49 1,395 6,813 8,209 8,6944860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,380 7,38007,380

Total for Activity 1EFD2600: 49 1,395 6,813 15,589 16,0744867,380
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0812
Activity ID: 1EFD2600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,440.82 DollarsZDEPTCON 0000CONTINGENCY

5440.82 DollarsFactors
No DepartmentNONE Linear 1,939.23 DollarsZDEPTESC 0000ESCALATION

1939.23 DollarsFactors
Activity ID: 1EFD2605 Description: B681 Decommssioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.30 msf 19HC 43 938 3,475 4,412 4,7393260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,022 4,02204,022

Total for Activity 1EFD2605: 43 938 3,475 8,435 8,7613264,022
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019
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WBS No: 1EFD0812
Activity ID: 1EFD2605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,965.47 DollarsZDEPTCON 0000CONTINGENCY

2965.47 DollarsFactors
No DepartmentNONE Linear 1,056.96 DollarsZDEPTESC 0000ESCALATION

1056.96 DollarsFactors
Activity ID: 1EFD2610 Description: B681 Decommssioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 2.30 msf 0HC 0 0 6,977 6,977 6,97700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,986 5,98605,986

Total for Activity 1EFD2610: 0 0 6,977 12,963 12,96305,986

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EFD0812
Activity ID: 1EFD2610

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 4,429.74 DollarsZDEPTCON 0000CONTINGENCY
4429.74 DollarsFactors

No DepartmentNONE Linear 1,556.27 DollarsZDEPTESC 0000ESCALATION
1556.27 DollarsFactors

Activity ID: 1EFD2615 Description: B681 Decommssioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 2.30 msf 8HC 19 405 4,281 4,687 4,8281410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,142 4,14204,142

Total for Activity 1EFD2615: 19 405 4,281 8,828 8,9701414,142

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,065.04 DollarsZDEPTCON 0000CONTINGENCY

3065.04 DollarsFactors
No DepartmentNONE Linear 1,076.82 DollarsZDEPTESC 0000ESCALATION

1076.82 DollarsFactors
Activity ID: 1EFD2620 Description: B681 Decommssioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.30 msf 55HC 126 2,680 28,316 30,996 31,9299330
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WBS No: 1EFD0812
Activity ID: 1EFD2620

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,393 27,393027,393

Total for Activity 1EFD2620: 126 2,680 28,316 58,389 59,32193327,393

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,271.05 DollarsZDEPTCON 0000CONTINGENCY

20271.1 DollarsFactors
No DepartmentNONE Linear 7,121.70 DollarsZDEPTESC 0000ESCALATION

7121.71 DollarsFactors
Activity ID: 1EFD2625 Description: B681 Decommssioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 2.30 msf 0HC 0 0 26,103 26,103 26,10300
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.30 msf 0HC 0 0 29,992 29,992 29,99200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,126 48,126048,126

Total for Activity 1EFD2625: 0 0 56,096 104,222 104,222048,126
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD0812
Activity ID: 1EFD2625

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,614.17 DollarsZDEPTCON 0000CONTINGENCY

35614.2 DollarsFactors
No DepartmentNONE Linear 12,512.11 DollarsZDEPTESC 0000ESCALATION

12512.1 DollarsFactors
WBS No: 1EFD0901 Title: Misc. Buffer Zone Clusterwide
Activity ID: 1EFD2630 Description: Misc. Buffer Zone Decomm. Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 0.20 msf 21HC 4 127 622 749 785360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 112 1120112

Total for Activity 1EFD2630: 4 127 622 861 89736112
Line Item 1PMG - Type1 Bldg Project Management

BOE
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Activity ID: 1EFD2630

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36.70 DollarsZDEPTCON 0000CONTINGENCY

36.7025 DollarsFactors
No DepartmentNONE Linear 75.35 DollarsZDEPTESC 0000ESCALATION

75.3465 DollarsFactors
Activity ID: 1EFD2635 Description: Misc. Buffer Zone Decomm. Support Services FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 0.20 msf 56HC 11 212 786 998 1,058600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 151 1510151

Total for Activity 1EFD2635: 11 212 786 1,150 1,20960151
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49.50 DollarsZDEPTCON 0000CONTINGENCY

49.4963 DollarsFactors
No DepartmentNONE Linear 101.61 DollarsZDEPTESC 0000ESCALATION

101.611 DollarsFactors
Activity ID: 1EFD2640 Description: Misc. Buffer Zone Decomm. Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100b Project Management 0.36 msf 54HC 20 617 2,861 3,478 3,6922150
1PMG Type1 Bldg Project Management 8.13 msf 21HC 171 5,177 25,277 30,455 32,2571,8020
1PMGa Type1 Bldg Project Management 0.08 msf 21HC 2 51 249 300 317180
1PMGc Type1 Bldg Project Management 1.28 msf 21HC 27 817 3,990 4,807 5,0922840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,107 35,107035,107

Total for Activity 1EFD2640: 219 6,662 32,377 74,146 76,4642,31835,107
Line Item 100b - Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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WBS No: 1EFD0901
Activity ID: 1EFD2640

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD0901
Activity ID: 1EFD2640

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE

17.65 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGc - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 

6/23/00 11:53:16 AMPage 433 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0901
Activity ID: 1EFD2640

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,881.79 DollarsZDEPTCON 0000CONTINGENCY

25881.8 DollarsFactors
No DepartmentNONE Linear 9,224.87 DollarsZDEPTESC 0000ESCALATION

9224.87 DollarsFactors
Activity ID: 1EFD2645 Description: Misc. Buffer Zone Decomm. Support Services FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100b Support Services 0.36 msf 62HC 22 436 1,810 2,246 2,3971520
1SUS Type1 Bldg Support Services 8.13 msf 56HC 459 8,629 31,977 40,606 43,6093,0030
1SUSa Type1 Bldg Support Services 0.08 msf 56HC 5 85 315 399 429300
1SUSc Type1 Bldg Support Services 1.28 msf 56HC 73 1,362 5,048 6,410 6,8844740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,260 45,260045,260

Total for Activity 1EFD2645: 559 10,512 39,149 94,921 98,5803,65845,260
Line Item 100b - Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSc - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,367.35 DollarsZDEPTCON 0000CONTINGENCY

33367.4 DollarsFactors
No DepartmentNONE Linear 11,892.89 DollarsZDEPTESC 0000ESCALATION

11892.9 DollarsFactors
WBS No: 1EFD0903 Title: 280 Decommissioning
Activity ID: 1EFD2680 Description: B280 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 8.13 msf 21HC 175 4,931 24,074 29,004 30,7201,7160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,077 26,077026,077

Total for Activity 1EFD2680: 175 4,931 24,074 55,081 56,7971,71626,077
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,224.86 DollarsZDEPTCON 0000CONTINGENCY

19224.9 DollarsFactors
No DepartmentNONE Linear 6,852.18 DollarsZDEPTESC 0000ESCALATION

6852.18 DollarsFactors
Activity ID: 1EFD2685 Description: B280 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 8.13 msf 19HC 153 3,314 12,277 15,591 16,7441,1530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,213 14,213014,213

Total for Activity 1EFD2685: 153 3,314 12,277 29,804 30,9571,15314,213
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
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WBS No: 1EFD0903
Activity ID: 1EFD2685

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,478.33 DollarsZDEPTCON 0000CONTINGENCY

10478.3 DollarsFactors
No DepartmentNONE Linear 3,734.72 DollarsZDEPTESC 0000ESCALATION

3734.72 DollarsFactors
Activity ID: 1EFD2690 Description: B280 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 8.13 msf 0HC 0 0 24,654 24,654 24,65400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,927 20,927020,927

Total for Activity 1EFD2690: 0 0 24,654 45,581 45,581020,927

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD0903
Activity ID: 1EFD2690

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,428.33 DollarsZDEPTCON 0000CONTINGENCY

15428.3 DollarsFactors
No DepartmentNONE Linear 5,499.01 DollarsZDEPTESC 0000ESCALATION

5499.01 DollarsFactors
Activity ID: 1EFD2695 Description: B280 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 8.13 msf 8HC 67 1,433 15,127 16,560 17,0584990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,480 14,480014,480

Total for Activity 1EFD2695: 67 1,433 15,127 31,040 31,53949914,480

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,675.22 DollarsZDEPTCON 0000CONTINGENCY

10675.2 DollarsFactors
No DepartmentNONE Linear 3,804.89 DollarsZDEPTESC 0000ESCALATION

3804.89 DollarsFactors
Activity ID: 1EFD2700 Description: B280 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0903
Activity ID: 1EFD2700

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 8.13 msf 55HC 446 9,471 100,052 109,523 112,8193,2960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,766 95,766095,766

Total for Activity 1EFD2700: 446 9,471 100,052 205,289 208,5853,29695,766

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,602.00 DollarsZDEPTCON 0000CONTINGENCY

70602 DollarsFactors
No DepartmentNONE Linear 25,164.18 DollarsZDEPTESC 0000ESCALATION

25164.2 DollarsFactors
Activity ID: 1EFD2705 Description: B280 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 8.13 msf 0HC 0 0 69,030 69,030 69,03000
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 8.13 msf 0HC 0 0 105,977 105,977 105,97700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 148,555 148,5550148,555

Total for Activity 1EFD2705: 0 0 175,007 323,562 323,5620148,555
Line Item 1DEMMod - Type 1 Modular Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD0903
Activity ID: 1EFD2705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109,519.70 DollarsZDEPTCON 0000CONTINGENCY

109520 DollarsFactors
No DepartmentNONE Linear 39,035.36 DollarsZDEPTESC 0000ESCALATION

39035.4 DollarsFactors
WBS No: 1EFD0904 Title: 281 Decommissioning
Activity ID: 1EFD2710 Description: B281 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.08 msf 21HC 2 48 237 285 302170

6/23/00 11:53:21 AMPage 442 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0904
Activity ID: 1EFD2710

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 256 2560256

Total for Activity 1EFD2710: 2 48 237 542 55917256

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 189.08 DollarsZDEPTCON 0000CONTINGENCY

189.082 DollarsFactors
No DepartmentNONE Linear 67.39 DollarsZDEPTESC 0000ESCALATION

67.393 DollarsFactors
Activity ID: 1EFD2715 Description: B281 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.08 msf 19HC 2 33 121 153 165110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 140 1400140

Total for Activity 1EFD2715: 2 33 121 293 30411140
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EFD0904
Activity ID: 1EFD2715

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 103.06 DollarsZDEPTCON 0000CONTINGENCY

103.057 DollarsFactors
No DepartmentNONE Linear 36.73 DollarsZDEPTESC 0000ESCALATION

36.7319 DollarsFactors
Activity ID: 1EFD2720 Description: B281 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.08 msf 0HC 0 0 242 242 24200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 206 2060206

Total for Activity 1EFD2720: 0 0 242 448 4480206
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.08
  Adjustment Factor: 0.8019
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0904
Activity ID: 1EFD2720

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 151.74 DollarsZDEPTCON 0000CONTINGENCY

151.742 DollarsFactors
No DepartmentNONE Linear 54.08 DollarsZDEPTESC 0000ESCALATION

54.0842 DollarsFactors
Activity ID: 1EFD2725 Description: B281 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.08 msf 8HC 1 14 149 163 16850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 142 1420142

Total for Activity 1EFD2725: 1 14 149 305 3105142

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0904
Activity ID: 1EFD2725

Activity Filter * Starts In FY *
No DepartmentNONE Linear 104.99 DollarsZDEPTCON 0000CONTINGENCY

104.994 DollarsFactors
No DepartmentNONE Linear 37.42 DollarsZDEPTESC 0000ESCALATION

37.4221 DollarsFactors
Activity ID: 1EFD2730 Description: B281 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.08 msf 55HC 4 93 984 1,077 1,110320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 942 9420942

Total for Activity 1EFD2730: 4 93 984 2,019 2,05132942

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 694.39 DollarsZDEPTCON 0000CONTINGENCY

694.389 DollarsFactors
No DepartmentNONE Linear 247.50 DollarsZDEPTESC 0000ESCALATION

247.496 DollarsFactors
Activity ID: 1EFD2735 Description: B281 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.08 msf 0HC 0 0 679 679 67900
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.08 msf 0HC 0 0 1,042 1,042 1,04200
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0904
Activity ID: 1EFD2735

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,461 1,46101,461

Total for Activity 1EFD2735: 0 0 1,721 3,182 3,18201,461

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,077.16 DollarsZDEPTCON 0000CONTINGENCY

1077.16 DollarsFactors
No DepartmentNONE Linear 383.92 DollarsZDEPTESC 0000ESCALATION

383.923 DollarsFactors
WBS No: 1EFD0905 Title: 282 Decommissioning
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2740

Activity Filter * Starts In FY *
Activity ID: 1EFD2740 Description: B282 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.28 msf 21HC 28 778 3,800 4,579 4,8492710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,116 4,11604,116

Total for Activity 1EFD2740: 28 778 3,800 8,695 8,9662714,116

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,034.76 DollarsZDEPTCON 0000CONTINGENCY

3034.76 DollarsFactors
No DepartmentNONE Linear 1,081.66 DollarsZDEPTESC 0000ESCALATION

1081.66 DollarsFactors
Activity ID: 1EFD2745 Description: B282 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.28 msf 19HC 24 523 1,938 2,461 2,6431820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,244 2,24402,244

Total for Activity 1EFD2745: 24 523 1,938 4,705 4,8871822,244
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2745

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,654.07 DollarsZDEPTCON 0000CONTINGENCY

1654.07 DollarsFactors
No DepartmentNONE Linear 589.55 DollarsZDEPTESC 0000ESCALATION

589.548 DollarsFactors
Activity ID: 1EFD2750 Description: B282 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.28 msf 0HC 0 0 3,892 3,892 3,89200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,304 3,30403,304

Total for Activity 1EFD2750: 0 0 3,892 7,195 7,19503,304
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2750

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,435.45 DollarsZDEPTCON 0000CONTINGENCY

2435.45 DollarsFactors
No DepartmentNONE Linear 868.05 DollarsZDEPTESC 0000ESCALATION

868.052 DollarsFactors
Activity ID: 1EFD2755 Description: B282 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 1.28 msf 8HC 11 226 2,388 2,614 2,693790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,286 2,28602,286

Total for Activity 1EFD2755: 11 226 2,388 4,900 4,979792,286

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2755

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES

42.75 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,685.15 DollarsZDEPTCON 0000CONTINGENCY

1685.15 DollarsFactors
No DepartmentNONE Linear 600.62 DollarsZDEPTESC 0000ESCALATION

600.625 DollarsFactors
Activity ID: 1EFD2760 Description: B282 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.28 msf 55HC 70 1,495 15,794 17,289 17,8095200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,117 15,117015,117

Total for Activity 1EFD2760: 70 1,495 15,794 32,406 32,92652015,117

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,144.94 DollarsZDEPTCON 0000CONTINGENCY

11144.9 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2760

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,972.31 DollarsZDEPTESC 0000ESCALATION

3972.32 DollarsFactors
Activity ID: 1EFD2765 Description: B282 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 1.28 msf 0HC 0 0 10,897 10,897 10,89700
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 1.28 msf 0HC 0 0 16,729 16,729 16,72900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,450 23,450023,450

Total for Activity 1EFD2765: 0 0 27,626 51,076 51,076023,450

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0905
Activity ID: 1EFD2765

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,288.34 DollarsZDEPTCON 0000CONTINGENCY

17288.3 DollarsFactors
No DepartmentNONE Linear 6,161.96 DollarsZDEPTESC 0000ESCALATION

6161.96 DollarsFactors
WBS No: 1EFD0908 Title: 301 Decommissioning (Field/Air Samp. Sta
Activity ID: 1EFD2770 Description: B301 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.20 msf 21HC 4 121 592 713 747340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107 1070107

Total for Activity 1EFD2770: 4 121 592 820 85434107

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34.95 DollarsZDEPTCON 0000CONTINGENCY

34.9546 DollarsFactors
No DepartmentNONE Linear 71.76 DollarsZDEPTESC 0000ESCALATION

71.7583 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0908
Activity ID: 1EFD2775

Activity Filter * Starts In FY *
Activity ID: 1EFD2775 Description: B301 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.20 msf 19HC 4 81 302 383 406230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58 58058

Total for Activity 1EFD2775: 4 81 302 441 4642358

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19.00 DollarsZDEPTCON 0000CONTINGENCY

19.0042 DollarsFactors
No DepartmentNONE Linear 39.01 DollarsZDEPTESC 0000ESCALATION

39.0136 DollarsFactors
Activity ID: 1EFD2780 Description: B301 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.20 msf 0HC 0 0 606 606 60600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87 87087

Total for Activity 1EFD2780: 0 0 606 693 693087
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0908
Activity ID: 1EFD2780

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28.35 DollarsZDEPTCON 0000CONTINGENCY

28.3521 DollarsFactors
No DepartmentNONE Linear 58.20 DollarsZDEPTESC 0000ESCALATION

58.204 DollarsFactors
Activity ID: 1EFD2785 Description: B301 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.20 msf 8HC 2 35 372 407 417100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60 60060

Total for Activity 1EFD2785: 2 35 372 467 4771060

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0908
Activity ID: 1EFD2785

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19.51 DollarsZDEPTCON 0000CONTINGENCY

19.5087 DollarsFactors
No DepartmentNONE Linear 40.05 DollarsZDEPTESC 0000ESCALATION

40.0495 DollarsFactors
Activity ID: 1EFD2790 Description: B301 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.20 msf 55HC 11 233 2,460 2,693 2,759660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 394 3940394

Total for Activity 1EFD2790: 11 233 2,460 3,087 3,15366394

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0908
Activity ID: 1EFD2790

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 129.02 DollarsZDEPTCON 0000CONTINGENCY

129.024 DollarsFactors
No DepartmentNONE Linear 264.87 DollarsZDEPTESC 0000ESCALATION

264.873 DollarsFactors
Activity ID: 1EFD2795 Description: B301 Decommissioining Demoition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.20 msf 0HC 0 0 2,268 2,268 2,26800
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.20 msf 0HC 0 0 2,606 2,606 2,60600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 696 6960696

Total for Activity 1EFD2795: 0 0 4,874 5,570 5,5700696

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0908
Activity ID: 1EFD2795

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 227.94 DollarsZDEPTCON 0000CONTINGENCY

227.945 DollarsFactors
No DepartmentNONE Linear 467.95 DollarsZDEPTESC 0000ESCALATION

467.948 DollarsFactors
WBS No: 1EFD0909 Title: S281 Decommissioning
Activity ID: 1EFD2800 Description: BS281 Decommissioning Planning & Engineeering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD2800: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2805 Description: BS281 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD2805: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0909
Activity ID: 1EFD2805

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2810 Description: BS281 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD2810: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2815 Description: BS281 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0909
Activity ID: 1EFD2815

Activity Filter * Starts In FY *
Total for Activity 1EFD2815: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (Pre-1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2820 Description: BS281 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD2820: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0909
Activity ID: 1EFD2820

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION

13500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2825 Description: BS281 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Modular Facility) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.45 msf 0HC 0 0 6,062 6,062 6,06200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,146 5,14605,146

Total for Activity 1EFD2825: 0 0 6,062 11,208 11,20805,146

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Modular Facility)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,793.82 DollarsZDEPTCON 0000CONTINGENCY

3793.82 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0909
Activity ID: 1EFD2825

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,352.20 DollarsZDEPTESC 0000ESCALATION

1352.20 DollarsFactors
WBS No: 1EFD0911 Title: TANK 506 Decommissioning (Diesel)
Activity ID: 1EFD2830 Description: Tank TK330 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2830: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2835 Description: Tank TK331 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2835: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2835

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2840 Description: Tank TK332 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 519 5190519
Tank Tank Decommisioning 4,088.79 ea 0HC 0 0 3,636 3,636 3,63600

Total for Activity 1EFD2840: 0 0 3,636 4,156 4,1560519

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 170.08 DollarsZDEPTCON 0000CONTINGENCY

170.075 DollarsFactors
No DepartmentNONE Linear 349.15 DollarsZDEPTESC 0000ESCALATION

349.147 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2840

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION
1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2845 Description: Tank TK333 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 519 5190519
Tank Tank Decommisioning 4,088.79 ea 0HC 0 0 3,636 3,636 3,63600

Total for Activity 1EFD2845: 0 0 3,636 4,156 4,1560519

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 170.08 DollarsZDEPTCON 0000CONTINGENCY

170.075 DollarsFactors
No DepartmentNONE Linear 349.15 DollarsZDEPTESC 0000ESCALATION

349.147 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2850 Description: Tank TK359 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1EFD2850: 0 0 269 307 307038

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.57 DollarsZDEPTCON 0000CONTINGENCY

12.5708 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2850

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2855 Description: Tank TK360 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1EFD2855: 0 0 269 307 307038

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.57 DollarsZDEPTCON 0000CONTINGENCY

12.5708 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2855

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION
1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2860 Description: Tank TK362 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2860: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2865 Description: Tank TK363 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2865: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2865

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2870 Description: Tank 505 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,561 2,56102,561
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2870: 0 0 3,017 5,579 5,57902,561

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,888.35 DollarsZDEPTCON 0000CONTINGENCY

1888.35 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2870

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION
1 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD2875 Description: Tank 506 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,561 2,56102,561
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2875: 0 0 3,017 5,579 5,57902,561

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,888.35 DollarsZDEPTCON 0000CONTINGENCY

1888.35 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD2880 Description: Tank 507 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,561 2,56102,561
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD2880: 0 0 3,017 5,579 5,57902,561

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,888.35 DollarsZDEPTCON 0000CONTINGENCY

1888.35 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD0911
Activity ID: 1EFD2880

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1001 Title: Security Clusterwide
Activity ID: 1EFD3055 Description: Security Cluster Decomm. Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 6.53 msf 23HC 149 4,516 22,046 26,562 28,1341,5710
1PMGa Type1 Bldg Project Management 0.50 msf 23HC 11 349 1,702 2,050 2,1711210
1PMGb Type1 Bldg Project Management 2.45 msf 23HC 56 1,693 8,265 9,958 10,5475890
1PMGc Type1 Bldg Project Management 0.18 msf 23HC 4 126 614 740 784440
1PMGd Type1 Bldg Project Management 1.17 msf 23HC 27 810 3,957 4,767 5,0492820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,629 39,629039,629

Total for Activity 1EFD3055: 247 7,493 36,584 83,706 86,3142,60839,629

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3055

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD1001
Activity ID: 1EFD3055

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGc - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
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WBS No: 1EFD1001
Activity ID: 1EFD3055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGd - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD1001
Activity ID: 1EFD3055

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,215.51 DollarsZDEPTCON 0000CONTINGENCY

29215.5 DollarsFactors
No DepartmentNONE Linear 10,413.08 DollarsZDEPTESC 0000ESCALATION

10413.1 DollarsFactors
Activity ID: 1EFD3060 Description: Security Cluster Decomm. Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 6.53 msf 61HC 401 7,526 27,890 35,416 38,0352,6190
1SUSa Type1 Bldg Support Services 0.50 msf 61HC 31 581 2,153 2,733 2,9362020
1SUSb Type1 Bldg Support Services 2.45 msf 61HC 150 2,821 10,456 13,277 14,2599820
1SUSc Type1 Bldg Support Services 0.18 msf 61HC 11 210 777 987 1,060730
1SUSd Type1 Bldg Support Services 1.19 msf 61HC 73 1,371 5,080 6,451 6,9284770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,662 53,662053,662

Total for Activity 1EFD3060: 666 12,509 46,355 112,527 116,8804,35353,662

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1001
Activity ID: 1EFD3060

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE

7.67 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSb - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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No DepartmentNONE Linear 39,561.62 DollarsZDEPTCON 0000CONTINGENCY

39561.6 DollarsFactors
No DepartmentNONE Linear 14,100.67 DollarsZDEPTESC 0000ESCALATION

14100.7 DollarsFactors
Activity ID: 1EFD3085 Description: Security Cluster Decomm. Project Mgmt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
100a Project Management 1.73 msf 54HC 94 2,952 13,699 16,651 17,6511,0000
100h Project Management 2.26 msf 54HC 122 3,856 17,893 21,749 23,0551,3060
100m Project Management 0.28 msf 54HC 15 472 2,192 2,664 2,8241600
100n Project Management 0.32 msf 54HC 18 554 2,572 3,127 3,3151880
1PMGb Type1 Bldg Project Management 0.52 msf 25HC 13 396 1,935 2,332 2,4661340
1PMGc Type1 Bldg Project Management 0.33 msf 25HC 8 255 1,243 1,498 1,584860
1PMGd Type1 Bldg Project Management 1.02 msf 25HC 26 777 3,796 4,573 4,8372630
1PMGe Type1 Bldg Project Management 0.34 msf 25HC 8 258 1,258 1,515 1,603870
1PMGf Type1 Bldg Project Management 0.31 msf 25HC 8 236 1,154 1,390 1,470800
1PMGg Type1 Bldg Project Management 0.34 msf 25HC 8 258 1,258 1,515 1,603870
1PMGi Type1 Bldg Project Management 0.37 msf 25HC 9 281 1,369 1,650 1,745950
1PMGj Type1 Bldg Project Management 1.76 msf 25HC 44 1,344 6,561 7,905 8,3604550
1PMGk Type1 Bldg Project Management 0.96 msf 25HC 24 732 3,573 4,304 4,5522480
1PMGl Type1 Bldg Project Management 0.29 msf 25HC 7 220 1,072 1,291 1,366740
1PMGo Type1 Bldg Project Management 0.37 msf 25HC 9 282 1,377 1,659 1,755960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,015 19,015019,015

Total for Activity 1EFD3085: 415 12,872 60,952 92,839 97,1994,36019,015

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES

315 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100h - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100m - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100n - Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors
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Activity Filter * Starts In FY *
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Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
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RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
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0.44467  [SYS 060200] .5 - 50% Cut [SYS 
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Line Item 1PMGd - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 
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9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGe - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 11:53:42 AMPage 482 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3085

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve
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0.44467  [SYS 060200] .5 - 50% Cut [SYS 
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RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
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Line Item 1PMGf - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1PMGg - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1PMGi - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.84999;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51365;   Subcontracts: $8,066.52;   Supplies: $302.49
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  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1PMGj - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1PMGk - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGl - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
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WBS No: 1EFD1001
Activity ID: 1EFD3085

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGo - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

6/23/00 11:53:44 AMPage 487 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3085

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,849.45 DollarsZDEPTCON 0000CONTINGENCY

12849.5 DollarsFactors
No DepartmentNONE Linear 6,165.57 DollarsZDEPTESC 0000ESCALATION

6165.57 DollarsFactors
Activity ID: 1EFD3090 Description: Security Cluster Decomm. Support Serv. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Support Services 0.00 msf #Num!HC 0 0 0 0 000
100a Support Services 1.73 msf 62HC 107 2,088 8,664 10,752 11,4597070
100h Support Services 2.26 msf 62HC 140 2,727 11,317 14,043 14,9679240
100m Support Services 0.28 msf 62HC 17 334 1,386 1,720 1,8331130
100n Support Services 0.32 msf 62HC 20 392 1,627 2,019 2,1521330
1SUSb Type1 Bldg Support Services 0.52 msf 68HC 35 661 2,448 3,109 3,3322240
1SUSc Type1 Bldg Support Services 0.33 msf 68HC 23 424 1,572 1,997 2,1401440
1SUSd Type1 Bldg Support Services 1.02 msf 68HC 69 1,296 4,802 6,098 6,5374390
1SUSe Type1 Bldg Support Services 0.34 msf 68HC 23 429 1,591 2,021 2,1661450
1SUSf Type1 Bldg Support Services 0.31 msf 68HC 21 394 1,459 1,853 1,9871330
1SUSg Type1 Bldg Support Services 0.34 msf 68HC 23 429 1,591 2,021 2,1661450
1SUSi Type1 Bldg Support Services 0.37 msf 68HC 25 468 1,732 2,200 2,3581580
1SUSj Type1 Bldg Support Services 1.76 msf 68HC 119 2,240 8,300 10,540 11,2987590
1SUSk Type1 Bldg Support Services 0.96 msf 68HC 65 1,220 4,520 5,739 6,1524130
1SUSl Type1 Bldg Support Services 0.29 msf 68HC 19 366 1,356 1,722 1,8461240
1SUSo Type1 Bldg Support Services 0.37 msf 68HC 25 470 1,742 2,212 2,3711590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,698 17,698017,698

Total for Activity 1EFD3090: 732 13,936 54,109 85,744 90,4644,72117,698

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100h - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100m - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100n - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSb - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSc - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
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Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
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Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve
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Cost Element Skill Quantity UnitsCurve

Line Item 1SUSe - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
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RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSf - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50

6/23/00 11:53:48 AMPage 494 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 
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5.48 hours 0.99 RSOP0.97 Learning Curve
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Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
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RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
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Cost Element Skill Quantity UnitsCurve

Line Item 1SUSg - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
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Cost Element Skill Quantity UnitsCurve

Line Item 1SUSi - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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0.6 hours 0.99 RSOP0.97 Learning Curve
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RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSj - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1SUSk - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Line Item 1SUSl - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSo - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1001
Activity ID: 1EFD3090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,960.32 DollarsZDEPTCON 0000CONTINGENCY

11960.3 DollarsFactors
No DepartmentNONE Linear 5,738.05 DollarsZDEPTESC 0000ESCALATION

5738.05 DollarsFactors
WBS No: 1EFD1002 Title: 120 Decommissioning (West Access Post)
Activity ID: 1EFD3095 Description: B120 West Access Gaurd Post Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.56 msf 19HC 11 228 845 1,073 1,157840
1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.56 msf 8HC 5 99 1,041 1,140 1,176360
1DEMRein Type 1 Reinforced Concrete Demolition 0.56 msf 0HC 0 0 11,941 11,941 11,94100
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 0.56 msf 0HC 0 0 7,296 7,296 7,29600
1DIS Type1 Bldg Dismantlement 0.56 msf 55HC 31 652 6,888 7,540 7,7792390
1FSS Type1 Bldg Final Status Survey 0.56 msf 0HC 0 0 1,697 1,697 1,69700
1PEN Type1 Bldg Planning & Engineering 0.56 msf 21HC 12 339 1,657 1,997 2,1211240
1PMG Type1 Bldg Project Management 0.56 msf 21HC 12 356 1,740 2,097 2,2271310
1SUS Type1 Bldg Support Services 0.56 msf 56HC 32 594 2,202 2,796 3,0132180
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,769 30,769030,769

Total for Activity 1EFD3095: 101 2,269 35,309 68,347 69,17883130,769

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $23,976.81;   Supplies: $0.00
  Total Unit Cost: $23,976.81
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 21,323.58 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1002
Activity ID: 1EFD3095

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,230.81 DollarsZDEPTCON 0000CONTINGENCY

22230.8 DollarsFactors
No DepartmentNONE Linear 8,538.65 DollarsZDEPTESC 0000ESCALATION

8538.65 DollarsFactors
WBS No: 1EFD1003 Title: 121 Decommissioning (WSI Plant Protectio
Activity ID: 1EFD3100 Description: B121 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 6.53 msf 23HC 152 4,301 20,997 25,297 26,7941,4970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,744 22,744022,744

Total for Activity 1EFD3100: 152 4,301 20,997 48,041 49,5381,49722,744

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1003
Activity ID: 1EFD3100

Activity Filter * Starts In FY *
No DepartmentNONE Linear 16,767.56 DollarsZDEPTCON 0000CONTINGENCY

16767.6 DollarsFactors
No DepartmentNONE Linear 5,976.34 DollarsZDEPTESC 0000ESCALATION

5976.34 DollarsFactors
Activity ID: 1EFD3105 Description: B121 Decommissioning Chacterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 6.53 msf 20HC 133 2,890 10,708 13,598 14,6041,0060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,396 12,396012,396

Total for Activity 1EFD3105: 133 2,890 10,708 25,994 27,0001,00612,396

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,139.00 DollarsZDEPTCON 0000CONTINGENCY

9139.00 DollarsFactors
No DepartmentNONE Linear 3,257.35 DollarsZDEPTESC 0000ESCALATION

3257.35 DollarsFactors
Activity ID: 1EFD3110 Description: B121 Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 6.53 msf 0HC 0 0 21,502 21,502 21,50200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,448 18,448018,448
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1003
Activity ID: 1EFD3110

Activity Filter * Starts In FY *
Total for Activity 1EFD3110: 0 0 21,502 39,950 39,950018,448

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,651.60 DollarsZDEPTCON 0000CONTINGENCY

13651.6 DollarsFactors
No DepartmentNONE Linear 4,796.13 DollarsZDEPTESC 0000ESCALATION

4796.13 DollarsFactors
Activity ID: 1EFD3115 Description: B121 Decommissioning Decontamination Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 6.53 msf 101HC 658 13,970 147,446 161,417 166,2784,8620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 142,656 142,6560142,656

Total for Activity 1EFD3115: 658 13,970 147,446 304,072 308,9344,862142,656
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1003
Activity ID: 1EFD3115

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE
4.75 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105,567.50 DollarsZDEPTCON 0000CONTINGENCY

105568 DollarsFactors
No DepartmentNONE Linear 37,088.37 DollarsZDEPTESC 0000ESCALATION

37088.4 DollarsFactors
Activity ID: 1EFD3120 Description: B121 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 6.53 msf 60HC 389 8,260 87,263 95,524 98,3982,8750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,419 84,419084,419

Total for Activity 1EFD3120: 389 8,260 87,263 179,943 182,8172,87584,419

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1003
Activity ID: 1EFD3120

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION

16965 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 62,471.48 DollarsZDEPTCON 0000CONTINGENCY

62471.5 DollarsFactors
No DepartmentNONE Linear 21,947.72 DollarsZDEPTESC 0000ESCALATION

21947.7 DollarsFactors
Activity ID: 1EFD3125 Description: B121 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMRein Type 1 Reinforced Concrete Demolition 6.53 msf 0HC 0 0 151,276 151,276 151,27600
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 6.53 msf 0HC 0 0 85,078 85,078 85,07800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 202,777 202,7770202,777

Total for Activity 1EFD3125: 0 0 236,355 439,132 439,1320202,777

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $26,048.88;   Supplies: $0.00
  Total Unit Cost: $26,048.88
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 23,166.36 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1003
Activity ID: 1EFD3125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 150,058.10 DollarsZDEPTCON 0000CONTINGENCY

150058 DollarsFactors
No DepartmentNONE Linear 52,718.97 DollarsZDEPTESC 0000ESCALATION

52719 DollarsFactors
WBS No: 1EFD1004 Title: 127 Decommissioning (Emerg. Gen. Bldg)
Activity ID: 1EFD3130 Description: B127 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.50 msf 23HC 12 332 1,621 1,952 2,0681160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,755 1,75501,755

Total for Activity 1EFD3130: 12 332 1,621 3,708 3,8231161,755

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1004
Activity ID: 1EFD3130

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,294.16 DollarsZDEPTCON 0000CONTINGENCY

1294.16 DollarsFactors
No DepartmentNONE Linear 461.27 DollarsZDEPTESC 0000ESCALATION

461.268 DollarsFactors
Activity ID: 1EFD3135 Description: B127 Decommissioning Chanracterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.50 msf 20HC 10 223 826 1,050 1,127780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 957 9570957

Total for Activity 1EFD3135: 10 223 826 2,006 2,08478957

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 705.37 DollarsZDEPTCON 0000CONTINGENCY

705.369 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1004
Activity ID: 1EFD3135

Activity Filter * Starts In FY *
No DepartmentNONE Linear 251.41 DollarsZDEPTESC 0000ESCALATION

251.41 DollarsFactors
Activity ID: 1EFD3140 Description: B127 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.50 msf 0HC 0 0 1,660 1,660 1,66000
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.50 msf 0HC 0 0 6,541 6,541 6,54100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,035 7,03507,035

Total for Activity 1EFD3140: 0 0 8,200 15,236 15,23607,035

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1004
Activity ID: 1EFD3140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,206.33 DollarsZDEPTCON 0000CONTINGENCY

5206.33 DollarsFactors
No DepartmentNONE Linear 1,829.11 DollarsZDEPTESC 0000ESCALATION

1829.11 DollarsFactors
Activity ID: 1EFD3145 Description: B127 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.50 msf 101HC 51 1,078 11,380 12,458 12,8343750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,010 11,010011,010

Total for Activity 1EFD3145: 51 1,078 11,380 23,469 23,84437511,010

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,147.93 DollarsZDEPTCON 0000CONTINGENCY

8147.93 DollarsFactors
No DepartmentNONE Linear 2,862.56 DollarsZDEPTESC 0000ESCALATION

2862.56 DollarsFactors
Activity ID: 1EFD3150 Description: B127 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1004
Activity ID: 1EFD3150

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.50 msf 60HC 30 638 6,735 7,373 7,5952220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,516 6,51606,516

Total for Activity 1EFD3150: 30 638 6,735 13,888 14,1102226,516

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,821.69 DollarsZDEPTCON 0000CONTINGENCY

4821.69 DollarsFactors
No DepartmentNONE Linear 1,693.97 DollarsZDEPTESC 0000ESCALATION

1693.97 DollarsFactors
Activity ID: 1EFD3155 Description: B127 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.50 msf 0HC 0 0 6,209 6,209 6,20900
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.50 msf 0HC 0 0 6,567 6,567 6,56700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,960 10,960010,960

Total for Activity 1EFD3155: 0 0 12,775 23,736 23,736010,960
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1004
Activity ID: 1EFD3155

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,110.93 DollarsZDEPTCON 0000CONTINGENCY

8110.93 DollarsFactors
No DepartmentNONE Linear 2,849.56 DollarsZDEPTESC 0000ESCALATION

2849.56 DollarsFactors
WBS No: 1EFD1005 Title: 128 Decommissioning (Vehicle Shelter)
Activity ID: 1EFD3160 Description: B128 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.45 msf 23HC 57 1,612 7,871 9,484 10,0455610
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Rocky Flats Closure Project
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WBS No: 1EFD1005
Activity ID: 1EFD3160

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,526 8,52608,526

Total for Activity 1EFD3160: 57 1,612 7,871 18,010 18,5715618,526

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,285.91 DollarsZDEPTCON 0000CONTINGENCY

6285.91 DollarsFactors
No DepartmentNONE Linear 2,240.44 DollarsZDEPTESC 0000ESCALATION

2240.44 DollarsFactors
Activity ID: 1EFD3165 Description: B128 Decommissioning Chacterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.45 msf 20HC 50 1,083 4,014 5,098 5,4753770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,647 4,64704,647

Total for Activity 1EFD3165: 50 1,083 4,014 9,745 10,1223774,647
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EFD1005
Activity ID: 1EFD3165

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,426.08 DollarsZDEPTCON 0000CONTINGENCY

3426.08 DollarsFactors
No DepartmentNONE Linear 1,221.13 DollarsZDEPTESC 0000ESCALATION

1221.13 DollarsFactors
Activity ID: 1EFD3170 Description: B128 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 2.45 msf 0HC 0 0 8,061 8,061 8,06100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,916 6,91606,916

Total for Activity 1EFD3170: 0 0 8,061 14,977 14,97706,916
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712
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WBS No: 1EFD1005
Activity ID: 1EFD3170

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,117.78 DollarsZDEPTCON 0000CONTINGENCY

5117.78 DollarsFactors
No DepartmentNONE Linear 1,798.00 DollarsZDEPTESC 0000ESCALATION

1798 DollarsFactors
Activity ID: 1EFD3175 Description: B128 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 2.45 msf 9HC 22 468 4,946 5,415 5,5781630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,785 4,78504,785

Total for Activity 1EFD3175: 22 468 4,946 10,200 10,3631634,785

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD1005
Activity ID: 1EFD3175

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,541.11 DollarsZDEPTCON 0000CONTINGENCY

3541.11 DollarsFactors
No DepartmentNONE Linear 1,244.08 DollarsZDEPTESC 0000ESCALATION

1244.08 DollarsFactors
Activity ID: 1EFD3180 Description: B128 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.45 msf 60HC 146 3,097 32,714 35,810 36,8881,0780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,648 31,648031,648

Total for Activity 1EFD3180: 146 3,097 32,714 67,458 68,5361,07831,648

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,419.63 DollarsZDEPTCON 0000CONTINGENCY

23419.6 DollarsFactors
No DepartmentNONE Linear 8,227.88 DollarsZDEPTESC 0000ESCALATION

8227.88 DollarsFactors
Activity ID: 1EFD3185 Description: B128 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 2.45 msf 0HC 0 0 22,571 22,571 22,57100
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 2.45 msf 0HC 0 0 31,895 31,895 31,89500
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WBS No: 1EFD1005
Activity ID: 1EFD3185

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,209 38,209038,209

Total for Activity 1EFD3185: 0 0 54,465 92,674 92,674038,209

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,580.10 DollarsZDEPTCON 0000CONTINGENCY

26580.1 DollarsFactors
No DepartmentNONE Linear 11,628.41 DollarsZDEPTESC 0000ESCALATION

11628.4 DollarsFactors
WBS No: 1EFD1010 Title: 375 Decommissioning (Guard Tower T-4)
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WBS No: 1EFD1010
Activity ID: 1EFD3190

Activity Filter * Starts In FY *
Activity ID: 1EFD3190 Description: B372 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.52 msf 26HC 13 377 1,843 2,220 2,3511310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 652 6520652

Total for Activity 1EFD3190: 13 377 1,843 2,872 3,003131652

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 471.54 DollarsZDEPTCON 0000CONTINGENCY

471.542 DollarsFactors
No DepartmentNONE Linear 180.30 DollarsZDEPTESC 0000ESCALATION

180.296 DollarsFactors
Activity ID: 1EFD3195 Description: B372 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.52 msf 22HC 12 254 940 1,194 1,281880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 355 3550355

Total for Activity 1EFD3195: 12 254 940 1,549 1,63788355
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1010
Activity ID: 1EFD3195

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 256.99 DollarsZDEPTCON 0000CONTINGENCY

256.990 DollarsFactors
No DepartmentNONE Linear 98.26 DollarsZDEPTESC 0000ESCALATION

98.2611 DollarsFactors
Activity ID: 1EFD3200 Description: B372 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.52 msf 0HC 0 0 1,887 1,887 1,88700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 529 5290529

Total for Activity 1EFD3200: 0 0 1,887 2,416 2,4160529
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1010
Activity ID: 1EFD3200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 383.78 DollarsZDEPTCON 0000CONTINGENCY

383.781 DollarsFactors
No DepartmentNONE Linear 144.74 DollarsZDEPTESC 0000ESCALATION

144.737 DollarsFactors
Activity ID: 1EFD3205 Description: B372 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.52 msf 10HC 5 110 1,158 1,268 1,306380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 366 3660366

Total for Activity 1EFD3205: 5 110 1,158 1,633 1,67138366

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1010
Activity ID: 1EFD3205

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES

42.75 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 265.50 DollarsZDEPTCON 0000CONTINGENCY

265.502 DollarsFactors
No DepartmentNONE Linear 100.13 DollarsZDEPTESC 0000ESCALATION

100.130 DollarsFactors
Activity ID: 1EFD3210 Description: B372 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.52 msf 66HC 34 725 7,660 8,385 8,6362510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,418 2,41802,418

Total for Activity 1EFD3210: 34 725 7,660 10,803 11,0542512,418

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,755.94 DollarsZDEPTCON 0000CONTINGENCY

1755.94 DollarsFactors
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WBS No: 1EFD1010
Activity ID: 1EFD3210

Activity Filter * Starts In FY *
No DepartmentNONE Linear 662.22 DollarsZDEPTESC 0000ESCALATION

662.224 DollarsFactors
Activity ID: 1EFD3215 Description: B372 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.52 msf 0HC 0 0 7,061 7,061 7,06100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.52 msf 0HC 0 0 6,775 6,775 6,77500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,480 2,48002,480

Total for Activity 1EFD3215: 0 0 13,836 16,316 16,31602,480

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1010
Activity ID: 1EFD3215

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,189.81 DollarsZDEPTCON 0000CONTINGENCY

1189.81 DollarsFactors
No DepartmentNONE Linear 1,290.29 DollarsZDEPTESC 0000ESCALATION

1290.29 DollarsFactors
WBS No: 1EFD1011 Title: 519 Decommissioning (Alarms Sys Storage)
Activity ID: 1EFD3220 Description: B372A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3220: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3225 Description: B372A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3225: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1011
Activity ID: 1EFD3225

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3230 Description: B372A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3230: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3235 Description: B372A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (1980 and Post 1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3235: 0 0 0 0 000

Line Item 100 - Decontamination (1980 and Post 1980)
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1011
Activity ID: 1EFD3235

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units -  1msf
 Unit Cost –   8.20 hrs,  $1,800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.29 HoursR100S750 E130STRAIGHT TIME BASE

0.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.99 HoursR100S750 T050STRAIGHT TIME BASE
7.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,655.24 DollarsR100SA5B 0000CONSTRUCTION
1800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3240 Description: B372A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3240: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3245 Description: B372A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

6/23/00 11:54:05 AMPage 528 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1011
Activity ID: 1EFD3245

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Demolition and Disposal (Reinforced Concrete) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.80 msf 0HC 0 0 24,249 24,249 24,24900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,489 3,48903,489

Total for Activity 1EFD3245: 0 0 24,249 27,738 27,73803,489

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Reinforced Concrete)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $29,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,127.60 DollarsR100SA5B 0000CONSTRUCTION

29500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,160.63 DollarsZDEPTCON 0000CONTINGENCY

1160.63 DollarsFactors
No DepartmentNONE Linear 2,328.33 DollarsZDEPTESC 0000ESCALATION

2328.33 DollarsFactors
WBS No: 1EFD1012 Title: 550 Decommissioning (Guard Tower T-3)
Activity ID: 1EFD3250 Description: B375 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.33 msf 26HC 9 242 1,184 1,426 1,510840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 419 4190419
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1012
Activity ID: 1EFD3250

Activity Filter * Starts In FY *
Total for Activity 1EFD3250: 9 242 1,184 1,845 1,92984419

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 302.88 DollarsZDEPTCON 0000CONTINGENCY

302.875 DollarsFactors
No DepartmentNONE Linear 115.81 DollarsZDEPTESC 0000ESCALATION

115.805 DollarsFactors
Activity ID: 1EFD3255 Description: B375 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.33 msf 22HC 8 163 604 767 823560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 228 2280228

Total for Activity 1EFD3255: 8 163 604 995 1,05156228
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1012
Activity ID: 1EFD3255

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 165.07 DollarsZDEPTCON 0000CONTINGENCY

165.067 DollarsFactors
No DepartmentNONE Linear 63.11 DollarsZDEPTESC 0000ESCALATION

63.1138 DollarsFactors
Activity ID: 1EFD3260 Description: B375 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.33 msf 0HC 0 0 1,212 1,212 1,21200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 339 3390339

Total for Activity 1EFD3260: 0 0 1,212 1,552 1,5520339
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1012
Activity ID: 1EFD3260

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 246.51 DollarsZDEPTCON 0000CONTINGENCY

246.505 DollarsFactors
No DepartmentNONE Linear 92.97 DollarsZDEPTESC 0000ESCALATION

92.9658 DollarsFactors
Activity ID: 1EFD3265 Description: B375 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.33 msf 10HC 3 70 744 814 839240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 235 2350235

Total for Activity 1EFD3265: 3 70 744 1,049 1,07424235

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1012
Activity ID: 1EFD3265

Activity Filter * Starts In FY *
No DepartmentNONE Linear 170.53 DollarsZDEPTCON 0000CONTINGENCY

170.534 DollarsFactors
No DepartmentNONE Linear 64.31 DollarsZDEPTESC 0000ESCALATION

64.3144 DollarsFactors
Activity ID: 1EFD3270 Description: B375 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.33 msf 66HC 22 466 4,920 5,386 5,5471610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,553 1,55301,553

Total for Activity 1EFD3270: 22 466 4,920 6,939 7,1001611,553

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,127.85 DollarsZDEPTCON 0000CONTINGENCY

1127.85 DollarsFactors
No DepartmentNONE Linear 425.35 DollarsZDEPTESC 0000ESCALATION

425.352 DollarsFactors
Activity ID: 1EFD3275 Description: B375 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.33 msf 0HC 0 0 4,535 4,535 4,53500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.33 msf 0HC 0 0 4,352 4,352 4,35200
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1012
Activity ID: 1EFD3275

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,593 1,59301,593

Total for Activity 1EFD3275: 0 0 8,887 10,480 10,48001,593

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 764.22 DollarsZDEPTCON 0000CONTINGENCY

764.223 DollarsFactors
No DepartmentNONE Linear 828.76 DollarsZDEPTESC 0000ESCALATION

828.762 DollarsFactors
WBS No: 1EFD1013 Title: 557 Decommissioning (Guard Post)
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1013
Activity ID: 1EFD3280

Activity Filter * Starts In FY *
Activity ID: 1EFD3280 Description: B519 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.02 msf 26HC 26 740 3,615 4,356 4,6122560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,279 1,27901,279

Total for Activity 1EFD3280: 26 740 3,615 5,634 5,8902561,279

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 924.95 DollarsZDEPTCON 0000CONTINGENCY

924.948 DollarsFactors
No DepartmentNONE Linear 353.66 DollarsZDEPTESC 0000ESCALATION

353.657 DollarsFactors
Activity ID: 1EFD3285 Description: B519 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.02 msf 22HC 23 498 1,844 2,341 2,5131720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 697 6970697

Total for Activity 1EFD3285: 23 498 1,844 3,038 3,210172697
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1013
Activity ID: 1EFD3285

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 504.10 DollarsZDEPTCON 0000CONTINGENCY

504.097 DollarsFactors
No DepartmentNONE Linear 192.74 DollarsZDEPTESC 0000ESCALATION

192.743 DollarsFactors
Activity ID: 1EFD3290 Description: B519 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.02 msf 0HC 0 0 3,702 3,702 3,70200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,037 1,03701,037

Total for Activity 1EFD3290: 0 0 3,702 4,739 4,73901,037
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
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WBS No: 1EFD1013
Activity ID: 1EFD3290

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.27
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 752.80 DollarsZDEPTCON 0000CONTINGENCY

752.801 DollarsFactors
No DepartmentNONE Linear 283.91 DollarsZDEPTESC 0000ESCALATION

283.907 DollarsFactors
Activity ID: 1EFD3295 Description: B519 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.02 msf 111HC 113 2,405 25,387 27,792 28,6258320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,015 8,01508,015

Total for Activity 1EFD3295: 113 2,405 25,387 35,808 36,6408328,015

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1013
Activity ID: 1EFD3295

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES

478 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,820.41 DollarsZDEPTCON 0000CONTINGENCY

5820.41 DollarsFactors
No DepartmentNONE Linear 2,195.08 DollarsZDEPTESC 0000ESCALATION

2195.08 DollarsFactors
Activity ID: 1EFD3300 Description: B519 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.02 msf 66HC 67 1,422 15,025 16,447 16,9394920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,743 4,74304,743

Total for Activity 1EFD3300: 67 1,422 15,025 21,190 21,6824924,743

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,444.33 DollarsZDEPTCON 0000CONTINGENCY

3444.34 DollarsFactors
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WBS No: 1EFD1013
Activity ID: 1EFD3300

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,298.98 DollarsZDEPTESC 0000ESCALATION

1298.98 DollarsFactors
Activity ID: 1EFD3305 Description: B519 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 1.02 msf 0HC 0 0 10,366 10,366 10,36600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 1.02 msf 0HC 0 0 13,289 13,289 13,28900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,240 4,24004,240

Total for Activity 1EFD3305: 0 0 23,656 27,896 27,89604,240

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,427.57;   Supplies: $0.00
  Total Unit Cost: $11,427.57
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,163.02 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:54:11 AMPage 539 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1013
Activity ID: 1EFD3305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,034.22 DollarsZDEPTCON 0000CONTINGENCY

2034.22 DollarsFactors
No DepartmentNONE Linear 2,206.01 DollarsZDEPTESC 0000ESCALATION

2206.01 DollarsFactors
WBS No: 1EFD1015 Title: 562 Decommissioning (Guard Post - Portal
Activity ID: 1EFD3340 Description: B557 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.31 msf 26HC 8 225 1,099 1,324 1,402780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 389 3890389

Total for Activity 1EFD3340: 8 225 1,099 1,712 1,79078389

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 281.11 DollarsZDEPTCON 0000CONTINGENCY

281.112 DollarsFactors
No DepartmentNONE Linear 107.48 DollarsZDEPTESC 0000ESCALATION

107.484 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1015
Activity ID: 1EFD3345

Activity Filter * Starts In FY *
Activity ID: 1EFD3345 Description: B557 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.31 msf 22HC 7 151 560 712 764520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 212 2120212

Total for Activity 1EFD3345: 7 151 560 923 97652212

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 153.21 DollarsZDEPTCON 0000CONTINGENCY

153.206 DollarsFactors
No DepartmentNONE Linear 58.58 DollarsZDEPTESC 0000ESCALATION

58.5787 DollarsFactors
Activity ID: 1EFD3350 Description: B557 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.31 msf 0HC 0 0 1,125 1,125 1,12500
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.31 msf 0HC 0 0 4,435 4,435 4,43500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,233 1,23301,233

Total for Activity 1EFD3350: 0 0 5,560 6,793 6,79301,233
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1015
Activity ID: 1EFD3350

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,085.03;   Supplies: $0.00
  Total Unit Cost: $16,085.03
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,305.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 765.87 DollarsZDEPTCON 0000CONTINGENCY

765.87 DollarsFactors
No DepartmentNONE Linear 467.30 DollarsZDEPTESC 0000ESCALATION

467.296 DollarsFactors
Activity ID: 1EFD3355 Description: B557 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.31 msf 111HC 34 731 7,716 8,447 8,7002530

6/23/00 11:54:13 AMPage 542 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1015
Activity ID: 1EFD3355

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,436 2,43602,436

Total for Activity 1EFD3355: 34 731 7,716 10,883 11,1362532,436

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,768.95 DollarsZDEPTCON 0000CONTINGENCY

1768.95 DollarsFactors
No DepartmentNONE Linear 667.13 DollarsZDEPTESC 0000ESCALATION

667.132 DollarsFactors
Activity ID: 1EFD3360 Description: B557  Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.31 msf 66HC 20 432 4,566 4,999 5,1481500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,442 1,44201,442

Total for Activity 1EFD3360: 20 432 4,566 6,440 6,5901501,442
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1015
Activity ID: 1EFD3360

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,046.81 DollarsZDEPTCON 0000CONTINGENCY

1046.81 DollarsFactors
No DepartmentNONE Linear 394.79 DollarsZDEPTESC 0000ESCALATION

394.788 DollarsFactors
Activity ID: 1EFD3365 Description: B557 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.31 msf 0HC 0 0 4,210 4,210 4,21000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.31 msf 0HC 0 0 4,039 4,039 4,03900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,187 1,18701,187

Total for Activity 1EFD3365: 0 0 8,248 9,435 9,43501,187
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1015
Activity ID: 1EFD3365

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 394.79 DollarsZDEPTCON 0000CONTINGENCY

394.793 DollarsFactors
No DepartmentNONE Linear 791.99 DollarsZDEPTESC 0000ESCALATION

791.989 DollarsFactors
WBS No: 1EFD1016 Title: 562A Decommissioning (PACS 1)
Activity ID: 1EFD3370 Description: B761 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.34 msf 26HC 9 245 1,198 1,443 1,528850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 424 4240424

Total for Activity 1EFD3370: 9 245 1,198 1,867 1,95285424
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1016
Activity ID: 1EFD3370

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 306.50 DollarsZDEPTCON 0000CONTINGENCY

306.502 DollarsFactors
No DepartmentNONE Linear 117.19 DollarsZDEPTESC 0000ESCALATION

117.192 DollarsFactors
Activity ID: 1EFD3375 Description: B761 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.34 msf 22HC 8 165 611 776 833570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 231 2310231

Total for Activity 1EFD3375: 8 165 611 1,007 1,06457231

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1016
Activity ID: 1EFD3375

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 167.04 DollarsZDEPTCON 0000CONTINGENCY

167.044 DollarsFactors
No DepartmentNONE Linear 63.87 DollarsZDEPTESC 0000ESCALATION

63.8697 DollarsFactors
Activity ID: 1EFD3380 Description: B761 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.34 msf 0HC 0 0 1,227 1,227 1,22700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 344 3440344

Total for Activity 1EFD3380: 0 0 1,227 1,570 1,5700344

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.27
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 249.46 DollarsZDEPTCON 0000CONTINGENCY

249.458 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1016
Activity ID: 1EFD3380

Activity Filter * Starts In FY *
No DepartmentNONE Linear 94.08 DollarsZDEPTESC 0000ESCALATION

94.0791 DollarsFactors
Activity ID: 1EFD3385 Description: B761 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.34 msf 10HC 3 71 753 824 849250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 238 2380238

Total for Activity 1EFD3385: 3 71 753 1,062 1,08625238

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 172.58 DollarsZDEPTCON 0000CONTINGENCY

172.576 DollarsFactors
No DepartmentNONE Linear 65.08 DollarsZDEPTESC 0000ESCALATION

65.0846 DollarsFactors
Activity ID: 1EFD3390 Description: B761 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.34 msf 66HC 22 471 4,979 5,450 5,6131630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,572 1,57201,572

Total for Activity 1EFD3390: 22 471 4,979 7,022 7,1851631,572
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1016
Activity ID: 1EFD3390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,141.36 DollarsZDEPTCON 0000CONTINGENCY

1141.36 DollarsFactors
No DepartmentNONE Linear 430.45 DollarsZDEPTESC 0000ESCALATION

430.446 DollarsFactors
Activity ID: 1EFD3395 Description: B761 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.34 msf 0HC 0 0 4,590 4,590 4,59000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.34 msf 0HC 0 0 4,404 4,404 4,40400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,612 1,61201,612

Total for Activity 1EFD3395: 0 0 8,994 10,606 10,60601,612
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1016
Activity ID: 1EFD3395

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 773.38 DollarsZDEPTCON 0000CONTINGENCY

773.376 DollarsFactors
No DepartmentNONE Linear 838.69 DollarsZDEPTESC 0000ESCALATION

838.687 DollarsFactors
WBS No: 1EFD1017 Title: 564 Decommissioning (PIDAS Support)
Activity ID: 1EFD3400 Description: B762 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.37 msf 26HC 9 267 1,304 1,571 1,664920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 461 4610461

Total for Activity 1EFD3400: 9 267 1,304 2,033 2,12592461
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1017
Activity ID: 1EFD3400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 333.71 DollarsZDEPTCON 0000CONTINGENCY

333.707 DollarsFactors
No DepartmentNONE Linear 127.59 DollarsZDEPTESC 0000ESCALATION

127.594 DollarsFactors
Activity ID: 1EFD3405 Description: B762 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.37 msf 22HC 8 180 665 845 907620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251 2510251

Total for Activity 1EFD3405: 8 180 665 1,096 1,15862251
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1017
Activity ID: 1EFD3405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 181.87 DollarsZDEPTCON 0000CONTINGENCY

181.870 DollarsFactors
No DepartmentNONE Linear 69.54 DollarsZDEPTESC 0000ESCALATION

69.5386 DollarsFactors
Activity ID: 1EFD3410 Description: B762 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.37 msf 0HC 0 0 1,336 1,336 1,33600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 374 3740374

Total for Activity 1EFD3410: 0 0 1,336 1,710 1,7100374

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1017
Activity ID: 1EFD3410

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 271.60 DollarsZDEPTCON 0000CONTINGENCY

271.599 DollarsFactors
No DepartmentNONE Linear 102.43 DollarsZDEPTESC 0000ESCALATION

102.429 DollarsFactors
Activity ID: 1EFD3415 Description: B762 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.37 msf 10HC 4 78 820 897 924270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 259 2590259

Total for Activity 1EFD3415: 4 78 820 1,156 1,18327259

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 187.89 DollarsZDEPTCON 0000CONTINGENCY

187.894 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1017
Activity ID: 1EFD3415

Activity Filter * Starts In FY *
No DepartmentNONE Linear 70.86 DollarsZDEPTESC 0000ESCALATION

70.8613 DollarsFactors
Activity ID: 1EFD3420 Description: B762 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.37 msf 66HC 24 513 5,421 5,934 6,1111780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,711 1,71101,711

Total for Activity 1EFD3420: 24 513 5,421 7,645 7,8231781,711

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93002;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,242.66 DollarsZDEPTCON 0000CONTINGENCY

1242.66 DollarsFactors
No DepartmentNONE Linear 468.65 DollarsZDEPTESC 0000ESCALATION

468.651 DollarsFactors
Activity ID: 1EFD3425 Description: B762 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.37 msf 0HC 0 0 4,997 4,997 4,99700
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.37 msf 0HC 0 0 4,795 4,795 4,79500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,755 1,75501,755

Total for Activity 1EFD3425: 0 0 9,792 11,547 11,54701,755
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1017
Activity ID: 1EFD3425

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 842.02 DollarsZDEPTCON 0000CONTINGENCY

842.018 DollarsFactors
No DepartmentNONE Linear 913.13 DollarsZDEPTESC 0000ESCALATION

913.127 DollarsFactors
WBS No: 1EFD1018 Title: 565 Decommissioning (Secondary Alarm)
Activity ID: 1EFD3430 Description: B762A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1018
Activity ID: 1EFD3430

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3430: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3435 Description: B762A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3435: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1018
Activity ID: 1EFD3435

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE

79.11 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3440 Description: B762A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3440: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3445 Description: B762A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (1980 and Post 1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3445: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (1980 and Post 1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   8.20 hrs,  $1,800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1018
Activity ID: 1EFD3445

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.29 HoursR100S750 E130STRAIGHT TIME BASE

0.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.99 HoursR100S750 T050STRAIGHT TIME BASE
7.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,655.24 DollarsR100SA5B 0000CONSTRUCTION
1800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3450 Description: B762A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3450: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3455 Description: B762A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Reinforced Concrete) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 2.35 msf 0HC 0 0 31,672 31,672 31,67200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,677 5,67705,677

Total for Activity 1EFD3455: 0 0 31,672 37,349 37,34905,677
Line Item 100 - Demolition and Disposal (Reinforced Concrete)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EFD1018
Activity ID: 1EFD3455

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $29,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,127.60 DollarsR100SA5B 0000CONSTRUCTION

29500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,723.58 DollarsZDEPTCON 0000CONTINGENCY

2723.58 DollarsFactors
No DepartmentNONE Linear 2,953.59 DollarsZDEPTESC 0000ESCALATION

2953.59 DollarsFactors
WBS No: 1EFD1019 Title: 565A Decommissioning (Emerg. Pump Bldg)
Activity ID: 1EFD3460 Description: B764 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.76 msf 26HC 45 1,280 6,249 7,528 7,9714430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,210 2,21002,210

Total for Activity 1EFD3460: 45 1,280 6,249 9,738 10,1814432,210
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,598.71 DollarsZDEPTCON 0000CONTINGENCY

1598.71 DollarsFactors
No DepartmentNONE Linear 611.27 DollarsZDEPTESC 0000ESCALATION

611.271 DollarsFactors
Activity ID: 1EFD3465 Description: B764 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.76 msf 22HC 40 860 3,187 4,047 4,3442980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,204 1,20401,204

Total for Activity 1EFD3465: 40 860 3,187 5,251 5,5492981,204
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
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Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 871.30 DollarsZDEPTCON 0000CONTINGENCY

871.296 DollarsFactors
No DepartmentNONE Linear 333.14 DollarsZDEPTESC 0000ESCALATION

333.143 DollarsFactors
Activity ID: 1EFD3470 Description: B764 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.76 msf 0HC 0 0 6,399 6,399 6,39900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,792 1,79201,792

Total for Activity 1EFD3470: 0 0 6,399 8,191 8,19101,792

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,301.16 DollarsZDEPTCON 0000CONTINGENCY
1301.17 DollarsFactors

No DepartmentNONE Linear 490.71 DollarsZDEPTESC 0000ESCALATION
490.715 DollarsFactors

Activity ID: 1EFD3475 Description: B764 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 1.76 msf 10HC 18 372 3,926 4,298 4,4271290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,240 1,24001,240

Total for Activity 1EFD3475: 18 372 3,926 5,538 5,6671291,240

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 900.15 DollarsZDEPTCON 0000CONTINGENCY

900.155 DollarsFactors
No DepartmentNONE Linear 339.48 DollarsZDEPTESC 0000ESCALATION

339.48 DollarsFactors
Activity ID: 1EFD3480 Description: B764 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Activity Filter * Starts In FY *
1DIS Type1 Bldg Dismantlement 1.76 msf 66HC 116 2,458 25,969 28,428 29,2788510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,198 8,19808,198

Total for Activity 1EFD3480: 116 2,458 25,969 36,626 37,4778518,198

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,953.30 DollarsZDEPTCON 0000CONTINGENCY

5953.3 DollarsFactors
No DepartmentNONE Linear 2,245.20 DollarsZDEPTESC 0000ESCALATION

2245.2 DollarsFactors
Activity ID: 1EFD3485 Description: B764 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.76 msf 0HC 0 0 23,940 23,940 23,94000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.76 msf 0HC 0 0 22,970 22,970 22,97000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,408 8,40808,408

Total for Activity 1EFD3485: 0 0 46,910 55,318 55,31808,408
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,033.91 DollarsZDEPTCON 0000CONTINGENCY

4033.91 DollarsFactors
No DepartmentNONE Linear 4,374.57 DollarsZDEPTESC 0000ESCALATION

4374.57 DollarsFactors
WBS No: 1EFD1021 Title: 792A Decommissioning (PACS 3)
Activity ID: 1EFD3490 Description: B765 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.96 msf 26HC 25 697 3,402 4,099 4,3412410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,203 1,20301,203

Total for Activity 1EFD3490: 25 697 3,402 5,303 5,5442411,203
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1021
Activity ID: 1EFD3490

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 870.54 DollarsZDEPTCON 0000CONTINGENCY

870.539 DollarsFactors
No DepartmentNONE Linear 332.85 DollarsZDEPTESC 0000ESCALATION

332.853 DollarsFactors
Activity ID: 1EFD3495 Description: B765 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.96 msf 22HC 22 468 1,735 2,204 2,3661620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 656 6560656

Total for Activity 1EFD3495: 22 468 1,735 2,859 3,021162656
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1021
Activity ID: 1EFD3495

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 474.44 DollarsZDEPTCON 0000CONTINGENCY

474.444 DollarsFactors
No DepartmentNONE Linear 181.41 DollarsZDEPTESC 0000ESCALATION

181.405 DollarsFactors
Activity ID: 1EFD3500 Description: B765 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.96 msf 0HC 0 0 3,484 3,484 3,48400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 976 9760976

Total for Activity 1EFD3500: 0 0 3,484 4,460 4,4600976
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1021
Activity ID: 1EFD3500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 708.52 DollarsZDEPTCON 0000CONTINGENCY

708.519 DollarsFactors
No DepartmentNONE Linear 267.21 DollarsZDEPTESC 0000ESCALATION

267.207 DollarsFactors
Activity ID: 1EFD3505 Description: B765 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.96 msf 10HC 10 202 2,138 2,341 2,411700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 675 6750675

Total for Activity 1EFD3505: 10 202 2,138 3,016 3,08670675

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1021
Activity ID: 1EFD3505

Activity Filter * Starts In FY *
No DepartmentNONE Linear 490.16 DollarsZDEPTCON 0000CONTINGENCY

490.158 DollarsFactors
No DepartmentNONE Linear 184.86 DollarsZDEPTESC 0000ESCALATION

184.856 DollarsFactors
Activity ID: 1EFD3510 Description: B765 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.96 msf 66HC 63 1,339 14,141 15,480 15,9434630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,464 4,46404,464

Total for Activity 1EFD3510: 63 1,339 14,141 19,944 20,4074634,464

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,241.73 DollarsZDEPTCON 0000CONTINGENCY

3241.73 DollarsFactors
No DepartmentNONE Linear 1,222.57 DollarsZDEPTESC 0000ESCALATION

1222.57 DollarsFactors
Activity ID: 1EFD3515 Description: B765 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.96 msf 0HC 0 0 13,036 13,036 13,03600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.96 msf 0HC 0 0 12,508 12,508 12,50800
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1021
Activity ID: 1EFD3515

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,579 4,57904,579

Total for Activity 1EFD3515: 0 0 25,544 30,122 30,12204,579

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,196.57 DollarsZDEPTCON 0000CONTINGENCY

2196.57 DollarsFactors
No DepartmentNONE Linear 2,382.07 DollarsZDEPTESC 0000ESCALATION

2382.07 DollarsFactors
WBS No: 1EFD1022 Title: 901 Decommissioning (Guard Tower)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1022
Activity ID: 1EFD3520

Activity Filter * Starts In FY *
Activity ID: 1EFD3520 Description: B765A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3520: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3525 Description: B765A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3525: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD1022
Activity ID: 1EFD3525

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3530 Description: B765A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Perparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3530: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Perparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3535 Description: B765A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3535: 0 0 0 0 000

Line Item 100 - Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EFD1022
Activity ID: 1EFD3535

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE
5.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3540 Description: B765A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3540: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3545 Description: B765A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.00 msf 0HC 0 0 13,472 13,472 13,47200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,415 2,41502,415

Total for Activity 1EFD3545: 0 0 13,472 15,887 15,88702,415

6/23/00 11:54:29 AMPage 572 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1022
Activity ID: 1EFD3545

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,158.48 DollarsZDEPTCON 0000CONTINGENCY

1158.48 DollarsFactors
No DepartmentNONE Linear 1,256.31 DollarsZDEPTESC 0000ESCALATION

1256.31 DollarsFactors
WBS No: 1EFD1024 Title: 987 Decommissioning (Storage Vault - WSI
Activity ID: 1EFD3550 Description: B792 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.29 msf 26HC 7 209 1,021 1,230 1,302720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 361 3610361

Total for Activity 1EFD3550: 7 209 1,021 1,591 1,66372361
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EFD1024
Activity ID: 1EFD3550

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 261.16 DollarsZDEPTCON 0000CONTINGENCY

261.162 DollarsFactors
No DepartmentNONE Linear 99.86 DollarsZDEPTESC 0000ESCALATION

99.856 DollarsFactors
Activity ID: 1EFD3555 Description: B792 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.29 msf 22HC 6 141 521 661 710490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 197 1970197

Total for Activity 1EFD3555: 6 141 521 858 90649197
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
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WBS No: 1EFD1024
Activity ID: 1EFD3555

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 142.33 DollarsZDEPTCON 0000CONTINGENCY

142.333 DollarsFactors
No DepartmentNONE Linear 54.42 DollarsZDEPTESC 0000ESCALATION

54.4215 DollarsFactors
Activity ID: 1EFD3560 Description: B792 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.29 msf 0HC 0 0 1,045 1,045 1,04500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 293 2930293

Total for Activity 1EFD3560: 0 0 1,045 1,338 1,3380293

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD1024
Activity ID: 1EFD3560

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 212.56 DollarsZDEPTCON 0000CONTINGENCY

212.556 DollarsFactors
No DepartmentNONE Linear 80.16 DollarsZDEPTESC 0000ESCALATION

80.1621 DollarsFactors
Activity ID: 1EFD3565 Description: B792  Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.29 msf 10HC 3 61 641 702 723210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 203 2030203

Total for Activity 1EFD3565: 3 61 641 905 92621203

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 147.05 DollarsZDEPTCON 0000CONTINGENCY

147.047 DollarsFactors
No DepartmentNONE Linear 55.46 DollarsZDEPTESC 0000ESCALATION

55.4567 DollarsFactors
Activity ID: 1EFD3570 Description: B792 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2
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WBS No: 1EFD1024
Activity ID: 1EFD3570

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.29 msf 66HC 19 402 4,242 4,644 4,7831390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,339 1,33901,339

Total for Activity 1EFD3570: 19 402 4,242 5,983 6,1221391,339

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93002;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 972.52 DollarsZDEPTCON 0000CONTINGENCY

972.518 DollarsFactors
No DepartmentNONE Linear 366.77 DollarsZDEPTESC 0000ESCALATION

366.770 DollarsFactors
Activity ID: 1EFD3575 Description: B792 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.29 msf 0HC 0 0 3,911 3,911 3,91100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.29 msf 0HC 0 0 3,752 3,752 3,75200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,374 1,37401,374

Total for Activity 1EFD3575: 0 0 7,663 9,037 9,03701,374
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD1024
Activity ID: 1EFD3575

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 658.97 DollarsZDEPTCON 0000CONTINGENCY

658.971 DollarsFactors
No DepartmentNONE Linear 714.62 DollarsZDEPTESC 0000ESCALATION

714.621 DollarsFactors
WBS No: 1EFD1025 Title: 992 Decommissioning (Guard Post)
Activity ID: 1EFD3580 Description: B792A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
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WBS No: 1EFD1025
Activity ID: 1EFD3580

Activity Filter * Starts In FY *
Total for Activity 1EFD3580: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3585 Description: B792A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3585: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1025
Activity ID: 1EFD3585

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES

318.75 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3590 Description: B792A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Perparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3590: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Perparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3595 Description: B792A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3595: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Post-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   8.20 hrs,  $1,800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.29 HoursR100S750 E130STRAIGHT TIME BASE

0.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD1025
Activity ID: 1EFD3595

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.99 HoursR100S750 T050STRAIGHT TIME BASE

7.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,655.24 DollarsR100SA5B 0000CONSTRUCTION
1800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3600 Description: B792A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD3600: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3605 Description: B792A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.80 msf 0HC 0 0 24,249 24,249 24,24900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,347 4,34704,347

Total for Activity 1EFD3605: 0 0 24,249 28,596 28,59604,347
Line Item 100 - Demolition and Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
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WBS No: 1EFD1025
Activity ID: 1EFD3605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,085.26 DollarsZDEPTCON 0000CONTINGENCY

2085.26 DollarsFactors
No DepartmentNONE Linear 2,261.36 DollarsZDEPTESC 0000ESCALATION

2261.36 DollarsFactors
WBS No: 1EFD1026 Title: 993 Decommissioning (Security Storage Va
Activity ID: 1EFD3610 Description: B901 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.34 msf 26HC 9 245 1,198 1,443 1,528850
1PMG Type1 Bldg Project Management 0.34 msf 25HC 8 258 1,258 1,515 1,605890
1SUS Type1 Bldg Support Services 0.34 msf 68HC 23 429 1,591 2,021 2,1691490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,470 1,47001,470

Total for Activity 1EFD3610: 40 932 4,047 6,449 6,7723231,470
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EFD1026
Activity ID: 1EFD3610

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3610

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,063.40 DollarsZDEPTCON 0000CONTINGENCY

1063.4 DollarsFactors
No DepartmentNONE Linear 406.59 DollarsZDEPTESC 0000ESCALATION

406.592 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3615

Activity Filter * Starts In FY *
Activity ID: 1EFD3615 Description: B901 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.34 msf 22HC 8 165 611 776 833570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 231 2310231

Total for Activity 1EFD3615: 8 165 611 1,007 1,06457231

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 167.04 DollarsZDEPTCON 0000CONTINGENCY

167.044 DollarsFactors
No DepartmentNONE Linear 63.87 DollarsZDEPTESC 0000ESCALATION

63.8697 DollarsFactors
Activity ID: 1EFD3620 Description: B901 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.34 msf 0HC 0 0 1,227 1,227 1,22700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 344 3440344

Total for Activity 1EFD3620: 0 0 1,227 1,570 1,5700344
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3620

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.27
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 249.46 DollarsZDEPTCON 0000CONTINGENCY

249.458 DollarsFactors
No DepartmentNONE Linear 94.08 DollarsZDEPTESC 0000ESCALATION

94.0791 DollarsFactors
Activity ID: 1EFD3625 Description: B901 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.34 msf 10HC 3 71 753 824 849250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 238 2380238

Total for Activity 1EFD3625: 3 71 753 1,062 1,08625238

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3625

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 172.58 DollarsZDEPTCON 0000CONTINGENCY

172.576 DollarsFactors
No DepartmentNONE Linear 65.08 DollarsZDEPTESC 0000ESCALATION

65.0846 DollarsFactors
Activity ID: 1EFD3630 Description: B901 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.34 msf 66HC 22 471 4,979 5,450 5,6131630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,572 1,57201,572

Total for Activity 1EFD3630: 22 471 4,979 7,022 7,1851631,572

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3630

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,141.36 DollarsZDEPTCON 0000CONTINGENCY

1141.36 DollarsFactors
No DepartmentNONE Linear 430.45 DollarsZDEPTESC 0000ESCALATION

430.446 DollarsFactors
Activity ID: 1EFD3635 Description: B901 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.34 msf 0HC 0 0 4,590 4,590 4,59000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.34 msf 0HC 0 0 4,404 4,404 4,40400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,612 1,61201,612

Total for Activity 1EFD3635: 0 0 8,994 10,606 10,60601,612

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1026
Activity ID: 1EFD3635

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 773.38 DollarsZDEPTCON 0000CONTINGENCY

773.376 DollarsFactors
No DepartmentNONE Linear 838.69 DollarsZDEPTESC 0000ESCALATION

838.687 DollarsFactors
WBS No: 1EFD1027 Title: FIPA Decommissioning (Fence Inner PA)
Activity ID: 1EFD3640 Description: B920 East Entrance Guard Post Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.56 msf 19HC 11 228 845 1,073 1,157840
1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.56 msf 8HC 5 99 1,041 1,140 1,176360
1DEMRein Type 1 Reinforced Concrete Demolition 0.56 msf 0HC 0 0 11,941 11,941 11,94100
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 0.56 msf 0HC 0 0 7,296 7,296 7,29600
1DIS Type1 Bldg Dismantlement 0.56 msf 55HC 31 652 6,888 7,540 7,7792390
1FSS Type1 Bldg Final Status Survey 0.56 msf 0HC 0 0 1,697 1,697 1,69700
1PEN Type1 Bldg Planning & Engineering 0.56 msf 21HC 12 339 1,657 1,997 2,1211240
1PMG Type1 Bldg Project Management 0.56 msf 21HC 12 356 1,740 2,097 2,2271310
1SUS Type1 Bldg Support Services 0.56 msf 56HC 32 594 2,202 2,796 3,0132180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,769 30,769030,769

Total for Activity 1EFD3640: 101 2,269 35,309 68,347 69,17883130,769

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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WBS No: 1EFD1027
Activity ID: 1EFD3640

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE

19.6 hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $23,976.81;   Supplies: $0.00
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $23,976.81
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 21,323.58 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:54:39 AMPage 592 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1027
Activity ID: 1EFD3640

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1SUS - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,230.81 DollarsZDEPTCON 0000CONTINGENCY

22230.8 DollarsFactors
No DepartmentNONE Linear 8,538.65 DollarsZDEPTESC 0000ESCALATION

8538.65 DollarsFactors
WBS No: 1EFD1028 Title: FOPA Decommissioning (Fence Outer PA)
Activity ID: 1EFD3645 Description: B987 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.18 msf 23HC 4 120 585 705 747420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 561 5610561

Total for Activity 1EFD3645: 4 120 585 1,266 1,30742561
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1028
Activity ID: 1EFD3645

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 402.35 DollarsZDEPTCON 0000CONTINGENCY

402.352 DollarsFactors
No DepartmentNONE Linear 158.29 DollarsZDEPTESC 0000ESCALATION

158.286 DollarsFactors
Activity ID: 1EFD3650 Description: B987 Decommissioning Chanracterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.18 msf 20HC 4 81 298 379 407280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 296 2960296

Total for Activity 1EFD3650: 4 81 298 675 70328296

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1028
Activity ID: 1EFD3650

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 212.58 DollarsZDEPTCON 0000CONTINGENCY

212.578 DollarsFactors
No DepartmentNONE Linear 83.39 DollarsZDEPTESC 0000ESCALATION

83.3915 DollarsFactors
Activity ID: 1EFD3655 Description: B987 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.18 msf 0HC 0 0 599 599 59900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 514 5140514

Total for Activity 1EFD3655: 0 0 599 1,113 1,1130514

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 380.49 DollarsZDEPTCON 0000CONTINGENCY

380.489 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1028
Activity ID: 1EFD3655

Activity Filter * Starts In FY *
No DepartmentNONE Linear 133.67 DollarsZDEPTESC 0000ESCALATION

133.675 DollarsFactors
Activity ID: 1EFD3660 Description: B987 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.18 msf 9HC 2 35 368 403 415120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 356 3560356

Total for Activity 1EFD3660: 2 35 368 758 77012356

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 263.27 DollarsZDEPTCON 0000CONTINGENCY

263.269 DollarsFactors
No DepartmentNONE Linear 92.49 DollarsZDEPTESC 0000ESCALATION

92.4927 DollarsFactors
Activity ID: 1EFD3665 Description: B987 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.18 msf 60HC 11 230 2,432 2,662 2,742800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,353 2,35302,353

Total for Activity 1EFD3665: 11 230 2,432 5,015 5,095802,353
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1028
Activity ID: 1EFD3665

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,741.17 DollarsZDEPTCON 0000CONTINGENCY

1741.17 DollarsFactors
No DepartmentNONE Linear 611.71 DollarsZDEPTESC 0000ESCALATION

611.713 DollarsFactors
Activity ID: 1EFD3670 Description: B987 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMRein Type 1 Reinforced Concrete Demolition 0.18 msf 0HC 0 0 4,216 4,216 4,21600
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 0.18 msf 0HC 0 0 2,371 2,371 2,37100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,652 5,65205,652

Total for Activity 1EFD3670: 0 0 6,588 12,239 12,23905,652
Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1028
Activity ID: 1EFD3670

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $26,048.88;   Supplies: $0.00
  Total Unit Cost: $26,048.88
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 23,166.36 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,182.32 DollarsZDEPTCON 0000CONTINGENCY

4182.32 DollarsFactors
No DepartmentNONE Linear 1,469.35 DollarsZDEPTESC 0000ESCALATION

1469.35 DollarsFactors
WBS No: 1EFD1029 Title: FSA Decommissioning (Fence Storage Area)
Activity ID: 1EFD3675 Description: B992 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.37 msf 26HC 10 269 1,311 1,580 1,673930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 464 4640464

Total for Activity 1EFD3675: 10 269 1,311 2,044 2,13793464
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD1029
Activity ID: 1EFD3675

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 335.52 DollarsZDEPTCON 0000CONTINGENCY

335.520 DollarsFactors
No DepartmentNONE Linear 128.29 DollarsZDEPTESC 0000ESCALATION

128.287 DollarsFactors
Activity ID: 1EFD3680 Description: B992 Decommissioning Chacterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.37 msf 22HC 8 181 669 849 912620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 255 2550255

Total for Activity 1EFD3680: 8 181 669 1,105 1,16762255
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 

6/23/00 11:54:43 AMPage 600 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1029
Activity ID: 1EFD3680

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 185.39 DollarsZDEPTCON 0000CONTINGENCY

185.389 DollarsFactors
No DepartmentNONE Linear 69.92 DollarsZDEPTESC 0000ESCALATION

69.9165 DollarsFactors
Activity ID: 1EFD3685 Description: B992  Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.37 msf 0HC 0 0 1,343 1,343 1,34300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 304 3040304

Total for Activity 1EFD3685: 0 0 1,343 1,647 1,6470304

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.27;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1029
Activity ID: 1EFD3685

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191.95 DollarsZDEPTCON 0000CONTINGENCY

191.948 DollarsFactors
No DepartmentNONE Linear 111.64 DollarsZDEPTESC 0000ESCALATION

111.64 DollarsFactors
Activity ID: 1EFD3690 Description: B992 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.37 msf 111HC 41 873 9,209 10,082 10,3833020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,908 2,90802,908

Total for Activity 1EFD3690: 41 873 9,209 12,989 13,2913022,908

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,111.33 DollarsZDEPTCON 0000CONTINGENCY

2111.33 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1029
Activity ID: 1EFD3690

Activity Filter * Starts In FY *
No DepartmentNONE Linear 796.25 DollarsZDEPTESC 0000ESCALATION

796.254 DollarsFactors
Activity ID: 1EFD3695 Description: B992 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.37 msf 66HC 24 516 5,450 5,966 6,1451790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,721 1,72101,721

Total for Activity 1EFD3695: 24 516 5,450 7,687 7,8651791,721

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,249.42 DollarsZDEPTCON 0000CONTINGENCY

1249.42 DollarsFactors
No DepartmentNONE Linear 471.20 DollarsZDEPTESC 0000ESCALATION

471.198 DollarsFactors
Activity ID: 1EFD3700 Description: B992 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMRein Type 1 Reinforced Concrete Demolition 0.37 msf 0HC 0 0 9,448 9,448 9,44800
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 0.37 msf 0HC 0 0 4,821 4,821 4,82100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,053 2,05302,053

Total for Activity 1EFD3700: 0 0 14,269 16,322 16,32202,053
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1029
Activity ID: 1EFD3700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $28,712.97;   Supplies: $0.00
  Total Unit Cost: $28,712.97
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 25,535.65 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 682.94 DollarsZDEPTCON 0000CONTINGENCY

682.943 DollarsFactors
No DepartmentNONE Linear 1,370.04 DollarsZDEPTESC 0000ESCALATION

1370.04 DollarsFactors
WBS No: 1EFD1030 Title: FSS Decommissioning (Fence Secondary Sec
Activity ID: 1EFD3705 Description: B993 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3705

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.17 msf 23HC 27 772 3,768 4,540 4,8092690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,082 4,08204,082

Total for Activity 1EFD3705: 27 772 3,768 8,622 8,8902694,082

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,009.22 DollarsZDEPTCON 0000CONTINGENCY

3009.22 DollarsFactors
No DepartmentNONE Linear 1,072.55 DollarsZDEPTESC 0000ESCALATION

1072.55 DollarsFactors
Activity ID: 1EFD3710 Description: B993 Decommissioning Chacterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.17 msf 20HC 24 519 1,922 2,440 2,6211810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,249 2,24902,249

Total for Activity 1EFD3710: 24 519 1,922 4,689 4,8691812,249
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3710

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,663.95 DollarsZDEPTCON 0000CONTINGENCY

1663.95 DollarsFactors
No DepartmentNONE Linear 584.59 DollarsZDEPTESC 0000ESCALATION

584.586 DollarsFactors
Activity ID: 1EFD3715 Description: B993 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.20 msf 0HC 0 0 3,951 3,951 3,95100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,390 3,39003,390

Total for Activity 1EFD3715: 0 0 3,951 7,342 7,34203,390
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3715

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,508.72 DollarsZDEPTCON 0000CONTINGENCY

2508.72 DollarsFactors
No DepartmentNONE Linear 881.37 DollarsZDEPTESC 0000ESCALATION

881.372 DollarsFactors
Activity ID: 1EFD3720 Description: B993 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.19 msf 101HC 120 2,556 26,976 29,532 30,4218890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,099 26,099026,099

Total for Activity 1EFD3720: 120 2,556 26,976 55,631 56,52088926,099

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3720

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,313.89 DollarsZDEPTCON 0000CONTINGENCY

19313.9 DollarsFactors
No DepartmentNONE Linear 6,785.43 DollarsZDEPTESC 0000ESCALATION

6785.43 DollarsFactors
Activity ID: 1EFD3725 Description: B993 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.19 msf 60HC 71 1,511 15,965 17,476 18,0025260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,445 15,445015,445

Total for Activity 1EFD3725: 71 1,511 15,965 32,921 33,44752615,445

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,429.35 DollarsZDEPTCON 0000CONTINGENCY

11429.4 DollarsFactors
No DepartmentNONE Linear 4,015.40 DollarsZDEPTESC 0000ESCALATION

4015.40 DollarsFactors
Activity ID: 1EFD3730 Description: B993 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3730

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DEMRein Type 1 Reinforced Concrete Demolition 1.20 msf 0HC 0 0 27,800 27,800 27,80000
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 1.16 msf 0HC 0 0 15,179 15,179 15,17900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,078 31,078031,078

Total for Activity 1EFD3730: 0 0 42,978 74,056 74,056031,078

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $26,048.88;   Supplies: $0.00
  Total Unit Cost: $26,048.88
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 23,166.36 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1030
Activity ID: 1EFD3730

Activity Filter * Starts In FY *
No DepartmentNONE Linear 21,820.03 DollarsZDEPTCON 0000CONTINGENCY

21820.0 DollarsFactors
No DepartmentNONE Linear 9,257.98 DollarsZDEPTESC 0000ESCALATION

9257.98 DollarsFactors
WBS No: 1EFD1035 Title: TANK 155 Decommissioning (Diesel)
Activity ID: 1EFD3735 Description: Tank TK140 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 467 4670467
Tank Tank Decommisioning 3,647.93 ea 0HC 0 0 3,244 3,244 3,24400

Total for Activity 1EFD3735: 0 0 3,244 3,711 3,7110467

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 155.28 DollarsZDEPTCON 0000CONTINGENCY

155.278 DollarsFactors
No DepartmentNONE Linear 311.50 DollarsZDEPTESC 0000ESCALATION

311.502 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3740 Description: Tank TK152 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 962 9620962
Tank Tank Decommisioning 3,864.60 ea 0HC 0 0 3,437 3,437 3,43700

Total for Activity 1EFD3740: 0 0 3,437 4,399 4,3990962

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 698.86 DollarsZDEPTCON 0000CONTINGENCY

698.857 DollarsFactors

6/23/00 11:54:48 AMPage 610 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3740

Activity Filter * Starts In FY *
No DepartmentNONE Linear 263.56 DollarsZDEPTESC 0000ESCALATION

263.563 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3745 Description: Tank TK153 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 702 7020702
Tank Tank Decommisioning 2,817.31 ea 0HC 0 0 2,506 2,506 2,50600

Total for Activity 1EFD3745: 0 0 2,506 3,207 3,2070702

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 509.47 DollarsZDEPTCON 0000CONTINGENCY

509.47 DollarsFactors
No DepartmentNONE Linear 192.14 DollarsZDEPTESC 0000ESCALATION

192.139 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3745

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3750 Description: Tank TK154 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD3750: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $2,817
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,590.74 DollarsR100SA5B 0000CONSTRUCTION

2817.31 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3755 Description: Tank TK155 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 390 3900390
Tank Tank Decommisioning 1,566.35 ea 0HC 0 0 1,393 1,393 1,39300

Total for Activity 1EFD3755: 0 0 1,393 1,783 1,7830390

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 283.25 DollarsZDEPTCON 0000CONTINGENCY

283.252 DollarsFactors
No DepartmentNONE Linear 106.82 DollarsZDEPTESC 0000ESCALATION

106.824 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3760 Description: Tank TK162 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,007 1,00701,007
Tank Tank Decommisioning 4,041.64 ea 0HC 0 0 3,594 3,594 3,59400

Total for Activity 1EFD3760: 0 0 3,594 4,601 4,60101,007

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 730.87 DollarsZDEPTCON 0000CONTINGENCY

730.872 DollarsFactors
No DepartmentNONE Linear 275.64 DollarsZDEPTESC 0000ESCALATION

275.637 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3765 Description: Tank TK230 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 120 1200120
Tank Tank Decommisioning 483.31 ea 0HC 0 0 430 430 43000

Total for Activity 1EFD3765: 0 0 430 550 5500120
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3765

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 87.40 DollarsZDEPTCON 0000CONTINGENCY

87.3990 DollarsFactors
No DepartmentNONE Linear 32.96 DollarsZDEPTESC 0000ESCALATION

32.9612 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3770 Description: Tank TK235 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 393 3930393
Tank Tank Decommisioning 1,576.66 ea 0HC 0 0 1,402 1,402 1,40200

Total for Activity 1EFD3770: 0 0 1,402 1,795 1,7950393

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 285.12 DollarsZDEPTCON 0000CONTINGENCY

285.117 DollarsFactors
No DepartmentNONE Linear 107.53 DollarsZDEPTESC 0000ESCALATION

107.527 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3770

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3775 Description: Tank TK247 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,589 2,58902,589
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD3775: 0 0 3,017 5,606 5,60602,589

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,915.75 DollarsZDEPTCON 0000CONTINGENCY

1915.75 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3780 Description: Tank TKX1A Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,589 2,58902,589
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD3780: 0 0 3,017 5,606 5,60602,589
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3780

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,915.75 DollarsZDEPTCON 0000CONTINGENCY

1915.75 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3785 Description: Tank TKX3A Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,589 2,58902,589
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD3785: 0 0 3,017 5,606 5,60602,589

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,915.75 DollarsZDEPTCON 0000CONTINGENCY

1915.75 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1035
Activity ID: 1EFD3785

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1101 Title: 125 Clusterwide
Activity ID: 1EFD3810 Description: 125 Cluster Decommissioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 4.01 msf 21HC 84 2,550 12,451 15,002 15,8898880
1PMGa Type1 Bldg Project Management 0.23 msf 21HC 5 145 709 854 904510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,341 29,341029,341
TrlrPMGPost89b Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200

Total for Activity 1EFD3810: 204 5,338 27,369 62,048 63,9061,85829,341

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

6/23/00 11:54:52 AMPage 617 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD
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WBS No: 1EFD1101
Activity ID: 1EFD3810

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGa - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,630.88 DollarsZDEPTCON 0000CONTINGENCY

21630.9 DollarsFactors
No DepartmentNONE Linear 7,709.74 DollarsZDEPTESC 0000ESCALATION

7709.74 DollarsFactors
Line Item TrlrPMGPost89b - Trailer (89 and later) Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD1101
Activity ID: 1EFD3810

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3815 Description: 125 Cluster Decommissioning Support Serv. FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 6.32 msf 56HC 357 6,705 24,847 31,552 33,8852,3330
1SUSa Type1 Bldg Support Services 0.23 msf 56HC 13 242 896 1,138 1,222840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,529 48,529048,529
TrlrSUSPost89b Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190

Total for Activity 1EFD3815: 607 11,312 41,921 101,762 105,6993,93748,529
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE

7.67 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,777.08 DollarsZDEPTCON 0000CONTINGENCY

35777.1 DollarsFactors
No DepartmentNONE Linear 12,751.77 DollarsZDEPTESC 0000ESCALATION

12751.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89b - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EFD4700

Activity Filter * Starts In FY *
Activity ID: 1EFD4700 Description: 125 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMGa Type1 Bldg Project Management 8.60 msf 23HC 196 5,947 29,035 34,982 36,6591,6770
1PMGc Type1 Bldg Project Management 12.90 msf 23HC 294 8,921 43,553 52,473 54,9892,5160
1PMGd Type1 Bldg Project Management 0.45 msf 23HC 10 311 1,519 1,830 1,918880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,412 13,412013,412
TrlrPMGPost89b Trailer (89 and later) Project Management 0.32 msf 8HC 2 55 295 350 366150

Total for Activity 1EFD4700: 503 15,234 74,402 103,048 107,3444,29613,412

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMGa - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
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Activity ID: 1EFD4700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD1101
Activity ID: 1EFD4700

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGd - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,393.30 DollarsZDEPTCON 0000CONTINGENCY

4393.30 DollarsFactors
No DepartmentNONE Linear 9,019.01 DollarsZDEPTESC 0000ESCALATION

9019.01 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1101
Activity ID: 1EFD4700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89b - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4705 Description: 125 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUSa Type1 Bldg Support Services 8.60 msf 61HC 528 9,912 36,731 46,643 49,4382,7950
1SUSc Type1 Bldg Support Services 12.90 msf 61HC 792 14,868 55,097 69,964 74,1574,1930
1SUSd Type1 Bldg Support Services 0.45 msf 61HC 28 519 1,922 2,441 2,5871460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,082 18,082018,082
TrlrSUSPost89b Trailer (89 and later) Support Services 0.32 msf 15HC 5 91 336 427 452260

Total for Activity 1EFD4705: 1,352 25,389 94,086 137,557 144,7167,16018,082
Line Item 100 - Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1101
Activity ID: 1EFD4705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSa - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1101
Activity ID: 1EFD4705

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSd - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 

6/23/00 11:54:58 AMPage 627 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1101
Activity ID: 1EFD4705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,922.83 DollarsZDEPTCON 0000CONTINGENCY

5922.83 DollarsFactors
No DepartmentNONE Linear 12,158.97 DollarsZDEPTESC 0000ESCALATION

12159 DollarsFactors
Line Item TrlrSUSPost89b - Trailer (89 and later) Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
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WBS No: 1EFD1101
Activity ID: 1EFD4705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD1102 Title: 122 Decommissioning (Medical)
Activity ID: 1EFD3830 Description: B122 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 8.60 msf 23HC 201 5,664 27,652 33,316 34,9591,6430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,204 7,20407,204

Total for Activity 1EFD3830: 201 5,664 27,652 40,520 42,1631,6437,204

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD1102
Activity ID: 1EFD3830

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,593.35 DollarsZDEPTCON 0000CONTINGENCY

3593.35 DollarsFactors
No DepartmentNONE Linear 3,610.40 DollarsZDEPTESC 0000ESCALATION

3610.40 DollarsFactors
Activity ID: 1EFD3835 Description: B122 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 8.60 msf 20HC 175 3,806 14,102 17,908 18,9821,0730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,710 2,71002,710

Total for Activity 1EFD3835: 175 3,806 14,102 20,619 21,6921,0732,710

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1102
Activity ID: 1EFD3835

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 887.80 DollarsZDEPTCON 0000CONTINGENCY

887.799 DollarsFactors
No DepartmentNONE Linear 1,822.56 DollarsZDEPTESC 0000ESCALATION

1822.56 DollarsFactors
Activity ID: 1EFD3840 Description: B122  Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 8.60 msf 0HC 0 0 28,319 28,319 28,31900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,300 15,300015,300

Total for Activity 1EFD3840: 0 0 28,319 43,619 43,619015,300

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,913.19 DollarsZDEPTCON 0000CONTINGENCY

10913.2 DollarsFactors
No DepartmentNONE Linear 4,387.01 DollarsZDEPTESC 0000ESCALATION

4387.01 DollarsFactors
Activity ID: 1EFD3845 Description: B122 Decommissioning Decontamination Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 8.60 msf 101HC 866 18,399 194,187 212,585 218,3465,7610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,850 70,850070,850

Total for Activity 1EFD3845: 866 18,399 194,187 283,435 289,1965,76170,850
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1102
Activity ID: 1EFD3845

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,806.85 DollarsZDEPTCON 0000CONTINGENCY

43806.9 DollarsFactors
No DepartmentNONE Linear 27,043.25 DollarsZDEPTESC 0000ESCALATION

27043.3 DollarsFactors
Activity ID: 1EFD3850 Description: B122 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 8.60 msf 60HC 513 10,879 114,926 125,804 129,1283,3240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,934 36,934036,934

Total for Activity 1EFD3850: 513 10,879 114,926 162,738 166,0623,32436,934
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1102
Activity ID: 1EFD3850

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,815.58 DollarsZDEPTCON 0000CONTINGENCY

21815.6 DollarsFactors
No DepartmentNONE Linear 15,118.12 DollarsZDEPTESC 0000ESCALATION

15118.1 DollarsFactors
Activity ID: 1EFD3855 Description: B122 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 8.60 msf 0HC 0 0 79,293 79,293 79,29300
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 8.60 msf 0HC 0 0 112,048 112,048 112,04800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 103,379 103,3790103,379

Total for Activity 1EFD3855: 0 0 191,341 294,719 294,7190103,379

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1102
Activity ID: 1EFD3855

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,736.90 DollarsZDEPTCON 0000CONTINGENCY

73736.9 DollarsFactors
No DepartmentNONE Linear 29,641.63 DollarsZDEPTESC 0000ESCALATION

29641.6 DollarsFactors
WBS No: 1EFD1104 Title: 124 Decommissioning (Water Treatment Pla
Activity ID: 1EFD3860 Description: B124 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 4.01 msf 21HC 86 2,429 11,858 14,287 15,1338450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,845 12,845012,845

Total for Activity 1EFD3860: 86 2,429 11,858 27,133 27,97884512,845
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3860

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,470.03 DollarsZDEPTCON 0000CONTINGENCY

9470.03 DollarsFactors
No DepartmentNONE Linear 3,375.34 DollarsZDEPTESC 0000ESCALATION

3375.34 DollarsFactors
Activity ID: 1EFD3865 Description: B124 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 4.01 msf 19HC 75 1,632 6,048 7,680 8,2485680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,001 7,00107,001

Total for Activity 1EFD3865: 75 1,632 6,048 14,681 15,2495687,001

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3865

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE

19.6 hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,161.55 DollarsZDEPTCON 0000CONTINGENCY

5161.55 DollarsFactors
No DepartmentNONE Linear 1,839.70 DollarsZDEPTESC 0000ESCALATION

1839.7 DollarsFactors
Activity ID: 1EFD3870 Description: B124 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 8.31 msf 0HC 0 0 25,181 25,181 25,18100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 8.31 msf 0HC 0 0 99,243 99,243 99,24300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 106,748 106,7480106,748

Total for Activity 1EFD3870: 0 0 124,424 231,172 231,1720106,748

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.08
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3870

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.82
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,995.02 DollarsZDEPTCON 0000CONTINGENCY

78995.0 DollarsFactors
No DepartmentNONE Linear 27,752.83 DollarsZDEPTESC 0000ESCALATION

27752.8 DollarsFactors
Activity ID: 1EFD3875 Description: B124 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 7.25 msf 93HC 672 14,269 150,604 164,874 169,8404,9660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 145,711 145,7110145,711

Total for Activity 1EFD3875: 672 14,269 150,604 310,585 315,5514,966145,711

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3875

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION

28665 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107,828.60 DollarsZDEPTCON 0000CONTINGENCY

107829 DollarsFactors
No DepartmentNONE Linear 37,882.74 DollarsZDEPTESC 0000ESCALATION

37882.7 DollarsFactors
Activity ID: 1EFD3880 Description: B124 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 7.25 msf 55HC 398 8,437 89,132 97,570 100,5062,9360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,227 86,227086,227

Total for Activity 1EFD3880: 398 8,437 89,132 183,797 186,7332,93686,227

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3880

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 63,809.52 DollarsZDEPTCON 0000CONTINGENCY
63809.5 DollarsFactors

No DepartmentNONE Linear 22,417.81 DollarsZDEPTESC 0000ESCALATION
22417.8 DollarsFactors

Activity ID: 1EFD3885 Description: B124 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 8.31 msf 0HC 0 0 94,207 94,207 94,20700
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 3.34 msf 0HC 0 0 43,503 43,503 43,50300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 118,146 118,1460118,146

Total for Activity 1EFD3885: 0 0 137,710 255,857 255,8570118,146

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1104
Activity ID: 1EFD3885

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 87,430.13 DollarsZDEPTCON 0000CONTINGENCY

87430.1 DollarsFactors
No DepartmentNONE Linear 30,716.29 DollarsZDEPTESC 0000ESCALATION

30716.3 DollarsFactors
WBS No: 1EFD1107 Title: 129 Decommissioning (Raw Water Strainer)
Activity ID: 1EFD3890 Description: B129 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.23 msf 21HC 5 138 675 813 861480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 490 4900490

Total for Activity 1EFD3890: 5 138 675 1,303 1,35148490

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1107
Activity ID: 1EFD3890

Activity Filter * Starts In FY *
No DepartmentNONE Linear 342.31 DollarsZDEPTCON 0000CONTINGENCY

342.307 DollarsFactors
No DepartmentNONE Linear 147.52 DollarsZDEPTESC 0000ESCALATION

147.523 DollarsFactors
Activity ID: 1EFD3895 Description: B129 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.23 msf 19HC 4 93 344 437 469320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251 2510251

Total for Activity 1EFD3895: 4 93 344 688 72032251

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 178.35 DollarsZDEPTCON 0000CONTINGENCY

178.355 DollarsFactors
No DepartmentNONE Linear 72.71 DollarsZDEPTESC 0000ESCALATION

72.7078 DollarsFactors
Activity ID: 1EFD3900 Description: B129 Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.23 msf 0HC 0 0 691 691 69100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.23 msf 0HC 0 0 2,724 2,724 2,72400
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1107
Activity ID: 1EFD3900

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,930 2,93002,930

Total for Activity 1EFD3900: 0 0 3,415 6,344 6,34402,930

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.82
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,167.89 DollarsZDEPTCON 0000CONTINGENCY

2167.89 DollarsFactors
No DepartmentNONE Linear 761.63 DollarsZDEPTESC 0000ESCALATION

761.633 DollarsFactors
Activity ID: 1EFD3905 Description: B129 Decommissioning Decontamination Schedule Risk 3Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1107
Activity ID: 1EFD3905

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.23 msf 93HC 21 449 4,739 5,188 5,3441560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,955 3,95503,955

Total for Activity 1EFD3905: 21 449 4,739 9,142 9,2981563,955

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,844.54 DollarsZDEPTCON 0000CONTINGENCY

2844.54 DollarsFactors
No DepartmentNONE Linear 1,110.04 DollarsZDEPTESC 0000ESCALATION

1110.04 DollarsFactors
Activity ID: 1EFD3910 Description: B129 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.23 msf 55HC 13 265 2,805 3,070 3,162920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,096 2,09602,096

Total for Activity 1EFD3910: 13 265 2,805 5,166 5,258922,096
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1107
Activity ID: 1EFD3910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,493.12 DollarsZDEPTCON 0000CONTINGENCY

1493.12 DollarsFactors
No DepartmentNONE Linear 603.02 DollarsZDEPTESC 0000ESCALATION

603.018 DollarsFactors
Activity ID: 1EFD3915 Description: B129 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.23 msf 0HC 0 0 2,585 2,585 2,58500
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.23 msf 0HC 0 0 2,971 2,971 2,97100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,767 4,76704,767

Total for Activity 1EFD3915: 0 0 5,556 10,323 10,32304,767
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1107
Activity ID: 1EFD3915

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,527.38 DollarsZDEPTCON 0000CONTINGENCY

3527.38 DollarsFactors
No DepartmentNONE Linear 1,239.25 DollarsZDEPTESC 0000ESCALATION

1239.25 DollarsFactors
WBS No: 1EFD1108 Title: 215A Decommissioning (Domestic Water Tow
Activity ID: 1EFD3920 Description: B215A Plant Water Tower Decommissioning Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD3920: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1108
Activity ID: 1EFD3920

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   $80,446
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 73,976.38 DollarsR100SA5B 0000CONSTRUCTION

80445.9 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1109 Title: 215B Decommissioning (Domestic Water Sto
Activity ID: 1EFD3925 Description: B215B Waste Storage Tank Decommissioning Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD3925: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $128,252
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 117,938.30 DollarsR100SA5B 0000CONSTRUCTION

128252 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1111 Title: T122A Decommissioning (Mobile Decon. Sys
Activity ID: 1EFD3930 Description: T122A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 121 1210121
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.32 msf 4HC 1 36 177 213 226130

Total for Activity 1EFD3930: 1 36 177 334 34713121

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85.91 DollarsZDEPTCON 0000CONTINGENCY

85.9129 DollarsFactors
No DepartmentNONE Linear 35.02 DollarsZDEPTESC 0000ESCALATION

35.0231 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1111
Activity ID: 1EFD3930

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3935 Description: T122A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 664 6640664
TrlrCHRPost89 Trailer (89 and later) Characterization 0.32 msf 36HC 11 246 910 1,156 1,242850

Total for Activity 1EFD3935: 11 246 910 1,820 1,90685664

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 471.83 DollarsZDEPTCON 0000CONTINGENCY

471.83 DollarsFactors
No DepartmentNONE Linear 192.35 DollarsZDEPTESC 0000ESCALATION

192.345 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1111
Activity ID: 1EFD3935

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.25 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 33.29 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 135.49 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD3940 Description: T122A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 920 9200920
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.32 msf 0HC 0 0 1,708 1,708 1,70800

Total for Activity 1EFD3940: 0 0 1,708 2,627 2,6270920

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 640.95 DollarsZDEPTCON 0000CONTINGENCY

640.946 DollarsFactors
No DepartmentNONE Linear 278.79 DollarsZDEPTESC 0000ESCALATION

278.792 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1113 Title: Tank 087 Decommissioning (Concrete Settl
Activity ID: 1EFD3945 Description: Tank TK087 Decommissioning Schedule Risk 2Cost Risk 2
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WBS No: 1EFD1113
Activity ID: 1EFD3945

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,027 15,027015,027
Tank Tank Decommisioning 22,504.29 ea 0HC 0 0 20,014 20,014 20,01400

Total for Activity 1EFD3945: 0 0 20,014 35,041 35,041015,027

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,821.89 DollarsZDEPTCON 0000CONTINGENCY

10821.9 DollarsFactors
No DepartmentNONE Linear 4,205.04 DollarsZDEPTESC 0000ESCALATION

4205.04 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3950 Description: Tank TK088 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,027 15,027015,027
Tank Tank Decommisioning 22,504.29 ea 0HC 0 0 20,014 20,014 20,01400

Total for Activity 1EFD3950: 0 0 20,014 35,041 35,041015,027

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,821.89 DollarsZDEPTCON 0000CONTINGENCY

10821.9 DollarsFactors
No DepartmentNONE Linear 4,205.04 DollarsZDEPTESC 0000ESCALATION

4205.04 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Project Baseline_Devl
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1113
Activity ID: 1EFD3950

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3955 Description: Tank TK279 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,266 2,26602,266
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD3955: 0 0 3,017 5,283 5,28302,266

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,631.60 DollarsZDEPTCON 0000CONTINGENCY

1631.6 DollarsFactors
No DepartmentNONE Linear 633.99 DollarsZDEPTESC 0000ESCALATION

633.987 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3960 Description: Tank TK281 Decommissioning Schedule Risk 2Cost Risk 2
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WBS No: 1EFD1113
Activity ID: 1EFD3960

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,888 2,88802,888
Tank Tank Decommisioning 4,325.06 ea 0HC 0 0 3,846 3,846 3,84600

Total for Activity 1EFD3960: 0 0 3,846 6,734 6,73402,888

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,079.84 DollarsZDEPTCON 0000CONTINGENCY

2079.84 DollarsFactors
No DepartmentNONE Linear 808.16 DollarsZDEPTESC 0000ESCALATION

808.158 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD3965 Description: Tank TKX2A Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,266 2,26602,266
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD3965: 0 0 3,017 5,283 5,28302,266

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,631.60 DollarsZDEPTCON 0000CONTINGENCY

1631.6 DollarsFactors
No DepartmentNONE Linear 633.99 DollarsZDEPTESC 0000ESCALATION

633.987 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EFD1113
Activity ID: 1EFD3965

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1201 Title: 750 Clusterwide
Activity ID: 1EFD3990 Description: 750 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100a Project Management 0.29 msf 54HC 16 492 2,283 2,775 2,9141390
100k Project Management 0.00 msf #Num!HC 0 0 0 0 000
100l Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMGb Type1 Bldg Project Management 3.05 msf 25HC 77 2,325 11,353 13,679 14,3346560
1PMGc Type1 Bldg Project Management 4.00 msf 25HC 101 3,049 14,886 17,935 18,7958600
1PMGd Type1 Bldg Project Management 42.10 msf 25HC 1,058 32,090 156,668 188,758 197,8079,0490
2PMG Type2 Bldg Project Management 3.59 msf 63HC 228 6,969 35,530 42,500 44,4651,9650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,902 42,902042,902
TrlrPMGPre89e Pre-1989 Trailer Project Management 0.52 msf 16HC 8 265 1,353 1,619 1,693750
TrlrPMGPre89f Pre-1989 Trailer Project Management 1.44 msf 16HC 23 735 3,747 4,482 4,6902070
TrlrPMGPre89g Pre-1989 Trailer Project Management 0.72 msf 16HC 12 368 1,874 2,241 2,3451040
TrlrPMGPre89h Pre-1989 Trailer Project Management 0.72 msf 16HC 12 368 1,874 2,241 2,3451040
TrlrPMGPre89i Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 6,3832820
TrlrPMGPre89j Pre-1989 Trailer Project Management 1.44 msf 16HC 23 735 3,747 4,482 4,6902070

Total for Activity 1EFD3990: 1,589 48,397 238,416 329,715 343,36313,64842,902

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD1201
Activity ID: 1EFD3990

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE

7.91 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100k - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   38.44 hrs,  $5,600 subcontracts,  $252 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.17 HoursR100S750 E130STRAIGHT TIME BASE

24.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.51 HoursR100S750 G010STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.33 HoursR100S750 M010STRAIGHT TIME BASE
7.12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 3.17 HoursR100S750 M030STRAIGHT TIME BASE
3.56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 227.48 DollarsR100SA5C 0000SUPPLIES
252 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,094.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100l - Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
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WBS No: 1EFD1201
Activity ID: 1EFD3990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE
17.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD1201
Activity ID: 1EFD3990

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGc - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGd - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Activity ID: 1EFD3990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 142.5695;   Subcontracts: $21,288.96;   Supplies: $958.00
  Total Unit Cost: $26,610.81
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.31 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.96 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.35 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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WBS No: 1EFD1201
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Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.40 HoursR100S750 M010STRAIGHT TIME BASE

45.9 hours 0.99 RSOP0.96 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.34 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 426.00 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 9,466.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,052.86 DollarsZDEPTCON 0000CONTINGENCY

14052.9 DollarsFactors
No DepartmentNONE Linear 28,849.12 DollarsZDEPTESC 0000ESCALATION

28849.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89e - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1201
Activity ID: 1EFD3990

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2800 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89f - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89g - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
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Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89h - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES

126 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89i - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89j - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3990

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD3995 Description: 750 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100a Support Services 0.29 msf 62HC 18 348 1,444 1,792 1,890980
100k Support Services 0.00 msf #Num!HC 0 0 0 0 000
100l Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUSb Type1 Bldg Support Services 3.12 msf 68HC 211 3,962 14,682 18,644 19,7611,1170
1SUSc Type1 Bldg Support Services 4.00 msf 68HC 271 5,082 18,831 23,913 25,3461,4330
1SUSd Type1 Bldg Support Services 50.97 msf 68HC 3,448 64,755 239,969 304,724 322,98518,2610
2SUS Type2 Bldg Support Services 3.66 msf 240HC 879 16,655 66,384 83,039 87,7364,6970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,467 69,467069,467
TrlrSUSPre89e Pre-1989 Trailer Support Services 0.52 msf 32HC 17 427 1,654 2,081 2,2011200
TrlrSUSPre89f Pre-1989 Trailer Support Services 1.44 msf 32HC 46 1,181 4,582 5,763 6,0963330
TrlrSUSPre89g Pre-1989 Trailer Support Services 0.72 msf 32HC 23 591 2,291 2,881 3,0481670
TrlrSUSPre89h Pre-1989 Trailer Support Services 0.72 msf 32HC 23 591 2,291 2,881 3,0481670
TrlrSUSPre89i Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 8,2974530
TrlrSUSPre89j Pre-1989 Trailer Support Services 1.44 msf 32HC 46 1,181 4,582 5,763 6,0963330

Total for Activity 1EFD3995: 5,045 96,379 362,945 528,791 555,97027,17969,467
Line Item 100a - Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100k - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   35.63 hrs,  $3,375 subcontracts,  $202.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.72 HoursR100S750 E120STRAIGHT TIME BASE

1.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.57 HoursR100S750 E130STRAIGHT TIME BASE
2.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 12.86 HoursR100S750 E130STRAIGHT TIME BASE
14.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 12.35 HoursR100S750 G010STRAIGHT TIME BASE
13.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 2.18 HoursR100S750 P150STRAIGHT TIME BASE

2.45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 182.79 DollarsR100SA5C 0000SUPPLIES
202.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100l - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE
36.43 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUSb - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSc - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUS - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
  Total Unit Cost: $25,518.51
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,754.27 DollarsZDEPTCON 0000CONTINGENCY

22754.3 DollarsFactors
No DepartmentNONE Linear 46,712.24 DollarsZDEPTESC 0000ESCALATION

46712.2 DollarsFactors
Line Item TrlrSUSPre89e - Pre-1989 Trailer Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89f - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES

202.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89g - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPre89h - Pre-1989 Trailer Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89i - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1201
Activity ID: 1EFD3995

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE

1.99 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89j - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD1202 Title: 705 Decommissioning (Coatings lab)
Activity ID: 1EFD4090 Description: B705 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 3.59 msf 54HC 193 5,227 26,648 31,875 33,3491,4740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,762 4,76204,762

Total for Activity 1EFD4090: 193 5,227 26,648 36,637 38,1111,4744,762
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1202
Activity ID: 1EFD4090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,559.78 DollarsZDEPTCON 0000CONTINGENCY

1559.78 DollarsFactors
No DepartmentNONE Linear 3,202.06 DollarsZDEPTESC 0000ESCALATION

3202.06 DollarsFactors
Activity ID: 1EFD4095 Description: B705 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 3.59 msf 99HC 357 7,841 24,034 31,875 34,0872,2110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,867 4,86704,867

Total for Activity 1EFD4095: 357 7,841 24,034 36,742 38,9542,2114,867
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1202
Activity ID: 1EFD4095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43265;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.94 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.48 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 479.25 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 6,212.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,594.27 DollarsZDEPTCON 0000CONTINGENCY

1594.27 DollarsFactors
No DepartmentNONE Linear 3,272.87 DollarsZDEPTESC 0000ESCALATION

3272.87 DollarsFactors
Activity ID: 1EFD4100 Description: B705 Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.70 msf 0HC 0 0 52,383 52,383 52,38300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,537 7,53707,537

Total for Activity 1EFD4100: 0 0 52,383 59,920 59,92007,537
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1202
Activity ID: 1EFD4100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
16750 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,507.19 DollarsZDEPTCON 0000CONTINGENCY

2507.19 DollarsFactors
No DepartmentNONE Linear 5,029.64 DollarsZDEPTESC 0000ESCALATION

5029.64 DollarsFactors
Activity ID: 1EFD4105 Description: B705 Decommissioning Decontamination Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 3.68 msf 104HC 384 8,760 98,067 106,827 109,2982,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,726 15,726015,726

Total for Activity 1EFD4105: 384 8,760 98,067 122,553 125,0232,47015,726

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1202
Activity ID: 1EFD4105

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,231.26 DollarsZDEPTCON 0000CONTINGENCY

5231.26 DollarsFactors
No DepartmentNONE Linear 10,494.36 DollarsZDEPTESC 0000ESCALATION

10494.4 DollarsFactors
Activity ID: 1EFD4110 Description: B705 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 3.68 msf 227HC 836 18,195 203,701 221,896 227,0275,1310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,664 32,664032,664

Total for Activity 1EFD4110: 836 18,195 203,701 254,560 259,6925,13132,664

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,866.08 DollarsZDEPTCON 0000CONTINGENCY

10866.1 DollarsFactors
No DepartmentNONE Linear 21,798.30 DollarsZDEPTESC 0000ESCALATION

21798.3 DollarsFactors
Activity ID: 1EFD4115 Description: B705 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 3.70 msf 0HC 0 0 52,696 52,696 52,69600
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 3.57 msf 0HC 0 0 64,203 64,203 64,20300
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1202
Activity ID: 1EFD4115

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,819 16,819016,819

Total for Activity 1EFD4115: 0 0 116,899 133,718 133,718016,819

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,014.24;   Supplies: $0.00
  Total Unit Cost: $16,014.24
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,242.14 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,595.06 DollarsZDEPTCON 0000CONTINGENCY

5595.06 DollarsFactors
No DepartmentNONE Linear 11,224.17 DollarsZDEPTESC 0000ESCALATION

11224.2 DollarsFactors
WBS No: 1EFD1204 Title: 750 Decommissioning (Support Facility)
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1204
Activity ID: 1EFD4120

Activity Filter * Starts In FY *
Activity ID: 1EFD4120 Description: B706 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 4.00 msf 26HC 103 2,904 14,177 17,081 17,9008190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,556 2,55602,556

Total for Activity 1EFD4120: 103 2,904 14,177 19,637 20,4558192,556

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 837.18 DollarsZDEPTCON 0000CONTINGENCY

837.184 DollarsFactors
No DepartmentNONE Linear 1,718.65 DollarsZDEPTESC 0000ESCALATION

1718.66 DollarsFactors
Activity ID: 1EFD4125 Description: B706 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 4.00 msf 22HC 90 1,951 7,230 9,181 9,7325500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,390 1,39001,390

Total for Activity 1EFD4125: 90 1,951 7,230 10,571 11,1215501,390
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD1204
Activity ID: 1EFD4125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 455.16 DollarsZDEPTCON 0000CONTINGENCY

455.161 DollarsFactors
No DepartmentNONE Linear 934.40 DollarsZDEPTESC 0000ESCALATION

934.400 DollarsFactors
Activity ID: 1EFD4130 Description: B706 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 4.00 msf 0HC 0 0 14,519 14,519 14,51900
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 4.00 msf 0HC 0 0 57,220 57,220 57,22000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,322 10,322010,322

Total for Activity 1EFD4130: 0 0 71,739 82,061 82,061010,322
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
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WBS No: 1EFD1204
Activity ID: 1EFD4130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,085.03;   Supplies: $0.00
  Total Unit Cost: $16,085.03
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,305.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,433.60 DollarsZDEPTCON 0000CONTINGENCY

3433.60 DollarsFactors
No DepartmentNONE Linear 6,888.11 DollarsZDEPTESC 0000ESCALATION

6888.11 DollarsFactors
Activity ID: 1EFD4135 Description: B706 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 4.00 msf 111HC 444 9,433 99,557 108,989 111,6492,6600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,064 16,064016,064

Total for Activity 1EFD4135: 444 9,433 99,557 125,053 127,7132,66016,064
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1204
Activity ID: 1EFD4135

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,343.81 DollarsZDEPTCON 0000CONTINGENCY

5343.81 DollarsFactors
No DepartmentNONE Linear 10,720.16 DollarsZDEPTESC 0000ESCALATION

10720.2 DollarsFactors
Activity ID: 1EFD4140 Description: B706 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 4.00 msf 66HC 263 5,577 58,921 64,498 66,0711,5730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,506 9,50609,506

Total for Activity 1EFD4140: 263 5,577 58,921 74,004 75,5771,5739,506
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1204
Activity ID: 1EFD4140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,162.31 DollarsZDEPTCON 0000CONTINGENCY

3162.31 DollarsFactors
No DepartmentNONE Linear 6,343.88 DollarsZDEPTESC 0000ESCALATION

6343.88 DollarsFactors
Activity ID: 1EFD4145 Description: B706 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 4.00 msf 0HC 0 0 54,317 54,317 54,31700
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 4.00 msf 0HC 0 0 52,115 52,115 52,11500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,313 15,313015,313

Total for Activity 1EFD4145: 0 0 106,432 121,745 121,745015,313

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1204
Activity ID: 1EFD4145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,094.10 DollarsZDEPTCON 0000CONTINGENCY

5094.10 DollarsFactors
No DepartmentNONE Linear 10,219.21 DollarsZDEPTESC 0000ESCALATION

10219.2 DollarsFactors
WBS No: 1EFD1206 Title: K750 Decommissioning
Activity ID: 1EFD4150 Description: B709A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4150: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1206
Activity ID: 1EFD4150

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES

150 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4155 Description: B709A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4155: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4160 Description: B709A Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4160: 0 0 0 0 000

Line Item 100 - SITE PREPARATION
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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WBS No: 1EFD1206
Activity ID: 1EFD4160

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4165 Description: B709A Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4165: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (Pre-1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4170 Description: B709A Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4170: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
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WBS No: 1EFD1206
Activity ID: 1EFD4170

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4175 Description: B709A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Modular Facility) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.30 msf 0HC 0 0 4,042 4,042 4,04200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 577 5770577

Total for Activity 1EFD4175: 0 0 4,042 4,619 4,6190577

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Modular Facility)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EFD1206
Activity ID: 1EFD4175

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 189.03 DollarsZDEPTCON 0000CONTINGENCY

189.028 DollarsFactors
No DepartmentNONE Linear 388.05 DollarsZDEPTESC 0000ESCALATION

388.055 DollarsFactors
WBS No: 1EFD1207 Title: T706A Decommissioning (Offices)
Activity ID: 1E709TAPEN Description: B709 CT Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E709TAPEN: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E709TBCHR Description: B709 CT Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E709TBCHR: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1207
Activity ID: 1E709TBCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES
135 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E709TCSPR Description: B709 CT Decommissioning Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E709TCSPR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Prep

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E709TDDEC Description: B709 CT Decommissioning Decontamination Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E709TDDEC: 0 0 0 0 000
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WBS No: 1EFD1207
Activity ID: 1E709TDDEC

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   8.20 hrs,  $1,800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.29 HoursR100S750 E130STRAIGHT TIME BASE

0.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.99 HoursR100S750 T050STRAIGHT TIME BASE
7.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,637.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E709TEDIS Description: B709 CT Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1,900.00 sf 0HC 0 0 35,381 35,381 35,38100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,091 5,09105,091

Total for Activity 1E709TEDIS: 0 0 35,381 40,471 40,47105,091

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EFD1207
Activity ID: 1E709TEDIS

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,693.41 DollarsZDEPTCON 0000CONTINGENCY

1693.41 DollarsFactors
No DepartmentNONE Linear 3,397.14 DollarsZDEPTESC 0000ESCALATION

3397.14 DollarsFactors
Activity ID: 1E709TFDEM Description: B709 CT Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E709TFDEM: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $7,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

7000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4180 Description: B750 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 42.10 msf 26HC 1,083 30,561 149,208 179,769 188,3878,6180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,899 26,899026,899

Total for Activity 1EFD4180: 1,083 30,561 149,208 206,668 215,2868,61826,899
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WBS No: 1EFD1207
Activity ID: 1EFD4180

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,811.06 DollarsZDEPTCON 0000CONTINGENCY

8811.06 DollarsFactors
No DepartmentNONE Linear 18,088.23 DollarsZDEPTESC 0000ESCALATION

18088.2 DollarsFactors
Activity ID: 1EFD4185 Description: B750 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 42.10 msf 22HC 947 20,538 76,093 96,631 102,4235,7920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,625 14,625014,625

Total for Activity 1EFD4185: 947 20,538 76,093 111,255 117,0475,79214,625
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,790.41 DollarsZDEPTCON 0000CONTINGENCY

4790.41 DollarsFactors
No DepartmentNONE Linear 9,834.23 DollarsZDEPTESC 0000ESCALATION

9834.23 DollarsFactors
Activity ID: 1EFD4190 Description: B750 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 57.17 msf 0HC 0 0 207,507 207,507 207,50700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 57.17 msf 0HC 0 0 817,822 817,822 817,82200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 146,404 146,4040146,404

Total for Activity 1EFD4190: 0 0 1,025,329 1,171,733 1,171,7330146,404
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,085.03;   Supplies: $0.00
  Total Unit Cost: $16,085.03
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,305.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,955.70 DollarsZDEPTCON 0000CONTINGENCY

47955.7 DollarsFactors
No DepartmentNONE Linear 98,448.27 DollarsZDEPTESC 0000ESCALATION

98448.3 DollarsFactors
Activity ID: 1EFD4195 Description: B750 Decommissioning Decontamination Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 53.98 msf 111HC 5,993 127,300 1,343,567 1,470,867 1,506,76535,8990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 215,147 215,1470215,147

Total for Activity 1EFD4195: 5,993 127,300 1,343,567 1,686,014 1,721,91235,899215,147
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
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WBS No: 1EFD1207
Activity ID: 1EFD4195

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,472.98 DollarsZDEPTCON 0000CONTINGENCY

70473 DollarsFactors
No DepartmentNONE Linear 144,674.00 DollarsZDEPTESC 0000ESCALATION

144674 DollarsFactors
Activity ID: 1EFD4200 Description: B750 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 53.98 msf 66HC 3,547 75,269 795,166 870,434 891,66021,2260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 127,318 127,3180127,318

Total for Activity 1EFD4200: 3,547 75,269 795,166 997,752 1,018,97821,226127,318

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EFD1207
Activity ID: 1EFD4200

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,703.87 DollarsZDEPTCON 0000CONTINGENCY

41703.9 DollarsFactors
No DepartmentNONE Linear 85,613.88 DollarsZDEPTESC 0000ESCALATION

85613.9 DollarsFactors
Activity ID: 1EFD4205 Description: B750 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 57.17 msf 0HC 0 0 776,321 776,321 776,32100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 39.00 msf 0HC 0 0 508,100 508,100 508,10000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 183,399 183,3990183,399

Total for Activity 1EFD4205: 0 0 1,284,420 1,467,819 1,467,8190183,399

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EFD1207
Activity ID: 1EFD4205

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 60,073.66 DollarsZDEPTCON 0000CONTINGENCY

60073.7 DollarsFactors
No DepartmentNONE Linear 123,325.20 DollarsZDEPTESC 0000ESCALATION

123325 DollarsFactors
WBS No: 1EFD1208 Title: T707B Decommissioning (Offices)
Activity ID: 1EFD4210 Description: B763 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 3.05 msf 26HC 78 2,215 10,813 13,027 13,6526250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,949 1,94901,949

Total for Activity 1EFD4210: 78 2,215 10,813 14,976 15,6016251,949

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1208
Activity ID: 1EFD4210

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES

150 Dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 638.50 DollarsZDEPTCON 0000CONTINGENCY

638.504 DollarsFactors
No DepartmentNONE Linear 1,310.78 DollarsZDEPTESC 0000ESCALATION

1310.79 DollarsFactors
Activity ID: 1EFD4215 Description: B763 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.05 msf 22HC 69 1,488 5,514 7,002 7,4224200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,060 1,06001,060

Total for Activity 1EFD4215: 69 1,488 5,514 8,062 8,4824201,060

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EFD1208
Activity ID: 1EFD4215

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 347.14 DollarsZDEPTCON 0000CONTINGENCY
347.143 DollarsFactors

No DepartmentNONE Linear 712.65 DollarsZDEPTESC 0000ESCALATION
712.649 DollarsFactors

Activity ID: 1EFD4220 Description: B763 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.16 msf 0HC 0 0 11,470 11,470 11,47000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,638 1,63801,638

Total for Activity 1EFD4220: 0 0 11,470 13,107 13,10701,638

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 536.45 DollarsZDEPTCON 0000CONTINGENCY

536.449 DollarsFactors
No DepartmentNONE Linear 1,101.28 DollarsZDEPTESC 0000ESCALATION

1101.28 DollarsFactors
Activity ID: 1EFD4225 Description: B763 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 3.14 msf 10HC 31 662 6,991 7,654 7,8401870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,119 1,11901,119

Total for Activity 1EFD4225: 31 662 6,991 8,773 8,9601871,119
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD1208
Activity ID: 1EFD4225

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 366.70 DollarsZDEPTCON 0000CONTINGENCY

366.697 DollarsFactors
No DepartmentNONE Linear 752.79 DollarsZDEPTESC 0000ESCALATION

752.791 DollarsFactors
Activity ID: 1EFD4230 Description: B763 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 3.14 msf 66HC 206 4,377 46,241 50,618 51,8531,2340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,404 7,40407,404

Total for Activity 1EFD4230: 206 4,377 46,241 58,022 59,2571,2347,404
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1208
Activity ID: 1EFD4230

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,425.20 DollarsZDEPTCON 0000CONTINGENCY

2425.20 DollarsFactors
No DepartmentNONE Linear 4,978.70 DollarsZDEPTESC 0000ESCALATION

4978.70 DollarsFactors
Activity ID: 1EFD4235 Description: B763 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 3.16 msf 0HC 0 0 42,910 42,910 42,91000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 3.02 msf 0HC 0 0 39,399 39,399 39,39900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,753 11,753011,753

Total for Activity 1EFD4235: 0 0 82,309 94,062 94,062011,753

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EFD1208
Activity ID: 1EFD4235

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,849.70 DollarsZDEPTCON 0000CONTINGENCY

3849.7 DollarsFactors
No DepartmentNONE Linear 7,903.04 DollarsZDEPTESC 0000ESCALATION

7903.04 DollarsFactors
WBS No: 1EFD1211 Title: T750C Decommissioning (Offices)
Activity ID: 1EFD4240 Description: B706A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4240: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   14.48 hrs,  $2,000 subcontracts,  $90 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.01 HoursR100S750 E130STRAIGHT TIME BASE

11.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.87 HoursR100S750 G010STRAIGHT TIME BASE
3.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1211
Activity ID: 1EFD4240

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 81.24 DollarsR100SA5C 0000SUPPLIES

90 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,819.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4245 Description: B706A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4245: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   47.27 hrs,  $4,125 subcontracts,  $247.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.41 HoursR100S750 E130STRAIGHT TIME BASE

16.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 27.63 HoursR100S750 T050STRAIGHT TIME BASE
31.07 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 223.41 DollarsR100SA5C 0000SUPPLIES
247.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,752.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4125 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4250 Description: B706A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4250: 0 0 0 0 000

Line Item 100 - Demolition & Disposal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $43,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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WBS No: 1EFD1211
Activity ID: 1EFD4250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 39,541.93 DollarsR100SA5B 0000CONSTRUCTION

43000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1212 Title: T750D Decommissioning (Offices)
Activity ID: 1EFD4255 Description: B707B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 121 1210121
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.52 msf 9HC 5 133 677 809 847370

Total for Activity 1EFD4255: 5 133 677 930 96837121

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39.60 DollarsZDEPTCON 0000CONTINGENCY

39.6031 DollarsFactors
No DepartmentNONE Linear 81.30 DollarsZDEPTESC 0000ESCALATION

81.3012 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4260 Description: B707B Decommissioning Characterization Schedule Risk 1Cost Risk 1
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WBS No: 1EFD1212
Activity ID: 1EFD4260

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 284 2840284
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.52 msf 30HC 15 385 1,494 1,879 1,9871090

Total for Activity 1EFD4260: 15 385 1,494 2,163 2,271109284

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92.95 DollarsZDEPTCON 0000CONTINGENCY

92.9507 DollarsFactors
No DepartmentNONE Linear 190.82 DollarsZDEPTESC 0000ESCALATION

190.819 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4265 Description: B707B Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,436 1,43601,436
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.52 msf 0HC 0 0 10,058 10,058 10,05800

Total for Activity 1EFD4265: 0 0 10,058 11,495 11,49501,436

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EFD1212
Activity ID: 1EFD4265

Activity Filter * Starts In FY *
No DepartmentNONE Linear 470.44 DollarsZDEPTCON 0000CONTINGENCY

470.445 DollarsFactors
No DepartmentNONE Linear 965.78 DollarsZDEPTESC 0000ESCALATION

965.776 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1213 Title: T779A Decommissioning (Offices)
Activity ID: 1EFD4270 Description: B750A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 335 3350335
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.44 msf 9HC 13 368 1,874 2,241 2,3451040

Total for Activity 1EFD4270: 13 368 1,874 2,576 2,680104335

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109.67 DollarsZDEPTCON 0000CONTINGENCY

109.670 DollarsFactors
No DepartmentNONE Linear 225.14 DollarsZDEPTESC 0000ESCALATION

225.142 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1213
Activity ID: 1EFD4270

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4275 Description: B750A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 786 7860786
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.44 msf 30HC 43 1,067 4,136 5,203 5,5033010

Total for Activity 1EFD4275: 43 1,067 4,136 5,988 6,289301786

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 257.40 DollarsZDEPTCON 0000CONTINGENCY

257.402 DollarsFactors
No DepartmentNONE Linear 528.42 DollarsZDEPTESC 0000ESCALATION

528.420 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1213
Activity ID: 1EFD4275

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE

17.98 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4280 Description: B750A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,977 3,97703,977
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EFD4280: 0 0 27,854 31,831 31,83103,977

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,302.77 DollarsZDEPTCON 0000CONTINGENCY

1302.77 DollarsFactors
No DepartmentNONE Linear 2,674.46 DollarsZDEPTESC 0000ESCALATION

2674.46 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1214 Title: T750B Decommissioning (Training)
Activity ID: 1EFD4285 Description: B750B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167 1670167
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.72 msf 9HC 6 184 937 1,121 1,172520

Total for Activity 1EFD4285: 6 184 937 1,288 1,34052167
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1214
Activity ID: 1EFD4285

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 54.84 DollarsZDEPTCON 0000CONTINGENCY

54.8351 DollarsFactors
No DepartmentNONE Linear 112.57 DollarsZDEPTESC 0000ESCALATION

112.571 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4290 Description: B750B Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 393 3930393
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.72 msf 30HC 21 533 2,068 2,601 2,7521500

Total for Activity 1EFD4290: 21 533 2,068 2,994 3,145150393

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 128.70 DollarsZDEPTCON 0000CONTINGENCY

128.701 DollarsFactors
No DepartmentNONE Linear 264.21 DollarsZDEPTESC 0000ESCALATION

264.210 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1214
Activity ID: 1EFD4290

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4295 Description: B750B Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,989 1,98901,989
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.72 msf 0HC 0 0 13,927 13,927 13,92700

Total for Activity 1EFD4295: 0 0 13,927 15,916 15,91601,989

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 651.38 DollarsZDEPTCON 0000CONTINGENCY

651.385 DollarsFactors
No DepartmentNONE Linear 1,337.23 DollarsZDEPTESC 0000ESCALATION

1337.23 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1214
Activity ID: 1EFD4295

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1215 Title: T750C Decommissioning (Offices)
Activity ID: 1EFD4300 Description: B750C Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167 1670167
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.72 msf 9HC 6 184 937 1,121 1,172520

Total for Activity 1EFD4300: 6 184 937 1,288 1,34052167

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54.84 DollarsZDEPTCON 0000CONTINGENCY

54.8351 DollarsFactors
No DepartmentNONE Linear 112.57 DollarsZDEPTESC 0000ESCALATION

112.571 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1215
Activity ID: 1EFD4300

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1400 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4305 Description: B750C Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 393 3930393
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.72 msf 30HC 21 533 2,068 2,601 2,7521500

Total for Activity 1EFD4305: 21 533 2,068 2,994 3,145150393

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 128.70 DollarsZDEPTCON 0000CONTINGENCY

128.701 DollarsFactors
No DepartmentNONE Linear 264.21 DollarsZDEPTESC 0000ESCALATION

264.210 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4310 Description: B750C Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,989 1,98901,989
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.72 msf 0HC 0 0 13,927 13,927 13,92700

Total for Activity 1EFD4310: 0 0 13,927 15,916 15,91601,989
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1215
Activity ID: 1EFD4310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 651.38 DollarsZDEPTCON 0000CONTINGENCY

651.385 DollarsFactors
No DepartmentNONE Linear 1,337.23 DollarsZDEPTESC 0000ESCALATION

1337.23 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1216 Title: T750D Decommissioning (Offices)
Activity ID: 1EFD4315 Description: B750D Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 456 4560456
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,1921410

Total for Activity 1EFD4315: 17 500 2,550 3,506 3,647141456

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149.27 DollarsZDEPTCON 0000CONTINGENCY

149.273 DollarsFactors
No DepartmentNONE Linear 306.44 DollarsZDEPTESC 0000ESCALATION

306.443 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1216
Activity ID: 1EFD4315

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4320 Description: B750D Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,070 1,07001,070
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 30HC 58 1,452 5,630 7,081 7,4914090

Total for Activity 1EFD4320: 58 1,452 5,630 8,151 8,5604091,070

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 350.35 DollarsZDEPTCON 0000CONTINGENCY

350.353 DollarsFactors
No DepartmentNONE Linear 719.24 DollarsZDEPTESC 0000ESCALATION

719.239 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1216
Activity ID: 1EFD4320

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4325 Description: B750D Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,413 5,41305,413
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EFD4325: 0 0 37,913 43,326 43,32605,413

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,773.21 DollarsZDEPTCON 0000CONTINGENCY

1773.21 DollarsFactors
No DepartmentNONE Linear 3,640.23 DollarsZDEPTESC 0000ESCALATION

3640.23 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1217 Title: T779A Decommissioning (Offices)
Activity ID: 1EFD4330 Description: B779A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 335 3350335
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.44 msf 9HC 13 368 1,874 2,241 2,3451040
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1217
Activity ID: 1EFD4330

Activity Filter * Starts In FY *
Total for Activity 1EFD4330: 13 368 1,874 2,576 2,680104335

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109.67 DollarsZDEPTCON 0000CONTINGENCY

109.670 DollarsFactors
No DepartmentNONE Linear 225.14 DollarsZDEPTESC 0000ESCALATION

225.142 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4335 Description: B779A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 786 7860786
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.44 msf 30HC 43 1,067 4,136 5,203 5,5033010

Total for Activity 1EFD4335: 43 1,067 4,136 5,988 6,289301786

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 257.40 DollarsZDEPTCON 0000CONTINGENCY

257.402 DollarsFactors
No DepartmentNONE Linear 528.42 DollarsZDEPTESC 0000ESCALATION

528.420 DollarsFactors

6/23/00 11:55:43 AMPage 713 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1217
Activity ID: 1EFD4335

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.53 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 19.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 162.58 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 2,709.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD4340 Description: B779A Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,977 3,97703,977
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EFD4340: 0 0 27,854 31,831 31,83103,977

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,302.77 DollarsZDEPTCON 0000CONTINGENCY

1302.77 DollarsFactors
No DepartmentNONE Linear 2,674.46 DollarsZDEPTESC 0000ESCALATION

2674.46 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1217
Activity ID: 1EFD4340

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1218 Title: 750 Cluster Tank Decommissioning
Activity ID: 1EFD4345 Description: Tank TK117 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38 38038
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1EFD4345: 0 0 269 307 307038

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12.57 DollarsZDEPTCON 0000CONTINGENCY

12.5708 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4350 Description: Tank TK145 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1218
Activity ID: 1EFD4350

Activity Filter * Starts In FY *
Total for Activity 1EFD4350: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4355 Description: Tank TK146 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD4355: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4360 Description: Tank TK147 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD4360: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1218
Activity ID: 1EFD4360

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4365 Description: Tank TK148 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD4365: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1301 Title: Solar Ponds Clusterwide
Activity ID: 1EFD4375 Description: Solar Ponds Cluster Decomm. Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 1.25 msf 25HC 32 957 4,670 5,627 5,8972700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 842 8420842

Total for Activity 1EFD4375: 32 957 4,670 6,469 6,739270842
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1301
Activity ID: 1EFD4375

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 275.80 DollarsZDEPTCON 0000CONTINGENCY

275.801 DollarsFactors
No DepartmentNONE Linear 566.19 DollarsZDEPTESC 0000ESCALATION

566.192 DollarsFactors
Activity ID: 1EFD4410 Description: Solar Ponds Cluster Decomm. Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 1.25 msf 68HC 85 1,594 5,908 7,503 7,9524500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,135 1,13501,135

Total for Activity 1EFD4410: 85 1,594 5,908 8,638 9,0884501,135
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1301
Activity ID: 1EFD4410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 371.94 DollarsZDEPTCON 0000CONTINGENCY

371.94 DollarsFactors
No DepartmentNONE Linear 763.56 DollarsZDEPTESC 0000ESCALATION

763.555 DollarsFactors
WBS No: 1EFD1308 Title: 215D Decommissioning (Evap. Distillate S
Activity ID: 1EFD4380 Description: B215D Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 1.00 ls 0HC 0 0 104,876 104,876 104,87600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,675 15,675015,675

Total for Activity 1EFD4380: 0 0 104,876 120,551 120,551015,675

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $114,048
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 104,876.20 DollarsR100SA5B 0000CONSTRUCTION

114048 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1308
Activity ID: 1EFD4380

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,774.12 DollarsZDEPTCON 0000CONTINGENCY

10774.1 DollarsFactors
No DepartmentNONE Linear 4,901.02 DollarsZDEPTESC 0000ESCALATION

4901.02 DollarsFactors
WBS No: 1EFD1309 Title: 928 Decommissioning (Fire Water Pump Hou
Activity ID: 1EFD4370 Description: B928 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.25 msf 22HC 28 612 2,268 2,881 3,0531730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 436 4360436

Total for Activity 1EFD4370: 28 612 2,268 3,317 3,489173436

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 142.81 DollarsZDEPTCON 0000CONTINGENCY

142.807 DollarsFactors
No DepartmentNONE Linear 293.17 DollarsZDEPTESC 0000ESCALATION

293.168 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1309
Activity ID: 1EFD4385

Activity Filter * Starts In FY *
Activity ID: 1EFD4385 Description: B928 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.25 msf 26HC 32 911 4,448 5,359 5,6162570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 802 8020802

Total for Activity 1EFD4385: 32 911 4,448 6,161 6,418257802

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 262.67 DollarsZDEPTCON 0000CONTINGENCY

262.666 DollarsFactors
No DepartmentNONE Linear 539.23 DollarsZDEPTESC 0000ESCALATION

539.228 DollarsFactors
Activity ID: 1EFD4390 Description: B928 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.25 msf 0HC 0 0 4,555 4,555 4,55500
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.25 msf 0HC 0 0 17,953 17,953 17,95300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,214 3,21403,214

Total for Activity 1EFD4390: 0 0 22,508 25,722 25,72203,214
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1309
Activity ID: 1EFD4390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,085.03;   Supplies: $0.00
  Total Unit Cost: $16,085.03
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,305.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,052.73 DollarsZDEPTCON 0000CONTINGENCY

1052.73 DollarsFactors
No DepartmentNONE Linear 2,161.14 DollarsZDEPTESC 0000ESCALATION

2161.14 DollarsFactors
Activity ID: 1EFD4395 Description: B928 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.25 msf 111HC 139 2,960 31,236 34,195 35,0308350
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1309
Activity ID: 1EFD4395

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,002 5,00205,002

Total for Activity 1EFD4395: 139 2,960 31,236 39,197 40,0328355,002

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,638.39 DollarsZDEPTCON 0000CONTINGENCY

1638.39 DollarsFactors
No DepartmentNONE Linear 3,363.45 DollarsZDEPTESC 0000ESCALATION

3363.45 DollarsFactors
Activity ID: 1EFD4400 Description: B928 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.25 msf 66HC 82 1,750 18,486 20,236 20,7304930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,960 2,96002,960

Total for Activity 1EFD4400: 82 1,750 18,486 23,196 23,6904932,960
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1309
Activity ID: 1EFD4400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 969.55 DollarsZDEPTCON 0000CONTINGENCY

969.551 DollarsFactors
No DepartmentNONE Linear 1,990.39 DollarsZDEPTESC 0000ESCALATION

1990.39 DollarsFactors
Activity ID: 1EFD4405 Description: B928 Decommissioning Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.25 msf 0HC 0 0 17,042 17,042 17,04200
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.25 msf 0HC 0 0 16,351 16,351 16,35100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,768 4,76804,768

Total for Activity 1EFD4405: 0 0 33,393 38,161 38,16104,768
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1309
Activity ID: 1EFD4405

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,561.83 DollarsZDEPTCON 0000CONTINGENCY

1561.83 DollarsFactors
No DepartmentNONE Linear 3,206.28 DollarsZDEPTESC 0000ESCALATION

3206.28 DollarsFactors
WBS No: 1EFD1401 Title: 566 Clusterwide
Activity ID: 1EFD4445 Description: 566 Cluster Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 0.54 msf 23HC 12 373 1,823 2,197 2,3041070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 432 4320432

Total for Activity 1EFD4445: 12 373 1,823 2,629 2,736107432
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1401
Activity ID: 1EFD4445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 201.85 DollarsZDEPTCON 0000CONTINGENCY

201.854 DollarsFactors
No DepartmentNONE Linear 230.31 DollarsZDEPTESC 0000ESCALATION

230.309 DollarsFactors
Activity ID: 1EFD4450 Description: 566 Cluster Decommissioning Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 0.54 msf 61HC 33 622 2,306 2,929 3,1071780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 583 5830583

Total for Activity 1EFD4450: 33 622 2,306 3,512 3,690178583
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1401
Activity ID: 1EFD4450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 272.39 DollarsZDEPTCON 0000CONTINGENCY

272.395 DollarsFactors
No DepartmentNONE Linear 310.67 DollarsZDEPTESC 0000ESCALATION

310.672 DollarsFactors
Activity ID: 1EFD6390 Description: 566 Cluster Decommissioning Project Mgmt FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 6.77 msf 25HC 170 5,159 25,187 30,346 32,0931,7480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,805 7,80507,805

Total for Activity 1EFD6390: 170 5,159 25,187 38,151 39,8991,7487,805
Line Item 1PMG - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21

6/23/00 11:55:51 AMPage 727 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1401
Activity ID: 1EFD6390

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,274.39 DollarsZDEPTCON 0000CONTINGENCY

5274.39 DollarsFactors
No DepartmentNONE Linear 2,530.88 DollarsZDEPTESC 0000ESCALATION

2530.88 DollarsFactors
Activity ID: 1EFD6395 Description: 566 Cluster Decommissioning Support Serv. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 6.77 msf 68HC 458 8,598 31,863 40,461 43,3732,9120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,550 10,550010,550

Total for Activity 1EFD6395: 458 8,598 31,863 51,011 53,9232,91210,550
Line Item 1SUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1401
Activity ID: 1EFD6395

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE
0.6 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,129.36 DollarsZDEPTCON 0000CONTINGENCY

7129.36 DollarsFactors
No DepartmentNONE Linear 3,420.23 DollarsZDEPTESC 0000ESCALATION

3420.23 DollarsFactors
WBS No: 1EFD1402 Title: B566 Decommissioning (Solar Evap. Pond)
Activity ID: 1EFD4455 Description: B566 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 13.70 msf 54HC 737 19,940 101,646 121,586 128,4856,8990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,622 35,622035,622

Total for Activity 1EFD4455: 737 19,940 101,646 157,208 164,1076,89935,622

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1402
Activity ID: 1EFD4455

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,769.16 DollarsZDEPTCON 0000CONTINGENCY

25769.2 DollarsFactors
No DepartmentNONE Linear 9,852.91 DollarsZDEPTESC 0000ESCALATION

9852.91 DollarsFactors
Activity ID: 1EFD4460 Description: B566 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 13.70 msf 99HC 1,362 29,911 91,676 121,587 131,93610,3490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,579 36,579036,579

Total for Activity 1EFD4460: 1,362 29,911 91,676 158,166 168,51510,34936,579

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43265;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.94 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.48 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 479.25 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1402
Activity ID: 1EFD4460

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 6,212.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5880 dollars 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,461.34 DollarsZDEPTCON 0000CONTINGENCY

26461.3 DollarsFactors
No DepartmentNONE Linear 10,117.57 DollarsZDEPTESC 0000ESCALATION

10117.6 DollarsFactors
Activity ID: 1EFD4465 Description: B566 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 13.70 msf 0HC 0 0 193,959 193,959 193,95900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,907 27,907027,907

Total for Activity 1EFD4465: 0 0 193,959 221,866 221,866027,907

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,283.37 DollarsZDEPTCON 0000CONTINGENCY

9283.37 DollarsFactors
No DepartmentNONE Linear 18,623.25 DollarsZDEPTESC 0000ESCALATION

18623.3 DollarsFactors
Activity ID: 1EFD4470 Description: B566 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 13.70 msf 104HC 1,430 32,617 365,145 397,762 406,9609,1980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,553 58,553058,553

Total for Activity 1EFD4470: 1,430 32,617 365,145 456,314 465,5129,19858,553
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1402
Activity ID: 1EFD4470

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,478.08 DollarsZDEPTCON 0000CONTINGENCY

19478.1 DollarsFactors
No DepartmentNONE Linear 39,074.74 DollarsZDEPTESC 0000ESCALATION

39074.7 DollarsFactors
Activity ID: 1EFD4475 Description: B566 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 13.70 msf 227HC 3,114 67,749 758,460 826,209 845,31419,1050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 121,623 121,6230121,623

Total for Activity 1EFD4475: 3,114 67,749 758,460 947,831 966,93719,105121,623
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1402
Activity ID: 1EFD4475

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,458.80 DollarsZDEPTCON 0000CONTINGENCY

40458.8 DollarsFactors
No DepartmentNONE Linear 81,163.89 DollarsZDEPTESC 0000ESCALATION

81163.9 DollarsFactors
Activity ID: 1EFD4480 Description: B566 Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMRein Type 2 Reinforced Concrete Building Demolition 13.70 msf 0HC 0 0 357,233 357,233 357,23300
2DEMReinSlab Type 2 Reinforced Concrete Bldg Demolition Slab 13.70 msf 0HC 0 0 246,726 246,726 246,72600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,897 86,897086,897

Total for Activity 1EFD4480: 0 0 603,958 690,855 690,855086,897
Line Item 2DEMRein - Type 2 Reinforced Concrete Building Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $30,850.00;   Supplies: $0.00
  Total Unit Cost: $30,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $29,319.84;   Supplies: $0.00
  Total Unit Cost: $29,319.84
  Adjustment Factor: 0.9504
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1402
Activity ID: 1EFD4480

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 26,075.37 DollarsR100SA5B 0000CONSTRUCTION

30850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMReinSlab - Type 2 Reinforced Concrete Bldg Demolition Slab

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5C 0000SUPPLIES

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,906.93 DollarsZDEPTCON 0000CONTINGENCY

28906.9 DollarsFactors
No DepartmentNONE Linear 57,989.82 DollarsZDEPTESC 0000ESCALATION

57989.8 DollarsFactors
WBS No: 1EFD1403 Title: 566A Decommissioning (Protective Clothin
Activity ID: 1EFD4485 Description: B566A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4485: 0 0 0 0 000

Line Item 100 - Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 11:55:55 AMPage 734 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1403
Activity ID: 1EFD4485

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
378 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4490 Description: B566A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4490: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1809 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
23450 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4495 Description: B566A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4495: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1403
Activity ID: 1EFD4495

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –  $7,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

7000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4500 Description: B566A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4500: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   115.42 hrs,  $27,900 subcontracts,  $558 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.09 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.67 HoursR100S750 T050STRAIGHT TIME BASE
96.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 503.70 DollarsR100SA5C 0000SUPPLIES
558 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4505 Description: B566A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4505: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1403
Activity ID: 1EFD4505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION
54900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1098 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4510 Description: B566A Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 4.00 msf 0HC 0 0 74,486 74,486 74,48600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,717 10,717010,717

Total for Activity 1EFD4510: 0 0 74,486 85,203 85,203010,717

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1403
Activity ID: 1EFD4510

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,565.08 DollarsZDEPTCON 0000CONTINGENCY

3565.08 DollarsFactors
No DepartmentNONE Linear 7,151.86 DollarsZDEPTESC 0000ESCALATION

7151.86 DollarsFactors
WBS No: 1EFD1404 Title: 566B Decommissioning (Carpenter Shop)
Activity ID: 1EFD4515 Description: B566B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4515: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:55:57 AMPage 738 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1404
Activity ID: 1EFD4520

Activity Filter * Starts In FY *
Activity ID: 1EFD4520 Description: B566B Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4520: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4525 Description: B566B Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4525: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 11:55:57 AMPage 739 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1404
Activity ID: 1EFD4525

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD4530 Description: B566B Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination (Pre-1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4530: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (Pre-1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4535 Description: B566B Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD4535: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1404
Activity ID: 1EFD4535

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE
2.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD4540 Description: B566B Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Modular Facility) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.48 msf 0HC 0 0 6,466 6,466 6,46600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 930 9300930

Total for Activity 1EFD4540: 0 0 6,466 7,397 7,3970930

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Modular Facility)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1404
Activity ID: 1EFD4540

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 309.50 DollarsZDEPTCON 0000CONTINGENCY

309.502 DollarsFactors
No DepartmentNONE Linear 620.89 DollarsZDEPTESC 0000ESCALATION

620.888 DollarsFactors
WBS No: 1EFD1501 Title: Site Services Clusterwide
Activity ID: 1EFD4575 Description: Site Services Cluster Decomm. Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG Type1 Bldg Project Management 0.42 msf 21HC 9 266 1,299 1,565 1,658930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 892 8920892

Total for Activity 1EFD4575: 9 266 1,299 2,458 2,55093892

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1501
Activity ID: 1EFD4575

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 619.77 DollarsZDEPTCON 0000CONTINGENCY

619.774 DollarsFactors
No DepartmentNONE Linear 272.72 DollarsZDEPTESC 0000ESCALATION

272.715 DollarsFactors
Activity ID: 1EFD4580 Description: Site Services Cluster Decomm. Support Serv. FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS Type1 Bldg Support Services 0.42 msf 56HC 24 443 1,643 2,087 2,2411540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,207 1,20701,207

Total for Activity 1EFD4580: 24 443 1,643 3,293 3,4481541,207

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1501
Activity ID: 1EFD4580

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 837.90 DollarsZDEPTCON 0000CONTINGENCY

837.903 DollarsFactors
No DepartmentNONE Linear 368.70 DollarsZDEPTESC 0000ESCALATION

368.698 DollarsFactors
WBS No: 1EFD1508 Title: 210 Decommissioning (Natural Gas Dist. S
Activity ID: 1EFD4585 Description: B210 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.42 msf 21HC 9 253 1,237 1,491 1,579880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,340 1,34001,340

Total for Activity 1EFD4585: 9 253 1,237 2,831 2,919881,340

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 987.95 DollarsZDEPTCON 0000CONTINGENCY

987.951 DollarsFactors
No DepartmentNONE Linear 352.13 DollarsZDEPTESC 0000ESCALATION

352.128 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1508
Activity ID: 1EFD4590

Activity Filter * Starts In FY *
Activity ID: 1EFD4590 Description: B210  Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.42 msf 19HC 8 170 631 801 860590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 730 7300730

Total for Activity 1EFD4590: 8 170 631 1,532 1,59159730

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 538.47 DollarsZDEPTCON 0000CONTINGENCY

538.474 DollarsFactors
No DepartmentNONE Linear 191.92 DollarsZDEPTESC 0000ESCALATION

191.924 DollarsFactors
Activity ID: 1EFD4595 Description: B210  Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.42 msf 0HC 0 0 1,267 1,267 1,26700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.42 msf 0HC 0 0 4,993 4,993 4,99300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,371 5,37105,371

Total for Activity 1EFD4595: 0 0 6,260 11,631 11,63105,371
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1508
Activity ID: 1EFD4595

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,431.83;   Supplies: $0.00
  Total Unit Cost: $13,431.82
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,945.49 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,974.47 DollarsZDEPTCON 0000CONTINGENCY

3974.47 DollarsFactors
No DepartmentNONE Linear 1,396.33 DollarsZDEPTESC 0000ESCALATION

1396.33 DollarsFactors
Activity ID: 1EFD4600 Description: B210 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.42 msf 93HC 39 823 8,688 9,511 9,7972860
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1508
Activity ID: 1EFD4600

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,405 8,40508,405

Total for Activity 1EFD4600: 39 823 8,688 17,916 18,2032868,405

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,220.07 DollarsZDEPTCON 0000CONTINGENCY

6220.07 DollarsFactors
No DepartmentNONE Linear 2,185.26 DollarsZDEPTESC 0000ESCALATION

2185.26 DollarsFactors
Activity ID: 1EFD4605 Description: B210  Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.42 msf 55HC 23 487 5,142 5,628 5,7981690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,974 4,97404,974

Total for Activity 1EFD4605: 23 487 5,142 10,602 10,7721694,974
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EFD1508
Activity ID: 1EFD4605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,680.84 DollarsZDEPTCON 0000CONTINGENCY

3680.84 DollarsFactors
No DepartmentNONE Linear 1,293.17 DollarsZDEPTESC 0000ESCALATION

1293.17 DollarsFactors
Activity ID: 1EFD4610 Description: B210 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.42 msf 0HC 0 0 4,740 4,740 4,74000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.42 msf 0HC 0 0 5,446 5,446 5,44600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,706 6,70606,706

Total for Activity 1EFD4610: 0 0 10,186 16,892 16,89206,706
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
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Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,569.97 DollarsZDEPTCON 0000CONTINGENCY

4569.97 DollarsFactors
No DepartmentNONE Linear 2,135.79 DollarsZDEPTESC 0000ESCALATION

2135.79 DollarsFactors
WBS No: 1EFD1517 Title: 306 Decomm. (Water Sampling Sta. Walnut 
Activity ID: 1EFD4615 Description: B306 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.10 msf 20HC 2 44 164 208 221130
1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.10 msf 9HC 1 19 202 221 22760
1DEMMod Type 1 Modular Demolition 0.10 msf 0HC 0 0 922 922 92200
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.10 msf 0HC 0 0 1,303 1,303 1,30300
1DIS Type1 Bldg Dismantlement 0.10 msf 60HC 6 126 1,336 1,463 1,499360
1FSS Type1 Bldg Final Status Survey 0.10 msf 0HC 0 0 329 329 32900
1PEN Type1 Bldg Planning & Engineering 0.10 msf 23HC 2 66 322 387 406190
1PMG Type1 Bldg Project Management 0.10 msf 23HC 2 69 338 407 427200
1SUS Type1 Bldg Support Services 0.10 msf 61HC 6 115 427 542 576330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,172 1,17201,172

Total for Activity 1EFD4615: 20 440 5,343 6,955 7,0821271,172
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION

2565 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DIS - Type1 Bldg Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1PEN - Type1 Bldg Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.04 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.75 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.84 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.18 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP0.88 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedNONE Linear 122.03 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,254.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 571.51 DollarsZDEPTCON 0000CONTINGENCY

571.515 DollarsFactors
No DepartmentNONE Linear 600.61 DollarsZDEPTESC 0000ESCALATION

600.609 DollarsFactors

6/23/00 11:56:05 AMPage 754 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1603
Activity ID: 1EFD4620

Activity Filter * Starts In FY *
WBS No: 1EFD1603 Title: 180 Decommissioning (Climatology Tower/B
Activity ID: 1EFD4620 Description: B180 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.10 msf 19HC 2 41 151 192 206140
1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.10 msf 93HC 9 197 2,078 2,275 2,344690
1DEMMod Type 1 Modular Demolition 0.10 msf 0HC 0 0 849 849 84900
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.10 msf 0HC 0 0 1,303 1,303 1,30300
1DIS Type1 Bldg Dismantlement 0.10 msf 55HC 5 116 1,230 1,346 1,387410
1FSS Type1 Bldg Final Status Survey 0.10 msf 0HC 0 0 303 303 30300
1PEN Type1 Bldg Planning & Engineering 0.10 msf 21HC 2 61 296 357 378210
1PMG Type1 Bldg Project Management 0.10 msf 21HC 2 64 311 374 397220
1SUS Type1 Bldg Support Services 0.10 msf 56HC 6 106 393 499 536370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,608 6,60806,608

Total for Activity 1EFD4620: 27 584 6,914 14,106 14,3092036,608

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1FSS - Type1 Bldg Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1603
Activity ID: 1EFD4620

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1603
Activity ID: 1EFD4620

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,889.69 DollarsZDEPTCON 0000CONTINGENCY

4889.69 DollarsFactors
No DepartmentNONE Linear 1,717.86 DollarsZDEPTESC 0000ESCALATION

1717.86 DollarsFactors
WBS No: 1EFD1604 Title: 181 Decommissioning (Meteorological Towe
Activity ID: 1EFD4625 Description: B181 Metrology Tower WC Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.10 msf 19HC 2 41 151 192 206140
1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.10 msf 93HC 9 197 2,078 2,275 2,344690
1DEMMod Type 1 Modular Demolition 0.10 msf 0HC 0 0 849 849 84900
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.10 msf 0HC 0 0 1,303 1,303 1,30300
1DIS Type1 Bldg Dismantlement 0.10 msf 55HC 5 116 1,230 1,346 1,387410
1FSS Type1 Bldg Final Status Survey 0.10 msf 0HC 0 0 303 303 30300
1PEN Type1 Bldg Planning & Engineering 0.10 msf 21HC 2 61 296 357 378210
1PMG Type1 Bldg Project Management 0.10 msf 21HC 2 64 311 374 397220
1SUS Type1 Bldg Support Services 0.10 msf 56HC 6 106 393 499 536370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,608 6,60806,608

Total for Activity 1EFD4625: 27 584 6,914 14,106 14,3092036,608

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 11:56:08 AMPage 760 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1604
Activity ID: 1EFD4625

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.31 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.47 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 71.88 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,437.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1DEMMod - Type 1 Modular Demolition
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1604
Activity ID: 1EFD4625

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1604
Activity ID: 1EFD4625

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD1604
Activity ID: 1EFD4625

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.16 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.45 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.29 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.08 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 112.32 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 2,995.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1SUS - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 

6/23/00 11:56:09 AMPage 764 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1604
Activity ID: 1EFD4625

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,889.69 DollarsZDEPTCON 0000CONTINGENCY

4889.69 DollarsFactors
No DepartmentNONE Linear 1,717.86 DollarsZDEPTESC 0000ESCALATION

1717.86 DollarsFactors
WBS No: 1EFD1701 Title: Misc. Bldg D&D Only Clusterwide
Activity ID: 1EFD5300 Description: Misc. Bldg Decommissioning Project Mgmt FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100b Project Management 0.00 msf #Num!HC 0 0 0 0 000
100c Project Management 4.39 msf 17HC 75 1,751 9,116 10,868 11,4766090
2PMG Type2 Bldg Project Management 0.26 msf 55HC 15 450 2,294 2,744 2,9001560
2PMGa Type2 Bldg Project Management 0.91 msf 55HC 50 1,541 7,854 9,395 9,9315360
2PMGd Type2 Bldg Project Management 1.27 msf 55HC 70 2,154 10,980 13,134 13,8837490
2PMGe Type2 Bldg Project Management 13.73 msf 55HC 762 23,312 118,847 142,159 150,2658,1050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 143,836 143,8360143,836
TentPMGf Tent Project Management 16.20 msf 4HC 57 1,772 9,033 10,805 11,4216160
TentPMGg Tent Project Management 16.20 msf 7HC 114 3,544 18,067 21,610 22,8431,2320
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Activity Filter * Starts In FY *
TentPMGh Tent Project Management 16.20 msf 7HC 114 3,544 18,067 21,610 22,8431,2320
TentPMGi Tent Project Management 16.20 msf 7HC 114 3,544 18,067 21,610 22,8431,2320
TentPMGj Tent Project Management 16.20 msf 7HC 114 3,544 18,067 21,610 22,8431,2320

Total for Activity 1EFD5300: 1,483 45,154 230,393 419,383 435,08215,700143,836

Cost Element Skill Quantity UnitsCurve

Line Item 100b - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   156.05 hrs,  $22,400 subcontracts,  $1,008 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 85.89 HoursR100S750 E130STRAIGHT TIME BASE

96.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.08 HoursR100S750 G010STRAIGHT TIME BASE
18.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 24.54 HoursR100S750 M010STRAIGHT TIME BASE
27.59 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 12.27 HoursR100S750 M030STRAIGHT TIME BASE
13.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 909.90 DollarsR100SA5C 0000SUPPLIES
1008 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,376.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100c - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.14 hrs,  $2,200 subcontracts,  $82.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.75 HoursR100S750 E130STRAIGHT TIME BASE

5.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.23 HoursR100S750 G010STRAIGHT TIME BASE

11.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.36 HoursR100S750 M010STRAIGHT TIME BASE
1.53 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 0.68 HoursR100S750 M030STRAIGHT TIME BASE
0.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 74.47 DollarsR100SA5C 0000SUPPLIES
82.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,001.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 2PMGa - Type2 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGd - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGe - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.40 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.18 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.97 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.92 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 372.75 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

6/23/00 11:56:12 AMPage 769 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD5300

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 8,283.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.84 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98,798.07 DollarsZDEPTCON 0000CONTINGENCY

98798.1 DollarsFactors
No DepartmentNONE Linear 45,037.73 DollarsZDEPTESC 0000ESCALATION

45037.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPMGf - Tent Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
 
Adjusted Unit Cost:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.81 HoursR100S750 E130STRAIGHT TIME BASE

4.06 hours
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.40 HoursR100S750 G010STRAIGHT TIME BASE
0.89 hours

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.12 HoursR100S750 M010STRAIGHT TIME BASE
2.51 hours

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.19 HoursR100S750 M020STRAIGHT TIME BASE
0.43 hours

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 24.01 DollarsR100SA5C 0000SUPPLIES
54 dollars

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item TentPMGg - Tent Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
 
Adjusted Unit Cost:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.61 HoursR100S750 E130STRAIGHT TIME BASE

4.06 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.79 HoursR100S750 G010STRAIGHT TIME BASE
0.89 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.23 HoursR100S750 M010STRAIGHT TIME BASE
2.51 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursR100S750 M020STRAIGHT TIME BASE
0.43 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 48.02 DollarsR100SA5C 0000SUPPLIES
54 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,067.21 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TentPMGh - Tent Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
 
Adjusted Unit Cost:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.61 HoursR100S750 E130STRAIGHT TIME BASE

4.06 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.79 HoursR100S750 G010STRAIGHT TIME BASE

0.89 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.23 HoursR100S750 M010STRAIGHT TIME BASE
2.51 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursR100S750 M020STRAIGHT TIME BASE
0.43 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 48.02 DollarsR100SA5C 0000SUPPLIES
54 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,067.21 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TentPMGi - Tent Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
 
Adjusted Unit Cost:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.61 HoursR100S750 E130STRAIGHT TIME BASE

4.06 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.79 HoursR100S750 G010STRAIGHT TIME BASE
0.89 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.23 HoursR100S750 M010STRAIGHT TIME BASE
2.51 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursR100S750 M020STRAIGHT TIME BASE
0.43 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 48.02 DollarsR100SA5C 0000SUPPLIES
54 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,067.21 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TentPMGj - Tent Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
 
Adjusted Unit Cost:
  Labor Hours: 7.89;   Subcontracts: $1,200.00;   Supplies: $54.00
  Total Unit Cost: $1,499.96
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.61 HoursR100S750 E130STRAIGHT TIME BASE

4.06 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.79 HoursR100S750 G010STRAIGHT TIME BASE
0.89 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.23 HoursR100S750 M010STRAIGHT TIME BASE
2.51 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursR100S750 M020STRAIGHT TIME BASE
0.43 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 48.02 DollarsR100SA5C 0000SUPPLIES
54 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,067.21 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5305 Description: Misc. Bldg Decommissioning Support Services FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100b Support Services 0.00 msf #Num!HC 0 0 0 0 000
100c Support Services 4.39 msf 18HC 79 1,500 6,290 7,790 8,3115210
100f Support Services 16.20 msf 8HC 128 2,854 11,710 14,564 15,5569920
100g Support Services 16.20 msf 8HC 128 2,854 11,710 14,564 15,5569920
100h Support Services 16.20 msf 8HC 128 2,854 11,710 14,564 15,5569920
100i Support Services 16.20 msf 8HC 128 2,854 11,710 14,564 15,5569920
2SUS Type2 Bldg Support Services 0.26 msf 210HC 56 1,055 4,207 5,262 5,6293670
2SUSa Type2 Bldg Support Services 1.26 msf 210HC 265 5,030 20,049 25,079 26,8281,7490
2SUSd Type2 Bldg Support Services 1.46 msf 210HC 306 5,805 23,136 28,941 30,9592,0180
2SUSe Type2 Bldg Support Services 13.73 msf 210HC 2,886 54,684 217,964 272,648 291,66119,0130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 217,817 217,8170217,817
TentSUSj Tent Support Services 16.20 msf 9HC 139 2,952 11,454 14,406 15,4331,0260

Total for Activity 1EFD5305: 4,242 82,441 329,941 630,199 658,86228,663217,817
Line Item 100b - Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   255.90 hrs,  $20,250 subcontracts,  $1,215 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.89 HoursR100S750 E120STRAIGHT TIME BASE

3.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 21.70 HoursR100S750 E130STRAIGHT TIME BASE
24.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.34 HoursR100S750 E130STRAIGHT TIME BASE
4.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 168.85 HoursR100S750 G010STRAIGHT TIME BASE
189.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 29.79 HoursR100S750 P150STRAIGHT TIME BASE
33.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,096.76 DollarsR100SA5C 0000SUPPLIES
1215 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,420.32 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100c - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:56:15 AMPage 774 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD5305

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE

1.04 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100f - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   8.87 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.21 HoursR100S750 E120STRAIGHT TIME BASE

0.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 1.61 HoursR100S750 E130STRAIGHT TIME BASE
1.81 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.32 HoursR100S750 E130STRAIGHT TIME BASE
0.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.88 HoursR100S750 G010STRAIGHT TIME BASE
5.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 0.86 HoursR100S750 P150STRAIGHT TIME BASE
0.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100g - Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   8.87 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.21 HoursR100S750 E120STRAIGHT TIME BASE

0.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.32 HoursR100S750 E130STRAIGHT TIME BASE
0.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 1.61 HoursR100S750 E130STRAIGHT TIME BASE
1.81 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.88 HoursR100S750 G010STRAIGHT TIME BASE
5.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 0.86 HoursR100S750 P150STRAIGHT TIME BASE
0.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100h - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   8.87 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.21 HoursR100S750 E120STRAIGHT TIME BASE

0.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.32 HoursR100S750 E130STRAIGHT TIME BASE
0.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD5305

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 1.61 HoursR100S750 E130STRAIGHT TIME BASE

1.81 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.88 HoursR100S750 G010STRAIGHT TIME BASE
5.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 0.86 HoursR100S750 P150STRAIGHT TIME BASE
0.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100i - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   8.87 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.21 HoursR100S750 E120STRAIGHT TIME BASE

0.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 1.61 HoursR100S750 E130STRAIGHT TIME BASE
1.81 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.32 HoursR100S750 E130STRAIGHT TIME BASE
0.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.88 HoursR100S750 G010STRAIGHT TIME BASE
5.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 0.86 HoursR100S750 P150STRAIGHT TIME BASE
0.97 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUS - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD5305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSa - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD5305

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSd - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20250 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSe - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149,614.70 DollarsZDEPTCON 0000CONTINGENCY

149615 DollarsFactors
No DepartmentNONE Linear 68,202.52 DollarsZDEPTESC 0000ESCALATION

68202.5 DollarsFactors
Line Item TentSUSj - Tent Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EFD1701
Activity ID: 1EFD5305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.650001;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $999.91
 
Adjusted Unit Cost:
  Labor Hours: 9.650001;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $999.91
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.19 HoursR100S750 E120STRAIGHT TIME BASE

0.21 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 1.73 HoursR100S750 E130STRAIGHT TIME BASE
1.94 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 5.97 HoursR100S750 G010STRAIGHT TIME BASE
6.71 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 0.70 HoursR100S750 P150STRAIGHT TIME BASE
0.79 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.02 DollarsR100SA5C 0000SUPPLIES
45 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 667.01 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6065 Description: Misc. Bldg Decommissioning Project Mgmt FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
100a Project Management 0.00 msf #Num!HC 0 0 0 0 000
100f Project Management 0.00 msf #Num!HC 0 0 0 0 000
100g Project Management 0.40 msf 17HC 7 159 830 990 1,035450
1PMGb Type1 Bldg Project Management 2.91 msf 25HC 73 2,218 10,830 13,048 13,6736260
1PMGd Type1 Bldg Project Management 0.38 msf 25HC 10 293 1,429 1,722 1,804830
2PMGc Type2 Bldg Project Management 5.48 msf 63HC 347 10,632 54,201 64,833 67,8312,9980
2PMGe Type2 Bldg Project Management 0.68 msf 63HC 43 1,325 6,757 8,082 8,4563740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,251 13,251013,251

Total for Activity 1EFD6065: 480 14,628 74,047 101,925 106,0504,12513,251
Line Item 100 - Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   156.05 hrs,  $22,400 subcontracts,  $1,008 supplies
 Unit Cost Adjustment factor -  N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 85.89 HoursR100S750 E130STRAIGHT TIME BASE

96.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.08 HoursR100S750 G010STRAIGHT TIME BASE
18.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 24.54 HoursR100S750 M010STRAIGHT TIME BASE
27.59 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 12.27 HoursR100S750 M030STRAIGHT TIME BASE
13.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 909.90 DollarsR100SA5C 0000SUPPLIES
1008 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,376.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE
17.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6065

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100f - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.14 hrs,  $2,200 subcontracts,  $82.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.75 HoursR100S750 E130STRAIGHT TIME BASE

5.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.23 HoursR100S750 G010STRAIGHT TIME BASE
11.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.36 HoursR100S750 M010STRAIGHT TIME BASE
1.53 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 0.68 HoursR100S750 M030STRAIGHT TIME BASE
0.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 74.47 DollarsR100SA5C 0000SUPPLIES
82.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,001.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100g - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.14 hrs,  $2,200 subcontracts,  $82.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.75 HoursR100S750 E130STRAIGHT TIME BASE

5.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6065

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.23 HoursR100S750 G010STRAIGHT TIME BASE

11.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.36 HoursR100S750 M010STRAIGHT TIME BASE
1.53 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 0.68 HoursR100S750 M030STRAIGHT TIME BASE
0.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 74.47 DollarsR100SA5C 0000SUPPLIES
82.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,001.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMGb - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Line Item 1PMGd - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 56.51366;   Subcontracts: $8,066.52;   Supplies: $302.49
  Total Unit Cost: $10,083.21
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 12.17 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.97 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.13 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 7.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.30 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 134.51 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 3,586.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.97 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGc - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 142.5695;   Subcontracts: $21,288.96;   Supplies: $958.00
  Total Unit Cost: $26,610.81
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EFD6065

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 31.31 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.96 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.35 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.40 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.34 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 426.00 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 9,466.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMGe - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
 
Adjusted Unit Cost:
  Labor Hours: 142.5695;   Subcontracts: $21,288.96;   Supplies: $958.00
  Total Unit Cost: $26,610.81
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.31 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.96 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.35 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 19.40 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.34 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors

RMRS SalariedNONE Linear 426.00 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.96 Learning Curve

0.44467  [SYS 060200] .5 - 50% Cut [SYS 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,466.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.96 Learning Curve
0.44467  [SYS 060200] .5 - 50% Cut [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,340.34 DollarsZDEPTCON 0000CONTINGENCY

4340.34 DollarsFactors
No DepartmentNONE Linear 8,910.28 DollarsZDEPTESC 0000ESCALATION

8910.28 DollarsFactors
Activity ID: 1EFD6070 Description: Misc. Bldg Decommissioning Support Services FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Support Services 0.00 msf #Num!HC 0 0 0 0 000
100a Support Services 0.00 msf #Num!HC 0 0 0 0 000
100f Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUSb Type1 Bldg Support Services 2.97 msf 68HC 201 3,768 13,963 17,731 18,7941,0630
1SUSd Type1 Bldg Support Services 0.38 msf 68HC 26 488 1,808 2,296 2,4331380
2SUSc Type2 Bldg Support Services 5.48 msf 240HC 1,316 24,939 99,405 124,344 131,3777,0330
2SUSe Type2 Bldg Support Services 0.68 msf 240HC 164 3,109 12,392 15,500 16,3778770
2SUSg Type2 Bldg Support Services 24.79 msf 210HC 5,210 98,726 393,508 492,234 520,07527,8410
2SUSh Type2 Bldg Support Services 7.62 msf 240HC 1,830 34,685 138,249 172,933 182,7159,7810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 124,478 124,4780124,478

Total for Activity 1EFD6070: 8,746 165,715 659,325 949,517 996,24946,732124,478

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   255.90 hrs,  $20,250 subcontracts,  $1,215 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.89 HoursR100S750 E120STRAIGHT TIME BASE

3.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 21.70 HoursR100S750 E130STRAIGHT TIME BASE
24.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 4.34 HoursR100S750 E130STRAIGHT TIME BASE
4.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 168.85 HoursR100S750 G010STRAIGHT TIME BASE
189.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 29.79 HoursR100S750 P150STRAIGHT TIME BASE

33.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,096.76 DollarsR100SA5C 0000SUPPLIES
1215 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,420.32 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100a - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE
36.43 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100f - Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE
1.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSb - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6070

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE

65.46 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUSd - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 76.06536;   Subcontracts: $5,041.58;   Supplies: $252.08
  Total Unit Cost: $6,722.14
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.51 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.68 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 55.91 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.55 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.18 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,483.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUSc - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
  Total Unit Cost: $25,518.50
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSe - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
  Total Unit Cost: $25,518.50
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6070

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE

21.84 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUSg - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUSh - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1701
Activity ID: 1EFD6070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
  Total Unit Cost: $25,518.50
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,773.64 DollarsZDEPTCON 0000CONTINGENCY

40773.6 DollarsFactors
No DepartmentNONE Linear 83,704.20 DollarsZDEPTESC 0000ESCALATION

83704.2 DollarsFactors
WBS No: 1EFD1702 Title: B231 Decommissioning (Process Waste Pump
Activity ID: 1EFD5290 Description: B231 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.26 msf 47HC 12 337 1,720 2,058 2,1751170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,073 1,07301,073

Total for Activity 1EFD5290: 12 337 1,720 3,131 3,2481171,073
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1702
Activity ID: 1EFD5290

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 737.00 DollarsZDEPTCON 0000CONTINGENCY

737.003 DollarsFactors
No DepartmentNONE Linear 336.17 DollarsZDEPTESC 0000ESCALATION

336.175 DollarsFactors
Activity ID: 1EFD5295 Description: B231 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.26 msf 87HC 23 506 1,552 2,058 2,2341760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,099 1,09901,099

Total for Activity 1EFD5295: 23 506 1,552 3,157 3,3331761,099
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1702
Activity ID: 1EFD5295

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 754.30 DollarsZDEPTCON 0000CONTINGENCY

754.303 DollarsFactors
No DepartmentNONE Linear 344.67 DollarsZDEPTESC 0000ESCALATION

344.671 DollarsFactors
Activity ID: 1EFD5310 Description: B231 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.26 msf 0HC 0 0 3,283 3,283 3,28300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,774 1,77401,774

Total for Activity 1EFD5310: 0 0 3,283 5,056 5,05601,774

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1702
Activity ID: 1EFD5310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,265.09 DollarsZDEPTCON 0000CONTINGENCY

1265.09 DollarsFactors
No DepartmentNONE Linear 508.56 DollarsZDEPTESC 0000ESCALATION

508.556 DollarsFactors
Activity ID: 1EFD5315 Description: B231 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 0.26 msf 91HC 24 552 6,180 6,732 6,9241920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,741 3,74103,741

Total for Activity 1EFD5315: 24 552 6,180 10,473 10,6651923,741

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,668.41 DollarsZDEPTCON 0000CONTINGENCY

2668.42 DollarsFactors
No DepartmentNONE Linear 1,072.68 DollarsZDEPTESC 0000ESCALATION

1072.68 DollarsFactors
Activity ID: 1EFD5320 Description: B231 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1702
Activity ID: 1EFD5320

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.26 msf 199HC 53 1,147 12,837 13,984 14,3833990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,771 7,77107,771

Total for Activity 1EFD5320: 53 1,147 12,837 21,755 22,1543997,771

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,542.68 DollarsZDEPTCON 0000CONTINGENCY

5542.68 DollarsFactors
No DepartmentNONE Linear 2,228.11 DollarsZDEPTESC 0000ESCALATION

2228.11 DollarsFactors
Activity ID: 1EFD5325 Description: B231 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 0.26 msf 0HC 0 0 2,518 2,518 2,51800
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 0.26 msf 0HC 0 0 4,772 4,772 4,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,939 3,93903,939

Total for Activity 1EFD5325: 0 0 7,291 11,230 11,23003,939
Line Item 2DEMMod - Type 2 Modular Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EFD1702
Activity ID: 1EFD5325

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,686.06;   Supplies: $0.00
  Total Unit Cost: $10,686.06
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,503.56 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,809.68 DollarsZDEPTCON 0000CONTINGENCY

2809.68 DollarsFactors
No DepartmentNONE Linear 1,129.47 DollarsZDEPTESC 0000ESCALATION

1129.47 DollarsFactors
WBS No: 1EFD1703 Title: 559 Decommissioning - Plutonium Analytic
Activity ID: 1EFD5350 Description: B559 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3PEN Type3 Bldg Planning & Engineering 15.92 msf 80HC 1,279 34,601 140,597 175,197 187,41112,2140
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WBS No: 1EFD1703
Activity ID: 1EFD5350

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,011 28,011028,011

Total for Activity 1EFD5350: 1,279 34,601 140,597 203,208 215,42212,21428,011

Cost Element Skill Quantity UnitsCurve

Line Item 3PEN - Type3 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 91.28;   Subcontracts: $9,375.00;   Supplies: $656.25
  Total Unit Cost: $12,499.92
 
Adjusted Unit Cost:
  Labor Hours: 90.3672;   Subcontracts: $9,281.25;   Supplies: $649.69
  Total Unit Cost: $12,374.92
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 47.65 HoursR100S750 E130STRAIGHT TIME BASE

54.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 32.72 HoursR100S750 G010STRAIGHT TIME BASE
37.16 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 577.79 DollarsR100SA5C 0000SUPPLIES
656.25 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,254.21 DollarsR100SA5H 0000SUBCONTRACTED SRVS
9375 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,253.09 DollarsZDEPTCON 0000CONTINGENCY

19253.1 DollarsFactors
No DepartmentNONE Linear 8,757.99 DollarsZDEPTESC 0000ESCALATION

8757.99 DollarsFactors
Activity ID: 1EFD5355 Description: B559 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CHR Type3 Bldg Characterization 15.92 msf 104HC 1,654 38,405 123,651 162,055 175,61213,5570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,248 26,248026,248

Total for Activity 1EFD5355: 1,654 38,405 123,651 188,303 201,86013,55726,248
Line Item 3CHR - Type3 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EFD1703
Activity ID: 1EFD5355

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.42;   Subcontracts: $6,475.00;   Supplies: $582.75
  Total Unit Cost: $9,249.82
 
Adjusted Unit Cost:
  Labor Hours: 93.4758;   Subcontracts: $6,410.25;   Supplies: $576.92
  Total Unit Cost: $9,157.32
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.04 HoursR100S750 E130STRAIGHT TIME BASE

17.3 hours 0.99 RSOP
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 84.88 HoursKE10H750 T050STRAIGHT TIME BASE
77.12 hours 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 641.35 DollarsR100SA5C 0000SUPPLIES
582.75 dollars 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 7,126.13 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6475 dollars 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,040.96 DollarsZDEPTCON 0000CONTINGENCY

18041 DollarsFactors
No DepartmentNONE Linear 8,206.61 DollarsZDEPTESC 0000ESCALATION

8206.61 DollarsFactors
Activity ID: 1EFD5370 Description: B559 CA Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CAPEN Type3CA Bldg Planning & Engineering 14.68 msf 105HC 1,540 41,663 169,287 210,950 225,65714,7070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,727 33,727033,727

Total for Activity 1EFD5370: 1,540 41,663 169,287 244,678 259,38514,70733,727
Line Item 3CAPEN - Type3CA Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 124.14;   Subcontracts: $12,750.00;   Supplies: $892.50
  Total Unit Cost: $17,000.00
 
Adjusted Unit Cost:
  Labor Hours: 117.9827;   Subcontracts: $12,117.60;   Supplies: $848.23
  Total Unit Cost: $16,156.80
  Adjustment Factor: 0.9504
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5370

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 62.22 HoursR100S750 E130STRAIGHT TIME BASE

73.61 hours 0.99 RSOP0.96 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 42.71 HoursR100S750 G010STRAIGHT TIME BASE
50.53 hours 0.99 RSOP0.96 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 754.37 DollarsR100SA5C 0000SUPPLIES
892.5 dollars 0.99 RSOP0.96 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 10,776.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
12750 dollars 0.99 RSOP0.96 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,182.16 DollarsZDEPTCON 0000CONTINGENCY

23182.2 DollarsFactors
No DepartmentNONE Linear 10,545.28 DollarsZDEPTESC 0000ESCALATION

10545.3 DollarsFactors
Activity ID: 1EFD5375 Description: B559 CA Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CACHR Type3CA Bldg Characterization 14.68 msf 119HC 1,742 40,441 130,184 170,625 184,90114,2760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,921 27,921027,921

Total for Activity 1EFD5375: 1,742 40,441 130,184 198,546 212,82114,27627,921

Cost Element Skill Quantity UnitsCurve

Line Item 3CACHR - Type3CA Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 112.3;   Subcontracts: $7,700.00;   Supplies: $693.00
  Total Unit Cost: $11,000.23
 
Adjusted Unit Cost:
  Labor Hours: 106.7299;   Subcontracts: $7,318.08;   Supplies: $658.63
  Total Unit Cost: $10,454.62
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 21.74 HoursR100S750 E130STRAIGHT TIME BASE

20.58 hours 0.99 RSOP0.96 PA Elimination
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 96.91 HoursKE10H750 T050STRAIGHT TIME BASE
91.72 hours 0.99 RSOP0.96 PA Elimination

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5375

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 732.18 DollarsR100SA5C 0000SUPPLIES

693 dollars 0.99 RSOP0.96 PA Elimination
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 8,135.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
7700 dollars 0.99 RSOP0.96 PA Elimination

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,279.89 DollarsZDEPTCON 0000CONTINGENCY

19279.9 DollarsFactors
No DepartmentNONE Linear 8,640.67 DollarsZDEPTESC 0000ESCALATION

8640.67 DollarsFactors
Activity ID: 1EFD5395 Description: B528 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5395: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 378 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 8400 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5400 Description: B528 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B116 Decommissioning Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5400: 0 0 0 0 000

Line Item 100 - B116 Decommissioning Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 1809 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 23450 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5415 Description: B559 CA Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CAFSS Type3CA Bldg Final Status Survey 14.68 msf 0HC 0 0 272,994 272,994 272,99400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 111,992 111,9920111,992

Total for Activity 1EFD5415: 0 0 272,994 384,987 384,9870111,992

Cost Element Skill Quantity UnitsCurve

Line Item 3CAFSS - Type3CA Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $22,000.00;   Supplies: $0.00
  Total Unit Cost: $22,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,908.80;   Supplies: $0.00
  Total Unit Cost: $20,908.80
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,595.07 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22000 dollars 0.99 RSOP0.96 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5415

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 74,056.18 DollarsZDEPTCON 0000CONTINGENCY
74056.2 DollarsFactors

No DepartmentNONE Linear 37,936.27 DollarsZDEPTESC 0000ESCALATION
37936.3 DollarsFactors

Activity ID: 1EFD5420 Description: B528 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B124 Decommissioning Site Preparations 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5420: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B124 Decommissioning Site Preparations

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –  $7,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

1.034 -- FY00 Escalation -- 7000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD5425 Description: B559 CA Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CADEC Type3CA Bldg Decontamination 14.68 msf 143HC 2,104 51,337 598,494 649,831 664,55014,7190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 126,578 126,5780126,578

Total for Activity 1EFD5425: 2,104 51,337 598,494 776,409 791,12814,719126,578

Cost Element Skill Quantity UnitsCurve

Line Item 3CADEC - Type3CA Bldg Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 169.5706;   Subcontracts: $47,131.88;   Supplies: $1,099.44
  Total Unit Cost: $52,368.43
 
Adjusted Unit Cost:
  Labor Hours: 161.1599;   Subcontracts: $44,794.14;   Supplies: $1,044.91
  Total Unit Cost: $49,770.96
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5425

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 38.84 HoursR100S750 E130STRAIGHT TIME BASE

0.76563 Dose Base  0.99 RSOP0.96 PA Elimination60.02 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.49 HoursKE10H750 T050STRAIGHT TIME BASE
0.76563 Dose Base  0.99 RSOP0.96 PA Elimination161.46 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 39,837.30 DollarsR100SA5B 0000CONSTRUCTION
0.76563 Dose Base  0.99 RSOP0.96 PA Elimination61560 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 929.28 DollarsR100SA5C 0000SUPPLIES
0.76563 Dose Base  0.99 RSOP0.96 PA Elimination1436 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,961.68 DollarsZDEPTCON 0000CONTINGENCY

59961.7 DollarsFactors
No DepartmentNONE Linear 66,616.66 DollarsZDEPTESC 0000ESCALATION

66616.7 DollarsFactors
Activity ID: 1EFD5430 Description: B559 CA Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CADIS Type3CA Bldg Dismantlement 14.68 msf 283HC 4,160 94,013 1,096,021 1,190,034 1,216,54526,5120
3CADISPipe Type3CA Bldg Piping & Duct Dismantlement 5,458.90 lot ($1K) 19HC 103,699 2,329,827 2,524,509 4,854,336 5,511,347657,0110
GB3DIS_CWRFN Glovebox Dismantlement with CWRF No PA 9,000.00 cf 17HC 152,878 3,399,357 1,674,133 5,073,490 6,032,108958,6190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,835,893 1,835,89301,835,893

Total for Activity 1EFD5430: 260,737 5,823,196 5,294,663 12,953,752 14,595,8931,642,1411,835,893

Cost Element Skill Quantity UnitsCurve

Line Item 3CADIS - Type3CA Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 335.23;   Subcontracts: $86,312.00;   Supplies: $2,013.90
  Total Unit Cost: $95,902.17
 
Adjusted Unit Cost:
  Labor Hours: 318.6026;   Subcontracts: $82,030.92;   Supplies: $1,914.01
  Total Unit Cost: $91,145.43
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 244.03 HoursKE10H750 C120STRAIGHT TIME BASE

288.72 hours 0.99 RSOP0.96 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 39.31 HoursR100S750 E130STRAIGHT TIME BASE
46.51 hours 0.99 RSOP0.96 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5430

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 72,953.55 DollarsR100SA5B 0000CONSTRUCTION

86312 dollars 0.99 RSOP0.96 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,702.21 DollarsR100SA5C 0000SUPPLIES
2013.9 dollars 0.99 RSOP0.96 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3CADISPipe - Type3CA Bldg Piping & Duct Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
 
Adjusted Unit Cost:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 10.06 HoursKE10H750 C120STRAIGHT TIME BASE

11.31 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.01 HoursR100S750 M010STRAIGHT TIME BASE
3.39 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 0.75 HoursR100S750 M040STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.18 HoursKE10H750 T050STRAIGHT TIME BASE
5.82 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 355.74 DollarsR100SA5B 0000CONSTRUCTION
400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.72 DollarsR100SA5C 0000SUPPLIES
120 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item GB3DIS_CWRFNoPA - Glovebox Dismantlement with CWRF No PA
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 19.1;   Subcontracts: $116.20;   Supplies: $92.96
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5430

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $633.86
 
Adjusted Unit Cost:
  Labor Hours: 19.1;   Subcontracts: $116.20;   Supplies: $92.96
  Total Unit Cost: $633.86
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 10.06 HoursKE10H750 C120STRAIGHT TIME BASE

11.31 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.34 HoursR100S750 M010STRAIGHT TIME BASE
2.63 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 0.58 HoursR100S750 M040STRAIGHT TIME BASE
0.65 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.01 HoursKE10H750 T050STRAIGHT TIME BASE
4.51 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 103.34 DollarsR100SA5B 0000CONSTRUCTION
116.2 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 82.67 DollarsR100SA5C 0000SUPPLIES
92.96 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 610,725.10 DollarsZDEPTCON 0000CONTINGENCY

610725 DollarsFactors
No DepartmentNONE Linear 1,225,168.00 DollarsZDEPTESC 0000ESCALATION

1225168 DollarsFactors
Activity ID: 1EFD5435 Description: B528 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5435: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decommissioning Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   115.42 hrs,  $27,900 subcontracts,  $558 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5435

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.09 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.67 HoursR100S750 T050STRAIGHT TIME BASE
96.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
1.034 -- FY00 Escalation -- 27900 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 503.70 DollarsR100SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 558 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5440 Description: B528 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B124 Decommissioning Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5440: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B124 Decommissioning Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION
1.034 -- FY00 Escalation -- 54900 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 1098 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5445 Description: B528 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.63 msf 0HC 0 0 11,732 11,732 11,73200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,688 1,68801,688

Total for Activity 1EFD5445: 0 0 11,732 13,419 13,41901,688
Line Item 100 - Decommissioning Demolition & Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

1.034 -- FY00 Escalation -- 15500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

1.034 -- FY00 Escalation -- 20250 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 561.50 DollarsZDEPTCON 0000CONTINGENCY

561.500 DollarsFactors
No DepartmentNONE Linear 1,126.42 DollarsZDEPTESC 0000ESCALATION

1126.42 DollarsFactors
Activity ID: 1EFD5450 Description: B559 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3FSS Type3 Bldg Final Status Survey 15.92 msf 0HC 0 0 259,293 259,293 259,29300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,465 117,4650117,465

Total for Activity 1EFD5450: 0 0 259,293 376,758 376,7580117,465
Line Item 3FSS - Type3 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 

6/23/00 11:56:33 AMPage 809 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5450

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $18,500.00;   Supplies: $0.00
  Total Unit Cost: $18,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $18,315.00;   Supplies: $0.00
  Total Unit Cost: $18,315.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,288.30 DollarsR100SA5H 0000SUBCONTRACTED SRVS

18500 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,478.04 DollarsZDEPTCON 0000CONTINGENCY

79478.0 DollarsFactors
No DepartmentNONE Linear 37,986.82 DollarsZDEPTESC 0000ESCALATION

37986.8 DollarsFactors
Activity ID: 1EFD5455 Description: B559 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3DEC Type3 Bldg Decontamination 15.92 msf 107HC 1,711 41,742 486,655 528,397 540,44712,0510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,375 108,3750108,375

Total for Activity 1EFD5455: 1,711 41,742 486,655 636,771 648,82212,051108,375

Cost Element Skill Quantity UnitsCurve

Line Item 3DEC - Type3 Bldg Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 122.07;   Subcontracts: $33,930.00;   Supplies: $791.70
  Total Unit Cost: $37,699.91
 
Adjusted Unit Cost:
  Labor Hours: 120.8493;   Subcontracts: $33,590.70;   Supplies: $783.78
  Total Unit Cost: $37,322.91
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.13 HoursR100S750 E130STRAIGHT TIME BASE

33.08 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 78.35 HoursKE10H750 T050STRAIGHT TIME BASE
88.99 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5455

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 29,873.62 DollarsR100SA5B 0000CONSTRUCTION

33930 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 697.05 DollarsR100SA5C 0000SUPPLIES
791.7 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,241.05 DollarsZDEPTCON 0000CONTINGENCY

53241.1 DollarsFactors
No DepartmentNONE Linear 55,133.71 DollarsZDEPTESC 0000ESCALATION

55133.7 DollarsFactors
Activity ID: 1EFD5460 Description: B559 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3DIS Type3 Bldg Dismantlement 15.92 msf 242HC 3,856 87,144 1,015,907 1,103,052 1,127,62724,5750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 162,241 162,2410162,241

Total for Activity 1EFD5460: 3,856 87,144 1,015,907 1,265,293 1,289,86824,575162,241

Cost Element Skill Quantity UnitsCurve

Line Item 3DIS - Type3 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 275.11;   Subcontracts: $70,830.00;   Supplies: $1,652.70
  Total Unit Cost: $78,700.26
 
Adjusted Unit Cost:
  Labor Hours: 272.3589;   Subcontracts: $70,121.70;   Supplies: $1,636.17
  Total Unit Cost: $77,913.26
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 208.61 HoursKE10H750 C120STRAIGHT TIME BASE

236.94 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 33.61 HoursR100S750 E130STRAIGHT TIME BASE
38.17 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62,362.17 DollarsR100SA5B 0000CONSTRUCTION
70830 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,455.12 DollarsR100SA5C 0000SUPPLIES
1652.7 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5460

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 53,970.98 DollarsZDEPTCON 0000CONTINGENCY
53971 DollarsFactors

No DepartmentNONE Linear 108,270.50 DollarsZDEPTESC 0000ESCALATION
108271 DollarsFactors

Activity ID: 1EFD5465 Description: B559 CA Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3CADEMBlk Type 3CA Masonry Building Demolition 14.68 msf 0HC 0 0 246,936 246,936 246,93600
3CADEMSlabBlk Type 3CA Masonry Building Slab 14.68 msf 0HC 0 0 375,372 375,372 375,37200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 336,224 336,2240336,224

Total for Activity 1EFD5465: 0 0 622,308 958,532 958,5320336,224

Cost Element Skill Quantity UnitsCurve

Line Item 3CADEMBlk - Type 3CA Masonry Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $19,900.00;   Supplies: $0.00
  Total Unit Cost: $19,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $18,912.96;   Supplies: $0.00
  Total Unit Cost: $18,912.96
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,820.09 DollarsR100SA5B 0000CONSTRUCTION

19900 dollars 0.99 RSOP0.96 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3CADEMSlabBlk - Type 3CA Masonry Building Slab

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $28,750.00;   Supplies: $0.00
  Total Unit Cost: $28,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $28,750.00;   Supplies: $0.00
  Total Unit Cost: $28,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5465

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 25,568.58 DollarsR100SA5B 0000CONSTRUCTION

28750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 239,818.70 DollarsZDEPTCON 0000CONTINGENCY

239819 DollarsFactors
No DepartmentNONE Linear 96,405.15 DollarsZDEPTESC 0000ESCALATION

96405.2 DollarsFactors
Activity ID: 1EFD5470 Description: B559 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

3DEMBlk Type 3 Masonry Building Demolition 15.92 msf 0HC 0 0 243,175 243,175 243,17500
3DEMSlabBlk Type 3 Building Demolition Slab 15.92 msf 0HC 0 0 407,026 407,026 407,02600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 351,294 351,2940351,294

Total for Activity 1EFD5470: 0 0 650,201 1,001,496 1,001,4960351,294

Cost Element Skill Quantity UnitsCurve

Line Item 3DEMBlk - Type 3 Masonry Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $17,350.00;   Supplies: $0.00
  Total Unit Cost: $17,350.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $17,176.50;   Supplies: $0.00
  Total Unit Cost: $17,176.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 15,275.78 DollarsR100SA5B 0000CONSTRUCTION

17350 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 3DEMSlabBlk - Type 3 Building Demolition Slab
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $28,750.00;   Supplies: $0.00
  Total Unit Cost: $28,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $28,750.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1703
Activity ID: 1EFD5470

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $28,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 25,568.58 DollarsR100SA5B 0000CONSTRUCTION

28750 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 250,567.90 DollarsZDEPTCON 0000CONTINGENCY

250568 DollarsFactors
No DepartmentNONE Linear 100,726.30 DollarsZDEPTESC 0000ESCALATION

100726 DollarsFactors
WBS No: 1EFD1704 Title: B562 Decommissioning (Emerg. Generator)
Activity ID: 1EFD5480 Description: B562 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.38 msf 26HC 10 279 1,361 1,640 1,724840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 466 4660466

Total for Activity 1EFD5480: 10 279 1,361 2,105 2,19084466

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1704
Activity ID: 1EFD5480

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 267.90 DollarsZDEPTCON 0000CONTINGENCY

267.901 DollarsFactors
No DepartmentNONE Linear 197.76 DollarsZDEPTESC 0000ESCALATION

197.761 DollarsFactors
Activity ID: 1EFD5485 Description: B562 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.38 msf 22HC 9 187 694 881 934530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 133 1330133

Total for Activity 1EFD5485: 9 187 694 1,015 1,06853133

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43.70 DollarsZDEPTCON 0000CONTINGENCY

43.6955 DollarsFactors
No DepartmentNONE Linear 89.70 DollarsZDEPTESC 0000ESCALATION

89.7024 DollarsFactors
Activity ID: 1EFD5500 Description: B562 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1704
Activity ID: 1EFD5500

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.38 msf 0HC 0 0 1,394 1,394 1,39400
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.38 msf 0HC 0 0 5,493 5,493 5,49300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,684 3,68403,684

Total for Activity 1EFD5500: 0 0 6,887 10,571 10,57103,684

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,085.03;   Supplies: $0.00
  Total Unit Cost: $16,085.03
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,305.09 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1704
Activity ID: 1EFD5500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,617.12 DollarsZDEPTCON 0000CONTINGENCY

2617.13 DollarsFactors
No DepartmentNONE Linear 1,066.89 DollarsZDEPTESC 0000ESCALATION

1066.89 DollarsFactors
Activity ID: 1EFD5505 Description: B562 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.38 msf 111HC 43 906 9,557 10,463 10,7522890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,791 3,79103,791

Total for Activity 1EFD5505: 43 906 9,557 14,254 14,5432893,791

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 124.8294;   Subcontracts: $27,527.00;   Supplies: $459.02
  Total Unit Cost: $30,637.63
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.06 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 106.96 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,480.92 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 408.23 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,399.30 DollarsZDEPTCON 0000CONTINGENCY

2399.3 DollarsFactors
No DepartmentNONE Linear 1,391.56 DollarsZDEPTESC 0000ESCALATION

1391.56 DollarsFactors
Activity ID: 1EFD5510 Description: B562 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.38 msf 66HC 25 535 5,656 6,192 6,3581660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,966 1,96601,966
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1704
Activity ID: 1EFD5510

Activity Filter * Starts In FY *
Total for Activity 1EFD5510: 25 535 5,656 8,157 8,3241661,966

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,191.97 DollarsZDEPTCON 0000CONTINGENCY

1191.97 DollarsFactors
No DepartmentNONE Linear 773.60 DollarsZDEPTESC 0000ESCALATION

773.604 DollarsFactors
Activity ID: 1EFD5515 Description: B562 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.38 msf 0HC 0 0 5,214 5,214 5,21400
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.38 msf 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,466 5,46605,466

Total for Activity 1EFD5515: 0 0 10,217 15,683 15,68305,466
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1704
Activity ID: 1EFD5515

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,882.77 DollarsZDEPTCON 0000CONTINGENCY

3882.77 DollarsFactors
No DepartmentNONE Linear 1,582.85 DollarsZDEPTESC 0000ESCALATION

1582.85 DollarsFactors
WBS No: 1EFD1705 Title: B564 Decommissioning (Production Support
Activity ID: 1EFD5520 Description: B564 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.91 msf 26HC 75 2,113 10,314 12,427 13,0666400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,529 3,52903,529

Total for Activity 1EFD5520: 75 2,113 10,314 15,955 16,5956403,529
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1705
Activity ID: 1EFD5520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 28.91463;   Subcontracts: $3,841.20;   Supplies: $144.04
  Total Unit Cost: $4,801.51
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.74 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 128.11 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,416.14 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,030.23 DollarsZDEPTCON 0000CONTINGENCY

2030.23 DollarsFactors
No DepartmentNONE Linear 1,498.69 DollarsZDEPTESC 0000ESCALATION

1498.69 DollarsFactors
Activity ID: 1EFD5525 Description: B564 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.91 msf 22HC 65 1,420 5,260 6,680 7,0804000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,011 1,01101,011

Total for Activity 1EFD5525: 65 1,420 5,260 7,691 8,0914001,011
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1705
Activity ID: 1EFD5525

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 20.23352;   Subcontracts: $1,548.48;   Supplies: $77.43
  Total Unit Cost: $2,064.76
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.97 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 20.92 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 86.08 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,721.41 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.97 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 331.14 DollarsZDEPTCON 0000CONTINGENCY

331.137 DollarsFactors
No DepartmentNONE Linear 679.79 DollarsZDEPTESC 0000ESCALATION

679.790 DollarsFactors
Activity ID: 1EFD5540 Description: B564 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.00 msf 0HC 0 0 10,889 10,889 10,88900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,825 5,82505,825

Total for Activity 1EFD5540: 0 0 10,889 16,714 16,71405,825

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,081.28;   Supplies: $0.00
  Total Unit Cost: $4,081.28
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,629.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,137.94 DollarsZDEPTCON 0000CONTINGENCY

4137.94 DollarsFactors
No DepartmentNONE Linear 1,686.87 DollarsZDEPTESC 0000ESCALATION

1686.87 DollarsFactors
Activity ID: 1EFD5545 Description: B564 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 2.98 msf 10HC 30 629 6,643 7,272 7,4732010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,635 2,63502,635

Total for Activity 1EFD5545: 30 629 6,643 9,907 10,1082012,635

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.16829;   Subcontracts: $2,463.17;   Supplies: $41.05
  Total Unit Cost: $2,741.39
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.36 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.57 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,190.60 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36.51 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,667.66 DollarsZDEPTCON 0000CONTINGENCY

1667.66 DollarsFactors
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WBS No: 1EFD1705
Activity ID: 1EFD5545

Activity Filter * Starts In FY *
No DepartmentNONE Linear 967.22 DollarsZDEPTESC 0000ESCALATION

967.217 DollarsFactors
Activity ID: 1EFD5550 Description: B564 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.98 msf 66HC 196 4,159 43,939 48,098 49,3901,2920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,269 15,269015,269

Total for Activity 1EFD5550: 196 4,159 43,939 63,367 64,6591,29215,269

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 73.87589;   Subcontracts: $16,291.49;   Supplies: $271.52
  Total Unit Cost: $18,130.84
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 63.30 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.40 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,488.71 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 241.48 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.97 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,259.25 DollarsZDEPTCON 0000CONTINGENCY

9259.25 DollarsFactors
No DepartmentNONE Linear 6,009.39 DollarsZDEPTESC 0000ESCALATION

6009.39 DollarsFactors
Activity ID: 1EFD5555 Description: B564 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 3.00 msf 0HC 0 0 40,737 40,737 40,73700
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.89 msf 0HC 0 0 37,627 37,627 37,62700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,920 41,920041,920

Total for Activity 1EFD5555: 0 0 78,365 120,284 120,284041,920
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WBS No: 1EFD1705
Activity ID: 1EFD5555

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,268.77;   Supplies: $0.00
  Total Unit Cost: $15,268.77
  Adjustment Factor: 0.9603

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,579.16 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.97 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,779.63 DollarsZDEPTCON 0000CONTINGENCY

29779.6 DollarsFactors
No DepartmentNONE Linear 12,139.92 DollarsZDEPTESC 0000ESCALATION

12139.9 DollarsFactors
WBS No: 1EFD1706 Title: 569 Decommissioning (Crate Counter)
Activity ID: 1EFD5565 Description: B569 Decommisioning Planning & Engineering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5565

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 7.62 msf 54HC 410 11,091 56,536 67,627 70,9883,3610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,279 19,279019,279

Total for Activity 1EFD5565: 410 11,091 56,536 86,906 90,2673,36119,279

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,117.75 DollarsZDEPTCON 0000CONTINGENCY

11117.8 DollarsFactors
No DepartmentNONE Linear 8,161.37 DollarsZDEPTESC 0000ESCALATION

8161.37 DollarsFactors
Activity ID: 1EFD5570 Description: B569 Decommisioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 7.62 msf 99HC 758 16,637 50,991 67,627 72,3194,6920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,326 10,326010,326

Total for Activity 1EFD5570: 758 16,637 50,991 77,953 82,6454,69210,326
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5570

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43264;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.94 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.48 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 479.25 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 6,212.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,382.43 DollarsZDEPTCON 0000CONTINGENCY

3382.43 DollarsFactors
No DepartmentNONE Linear 6,943.78 DollarsZDEPTESC 0000ESCALATION

6943.78 DollarsFactors
Activity ID: 1EFD5575 Description: B569 Decommisioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 7.62 msf 0HC 0 0 107,881 107,881 107,88100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,287 58,287058,287

Total for Activity 1EFD5575: 0 0 107,881 166,168 166,168058,287
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5575

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 41,574.07 DollarsZDEPTCON 0000CONTINGENCY

41574.1 DollarsFactors
No DepartmentNONE Linear 16,712.44 DollarsZDEPTESC 0000ESCALATION

16712.4 DollarsFactors
Activity ID: 1EFD5580 Description: B569 Decommisioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 7.62 msf 104HC 795 18,142 203,095 221,237 227,3586,1220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,749 101,7490101,749

Total for Activity 1EFD5580: 795 18,142 203,095 322,985 329,1076,122101,749

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5580

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68,660.34 DollarsZDEPTCON 0000CONTINGENCY

68660.3 DollarsFactors
No DepartmentNONE Linear 33,088.22 DollarsZDEPTESC 0000ESCALATION

33088.2 DollarsFactors
Activity ID: 1EFD5585 Description: B569 Decommisioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 7.62 msf 227HC 1,732 37,682 421,859 459,541 471,92512,3840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 190,224 190,2240190,224

Total for Activity 1EFD5585: 1,732 37,682 421,859 649,765 662,14912,384190,224

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 125,238.60 DollarsZDEPTCON 0000CONTINGENCY

125239 DollarsFactors
No DepartmentNONE Linear 64,985.33 DollarsZDEPTESC 0000ESCALATION

64985.3 DollarsFactors
Activity ID: 1EFD5590 Description: B569 Decommisioning Demolition Schedule Risk 4Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5590

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DEMRein Type 2 Reinforced Concrete Building Demolition 7.62 msf 0HC 0 0 198,694 198,694 198,69400
2DEMReinSlab Type 2 Reinforced Concrete Bldg Demolition Slab 7.62 msf 0HC 0 0 137,230 137,230 137,23000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 181,495 181,4950181,495

Total for Activity 1EFD5590: 0 0 335,924 517,419 517,4190181,495

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMRein - Type 2 Reinforced Concrete Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $30,850.00;   Supplies: $0.00
  Total Unit Cost: $30,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $29,319.84;   Supplies: $0.00
  Total Unit Cost: $29,319.84
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 26,075.37 DollarsR100SA5B 0000CONSTRUCTION

30850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMReinSlab - Type 2 Reinforced Concrete Bldg Demolition Slab

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5C 0000SUPPLIES

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1706
Activity ID: 1EFD5590

Activity Filter * Starts In FY *
No DepartmentNONE Linear 129,455.00 DollarsZDEPTCON 0000CONTINGENCY

129455 DollarsFactors
No DepartmentNONE Linear 52,039.86 DollarsZDEPTESC 0000ESCALATION

52039.9 DollarsFactors
WBS No: 1EFD1707 Title: B664 Decommissioning (Waste Storage & Sh
Activity ID: 1EFD5595 Description: B664 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 13.73 msf 47HC 647 17,485 89,135 106,621 112,7066,0850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,371 57,371057,371

Total for Activity 1EFD5595: 647 17,485 89,135 163,992 170,0766,08557,371

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,568.23 DollarsZDEPTCON 0000CONTINGENCY

39568.2 DollarsFactors
No DepartmentNONE Linear 17,802.66 DollarsZDEPTESC 0000ESCALATION

17802.7 DollarsFactors
Activity ID: 1EFD5600 Description: B664 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 13.73 msf 87HC 1,194 26,229 80,392 106,622 115,7509,1280
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1707
Activity ID: 1EFD5600

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,918 61,918061,918

Total for Activity 1EFD5600: 1,194 26,229 80,392 168,539 177,6679,12861,918

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,986.28 DollarsZDEPTCON 0000CONTINGENCY

43986.3 DollarsFactors
No DepartmentNONE Linear 17,931.39 DollarsZDEPTESC 0000ESCALATION

17931.4 DollarsFactors
Activity ID: 1EFD5605 Description: B664 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 13.73 msf 0HC 0 0 170,086 170,086 170,08600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 145,923 145,9230145,923

Total for Activity 1EFD5605: 0 0 170,086 316,009 316,0090145,923
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1707
Activity ID: 1EFD5605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107,985.00 DollarsZDEPTCON 0000CONTINGENCY

107985 DollarsFactors
No DepartmentNONE Linear 37,937.71 DollarsZDEPTESC 0000ESCALATION

37937.7 DollarsFactors
Activity ID: 1EFD5610 Description: B664 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 13.73 msf 91HC 1,254 28,602 320,201 348,804 358,7579,9540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 214,401 214,4010214,401

Total for Activity 1EFD5610: 1,254 28,602 320,201 563,205 573,1589,954214,401

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1707
Activity ID: 1EFD5610

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION

30915 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 151,155.30 DollarsZDEPTCON 0000CONTINGENCY

151155 DollarsFactors
No DepartmentNONE Linear 63,245.66 DollarsZDEPTESC 0000ESCALATION

63245.7 DollarsFactors
Activity ID: 1EFD5615 Description: B664 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 13.73 msf 199HC 2,730 59,410 665,105 724,516 745,19020,6750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 400,236 400,2360400,236

Total for Activity 1EFD5615: 2,730 59,410 665,105 1,124,752 1,145,42720,675400,236

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1707
Activity ID: 1EFD5615

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 278,821.50 DollarsZDEPTCON 0000CONTINGENCY
278822 DollarsFactors

No DepartmentNONE Linear 121,414.90 DollarsZDEPTESC 0000ESCALATION
121415 DollarsFactors

Activity ID: 1EFD5620 Description: B664 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 13.73 msf 0HC 0 0 171,101 171,101 171,10100
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 13.73 msf 0HC 0 0 247,266 247,266 247,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 358,932 358,9320358,932

Total for Activity 1EFD5620: 0 0 418,367 777,299 777,2990358,932

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1707
Activity ID: 1EFD5620

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 265,615.10 DollarsZDEPTCON 0000CONTINGENCY

265615 DollarsFactors
No DepartmentNONE Linear 93,316.91 DollarsZDEPTESC 0000ESCALATION

93316.9 DollarsFactors
WBS No: 1EFD1708 Title: B910 Decommissioning (Solar Pond Evapora
Activity ID: 1EFD5655 Description: B910 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 5.57 msf 27HC 148 4,165 20,335 24,500 25,9711,4700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,882 3,88203,882

Total for Activity 1EFD5655: 148 4,165 20,335 28,382 29,8521,4703,882

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1708
Activity ID: 1EFD5655

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,668.03 DollarsZDEPTCON 0000CONTINGENCY

2668.03 DollarsFactors
No DepartmentNONE Linear 1,213.65 DollarsZDEPTESC 0000ESCALATION

1213.65 DollarsFactors
Activity ID: 1EFD5660 Description: B910 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 5.57 msf 23HC 129 2,799 10,371 13,170 14,1589880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,116 2,11602,116

Total for Activity 1EFD5660: 129 2,799 10,371 15,286 16,2749882,116

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.62 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.57 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 88.74 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,774.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,454.45 DollarsZDEPTCON 0000CONTINGENCY

1454.46 DollarsFactors
No DepartmentNONE Linear 661.61 DollarsZDEPTESC 0000ESCALATION

661.614 DollarsFactors
Activity ID: 1EFD5675 Description: B910 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 9.56 msf 0HC 0 0 35,784 35,784 35,78400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,333 19,333019,333
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1708
Activity ID: 1EFD5675

Activity Filter * Starts In FY *
Total for Activity 1EFD5675: 0 0 35,784 55,117 55,117019,333

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,790.01 DollarsZDEPTCON 0000CONTINGENCY

13790.0 DollarsFactors
No DepartmentNONE Linear 5,543.47 DollarsZDEPTESC 0000ESCALATION

5543.47 DollarsFactors
Activity ID: 1EFD5680 Description: B910 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 8.64 msf 114HC 989 21,005 221,693 242,698 250,0087,3100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 135,075 135,0750135,075

Total for Activity 1EFD5680: 989 21,005 221,693 377,773 385,0837,310135,075
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1708
Activity ID: 1EFD5680

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE
4.75 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 96,345.36 DollarsZDEPTCON 0000CONTINGENCY

96345.4 DollarsFactors
No DepartmentNONE Linear 38,730.05 DollarsZDEPTESC 0000ESCALATION

38730.1 DollarsFactors
Activity ID: 1EFD5685 Description: B910 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 8.64 msf 68HC 585 12,420 131,205 143,625 147,9474,3220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,933 79,933079,933

Total for Activity 1EFD5685: 585 12,420 131,205 223,558 227,8804,32279,933

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1708
Activity ID: 1EFD5685

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION

16965 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 57,014.13 DollarsZDEPTCON 0000CONTINGENCY

57014.1 DollarsFactors
No DepartmentNONE Linear 22,919.22 DollarsZDEPTESC 0000ESCALATION

22919.2 DollarsFactors
Activity ID: 1EFD5690 Description: B910 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMRein Type 1 Reinforced Concrete Demolition 9.56 msf 0HC 0 0 251,750 251,750 251,75000
1DEMSlabRein Type 1 Rein Bldg Demolition Slab/Foundation 4.86 msf 0HC 0 0 63,333 63,333 63,33300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 170,235 170,2350170,235

Total for Activity 1EFD5690: 0 0 315,083 485,318 485,3180170,235

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMRein - Type 1 Reinforced Concrete Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $29,900.00;   Supplies: $0.00
  Total Unit Cost: $29,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $29,601.00;   Supplies: $0.00
  Total Unit Cost: $29,601.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 26,325.41 DollarsR100SA5B 0000CONSTRUCTION

29900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabRein - Type 1 Rein Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1708
Activity ID: 1EFD5690

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121,423.50 DollarsZDEPTCON 0000CONTINGENCY

121424 DollarsFactors
No DepartmentNONE Linear 48,811.26 DollarsZDEPTESC 0000ESCALATION

48811.3 DollarsFactors
WBS No: 1EFD1709 Title: B964 Decommissioning (RCRA Unit 24 LL Ha
Activity ID: 1EFD5705 Description: B964 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 5.00 msf 52HC 261 7,050 35,938 42,988 45,4762,4890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,797 6,79706,797

Total for Activity 1EFD5705: 261 7,050 35,938 49,785 52,2732,4896,797

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62097;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EFD1709
Activity ID: 1EFD5705

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,671.87 DollarsZDEPTCON 0000CONTINGENCY

4671.87 DollarsFactors
No DepartmentNONE Linear 2,125.17 DollarsZDEPTESC 0000ESCALATION

2125.17 DollarsFactors
Activity ID: 1EFD5710 Description: B964 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 5.00 msf 96HC 482 10,575 32,413 42,988 46,7213,7330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,983 6,98306,983

Total for Activity 1EFD5710: 482 10,575 32,413 49,971 53,7043,7336,983

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.66 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 87.65 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.93 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 464.27 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 6,018.31 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,799.75 DollarsZDEPTCON 0000CONTINGENCY

4799.76 DollarsFactors
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1709
Activity ID: 1EFD5710

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,183.35 DollarsZDEPTESC 0000ESCALATION

2183.35 DollarsFactors
Activity ID: 1EFD5715 Description: B964 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSNoAsb Type2 Bldg w/o Asbestos Final Status Survey 5.00 msf 0HC 0 0 68,576 68,576 68,57600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,683 36,683036,683

Total for Activity 1EFD5715: 0 0 68,576 105,259 105,259036,683

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSNoAsb - Type2 Bldg w/o Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.72;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,059.73 DollarsZDEPTCON 0000CONTINGENCY

26059.7 DollarsFactors
No DepartmentNONE Linear 10,623.47 DollarsZDEPTESC 0000ESCALATION

10623.5 DollarsFactors
Activity ID: 1EFD5720 Description: B964 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECNoAsb Type2 Bldg w/o Asbestos 5.00 msf 16HC 79 1,796 20,107 21,903 22,5386340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,403 3,40303,403

Total for Activity 1EFD5720: 79 1,796 20,107 25,307 25,9416343,403
Line Item 2DECNoAsb - Type2 Bldg w/o Asbestos

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1709
Activity ID: 1EFD5720

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 19.23;   Subcontracts: $4,815.00;   Supplies: $96.30
  Total Unit Cost: $5,350.03
 
Adjusted Unit Cost:
  Labor Hours: 17.70506;   Subcontracts: $4,433.17;   Supplies: $88.66
  Total Unit Cost: $4,925.77
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.42 HoursR100S750 E130STRAIGHT TIME BASE

2.95 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.33 HoursKE10H750 T050STRAIGHT TIME BASE
16.28 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,942.60 DollarsR100SA5B 0000CONSTRUCTION
4815 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 78.85 DollarsR100SA5C 0000SUPPLIES
96.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,350.03 DollarsZDEPTCON 0000CONTINGENCY

2350.03 DollarsFactors
No DepartmentNONE Linear 1,053.21 DollarsZDEPTESC 0000ESCALATION

1053.21 DollarsFactors
Activity ID: 1EFD5725 Description: B964 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 5.00 msf 220HC 1,101 23,953 268,160 292,113 300,4498,3360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 162,328 162,3280162,328

Total for Activity 1EFD5725: 1,101 23,953 268,160 454,441 462,7778,336162,328

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.01;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.76;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1709
Activity ID: 1EFD5725

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 115,783.80 DollarsZDEPTCON 0000CONTINGENCY

115784 DollarsFactors
No DepartmentNONE Linear 46,544.17 DollarsZDEPTESC 0000ESCALATION

46544.2 DollarsFactors
Activity ID: 1EFD5730 Description: B964 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 5.00 msf 0HC 0 0 52,609 52,609 52,60900
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 5.00 msf 0HC 0 0 90,046 90,046 90,04600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 77,074 77,074077,074

Total for Activity 1EFD5730: 0 0 142,655 219,729 219,729077,074

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,831.00;   Supplies: $0.00
  Total Unit Cost: $11,831.00
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,521.80 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1709
Activity ID: 1EFD5730

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,974.86 DollarsZDEPTCON 0000CONTINGENCY

54974.9 DollarsFactors
No DepartmentNONE Linear 22,099.45 DollarsZDEPTESC 0000ESCALATION

22099.5 DollarsFactors
WBS No: 1EFD1710 Title: B984 Decommissioning (Shipping Cntnr Sto
Activity ID: 1EFD5735 Description: B984 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 3.04 msf 23HC 71 2,001 9,772 11,773 12,3665930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,931 2,93102,931

Total for Activity 1EFD5735: 71 2,001 9,772 14,704 15,2975932,931

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1710
Activity ID: 1EFD5735

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,585.79 DollarsZDEPTCON 0000CONTINGENCY

1585.79 DollarsFactors
No DepartmentNONE Linear 1,345.45 DollarsZDEPTESC 0000ESCALATION

1345.45 DollarsFactors
Activity ID: 1EFD5740 Description: B984 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.04 msf 20HC 62 1,345 4,983 6,328 6,7083790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 958 9580958

Total for Activity 1EFD5740: 62 1,345 4,983 7,286 7,665379958

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

6/23/00 11:56:52 AMPage 846 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1710
Activity ID: 1EFD5740

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 313.72 DollarsZDEPTCON 0000CONTINGENCY

313.721 DollarsFactors
No DepartmentNONE Linear 644.04 DollarsZDEPTESC 0000ESCALATION

644.037 DollarsFactors
Activity ID: 1EFD5745 Description: B984 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.20 msf 0HC 0 0 10,537 10,537 10,53700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,693 5,69305,693

Total for Activity 1EFD5745: 0 0 10,537 16,230 16,23005,693

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,060.72 DollarsZDEPTCON 0000CONTINGENCY

4060.72 DollarsFactors
No DepartmentNONE Linear 1,632.38 DollarsZDEPTESC 0000ESCALATION

1632.38 DollarsFactors
Activity ID: 1EFD5750 Description: B984 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 3.17 msf 9HC 29 606 6,403 7,010 7,2212110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,901 3,90103,901

Total for Activity 1EFD5750: 29 606 6,403 10,911 11,1222113,901
Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1710
Activity ID: 1EFD5750

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,782.64 DollarsZDEPTCON 0000CONTINGENCY

2782.64 DollarsFactors
No DepartmentNONE Linear 1,118.60 DollarsZDEPTESC 0000ESCALATION

1118.6 DollarsFactors
Activity ID: 1EFD5755 Description: B984 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 3.17 msf 60HC 189 4,009 42,351 46,360 47,7551,3950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,801 25,801025,801

Total for Activity 1EFD5755: 189 4,009 42,351 72,161 73,5561,39525,801
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1710
Activity ID: 1EFD5755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,403.35 DollarsZDEPTCON 0000CONTINGENCY

18403.4 DollarsFactors
No DepartmentNONE Linear 7,398.00 DollarsZDEPTESC 0000ESCALATION

7398 DollarsFactors
Activity ID: 1EFD5760 Description: B984 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 3.20 msf 0HC 0 0 29,504 29,504 29,50400
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 3.00 msf 0HC 0 0 39,087 39,087 39,08700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,059 37,059037,059

Total for Activity 1EFD5760: 0 0 68,591 105,649 105,649037,059

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1710
Activity ID: 1EFD5760

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,432.80 DollarsZDEPTCON 0000CONTINGENCY

26432.8 DollarsFactors
No DepartmentNONE Linear 10,625.77 DollarsZDEPTESC 0000ESCALATION

10625.8 DollarsFactors
WBS No: 1EFD1711 Title: B991 Decommissioning (Product Warehouse)
Activity ID: 1EFD5800 Description: B991CA Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5800: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   113.15 hrs,  $11,250 subcontracts,  $675 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5800

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 66.99 HoursR100S750 E130STRAIGHT TIME BASE

75.32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 33.64 HoursR100S750 G010STRAIGHT TIME BASE
37.83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 609.31 DollarsR100SA5C 0000SUPPLIES
675 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 10,233.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5805 Description: B991CA Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5805: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   538.35 hrs,  $26,000 subcontracts,  $2,520 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 46.68 HoursR100S750 E130STRAIGHT TIME BASE

52.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 432.10 HoursR100S750 T050STRAIGHT TIME BASE
485.87 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,274.76 DollarsR100SA5C 0000SUPPLIES
2520 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 23,650.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5815 Description: B991CA Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5815: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5815

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Site Preparation
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$9,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,641.63 DollarsR100SA5H 0000SUBCONTRACTED SRVS

9500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD5820 Description: B991CA Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5820: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   454.23 hrs,  $48,800 subcontracts,  $2,196 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 66.83 HoursR100S750 E130STRAIGHT TIME BASE

75.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 337.14 HoursR100S750 T050STRAIGHT TIME BASE
379.09 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 44,875.49 DollarsR100SA5B 0000CONSTRUCTION
48800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,982.29 DollarsR100SA5C 0000SUPPLIES
2196 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD5825 Description: B991CA Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
200 Piping/Internal Tank/Duct Removal 1.00 ls 90,893HC 90,893 2,106,186 3,119,930 5,226,116 5,827,475601,3580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,076,409 1,076,40901,076,409

Total for Activity 1EFD5825: 90,893 2,106,186 3,119,930 6,302,525 6,903,883601,3581,076,409
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5825

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 83.46 HoursR100S750 E130STRAIGHT TIME BASE

93.84 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 922.19 HoursR100S750 T100STRAIGHT TIME BASE
1036.94 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40,277.59 DollarsR100SA5B 0000CONSTRUCTION
43800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,744.50 DollarsR100SA5C 0000SUPPLIES
5256 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Piping/Internal Tank/Duct Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc –Dismantle and Remove Facility Piping, Internal Tanks, and Ducts
Breakdown of Historical Data:
 Item – Remove Piping/Internal Tanks/Ducts
Units -  1ls
 Unit Cost –   XX.XX hrs,  $XXXXX subcontracts,  $XXXX supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12,889.34 HoursR100S750 M010STRAIGHT TIME BASE

14493.1 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4,296.45 HoursR100S750 M020STRAIGHT TIME BASE
4831.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 25,060.42 HoursR100S750 T050STRAIGHT TIME BASE
28178.6 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 48,646.70 HoursR100S750 T100STRAIGHT TIME BASE
54699.7 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5825

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,092,772.00 DollarsR100SA5B 0000CONSTRUCTION

2275792 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,027,158.00 DollarsR100SA5C 0000SUPPLIES
1137896 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 498,157.10 DollarsZDEPTCON 0000CONTINGENCY

498157 DollarsFactors
No DepartmentNONE Linear 578,251.60 DollarsZDEPTESC 0000ESCALATION

578252 DollarsFactors
Activity ID: 1EFD5830 Description: B991 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 9.14 msf 47HC 431 11,646 59,365 71,011 74,3183,3070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,024 13,024013,024

Total for Activity 1EFD5830: 431 11,646 59,365 84,035 87,3423,30713,024

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5830

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 5,757.80 DollarsZDEPTCON 0000CONTINGENCY
5757.81 DollarsFactors

No DepartmentNONE Linear 7,266.52 DollarsZDEPTESC 0000ESCALATION
7266.52 DollarsFactors

Activity ID: 1EFD5835 Description: B991 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 9.14 msf 87HC 795 17,469 53,542 71,012 75,9384,9260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,843 10,843010,843

Total for Activity 1EFD5835: 795 17,469 53,542 81,855 86,7814,92610,843

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,551.70 DollarsZDEPTCON 0000CONTINGENCY

3551.7 DollarsFactors
No DepartmentNONE Linear 7,291.28 DollarsZDEPTESC 0000ESCALATION

7291.28 DollarsFactors
Activity ID: 1EFD5840 Description: B991CA Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 9.47 msf 0HC 0 0 117,314 117,314 117,31400
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5840

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,383 63,383063,383

Total for Activity 1EFD5840: 0 0 117,314 180,696 180,696063,383

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,209.07 DollarsZDEPTCON 0000CONTINGENCY

45209.1 DollarsFactors
No DepartmentNONE Linear 18,173.68 DollarsZDEPTESC 0000ESCALATION

18173.7 DollarsFactors
Activity ID: 1EFD5845 Description: B991 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 9.41 msf 91HC 859 19,599 219,409 239,007 245,8286,8200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,817 132,8170132,817

Total for Activity 1EFD5845: 859 19,599 219,409 371,824 378,6456,820132,817
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5845

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 94,734.53 DollarsZDEPTCON 0000CONTINGENCY

94734.5 DollarsFactors
No DepartmentNONE Linear 38,082.51 DollarsZDEPTESC 0000ESCALATION

38082.5 DollarsFactors
Activity ID: 1EFD5850 Description: B991 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 9.41 msf 199HC 1,871 40,709 455,744 496,453 508,43411,9820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 116,508 116,5080116,508

Total for Activity 1EFD5850: 1,871 40,709 455,744 612,961 624,94311,982116,508

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5850

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION

64215 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 62,076.20 DollarsZDEPTCON 0000CONTINGENCY

62076.2 DollarsFactors
No DepartmentNONE Linear 54,432.00 DollarsZDEPTESC 0000ESCALATION

54432 DollarsFactors
Activity ID: 1EFD5855 Description: B991 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMRein Type 2 Reinforced Concrete Building Demolition 9.47 msf 0HC 0 0 216,067 216,067 216,06700
2DEMReinSlab Type 2 Reinforced Concrete Bldg Demolition Slab 9.06 msf 0HC 0 0 163,249 163,249 163,24900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,912 69,912069,912

Total for Activity 1EFD5855: 0 0 379,316 449,227 449,227069,912

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMRein - Type 2 Reinforced Concrete Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $30,850.00;   Supplies: $0.00
  Total Unit Cost: $30,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $25,654.86;   Supplies: $0.00
  Total Unit Cost: $25,654.86
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 22,815.94 DollarsR100SA5B 0000CONSTRUCTION

30850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMReinSlab - Type 2 Reinforced Concrete Bldg Demolition Slab
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5855

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5C 0000SUPPLIES

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,299.69 DollarsZDEPTCON 0000CONTINGENCY

32299.7 DollarsFactors
No DepartmentNONE Linear 37,612.02 DollarsZDEPTESC 0000ESCALATION

37612.0 DollarsFactors
Activity ID: 1EFD5860 Description: B991 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation & Slab Removal 9.06 msf 0HC 0 0 168,804 168,804 168,80400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,202 91,202091,202

Total for Activity 1EFD5860: 0 0 168,804 260,006 260,006091,202

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $29,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,127.60 DollarsR100SA5B 0000CONSTRUCTION

29500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation & Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5860

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 65,051.86 DollarsZDEPTCON 0000CONTINGENCY

65051.9 DollarsFactors
No DepartmentNONE Linear 26,150.32 DollarsZDEPTESC 0000ESCALATION

26150.3 DollarsFactors
Activity ID: 1EFD5865 Description: B996 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 7.20 msf 47HC 339 9,169 46,742 55,912 58,5152,6040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,255 10,255010,255

Total for Activity 1EFD5865: 339 9,169 46,742 66,167 68,7702,60410,255

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5865

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 4,533.51 DollarsZDEPTCON 0000CONTINGENCY
4533.51 DollarsFactors

No DepartmentNONE Linear 5,721.43 DollarsZDEPTESC 0000ESCALATION
5721.43 DollarsFactors

Activity ID: 1EFD5870 Description: B996 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 7.20 msf 87HC 626 13,755 42,158 55,912 59,7913,8790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,537 8,53708,537

Total for Activity 1EFD5870: 626 13,755 42,158 64,450 68,3293,8798,537

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,796.49 DollarsZDEPTCON 0000CONTINGENCY

2796.49 DollarsFactors
No DepartmentNONE Linear 5,740.92 DollarsZDEPTESC 0000ESCALATION

5740.92 DollarsFactors
Activity ID: 1EFD5875 Description: B996 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5875

Activity Filter * Starts In FY *
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 7.20 msf 0HC 0 0 89,193 89,193 89,19300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,190 48,190048,190

Total for Activity 1EFD5875: 0 0 89,193 137,383 137,383048,190

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,372.26 DollarsZDEPTCON 0000CONTINGENCY

34372.3 DollarsFactors
No DepartmentNONE Linear 13,817.37 DollarsZDEPTESC 0000ESCALATION

13817.4 DollarsFactors
Activity ID: 1EFD5880 Description: B996 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 7.20 msf 91HC 657 14,999 167,913 182,912 187,3274,4140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,926 42,926042,926

Total for Activity 1EFD5880: 657 14,999 167,913 225,838 230,2534,41442,926
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5880

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,871.26 DollarsZDEPTCON 0000CONTINGENCY

22871.3 DollarsFactors
No DepartmentNONE Linear 20,054.84 DollarsZDEPTESC 0000ESCALATION

20054.8 DollarsFactors
Activity ID: 1EFD5885 Description: B996 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 7.20 msf 199HC 1,432 31,155 348,781 379,935 388,8318,8950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 71,700 71,700071,700

Total for Activity 1EFD5885: 1,432 31,155 348,781 451,636 460,5318,89571,700

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5885

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE

20.52 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,138.51 DollarsZDEPTCON 0000CONTINGENCY

33138.5 DollarsFactors
No DepartmentNONE Linear 38,561.62 DollarsZDEPTESC 0000ESCALATION

38561.6 DollarsFactors
Activity ID: 1EFD5890 Description: B996 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMass Type 2 Massive Concrete Bldg Demolition 7.20 msf 0HC 0 0 244,149 244,149 244,14900
2DEMMassSlab Type 2 Bldg Demolition Slab/Foundation 7.20 msf 0HC 0 0 129,666 129,666 129,66600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201,967 201,9670201,967

Total for Activity 1EFD5890: 0 0 373,815 575,782 575,7820201,967

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMass - Type 2 Massive Concrete Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $45,850.00;   Supplies: $0.00
  Total Unit Cost: $45,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $38,128.86;   Supplies: $0.00
  Total Unit Cost: $38,128.86
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 33,909.60 DollarsR100SA5B 0000CONSTRUCTION

45850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMMassSlab - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5890

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 144,057.00 DollarsZDEPTCON 0000CONTINGENCY

144057 DollarsFactors
No DepartmentNONE Linear 57,909.75 DollarsZDEPTESC 0000ESCALATION

57909.8 DollarsFactors
Activity ID: 1EFD5895 Description: B997 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 6.78 msf 47HC 319 8,634 44,016 52,650 55,1022,4520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,657 9,65709,657

Total for Activity 1EFD5895: 319 8,634 44,016 62,307 64,7592,4529,657

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5895

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES

378 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,269.06 DollarsZDEPTCON 0000CONTINGENCY

4269.06 DollarsFactors
No DepartmentNONE Linear 5,387.68 DollarsZDEPTESC 0000ESCALATION

5387.68 DollarsFactors
Activity ID: 1EFD5900 Description: B997 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 6.78 msf 87HC 590 12,952 39,698 52,651 56,3033,6530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,039 8,03908,039

Total for Activity 1EFD5900: 590 12,952 39,698 60,690 64,3433,6538,039

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5900

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,633.36 DollarsZDEPTCON 0000CONTINGENCY
2633.37 DollarsFactors

No DepartmentNONE Linear 5,406.03 DollarsZDEPTESC 0000ESCALATION
5406.04 DollarsFactors

Activity ID: 1EFD5905 Description: B997 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 6.78 msf 0HC 0 0 83,990 83,990 83,99000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,929 44,929044,929

Total for Activity 1EFD5905: 0 0 83,990 128,919 128,919044,929

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,917.28 DollarsZDEPTCON 0000CONTINGENCY

31917.3 DollarsFactors
No DepartmentNONE Linear 13,011.36 DollarsZDEPTESC 0000ESCALATION

13011.4 DollarsFactors
Activity ID: 1EFD5910 Description: B997 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 6.78 msf 91HC 619 14,124 158,118 172,242 176,3994,1570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,422 40,422040,422

Total for Activity 1EFD5910: 619 14,124 158,118 212,664 216,8214,15740,422
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,914.99;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,537.10 DollarsZDEPTCON 0000CONTINGENCY

21537.1 DollarsFactors
No DepartmentNONE Linear 18,884.97 DollarsZDEPTESC 0000ESCALATION

18885 DollarsFactors
Activity ID: 1EFD5915 Description: B997 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 6.78 msf 199HC 1,348 29,337 328,435 357,773 366,1498,3760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,518 67,518067,518

Total for Activity 1EFD5915: 1,348 29,337 328,435 425,290 433,6678,37667,518
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5915

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,205.43 DollarsZDEPTCON 0000CONTINGENCY

31205.4 DollarsFactors
No DepartmentNONE Linear 36,312.19 DollarsZDEPTESC 0000ESCALATION

36312.2 DollarsFactors
Activity ID: 1EFD5920 Description: B997 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMass Type 2 Massive Concrete Bldg Demolition 6.78 msf 0HC 0 0 229,907 229,907 229,90700
2DEMMassSlab Type 2 Bldg Demolition Slab/Foundation 6.78 msf 0HC 0 0 122,102 122,102 122,10200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 190,185 190,1850190,185

Total for Activity 1EFD5920: 0 0 352,009 542,195 542,1950190,185

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMass - Type 2 Massive Concrete Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $45,850.00;   Supplies: $0.00
  Total Unit Cost: $45,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $38,128.86;   Supplies: $0.00
  Total Unit Cost: $38,128.86
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 33,909.60 DollarsR100SA5B 0000CONSTRUCTION

45850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMMassSlab - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EFD1711
Activity ID: 1EFD5920

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 135,653.70 DollarsZDEPTCON 0000CONTINGENCY

135654 DollarsFactors
No DepartmentNONE Linear 54,531.69 DollarsZDEPTESC 0000ESCALATION

54531.7 DollarsFactors
Activity ID: 1EFD5925 Description: Vault 998 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 2.64 msf 47HC 124 3,362 17,139 20,501 21,4569550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,760 3,76003,760

Total for Activity 1EFD5925: 124 3,362 17,139 24,261 25,2169553,760

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EFD1711
Activity ID: 1EFD5925

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,662.29 DollarsZDEPTCON 0000CONTINGENCY

1662.29 DollarsFactors
No DepartmentNONE Linear 2,097.86 DollarsZDEPTESC 0000ESCALATION

2097.86 DollarsFactors
Activity ID: 1EFD5930 Description: Vault 998 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 2.64 msf 87HC 230 5,043 15,458 20,501 21,9231,4220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,130 3,13003,130

Total for Activity 1EFD5930: 230 5,043 15,458 23,632 25,0541,4223,130

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

6/23/00 11:57:05 AMPage 871 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5930

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5880 dollars 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,025.38 DollarsZDEPTCON 0000CONTINGENCY

1025.38 DollarsFactors
No DepartmentNONE Linear 2,105.00 DollarsZDEPTESC 0000ESCALATION

2105.01 DollarsFactors
Activity ID: 1EFD5935 Description: Vault 998 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.64 msf 0HC 0 0 32,704 32,704 32,70400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,670 17,670017,670

Total for Activity 1EFD5935: 0 0 32,704 50,374 50,374017,670

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,603.16 DollarsZDEPTCON 0000CONTINGENCY

12603.2 DollarsFactors
No DepartmentNONE Linear 5,066.37 DollarsZDEPTESC 0000ESCALATION

5066.37 DollarsFactors
Activity ID: 1EFD5940 Description: Vault 998 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 2.64 msf 91HC 241 5,500 61,568 67,068 68,6861,6190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,740 15,740015,740

Total for Activity 1EFD5940: 241 5,500 61,568 82,807 84,4261,61915,740
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5940

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,386.13 DollarsZDEPTCON 0000CONTINGENCY

8386.13 DollarsFactors
No DepartmentNONE Linear 7,353.44 DollarsZDEPTESC 0000ESCALATION

7353.44 DollarsFactors
Activity ID: 1EFD5945 Description: Vault 998 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 2.64 msf 199HC 525 11,423 127,886 139,310 142,5713,2620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,290 26,290026,290

Total for Activity 1EFD5945: 525 11,423 127,886 165,600 168,8613,26226,290
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5945

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,150.79 DollarsZDEPTCON 0000CONTINGENCY

12150.8 DollarsFactors
No DepartmentNONE Linear 14,139.26 DollarsZDEPTESC 0000ESCALATION

14139.3 DollarsFactors
Activity ID: 1EFD5950 Description: Vault 998 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMass Type 2 Massive Concrete Bldg Demolition 2.64 msf 0HC 0 0 89,521 89,521 89,52100
2DEMMassSlab Type 2 Bldg Demolition Slab/Foundation 2.64 msf 0HC 0 0 47,544 47,544 47,54400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,054 74,054074,054

Total for Activity 1EFD5950: 0 0 137,066 211,120 211,120074,054
Line Item 2DEMMass - Type 2 Massive Concrete Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $45,850.00;   Supplies: $0.00
  Total Unit Cost: $45,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $38,128.86;   Supplies: $0.00
  Total Unit Cost: $38,128.86
  Adjustment Factor: 0.8316
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5950

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 33,909.60 DollarsR100SA5B 0000CONSTRUCTION

45850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMassSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,820.91 DollarsZDEPTCON 0000CONTINGENCY

52820.9 DollarsFactors
No DepartmentNONE Linear 21,233.58 DollarsZDEPTESC 0000ESCALATION

21233.6 DollarsFactors
Activity ID: 1EFD5955 Description: B999 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 4.42 msf 47HC 208 5,629 28,695 34,324 35,9221,5980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,295 6,29506,295

Total for Activity 1EFD5955: 208 5,629 28,695 40,619 42,2171,5986,295
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5955

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,783.07 DollarsZDEPTCON 0000CONTINGENCY

2783.07 DollarsFactors
No DepartmentNONE Linear 3,512.32 DollarsZDEPTESC 0000ESCALATION

3512.32 DollarsFactors
Activity ID: 1EFD5960 Description: B999 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 4.42 msf 87HC 385 8,444 25,880 34,324 36,7052,3810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,241 5,24105,241

Total for Activity 1EFD5960: 385 8,444 25,880 39,565 41,9462,3815,241

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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WBS No: 1EFD1711
Activity ID: 1EFD5960

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,716.74 DollarsZDEPTCON 0000CONTINGENCY

1716.74 DollarsFactors
No DepartmentNONE Linear 3,524.29 DollarsZDEPTESC 0000ESCALATION

3524.29 DollarsFactors
Activity ID: 1EFD5965 Description: B999 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 4.42 msf 0HC 0 0 54,755 54,755 54,75500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,583 29,583029,583

Total for Activity 1EFD5965: 0 0 54,755 84,338 84,338029,583

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,100.75 DollarsZDEPTCON 0000CONTINGENCY

21100.8 DollarsFactors
No DepartmentNONE Linear 8,482.33 DollarsZDEPTESC 0000ESCALATION

8482.33 DollarsFactors
Activity ID: 1EFD5970 Description: B999 Decommissioning Decontamination Schedule Risk 4Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5970

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 4.42 msf 91HC 404 9,208 103,080 112,288 114,9982,7100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,352 26,352026,352

Total for Activity 1EFD5970: 404 9,208 103,080 138,640 141,3502,71026,352

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,040.41 DollarsZDEPTCON 0000CONTINGENCY

14040.4 DollarsFactors
No DepartmentNONE Linear 12,311.44 DollarsZDEPTESC 0000ESCALATION

12311.4 DollarsFactors
Activity ID: 1EFD5975 Description: B999 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 4.42 msf 199HC 879 19,126 214,113 233,238 238,6995,4610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,016 44,016044,016

Total for Activity 1EFD5975: 879 19,126 214,113 277,254 282,7155,46144,016
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5975

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,343.36 DollarsZDEPTCON 0000CONTINGENCY

20343.4 DollarsFactors
No DepartmentNONE Linear 23,672.55 DollarsZDEPTESC 0000ESCALATION

23672.6 DollarsFactors
Activity ID: 1EFD5980 Description: B999 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMass Type 2 Massive Concrete Bldg Demolition 4.42 msf 0HC 0 0 149,880 149,880 149,88000
2DEMMassSlab Type 2 Bldg Demolition Slab/Foundation 4.42 msf 0HC 0 0 79,601 79,601 79,60100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,985 123,9850123,985

Total for Activity 1EFD5980: 0 0 229,481 353,466 353,4660123,985
Line Item 2DEMMass - Type 2 Massive Concrete Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $45,850.00;   Supplies: $0.00
  Total Unit Cost: $45,850.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1711
Activity ID: 1EFD5980

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $38,128.86;   Supplies: $0.00
  Total Unit Cost: $38,128.86
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 33,909.60 DollarsR100SA5B 0000CONSTRUCTION

45850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMassSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 88,435.00 DollarsZDEPTCON 0000CONTINGENCY

88435 DollarsFactors
No DepartmentNONE Linear 35,550.15 DollarsZDEPTESC 0000ESCALATION

35550.2 DollarsFactors
WBS No: 1EFD1712 Title: 228 Decommissioning (Sanitary Sewer Dryi
Activity ID: 1EFD5985 Description: B226 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 ls #Num!HC 0 0 0 0 000
Total for Activity 1EFD5985: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD5985

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   $7,104
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,532.69 DollarsR100SA5B 0000CONSTRUCTION

7104 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD5990 Description: B227 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 ls #Num!HC 0 0 0 0 000
Total for Activity 1EFD5990: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,018
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,775.29 DollarsR100SA5B 0000CONSTRUCTION

3018 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD5995 Description: B228A Decommissioning Plannning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD5995: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD5995

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6000 Description: B228A Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6005 Description: B228A Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6005: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6010 Description: B228A Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6010: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6015 Description: B228A Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6015: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6020 Description: B228A Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.11 msf 0HC 0 0 14,886 14,886 14,88600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,043 8,04308,043

Total for Activity 1EFD6020: 0 0 14,886 22,929 22,92908,043

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,736.76 DollarsZDEPTCON 0000CONTINGENCY

5736.76 DollarsFactors
No DepartmentNONE Linear 2,306.13 DollarsZDEPTESC 0000ESCALATION

2306.13 DollarsFactors
Activity ID: 1EFD6025 Description: B228B Decommissioning Plannning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6025: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6030 Description: B228B Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6030

Activity Filter * Starts In FY *
100 Characterization 0.00 msf #Num!HC 0 0 0 0 000

Total for Activity 1EFD6030: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6035 Description: B228B Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6035: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6040 Description: B228B Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

6/23/00 11:57:13 AMPage 886 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6040

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Decontamination (1980 and Post 1980) 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6040: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination (1980 and Post 1980)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6045 Description: B228B Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6045: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6045

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE

58.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6050 Description: B228B Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Reinforced Concrete) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.11 msf 0HC 0 0 14,886 14,886 14,88600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,043 8,04308,043

Total for Activity 1EFD6050: 0 0 14,886 22,929 22,92908,043

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Reinforced Concrete)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $29,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,127.60 DollarsR100SA5B 0000CONSTRUCTION

29500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1712
Activity ID: 1EFD6050

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 5,736.76 DollarsZDEPTCON 0000CONTINGENCY
5736.76 DollarsFactors

No DepartmentNONE Linear 2,306.13 DollarsZDEPTESC 0000ESCALATION
2306.13 DollarsFactors

WBS No: 1EFD1713 Title: 308 Decommissioning (Modular ST Tank Pum
Activity ID: 1EFD6055 Description: B308B Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6055: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
378 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6060 Description: B308B Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6060: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1713
Activity ID: 1EFD6060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1809 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
23450 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6075 Description: B308B Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6075: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Preparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –  $7,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

7000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6080 Description: B308B Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6080: 0 0 0 0 000

Line Item 100 - Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   115.42 hrs,  $27,900 subcontracts,  $558 supplies
 Unit Cost Adjustment factor -  N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1713
Activity ID: 1EFD6080

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.09 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.67 HoursR100S750 T050STRAIGHT TIME BASE
96.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 503.70 DollarsR100SA5C 0000SUPPLIES
558 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6085 Description: B308B Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6085: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION
54900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1098 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6090 Description: B308B Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1713
Activity ID: 1EFD6090

Activity Filter * Starts In FY *
500 Foundation/Slab Removal 0.06 msf 0HC 0 0 1,192 1,192 1,19200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 217 2170217

Total for Activity 1EFD6090: 0 0 1,192 1,409 1,4090217

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99.61 DollarsZDEPTCON 0000CONTINGENCY

99.6072 DollarsFactors
No DepartmentNONE Linear 117.77 DollarsZDEPTESC 0000ESCALATION

117.772 DollarsFactors
Activity ID: 1EFD6095 Description: B308B-A Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 ls #Num!HC 0 0 0 0 000
Total for Activity 1EFD6095: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1713
Activity ID: 1EFD6095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $184,873
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 170,005.50 DollarsR100SA5B 0000CONSTRUCTION

184873 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6100 Description: B308B-B Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 ls #Num!HC 0 0 0 0 000
Total for Activity 1EFD6100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $184,873
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 170,005.50 DollarsR100SA5B 0000CONSTRUCTION

184873 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6105 Description: B308B-C Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 ls #Num!HC 0 0 0 0 000
Total for Activity 1EFD6105: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $184,873
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1713
Activity ID: 1EFD6105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 170,005.50 DollarsR100SA5B 0000CONSTRUCTION

184873 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1714 Title: B428 Decommissioning (Waste Coll. Pump H
Activity ID: 1EFD6110 Description: B428 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6110: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
378 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6115 Description: B428 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6115: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1714
Activity ID: 1EFD6115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1809 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
23450 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6130 Description: B428 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6130: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Preparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –  $7,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

7000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6135 Description: B428 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6135: 0 0 0 0 000

Line Item 100 - Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1714
Activity ID: 1EFD6135

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units -  1msf
 Unit Cost –   115.42 hrs,  $27,900 subcontracts,  $558 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.09 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.67 HoursR100S750 T050STRAIGHT TIME BASE
96.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 503.70 DollarsR100SA5C 0000SUPPLIES
558 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6140 Description: B428 Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6140: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION
54900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1098 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6145 Description: B428 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1714
Activity ID: 1EFD6145

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 0.36 msf 0HC 0 0 6,704 6,704 6,70400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,622 3,62203,622

Total for Activity 1EFD6145: 0 0 6,704 10,326 10,32603,622

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Modular Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $11,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,575.17 DollarsR100SA5B 0000CONSTRUCTION

11500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,583.42 DollarsZDEPTCON 0000CONTINGENCY

2583.42 DollarsFactors
No DepartmentNONE Linear 1,038.51 DollarsZDEPTESC 0000ESCALATION

1038.51 DollarsFactors
WBS No: 1EFD1715 Title: Cooling Towers Decommissioning (B559)
Activity ID: 1EFD6150 Description: B560 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6150: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6155 Description: B560 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6155: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6155

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES

135 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6170 Description: B560 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6170: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Prep

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6175 Description: B560 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6175: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6175

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE

60.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6180 Description: B560 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 372.00 sf 0HC 0 0 6,927 6,927 6,92700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,743 3,74303,743

Total for Activity 1EFD6180: 0 0 6,927 10,670 10,67003,743

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6180

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,669.53 DollarsZDEPTCON 0000CONTINGENCY
2669.53 DollarsFactors

No DepartmentNONE Linear 1,073.13 DollarsZDEPTESC 0000ESCALATION
1073.13 DollarsFactors

Activity ID: 1EFD6185 Description: B560 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6185: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION

5000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6190 Description: B563 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6190: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6190

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES

150 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6195 Description: B563 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6195: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES
135 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6210 Description: B563 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6210: 0 0 0 0 000

Line Item 100 - Site Prep
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6215 Description: B563 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6215: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE
60.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6220 Description: B563 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 250.00 sf 0HC 0 0 4,655 4,655 4,65500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,330 1,33001,330

Total for Activity 1EFD6220: 0 0 4,655 5,985 5,98501,330
Line Item 100 - Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 784.87 DollarsZDEPTCON 0000CONTINGENCY

784.868 DollarsFactors
No DepartmentNONE Linear 544.69 DollarsZDEPTESC 0000ESCALATION

544.694 DollarsFactors
Activity ID: 1EFD6225 Description: B563 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6225: 0 0 0 0 000

Line Item 100 - Demolition & Disposal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1715
Activity ID: 1EFD6225

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION
5000 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EFD1716 Title: 561 Filter Plenum Decommissioning (B559)
Activity ID: 1EFD6230 Description: B561 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 5.48 msf 54HC 295 7,974 40,651 48,626 51,0282,4030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,407 13,407013,407

Total for Activity 1EFD6230: 295 7,974 40,651 62,032 64,4352,40313,407

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,620.79 DollarsZDEPTCON 0000CONTINGENCY

7620.79 DollarsFactors
No DepartmentNONE Linear 5,786.05 DollarsZDEPTESC 0000ESCALATION

5786.05 DollarsFactors
Activity ID: 1EFD6235 Description: B561 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 5.48 msf 99HC 545 11,962 36,664 48,626 51,9993,3730
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1716
Activity ID: 1EFD6235

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,425 7,42507,425

Total for Activity 1EFD6235: 545 11,962 36,664 56,051 59,4243,3737,425

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43264;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.94 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.48 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 479.25 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 6,212.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,432.06 DollarsZDEPTCON 0000CONTINGENCY

2432.06 DollarsFactors
No DepartmentNONE Linear 4,992.78 DollarsZDEPTESC 0000ESCALATION

4992.78 DollarsFactors
Activity ID: 1EFD6250 Description: B561 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 5.48 msf 0HC 0 0 77,570 77,570 77,57000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,910 41,910041,910

Total for Activity 1EFD6250: 0 0 77,570 119,479 119,479041,910
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1716
Activity ID: 1EFD6250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,892.96 DollarsZDEPTCON 0000CONTINGENCY

29893 DollarsFactors
No DepartmentNONE Linear 12,016.73 DollarsZDEPTESC 0000ESCALATION

12016.7 DollarsFactors
Activity ID: 1EFD6255 Description: B561 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 5.48 msf 104HC 572 13,044 146,031 159,076 163,2394,1630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,982 57,982057,982

Total for Activity 1EFD6255: 572 13,044 146,031 217,057 221,2214,16357,982

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1716
Activity ID: 1EFD6255

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION

30915 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,880.54 DollarsZDEPTCON 0000CONTINGENCY

36880.5 DollarsFactors
No DepartmentNONE Linear 21,101.22 DollarsZDEPTESC 0000ESCALATION

21101.2 DollarsFactors
Activity ID: 1EFD6260 Description: B561 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 5.48 msf 227HC 1,245 27,095 303,328 330,423 338,8668,4420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,344 107,3440107,344

Total for Activity 1EFD6260: 1,245 27,095 303,328 437,767 446,2098,442107,344

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1716
Activity ID: 1EFD6260

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 65,833.85 DollarsZDEPTCON 0000CONTINGENCY
65833.9 DollarsFactors

No DepartmentNONE Linear 41,509.75 DollarsZDEPTESC 0000ESCALATION
41509.8 DollarsFactors

Activity ID: 1EFD6265 Description: B561 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 5.48 msf 0HC 0 0 78,033 78,033 78,03300
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 5.48 msf 0HC 0 0 98,672 98,672 98,67200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,471 95,471095,471

Total for Activity 1EFD6265: 0 0 176,705 272,176 272,176095,471

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,014.24;   Supplies: $0.00
  Total Unit Cost: $16,014.24
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,242.14 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1716
Activity ID: 1EFD6265

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68,096.72 DollarsZDEPTCON 0000CONTINGENCY

68096.7 DollarsFactors
No DepartmentNONE Linear 27,374.33 DollarsZDEPTESC 0000ESCALATION

27374.3 DollarsFactors
WBS No: 1EFD1717 Title: B570 Filter Plenum Decommissioning (B569
Activity ID: 1EFD6270 Description: B570 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.68 msf 54HC 37 994 5,067 6,062 6,3633010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,728 1,72801,728

Total for Activity 1EFD6270: 37 994 5,067 7,790 8,0913011,728

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1717
Activity ID: 1EFD6270

Activity Filter * Starts In FY *
No DepartmentNONE Linear 996.51 DollarsZDEPTCON 0000CONTINGENCY

996.512 DollarsFactors
No DepartmentNONE Linear 731.52 DollarsZDEPTESC 0000ESCALATION

731.524 DollarsFactors
Activity ID: 1EFD6275 Description: B570 Decommisioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.68 msf 99HC 68 1,491 4,570 6,062 6,4824210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 926 9260926

Total for Activity 1EFD6275: 68 1,491 4,570 6,987 7,408421926

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43265;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.94 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.48 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 479.25 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 6,212.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 303.18 DollarsZDEPTCON 0000CONTINGENCY

303.175 DollarsFactors
No DepartmentNONE Linear 622.39 DollarsZDEPTESC 0000ESCALATION

622.389 DollarsFactors
Activity ID: 1EFD6290 Description: B570 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.68 msf 0HC 0 0 9,670 9,670 9,67000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,224 5,22405,224
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1717
Activity ID: 1EFD6290

Activity Filter * Starts In FY *
Total for Activity 1EFD6290: 0 0 9,670 14,894 14,89405,224

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,726.39 DollarsZDEPTCON 0000CONTINGENCY

3726.39 DollarsFactors
No DepartmentNONE Linear 1,497.98 DollarsZDEPTESC 0000ESCALATION

1497.98 DollarsFactors
Activity ID: 1EFD6295 Description: B570 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 0.68 msf 104HC 71 1,626 18,204 19,830 20,3795490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,120 9,12009,120

Total for Activity 1EFD6295: 71 1,626 18,204 28,950 29,4995499,120
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1717
Activity ID: 1EFD6295

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE
18.94 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,154.20 DollarsZDEPTCON 0000CONTINGENCY

6154.20 DollarsFactors
No DepartmentNONE Linear 2,965.78 DollarsZDEPTESC 0000ESCALATION

2965.78 DollarsFactors
Activity ID: 1EFD6300 Description: B570 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.68 msf 227HC 155 3,378 37,812 41,190 42,3091,1190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,625 17,625017,625

Total for Activity 1EFD6300: 155 3,378 37,812 58,815 59,9341,11917,625

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1717
Activity ID: 1EFD6300

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION

64215 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,698.14 DollarsZDEPTCON 0000CONTINGENCY

11698.1 DollarsFactors
No DepartmentNONE Linear 5,926.63 DollarsZDEPTESC 0000ESCALATION

5926.63 DollarsFactors
Activity ID: 1EFD6305 Description: B570 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 0.68 msf 0HC 0 0 7,418 7,418 7,41800
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 0.68 msf 0HC 0 0 12,300 12,300 12,30000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,654 10,654010,654

Total for Activity 1EFD6305: 0 0 19,718 30,372 30,372010,654

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,212.64;   Supplies: $0.00
  Total Unit Cost: $12,212.64
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,861.21 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1717
Activity ID: 1EFD6305

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,598.90 DollarsZDEPTCON 0000CONTINGENCY

7598.90 DollarsFactors
No DepartmentNONE Linear 3,054.70 DollarsZDEPTESC 0000ESCALATION

3054.7 DollarsFactors
WBS No: 1EFD1718 Title: B666 Decommissioning (Storage)
Activity ID: 1EFD6310 Description: B666 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 1.27 msf 47HC 60 1,615 8,235 9,851 10,4135620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,839 8,83908,839

Total for Activity 1EFD6310: 60 1,615 8,235 18,690 19,2525628,839

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1718
Activity ID: 1EFD6310

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,516.40 DollarsZDEPTCON 0000CONTINGENCY

6516.4 DollarsFactors
No DepartmentNONE Linear 2,322.59 DollarsZDEPTESC 0000ESCALATION

2322.6 DollarsFactors
Activity ID: 1EFD6315 Description: B666 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 1.27 msf 87HC 110 2,423 7,427 9,851 10,6948430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,078 9,07809,078

Total for Activity 1EFD6315: 110 2,423 7,427 18,929 19,7728439,078

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,692.39 DollarsZDEPTCON 0000CONTINGENCY

6692.39 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1718
Activity ID: 1EFD6315

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,385.32 DollarsZDEPTESC 0000ESCALATION

2385.32 DollarsFactors
Activity ID: 1EFD6320 Description: B666 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.58 msf 0HC 0 0 19,622 19,622 19,62200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,835 16,835016,835

Total for Activity 1EFD6320: 0 0 19,622 36,457 36,457016,835

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,457.99 DollarsZDEPTCON 0000CONTINGENCY

12458 DollarsFactors
No DepartmentNONE Linear 4,376.79 DollarsZDEPTESC 0000ESCALATION

4376.79 DollarsFactors
Activity ID: 1EFD6325 Description: B666 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 1.52 msf 91HC 139 3,165 35,434 38,599 39,7011,1010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,061 34,061034,061

Total for Activity 1EFD6325: 139 3,165 35,434 72,660 73,7611,10134,061
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1718
Activity ID: 1EFD6325

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,205.42 DollarsZDEPTCON 0000CONTINGENCY

25205.4 DollarsFactors
No DepartmentNONE Linear 8,855.26 DollarsZDEPTESC 0000ESCALATION

8855.27 DollarsFactors
Activity ID: 1EFD6330 Description: B666 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 1.52 msf 199HC 302 6,574 73,602 80,176 82,4642,2880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,749 70,749070,749

Total for Activity 1EFD6330: 302 6,574 73,602 150,925 153,2132,28870,749

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 11:57:29 AMPage 918 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1718
Activity ID: 1EFD6330

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,355.30 DollarsZDEPTCON 0000CONTINGENCY

52355.3 DollarsFactors
No DepartmentNONE Linear 18,393.67 DollarsZDEPTESC 0000ESCALATION

18393.7 DollarsFactors
Activity ID: 1EFD6335 Description: B666 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 1.58 msf 0HC 0 0 19,740 19,740 19,74000
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 1.20 msf 0HC 0 0 21,611 21,611 21,61100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,476 35,476035,476

Total for Activity 1EFD6335: 0 0 41,351 76,827 76,827035,476

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1718
Activity ID: 1EFD6335

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,252.87 DollarsZDEPTCON 0000CONTINGENCY

26252.9 DollarsFactors
No DepartmentNONE Linear 9,223.26 DollarsZDEPTESC 0000ESCALATION

9223.26 DollarsFactors
WBS No: 1EFD1719 Title: B668 Decommissioning (Drum Certification
Activity ID: 1EFD6340 Description: B668 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.91 msf 47HC 43 1,156 5,891 7,046 7,4494020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,984 3,98403,984

Total for Activity 1EFD6340: 43 1,156 5,891 11,031 11,4334023,984

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1719
Activity ID: 1EFD6340

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE

25.92 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,830.55 DollarsZDEPTCON 0000CONTINGENCY

2830.55 DollarsFactors
No DepartmentNONE Linear 1,153.90 DollarsZDEPTESC 0000ESCALATION

1153.9 DollarsFactors
Activity ID: 1EFD6345 Description: B668 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.91 msf 87HC 79 1,733 5,313 7,046 7,6506030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,092 4,09204,092

Total for Activity 1EFD6345: 79 1,733 5,313 11,139 11,7426034,092

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EFD1719
Activity ID: 1EFD6345

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,907.00 DollarsZDEPTCON 0000CONTINGENCY

2907 DollarsFactors
No DepartmentNONE Linear 1,185.06 DollarsZDEPTESC 0000ESCALATION

1185.06 DollarsFactors
Activity ID: 1EFD6360 Description: B668 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.54 msf 0HC 0 0 19,077 19,077 19,07700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,307 10,307010,307

Total for Activity 1EFD6360: 0 0 19,077 29,385 29,385010,307

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,351.85 DollarsZDEPTCON 0000CONTINGENCY

7351.85 DollarsFactors
No DepartmentNONE Linear 2,955.38 DollarsZDEPTESC 0000ESCALATION

2955.38 DollarsFactors
Activity ID: 1EFD6365 Description: B668 Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 1.39 msf 91HC 127 2,905 32,524 35,429 36,4401,0110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,688 19,688019,688

Total for Activity 1EFD6365: 127 2,905 32,524 55,117 56,1281,01119,688
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EFD1719
Activity ID: 1EFD6365

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,042.85 DollarsZDEPTCON 0000CONTINGENCY

14042.9 DollarsFactors
No DepartmentNONE Linear 5,645.11 DollarsZDEPTESC 0000ESCALATION

5645.11 DollarsFactors
Activity ID: 1EFD6370 Description: B668 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 1.39 msf 199HC 277 6,034 67,557 73,591 75,6912,1000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,895 40,895040,895

Total for Activity 1EFD6370: 277 6,034 67,557 114,486 116,5862,10040,895
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1719
Activity ID: 1EFD6370

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,169.03 DollarsZDEPTCON 0000CONTINGENCY

29169.0 DollarsFactors
No DepartmentNONE Linear 11,725.71 DollarsZDEPTESC 0000ESCALATION

11725.7 DollarsFactors
Activity ID: 1EFD6375 Description: B668 Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 1.54 msf 0HC 0 0 14,635 14,635 14,63500
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 0.80 msf 0HC 0 0 14,317 14,317 14,31700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,643 15,643015,643

Total for Activity 1EFD6375: 0 0 28,953 44,596 44,596015,643

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,686.06;   Supplies: $0.00
  Total Unit Cost: $10,686.06
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1719
Activity ID: 1EFD6375

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,503.56 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,157.52 DollarsZDEPTCON 0000CONTINGENCY

11157.5 DollarsFactors
No DepartmentNONE Linear 4,485.23 DollarsZDEPTESC 0000ESCALATION

4485.23 DollarsFactors
WBS No: 1EFD1721 Title: B906 Decommissioning (Central Waste Stor
Activity ID: 1EFD6420 Description: B906 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 24.44 msf 47HC 1,151 31,123 158,654 189,777 198,5548,7770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,351 28,351028,351

Total for Activity 1EFD6420: 1,151 31,123 158,654 218,128 226,9058,77728,351
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1721
Activity ID: 1EFD6420

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,286.57 DollarsZDEPTCON 0000CONTINGENCY

9286.57 DollarsFactors
No DepartmentNONE Linear 19,064.39 DollarsZDEPTESC 0000ESCALATION

19064.4 DollarsFactors
Activity ID: 1EFD6425 Description: B906 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 24.44 msf 87HC 2,126 46,686 143,093 189,779 202,94513,1660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,978 28,978028,978

Total for Activity 1EFD6425: 2,126 46,686 143,093 218,757 231,92213,16628,978

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.82 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1721
Activity ID: 1EFD6425

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 79.17 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP0.84 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

RMRS SalariedNONE Linear 419.34 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 5,435.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,491.93 DollarsZDEPTCON 0000CONTINGENCY

9491.93 DollarsFactors
No DepartmentNONE Linear 19,485.97 DollarsZDEPTESC 0000ESCALATION

19486 DollarsFactors
Activity ID: 1EFD6430 Description: B906 Decommissioning Final Surveys Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSNoAsb Type2 Bldg w/o Asbestos Final Status Survey 25.00 msf 0HC 0 0 309,698 309,698 309,69800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 265,700 265,7000265,700

Total for Activity 1EFD6430: 0 0 309,698 575,398 575,3980265,700

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSNoAsb - Type2 Bldg w/o Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 196,622.40 DollarsZDEPTCON 0000CONTINGENCY

196622 DollarsFactors
No DepartmentNONE Linear 69,078.13 DollarsZDEPTESC 0000ESCALATION

69078.1 DollarsFactors
Activity ID: 1EFD6435 Description: B906 Decommissioning Decontamination Schedule Risk 4Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1721
Activity ID: 1EFD6435

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DECNoAsb Type2 Bldg w/o Asbestos 24.89 msf 14HC 354 8,077 90,421 98,498 101,3092,8110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,917 86,917086,917

Total for Activity 1EFD6435: 354 8,077 90,421 185,415 188,2262,81186,917

Cost Element Skill Quantity UnitsCurve

Line Item 2DECNoAsb - Type2 Bldg w/o Asbestos

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 19.23;   Subcontracts: $4,815.00;   Supplies: $96.30
  Total Unit Cost: $5,350.03
 
Adjusted Unit Cost:
  Labor Hours: 15.99167;   Subcontracts: $4,004.15;   Supplies: $80.08
  Total Unit Cost: $4,449.08
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE

2.95 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.04 HoursKE10H750 T050STRAIGHT TIME BASE
16.28 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,561.06 DollarsR100SA5B 0000CONSTRUCTION
4815 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 71.22 DollarsR100SA5C 0000SUPPLIES
96.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,319.77 DollarsZDEPTCON 0000CONTINGENCY

64319.8 DollarsFactors
No DepartmentNONE Linear 22,597.07 DollarsZDEPTESC 0000ESCALATION

22597.1 DollarsFactors
Activity ID: 1EFD6440 Description: B906 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 24.89 msf 199HC 4,950 107,716 1,205,896 1,313,612 1,351,09737,4850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,159,154 1,159,15401,159,154

Total for Activity 1EFD6440: 4,950 107,716 1,205,896 2,472,766 2,510,25137,4851,159,154
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1721
Activity ID: 1EFD6440

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 857,791.10 DollarsZDEPTCON 0000CONTINGENCY

857791 DollarsFactors
No DepartmentNONE Linear 301,362.50 DollarsZDEPTESC 0000ESCALATION

301363 DollarsFactors
Activity ID: 1EFD6445 Description: B906 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 25.00 msf 0HC 0 0 237,589 237,589 237,58900
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 24.30 msf 0HC 0 0 437,623 437,623 437,62300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 579,288 579,2880579,288

Total for Activity 1EFD6445: 0 0 675,212 1,254,500 1,254,5000579,288
Line Item 2DEMMod - Type 2 Modular Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
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WBS No: 1EFD1721
Activity ID: 1EFD6445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,686.06;   Supplies: $0.00
  Total Unit Cost: $10,686.06
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,503.56 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 428,681.80 DollarsZDEPTCON 0000CONTINGENCY

428682 DollarsFactors
No DepartmentNONE Linear 150,606.10 DollarsZDEPTESC 0000ESCALATION

150606 DollarsFactors
WBS No: 1EFD1722 Title: B985 Decommissioning (Filter Plenum)
Activity ID: 1EFD6455 Description: B985 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 2.40 msf 23HC 56 1,581 7,717 9,298 9,7464490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,708 1,70801,708

Total for Activity 1EFD6455: 56 1,581 7,717 11,006 11,4544491,708
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Activity ID: 1EFD6455

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 755.13 DollarsZDEPTCON 0000CONTINGENCY

755.133 DollarsFactors
No DepartmentNONE Linear 952.97 DollarsZDEPTESC 0000ESCALATION

952.972 DollarsFactors
Activity ID: 1EFD6460 Description: B985 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 2.40 msf 20HC 49 1,062 3,935 4,998 5,2973000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 756 7560756

Total for Activity 1EFD6460: 49 1,062 3,935 5,754 6,054300756
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 247.76 DollarsZDEPTCON 0000CONTINGENCY

247.758 DollarsFactors
No DepartmentNONE Linear 508.62 DollarsZDEPTESC 0000ESCALATION

508.622 DollarsFactors
Activity ID: 1EFD6465 Description: B985 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 2.40 msf 0HC 0 0 7,903 7,903 7,90300
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.40 msf 0HC 0 0 31,147 31,147 31,14700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,889 20,889020,889

Total for Activity 1EFD6465: 0 0 39,050 59,938 59,938020,889

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,839.37 DollarsZDEPTCON 0000CONTINGENCY

14839.4 DollarsFactors
No DepartmentNONE Linear 6,049.40 DollarsZDEPTESC 0000ESCALATION

6049.4 DollarsFactors
Activity ID: 1EFD6470 Description: B985 Decommissioning Decontamination Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 2.40 msf 101HC 242 5,135 54,192 59,326 61,1131,7870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,691 32,691032,691

Total for Activity 1EFD6470: 242 5,135 54,192 92,017 93,8041,78732,691

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,223.70 DollarsZDEPTCON 0000CONTINGENCY

23223.7 DollarsFactors
No DepartmentNONE Linear 9,467.34 DollarsZDEPTESC 0000ESCALATION

9467.35 DollarsFactors
Activity ID: 1EFD6475 Description: B985 Decommissioning Dismantlement Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 2.40 msf 60HC 143 3,036 32,072 35,108 36,1651,0560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,346 19,346019,346

Total for Activity 1EFD6475: 143 3,036 32,072 54,454 55,5101,05619,346

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,743.05 DollarsZDEPTCON 0000CONTINGENCY

13743.1 DollarsFactors
No DepartmentNONE Linear 5,602.47 DollarsZDEPTESC 0000ESCALATION

5602.47 DollarsFactors
Activity ID: 1EFD6480 Description: B985 Decommissioning Demolition Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 2.40 msf 0HC 0 0 29,566 29,566 29,56600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 2.40 msf 0HC 0 0 31,269 31,269 31,26900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,543 32,543032,543

Total for Activity 1EFD6480: 0 0 60,835 93,378 93,378032,543

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1722
Activity ID: 1EFD6480

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,118.23 DollarsZDEPTCON 0000CONTINGENCY

23118.2 DollarsFactors
No DepartmentNONE Linear 9,424.35 DollarsZDEPTESC 0000ESCALATION

9424.35 DollarsFactors
WBS No: 1EFD1723 Title: B989 Decommissioning (Emerg. Denerator B
Activity ID: 1EFD6485 Description: B989 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.38 msf 23HC 9 253 1,235 1,488 1,559720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 273 2730273

Total for Activity 1EFD6485: 9 253 1,235 1,761 1,83372273

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1723
Activity ID: 1EFD6485

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.82 DollarsZDEPTCON 0000CONTINGENCY

120.821 DollarsFactors
No DepartmentNONE Linear 152.48 DollarsZDEPTESC 0000ESCALATION

152.476 DollarsFactors
Activity ID: 1EFD6490 Description: B989 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.38 msf 20HC 8 170 630 800 848480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 121 1210121

Total for Activity 1EFD6490: 8 170 630 921 96948121

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.42 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 78.09 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 1,561.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39.64 DollarsZDEPTCON 0000CONTINGENCY

39.6413 DollarsFactors
No DepartmentNONE Linear 81.38 DollarsZDEPTESC 0000ESCALATION

81.3795 DollarsFactors
Activity ID: 1EFD6495 Description: B989 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1723
Activity ID: 1EFD6495

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.38 msf 0HC 0 0 1,264 1,264 1,26400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 676 6760676

Total for Activity 1EFD6495: 0 0 1,264 1,941 1,9410676

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 480.51 DollarsZDEPTCON 0000CONTINGENCY

480.513 DollarsFactors
No DepartmentNONE Linear 195.89 DollarsZDEPTESC 0000ESCALATION

195.885 DollarsFactors
Activity ID: 1EFD6500 Description: B989 Decommissioning Decontamination Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.38 msf 101HC 39 822 8,671 9,492 9,7332410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,140 2,14002,140

Total for Activity 1EFD6500: 39 822 8,671 11,632 11,8732412,140
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1723
Activity ID: 1EFD6500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,111.00 DollarsZDEPTCON 0000CONTINGENCY

1111 DollarsFactors
No DepartmentNONE Linear 1,029.18 DollarsZDEPTESC 0000ESCALATION

1029.18 DollarsFactors
Activity ID: 1EFD6505 Description: B989 Decommissioning Dismantlement Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.38 msf 60HC 23 486 5,132 5,617 5,7551380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,004 1,00401,004

Total for Activity 1EFD6505: 23 486 5,132 6,621 6,7591381,004

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:57:41 AMPage 939 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1723
Activity ID: 1EFD6505

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 442.24 DollarsZDEPTCON 0000CONTINGENCY

442.238 DollarsFactors
No DepartmentNONE Linear 561.93 DollarsZDEPTESC 0000ESCALATION

561.928 DollarsFactors
Activity ID: 1EFD6510 Description: B989 Decommissioning Demolition Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.38 msf 0HC 0 0 3,541 3,541 3,54100
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.38 msf 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,570 4,57004,570

Total for Activity 1EFD6510: 0 0 8,544 13,114 13,11404,570

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1723
Activity ID: 1EFD6510

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,246.67 DollarsZDEPTCON 0000CONTINGENCY

3246.67 DollarsFactors
No DepartmentNONE Linear 1,323.53 DollarsZDEPTESC 0000ESCALATION

1323.53 DollarsFactors
WBS No: 1EFD1724 Title: Misc. Bldg D%D Only Cluster - Trailers D
Activity ID: 1EFD6520 Description: B120TA Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
200 Characterization 1.96 msf 20HC 40 859 3,158 4,017 4,3283110
300 Demolition and Disposal 1.96 msf 0HC 0 0 31,542 31,542 31,54200
400 Project Management 1.96 msf 17HC 33 781 4,068 4,850 5,1332830
600 Support Services 1.96 msf 18HC 35 669 2,807 3,476 3,7182420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,920 35,920035,920

Total for Activity 1EFD6520: 108 2,310 41,575 79,805 80,64183635,920

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   6.96 hrs,  $800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE

2.78 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.72 HoursR100S750 G010STRAIGHT TIME BASE
4.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:57:42 AMPage 941 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6520

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES

30 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 727.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE
21.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1687.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 400 - Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.14 hrs,  $2,200 subcontracts,  $82.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.75 HoursR100S750 E130STRAIGHT TIME BASE

5.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 10.23 HoursR100S750 G010STRAIGHT TIME BASE
11.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.36 HoursR100S750 M010STRAIGHT TIME BASE
1.53 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 0.68 HoursR100S750 M030STRAIGHT TIME BASE
0.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 74.47 DollarsR100SA5C 0000SUPPLIES
82.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,001.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE
1.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6520

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE

16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,969.95 DollarsZDEPTCON 0000CONTINGENCY

25970 DollarsFactors
No DepartmentNONE Linear 9,950.15 DollarsZDEPTESC 0000ESCALATION

9950.15 DollarsFactors
Activity ID: 1EFD6525 Description: B664A Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6525: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   6.96 hrs,  $800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE

2.78 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.72 HoursR100S750 G010STRAIGHT TIME BASE
4.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 727.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6530 Description: B664A Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 11:57:43 AMPage 944 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6530

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6530: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE
21.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1687.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6535 Description: B664A Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6535: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6540 Description: B750TF Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6540

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6540: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   6.96 hrs,  $800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE

2.78 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.72 HoursR100S750 G010STRAIGHT TIME BASE
4.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 727.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6545 Description: B750TF Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6545: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6545

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE

21.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1687.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6550 Description: B750TF Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6550: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6555 Description: B750TG Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6555: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   14.48 hrs,  $2,000 subcontracts,  $90 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6555

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 10.01 HoursR100S750 E130STRAIGHT TIME BASE

11.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.87 HoursR100S750 G010STRAIGHT TIME BASE
3.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 81.24 DollarsR100SA5C 0000SUPPLIES
90 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,819.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6560 Description: B750TG Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6560: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   47.27 hrs,  $4,125 subcontracts,  $247.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.41 HoursR100S750 E130STRAIGHT TIME BASE

16.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 27.63 HoursR100S750 T050STRAIGHT TIME BASE
31.07 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 223.41 DollarsR100SA5C 0000SUPPLIES
247.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,752.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4125 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6565 Description: B750TG Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6565: 0 0 0 0 000

Line Item 100 - Demolition & Disposal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6565

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $43,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 39,541.93 DollarsR100SA5B 0000CONSTRUCTION

43000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6570 Description: B760TA Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6570: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   6.96 hrs,  $800 subcontracts,  $30 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE

2.78 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.72 HoursR100S750 G010STRAIGHT TIME BASE
4.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27.08 DollarsR100SA5C 0000SUPPLIES
30 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 727.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6575 Description: B760TA Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6575: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1724
Activity ID: 1EFD6575

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE
21.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1687.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6580 Description: B760TA Decommissioning Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6580: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1725 Title: Misc. Bldg D%D Only Cluster - Tanks Deco
Activity ID: 1EFD6585 Description: Tank TK248 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6585: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6585

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6590 Description: Tank TK249 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6590: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6595 Description: Tank TK250 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6595: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6595

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6600 Description: Tank TK251 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6600: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $302
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 277.91 DollarsR100SA5B 0000CONSTRUCTION

302.217 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6605 Description: Tank TK128 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,531 1,53101,531
Tank Tank Decommisioning 4,604.79 ea 0HC 0 0 4,095 4,095 4,09500

Total for Activity 1EFD6605: 0 0 4,095 5,626 5,62601,531

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 987.81 DollarsZDEPTCON 0000CONTINGENCY

987.810 DollarsFactors
No DepartmentNONE Linear 542.76 DollarsZDEPTESC 0000ESCALATION

542.757 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6610 Description: Tank TK129 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,663 1,66301,663
Tank Tank Decommisioning 5,003.99 ea 0HC 0 0 4,450 4,450 4,45000

Total for Activity 1EFD6610: 0 0 4,450 6,114 6,11401,663

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,073.45 DollarsZDEPTCON 0000CONTINGENCY

1073.45 DollarsFactors
No DepartmentNONE Linear 589.81 DollarsZDEPTESC 0000ESCALATION

589.81 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6615 Description: Tank TK130 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,260 1,26001,260
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6615

Activity Filter * Starts In FY *
Tank Tank Decommisioning 3,791.52 ea 0HC 0 0 3,372 3,372 3,37200

Total for Activity 1EFD6615: 0 0 3,372 4,632 4,63201,260

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 813.35 DollarsZDEPTCON 0000CONTINGENCY

813.349 DollarsFactors
No DepartmentNONE Linear 446.90 DollarsZDEPTESC 0000ESCALATION

446.898 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6620 Description: Tank TK131 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,057 2,05702,057
Tank Tank Decommisioning 6,188.33 ea 0HC 0 0 5,504 5,504 5,50400

Total for Activity 1EFD6620: 0 0 5,504 7,560 7,56002,057

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,327.51 DollarsZDEPTCON 0000CONTINGENCY

1327.51 DollarsFactors
No DepartmentNONE Linear 729.40 DollarsZDEPTESC 0000ESCALATION

729.405 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6620

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6625 Description: Tank TKX14 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6625: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $6,339
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,829.43 DollarsR100SA5B 0000CONSTRUCTION

6339.24 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6630 Description: Tank TKX15 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6630: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $6,188
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6630

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,690.45 DollarsR100SA5B 0000CONSTRUCTION

6188.10 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6635 Description: B231A Waste Tank 250K Gals Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,353 32,353032,353
Tank Tank Decommisioning 73,133.63 ea 0HC 0 0 65,041 65,041 65,04100

Total for Activity 1EFD6635: 0 0 65,041 97,394 97,394032,353

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,315.89 DollarsZDEPTCON 0000CONTINGENCY

22315.9 DollarsFactors
No DepartmentNONE Linear 10,037.52 DollarsZDEPTESC 0000ESCALATION

10037.5 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6640 Description: B231B Waste Tank 950 Gals Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 111,623 111,6230111,623
Tank Tank Decommisioning 252,318.90 ea 0HC 0 0 224,398 224,398 224,39800

Total for Activity 1EFD6640: 0 0 224,398 336,021 336,0210111,623

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,992.22 DollarsZDEPTCON 0000CONTINGENCY

76992.2 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6640

Activity Filter * Starts In FY *
No DepartmentNONE Linear 34,630.52 DollarsZDEPTESC 0000ESCALATION

34630.5 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6645 Description: Tank TK025 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6645: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6645

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6650 Description: Tank TK027 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6650: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6655 Description: Tank TK028 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6655: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors

6/23/00 11:57:50 AMPage 958 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6655

Activity Filter * Starts In FY *
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6660 Description: Tank TK031 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6660: 0 0 3,017 3,448 3,4480431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 141.13 DollarsZDEPTCON 0000CONTINGENCY

141.131 DollarsFactors
No DepartmentNONE Linear 289.73 DollarsZDEPTESC 0000ESCALATION

289.727 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6660

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6665 Description: Tank TKX33 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,016 3,01603,016
Tank Tank Decommisioning 6,339.24 ea 0HC 0 0 5,638 5,638 5,63800

Total for Activity 1EFD6665: 0 0 5,638 8,654 8,65403,016

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,142.42 DollarsZDEPTCON 0000CONTINGENCY

2142.42 DollarsFactors
No DepartmentNONE Linear 873.37 DollarsZDEPTESC 0000ESCALATION

873.375 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6670 Description: Tank TK043 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,143 6,14306,143
Tank Tank Decommisioning 8,050.71 ea 0HC 0 0 7,160 7,160 7,16000

Total for Activity 1EFD6670: 0 0 7,160 13,303 13,30306,143

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,545.67 DollarsZDEPTCON 0000CONTINGENCY

4545.67 DollarsFactors

6/23/00 11:57:51 AMPage 960 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6670

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,597.00 DollarsZDEPTESC 0000ESCALATION

1597.00 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6675 Description: Tank TK076 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,501 1,50101,501
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6675: 0 0 3,017 4,518 4,51801,501

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,035.32 DollarsZDEPTCON 0000CONTINGENCY

1035.32 DollarsFactors
No DepartmentNONE Linear 465.68 DollarsZDEPTESC 0000ESCALATION

465.677 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6675

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6680 Description: Tank TK110 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 379 3790379
Tank Tank Decommisioning 2,963.08 ea 0HC 0 0 2,635 2,635 2,63500

Total for Activity 1EFD6680: 0 0 2,635 3,014 3,0140379

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 126.13 DollarsZDEPTCON 0000CONTINGENCY

126.127 DollarsFactors
No DepartmentNONE Linear 253.02 DollarsZDEPTESC 0000ESCALATION

253.021 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6685 Description: Tank TK111 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 379 3790379
Tank Tank Decommisioning 2,963.08 ea 0HC 0 0 2,635 2,635 2,63500

Total for Activity 1EFD6685: 0 0 2,635 3,014 3,0140379

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 126.13 DollarsZDEPTCON 0000CONTINGENCY

126.127 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6685

Activity Filter * Starts In FY *
No DepartmentNONE Linear 253.02 DollarsZDEPTESC 0000ESCALATION

253.021 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6690 Description: Tank TK132 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,735 1,73501,735
Tank Tank Decommisioning 3,647.93 ea 0HC 0 0 3,244 3,244 3,24400

Total for Activity 1EFD6690: 0 0 3,244 4,980 4,98001,735

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,232.86 DollarsZDEPTCON 0000CONTINGENCY

1232.86 DollarsFactors
No DepartmentNONE Linear 502.59 DollarsZDEPTESC 0000ESCALATION

502.586 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6690

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6695 Description: Tank TK143 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,839 1,83901,839
Tank Tank Decommisioning 3,864.60 ea 0HC 0 0 3,437 3,437 3,43700

Total for Activity 1EFD6695: 0 0 3,437 5,275 5,27501,839

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,306.08 DollarsZDEPTCON 0000CONTINGENCY

1306.08 DollarsFactors
No DepartmentNONE Linear 532.44 DollarsZDEPTESC 0000ESCALATION

532.436 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6700 Description: Tank TK144 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,911 3,91103,911
Tank Tank Decommisioning 8,221.82 ea 0HC 0 0 7,312 7,312 7,31200

Total for Activity 1EFD6700: 0 0 7,312 11,223 11,22303,911

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,778.66 DollarsZDEPTCON 0000CONTINGENCY

2778.66 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6700

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,132.74 DollarsZDEPTESC 0000ESCALATION

1132.74 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6705 Description: Tank TK149 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,374 1,37401,374
Tank Tank Decommisioning 2,887.46 ea 0HC 0 0 2,568 2,568 2,56800

Total for Activity 1EFD6705: 0 0 2,568 3,942 3,94201,374

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 975.85 DollarsZDEPTCON 0000CONTINGENCY

975.851 DollarsFactors
No DepartmentNONE Linear 397.81 DollarsZDEPTESC 0000ESCALATION

397.814 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6710 Description: Tank TK150 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 148 1480148
Tank Tank Decommisioning 311.63 ea 0HC 0 0 277 277 27700

Total for Activity 1EFD6710: 0 0 277 425 4250148

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 105.32 DollarsZDEPTCON 0000CONTINGENCY

105.32 DollarsFactors
No DepartmentNONE Linear 42.93 DollarsZDEPTESC 0000ESCALATION

42.9346 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6715 Description: Tank TK151 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,062 1,06201,062
Tank Tank Decommisioning 2,231.88 ea 0HC 0 0 1,985 1,985 1,98500

Total for Activity 1EFD6715: 0 0 1,985 3,047 3,04701,062

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 754.29 DollarsZDEPTCON 0000CONTINGENCY

754.29 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6715

Activity Filter * Starts In FY *
No DepartmentNONE Linear 307.49 DollarsZDEPTESC 0000ESCALATION

307.493 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6720 Description: Tank TK205 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 467 4670467
Tank Tank Decommisioning 3,647.93 ea 0HC 0 0 3,244 3,244 3,24400

Total for Activity 1EFD6720: 0 0 3,244 3,711 3,7110467

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 155.28 DollarsZDEPTCON 0000CONTINGENCY

155.278 DollarsFactors
No DepartmentNONE Linear 311.50 DollarsZDEPTESC 0000ESCALATION

311.502 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6720

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6725 Description: Tank TK215C Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,286 16,286016,286
Tank Tank Decommisioning 128,252.40 ea 0HC 0 0 114,060 114,060 114,06000

Total for Activity 1EFD6725: 0 0 114,060 130,347 130,347016,286

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,334.72 DollarsZDEPTCON 0000CONTINGENCY

5334.72 DollarsFactors
No DepartmentNONE Linear 10,951.64 DollarsZDEPTESC 0000ESCALATION

10951.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6735 Description: Tank TK280 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6735: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6735

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1lot
 Unit Cost –   $3,457
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,178.87 DollarsR100SA5B 0000CONSTRUCTION

3456.88 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6740 Description: Tank TK318 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6740: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,393
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,120.08 DollarsR100SA5B 0000CONSTRUCTION

3392.94 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6745 Description: Tank TK319 Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6745: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,393
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6745

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,120.08 DollarsR100SA5B 0000CONSTRUCTION

3392.94 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6750 Description: Tank TK32A Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EFD6750: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,393
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,120.08 DollarsR100SA5B 0000CONSTRUCTION

3392.94 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6755 Description: Tank TK334 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,614 1,61401,614
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EFD6755: 0 0 3,017 4,632 4,63201,614

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.68 DollarsZDEPTCON 0000CONTINGENCY

1146.68 DollarsFactors
No DepartmentNONE Linear 467.45 DollarsZDEPTESC 0000ESCALATION

467.455 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1725
Activity ID: 1EFD6755

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6760 Description: Tank TK336 Decommissioning Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,016 3,01603,016
Tank Tank Decommisioning 6,339.24 ea 0HC 0 0 5,638 5,638 5,63800

Total for Activity 1EFD6760: 0 0 5,638 8,654 8,65403,016

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,142.42 DollarsZDEPTCON 0000CONTINGENCY

2142.42 DollarsFactors
No DepartmentNONE Linear 873.37 DollarsZDEPTESC 0000ESCALATION

873.375 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EFD1726 Title: Misc. Bldg D%D Only Cluster - Tent Decom
Activity ID: 1EFD6765 Description: Tent 02 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,036 7,03607,036
TentPEN Tent Planning and Engineering 9.00 msf 15HC 136 3,939 20,074 24,014 25,3771,3630

Total for Activity 1EFD6765: 136 3,939 20,074 31,049 32,4121,3637,036
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6765

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 5,089.60 DollarsZDEPTCON 0000CONTINGENCY
5089.6 DollarsFactors

No DepartmentNONE Linear 1,946.02 DollarsZDEPTESC 0000ESCALATION
1946.02 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6770 Description: Tent 02 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,001 3,00103,001
TentCHR Tent Characterization 9.00 msf 9HC 84 2,053 7,954 10,007 10,7177100

Total for Activity 1EFD6770: 84 2,053 7,954 13,008 13,7197103,001

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,179.24 DollarsZDEPTCON 0000CONTINGENCY

2179.24 DollarsFactors
No DepartmentNONE Linear 821.87 DollarsZDEPTESC 0000ESCALATION

821.867 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6770

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6785 Description: Tent 02 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,162 2,16202,162
TentDISNoP Tent Dismantlement (No Permacon) 9.00 msf 0HC 0 0 4,002 4,002 4,00200

Total for Activity 1EFD6785: 0 0 4,002 6,164 6,16402,162

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,542.26 DollarsZDEPTCON 0000CONTINGENCY

1542.26 DollarsFactors
No DepartmentNONE Linear 619.98 DollarsZDEPTESC 0000ESCALATION

619.978 DollarsFactors
Line Item TentDISNoP - Tent Dismantlement (No Permacon)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6785

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 444.67 DollarsR100SA5B 0000CONSTRUCTION

500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6790 Description: Tent 02 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,487 6,48706,487
TentDEM Tent Demolition 9.00 msf 0HC 0 0 12,006 12,006 12,00600

Total for Activity 1EFD6790: 0 0 12,006 18,493 18,49306,487

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,626.79 DollarsZDEPTCON 0000CONTINGENCY

4626.79 DollarsFactors
No DepartmentNONE Linear 1,859.93 DollarsZDEPTESC 0000ESCALATION

1859.93 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6795 Description: Tent 03 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,208 8,20808,208
TentPEN Tent Planning and Engineering 10.50 msf 15HC 159 4,596 23,420 28,016 29,6061,5900

Total for Activity 1EFD6795: 159 4,596 23,420 36,224 37,8141,5908,208
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6795

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 5,937.86 DollarsZDEPTCON 0000CONTINGENCY
5937.86 DollarsFactors

No DepartmentNONE Linear 2,270.36 DollarsZDEPTESC 0000ESCALATION
2270.36 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6800 Description: Tent 03 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,501 3,50103,501
TentCHR Tent Characterization 10.50 msf 9HC 98 2,395 9,280 11,675 12,5048290

Total for Activity 1EFD6800: 98 2,395 9,280 15,176 16,0058293,501

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,542.45 DollarsZDEPTCON 0000CONTINGENCY

2542.45 DollarsFactors
No DepartmentNONE Linear 958.84 DollarsZDEPTESC 0000ESCALATION

958.845 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6800

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6805 Description: Tent 03 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,568 7,56807,568
TentDISPerm Permacon Tent Dismantlement 10.50 msf 0HC 0 0 14,007 14,007 14,00700

Total for Activity 1EFD6805: 0 0 14,007 21,575 21,57507,568

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,397.93 DollarsZDEPTCON 0000CONTINGENCY

5397.93 DollarsFactors
No DepartmentNONE Linear 2,169.92 DollarsZDEPTESC 0000ESCALATION

2169.92 DollarsFactors
Line Item TentDISPerm - Permacon Tent Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6805

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6810 Description: Tent 03 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,568 7,56807,568
TentDEM Tent Demolition 10.50 msf 0HC 0 0 14,007 14,007 14,00700

Total for Activity 1EFD6810: 0 0 14,007 21,575 21,57507,568

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,397.93 DollarsZDEPTCON 0000CONTINGENCY

5397.93 DollarsFactors
No DepartmentNONE Linear 2,169.92 DollarsZDEPTESC 0000ESCALATION

2169.92 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6815 Description: Tent 04 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,443 8,44308,443
TentPEN Tent Planning and Engineering 10.80 msf 15HC 163 4,727 24,089 28,816 30,4521,6360

Total for Activity 1EFD6815: 163 4,727 24,089 37,259 38,8951,6368,443
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6815

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 6,107.52 DollarsZDEPTCON 0000CONTINGENCY
6107.52 DollarsFactors

No DepartmentNONE Linear 2,335.23 DollarsZDEPTESC 0000ESCALATION
2335.23 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6820 Description: Tent 04 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,601 3,60103,601
TentCHR Tent Characterization 10.80 msf 9HC 101 2,464 9,545 12,008 12,8618520

Total for Activity 1EFD6820: 101 2,464 9,545 15,610 16,4628523,601

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,615.09 DollarsZDEPTCON 0000CONTINGENCY

2615.09 DollarsFactors
No DepartmentNONE Linear 986.24 DollarsZDEPTESC 0000ESCALATION

986.240 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 

6/23/00 11:58:00 AMPage 978 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6820

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6835 Description: Tent 04 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,595 2,59502,595
TentDISNoP Tent Dismantlement (No Permacon) 10.80 msf 0HC 0 0 4,802 4,802 4,80200

Total for Activity 1EFD6835: 0 0 4,802 7,397 7,39702,595

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,850.72 DollarsZDEPTCON 0000CONTINGENCY

1850.72 DollarsFactors
No DepartmentNONE Linear 743.97 DollarsZDEPTESC 0000ESCALATION

743.973 DollarsFactors
Line Item TentDISNoP - Tent Dismantlement (No Permacon)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6835

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 444.67 DollarsR100SA5B 0000CONSTRUCTION

500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6840 Description: Tent 04 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,784 7,78407,784
TentDEM Tent Demolition 10.80 msf 0HC 0 0 14,407 14,407 14,40700

Total for Activity 1EFD6840: 0 0 14,407 22,191 22,19107,784

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,552.15 DollarsZDEPTCON 0000CONTINGENCY

5552.15 DollarsFactors
No DepartmentNONE Linear 2,231.92 DollarsZDEPTESC 0000ESCALATION

2231.92 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6845 Description: Tent 05 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,443 8,44308,443
TentPEN Tent Planning and Engineering 10.80 msf 15HC 163 4,727 24,089 28,816 30,4521,6360

Total for Activity 1EFD6845: 163 4,727 24,089 37,259 38,8951,6368,443
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6845

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 6,107.52 DollarsZDEPTCON 0000CONTINGENCY
6107.52 DollarsFactors

No DepartmentNONE Linear 2,335.23 DollarsZDEPTESC 0000ESCALATION
2335.23 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6850 Description: Tent 05 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,601 3,60103,601
TentCHR Tent Characterization 10.80 msf 9HC 101 2,464 9,545 12,008 12,8618520

Total for Activity 1EFD6850: 101 2,464 9,545 15,610 16,4628523,601

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,615.09 DollarsZDEPTCON 0000CONTINGENCY

2615.09 DollarsFactors
No DepartmentNONE Linear 986.24 DollarsZDEPTESC 0000ESCALATION

986.240 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6850

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6865 Description: Tent 05 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,595 2,59502,595
TentDISNoP Tent Dismantlement (No Permacon) 10.80 msf 0HC 0 0 4,802 4,802 4,80200

Total for Activity 1EFD6865: 0 0 4,802 7,397 7,39702,595

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,850.72 DollarsZDEPTCON 0000CONTINGENCY

1850.72 DollarsFactors
No DepartmentNONE Linear 743.97 DollarsZDEPTESC 0000ESCALATION

743.973 DollarsFactors
Line Item TentDISNoP - Tent Dismantlement (No Permacon)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6865

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 444.67 DollarsR100SA5B 0000CONSTRUCTION

500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6870 Description: Tent 05 Decommissioning Demolition & Disposal Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,784 7,78407,784
TentDEM Tent Demolition 10.80 msf 0HC 0 0 14,407 14,407 14,40700

Total for Activity 1EFD6870: 0 0 14,407 22,191 22,19107,784

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,552.15 DollarsZDEPTCON 0000CONTINGENCY

5552.15 DollarsFactors
No DepartmentNONE Linear 2,231.92 DollarsZDEPTESC 0000ESCALATION

2231.92 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6875 Description: Tent 06 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,885 16,885016,885
TentPEN Tent Planning and Engineering 21.60 msf 15HC 326 9,455 48,178 57,633 60,9043,2710

Total for Activity 1EFD6875: 326 9,455 48,178 74,518 77,7903,27116,885
Line Item SYS - Contingency And Escalation

BOE

6/23/00 11:58:03 AMPage 983 of 1003 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6875

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 12,215.03 DollarsZDEPTCON 0000CONTINGENCY
12215.0 DollarsFactors

No DepartmentNONE Linear 4,670.45 DollarsZDEPTESC 0000ESCALATION
4670.45 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6880 Description: Tent 06 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,203 7,20307,203
TentCHR Tent Characterization 21.60 msf 9HC 202 4,927 19,090 24,017 25,7221,7050

Total for Activity 1EFD6880: 202 4,927 19,090 31,220 32,9241,7057,203

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,230.17 DollarsZDEPTCON 0000CONTINGENCY

5230.17 DollarsFactors
No DepartmentNONE Linear 1,972.48 DollarsZDEPTESC 0000ESCALATION

1972.48 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6880

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6885 Description: Tent 06 Decommissioning Dismantlement Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,568 15,568015,568
TentDISPerm Permacon Tent Dismantlement 21.60 msf 0HC 0 0 28,815 28,815 28,81500

Total for Activity 1EFD6885: 0 0 28,815 44,383 44,383015,568

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,104.30 DollarsZDEPTCON 0000CONTINGENCY

11104.3 DollarsFactors
No DepartmentNONE Linear 4,463.84 DollarsZDEPTESC 0000ESCALATION

4463.84 DollarsFactors
Line Item TentDISPerm - Permacon Tent Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6885

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6890 Description: Tent 06 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,568 15,568015,568
TentDEM Tent Demolition 21.60 msf 0HC 0 0 28,815 28,815 28,81500

Total for Activity 1EFD6890: 0 0 28,815 44,383 44,383015,568

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,104.30 DollarsZDEPTCON 0000CONTINGENCY

11104.3 DollarsFactors
No DepartmentNONE Linear 4,463.84 DollarsZDEPTESC 0000ESCALATION

4463.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6895 Description: Tent 07 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,664 12,664012,664
TentPEN Tent Planning and Engineering 16.20 msf 15HC 245 7,091 36,134 43,225 45,6782,4530

Total for Activity 1EFD6895: 245 7,091 36,134 55,889 58,3422,45312,664
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6895

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 9,161.28 DollarsZDEPTCON 0000CONTINGENCY
9161.28 DollarsFactors

No DepartmentNONE Linear 3,502.84 DollarsZDEPTESC 0000ESCALATION
3502.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6900 Description: Tent 07 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,348 5,34805,348
TentCHR Tent Characterization 16.20 msf 9HC 151 3,695 14,317 18,013 19,2911,2790

Total for Activity 1EFD6900: 151 3,695 14,317 23,361 24,6401,2795,348

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,869.10 DollarsZDEPTCON 0000CONTINGENCY

3869.1 DollarsFactors
No DepartmentNONE Linear 1,479.36 DollarsZDEPTESC 0000ESCALATION

1479.36 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6900

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6905 Description: Tent 07 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,345 18,345018,345
TentDISPerm Permacon Tent Dismantlement 16.20 msf 0HC 0 0 21,611 21,611 21,61100

Total for Activity 1EFD6905: 0 0 21,611 39,956 39,956018,345

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,524.21 DollarsZDEPTCON 0000CONTINGENCY

13524.2 DollarsFactors
No DepartmentNONE Linear 4,820.34 DollarsZDEPTESC 0000ESCALATION

4820.34 DollarsFactors
Line Item TentDISPerm - Permacon Tent Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6905

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6910 Description: Tent 07 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,345 18,345018,345
TentDEM Tent Demolition 16.20 msf 0HC 0 0 21,611 21,611 21,61100

Total for Activity 1EFD6910: 0 0 21,611 39,956 39,956018,345

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,524.21 DollarsZDEPTCON 0000CONTINGENCY

13524.2 DollarsFactors
No DepartmentNONE Linear 4,820.34 DollarsZDEPTESC 0000ESCALATION

4820.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6915 Description: Tent 08 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,664 12,664012,664
TentPEN Tent Planning and Engineering 16.20 msf 15HC 245 7,091 36,134 43,225 45,6782,4530

Total for Activity 1EFD6915: 245 7,091 36,134 55,889 58,3422,45312,664
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6915

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 9,161.28 DollarsZDEPTCON 0000CONTINGENCY
9161.28 DollarsFactors

No DepartmentNONE Linear 3,502.84 DollarsZDEPTESC 0000ESCALATION
3502.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6920 Description: Tent 08 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,348 5,34805,348
TentCHR Tent Characterization 16.20 msf 9HC 151 3,695 14,317 18,013 19,2911,2790

Total for Activity 1EFD6920: 151 3,695 14,317 23,361 24,6401,2795,348

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,869.10 DollarsZDEPTCON 0000CONTINGENCY

3869.1 DollarsFactors
No DepartmentNONE Linear 1,479.36 DollarsZDEPTESC 0000ESCALATION

1479.36 DollarsFactors
Line Item TentCHR - Tent Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6920

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
 
Adjusted Unit Cost:
  Labor Hours: 8.41;   Subcontracts: $750.00;   Supplies: $45.00
  Total Unit Cost: $1,000.20
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.53 HoursR100S750 E130STRAIGHT TIME BASE

2.28 hours
1.11168  [SYS 060800] 1.25 - 1EFD 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.81 HoursKE10H750 T050STRAIGHT TIME BASE
6.13 hours

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
45 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

RMRS SalariedNONE Linear 833.76 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 dollars

1.11168  [SYS 060800] 1.25 - 1EFD 
Factors

Activity ID: 1EFD6925 Description: Tent 08 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,115 6,11506,115
TentDISNoP Tent Dismantlement (No Permacon) 16.20 msf 0HC 0 0 7,204 7,204 7,20400

Total for Activity 1EFD6925: 0 0 7,204 13,319 13,31906,115

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,508.07 DollarsZDEPTCON 0000CONTINGENCY

4508.07 DollarsFactors
No DepartmentNONE Linear 1,606.78 DollarsZDEPTESC 0000ESCALATION

1606.78 DollarsFactors
Line Item TentDISNoP - Tent Dismantlement (No Permacon)

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6925

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 444.67 DollarsR100SA5B 0000CONSTRUCTION

500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6930 Description: Tent 08 Decommissioning Demolition Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,345 18,345018,345
TentDEM Tent Demolition 16.20 msf 0HC 0 0 21,611 21,611 21,61100

Total for Activity 1EFD6930: 0 0 21,611 39,956 39,956018,345

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,524.21 DollarsZDEPTCON 0000CONTINGENCY

13524.2 DollarsFactors
No DepartmentNONE Linear 4,820.34 DollarsZDEPTESC 0000ESCALATION

4820.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDEM - Tent Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6935 Description: Tent 09 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,664 12,664012,664
TentPEN Tent Planning and Engineering 16.20 msf 15HC 245 7,091 36,134 43,225 45,6782,4530

Total for Activity 1EFD6935: 245 7,091 36,134 55,889 58,3422,45312,664
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6935

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 9,161.28 DollarsZDEPTCON 0000CONTINGENCY
9161.28 DollarsFactors

No DepartmentNONE Linear 3,502.84 DollarsZDEPTESC 0000ESCALATION
3502.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6940 Description: Tent 09 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6940: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization 
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   8.80 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6940

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.26 HoursR100S750 E130STRAIGHT TIME BASE

2.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.56 HoursR100S750 T050STRAIGHT TIME BASE
6.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6945 Description: Tent 09 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,115 6,11506,115
TentDISNoP Tent Dismantlement (No Permacon) 16.20 msf 0HC 0 0 7,204 7,204 7,20400

Total for Activity 1EFD6945: 0 0 7,204 13,319 13,31906,115

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,508.07 DollarsZDEPTCON 0000CONTINGENCY

4508.07 DollarsFactors
No DepartmentNONE Linear 1,606.78 DollarsZDEPTESC 0000ESCALATION

1606.78 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDISNoP - Tent Dismantlement (No Permacon)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $500.00;   Supplies: $0.00
  Total Unit Cost: $500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 444.67 DollarsR100SA5B 0000CONSTRUCTION

500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6950 Description: Tent 09 Decommissioning Demolition Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6950

Activity Filter * Starts In FY *
100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000

Total for Activity 1EFD6950: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $1,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,379.37 DollarsR100SA5B 0000CONSTRUCTION

1500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6955 Description: Tent 10 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,664 12,664012,664
TentPEN Tent Planning and Engineering 16.20 msf 15HC 245 7,091 36,134 43,225 45,6782,4530

Total for Activity 1EFD6955: 245 7,091 36,134 55,889 58,3422,45312,664

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,161.28 DollarsZDEPTCON 0000CONTINGENCY

9161.28 DollarsFactors
No DepartmentNONE Linear 3,502.84 DollarsZDEPTESC 0000ESCALATION

3502.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6955

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6960 Description: Tent 10 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6960: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization 
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   8.80 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.26 HoursR100S750 E130STRAIGHT TIME BASE

2.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.56 HoursR100S750 T050STRAIGHT TIME BASE
6.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6965 Description: Tent 10 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,345 18,345018,345
TentDISPerm Permacon Tent Dismantlement 16.20 msf 0HC 0 0 21,611 21,611 21,61100

Total for Activity 1EFD6965: 0 0 21,611 39,956 39,956018,345

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6965

Activity Filter * Starts In FY *
No DepartmentNONE Linear 13,524.21 DollarsZDEPTCON 0000CONTINGENCY

13524.2 DollarsFactors
No DepartmentNONE Linear 4,820.34 DollarsZDEPTESC 0000ESCALATION

4820.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDISPerm - Permacon Tent Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6970 Description: Tent 10 Decommissioning Demolition Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6970: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $1,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,379.37 DollarsR100SA5B 0000CONSTRUCTION

1500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6975 Description: Tent 11 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,664 12,664012,664
TentPEN Tent Planning and Engineering 16.20 msf 15HC 245 7,091 36,134 43,225 45,6782,4530
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6975

Activity Filter * Starts In FY *
Total for Activity 1EFD6975: 245 7,091 36,134 55,889 58,3422,45312,664

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,161.28 DollarsZDEPTCON 0000CONTINGENCY

9161.28 DollarsFactors
No DepartmentNONE Linear 3,502.84 DollarsZDEPTESC 0000ESCALATION

3502.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentPEN - Tent Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
 
Adjusted Unit Cost:
  Labor Hours: 16.98;   Subcontracts: $2,400.00;   Supplies: $108.00
  Total Unit Cost: $3,000.18
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.62 HoursR100S750 E130STRAIGHT TIME BASE

11.94 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.48 HoursR100S750 G010STRAIGHT TIME BASE
5.04 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 96.05 DollarsR100SA5C 0000SUPPLIES
108 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,134.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6980 Description: Tent 11 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6980: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization 
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   8.80 hrs,  $750 subcontracts,  $45 supplies
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6980

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.26 HoursR100S750 E130STRAIGHT TIME BASE

2.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.56 HoursR100S750 T050STRAIGHT TIME BASE
6.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD6985 Description: Tent 11 Decommissioning Dismantlement Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,345 18,345018,345
TentDISPerm Permacon Tent Dismantlement 16.20 msf 0HC 0 0 21,611 21,611 21,61100

Total for Activity 1EFD6985: 0 0 21,611 39,956 39,956018,345

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,524.21 DollarsZDEPTCON 0000CONTINGENCY

13524.2 DollarsFactors
No DepartmentNONE Linear 4,820.34 DollarsZDEPTESC 0000ESCALATION

4820.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TentDISPerm - Permacon Tent Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6990

Activity Filter * Starts In FY *
Activity ID: 1EFD6990 Description: Tent 11 Decommissioning Demolition Schedule Risk 3Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6990: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $1,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,379.37 DollarsR100SA5B 0000CONSTRUCTION

1500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD6995 Description: Tent 12 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD6995: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   17.45 hrs,  $2,400 subcontracts,  $108 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.86 HoursR100S750 E130STRAIGHT TIME BASE

13.34 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.66 HoursR100S750 G010STRAIGHT TIME BASE
4.12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 97.49 DollarsR100SA5C 0000SUPPLIES
108 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD6995

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,183.15 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD7000 Description: Tent 12 Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD7000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization 
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   8.80 hrs,  $750 subcontracts,  $45 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.26 HoursR100S750 E130STRAIGHT TIME BASE

2.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.56 HoursR100S750 T050STRAIGHT TIME BASE
6.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40.62 DollarsR100SA5C 0000SUPPLIES
45 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 682.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS
750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD7005 Description: Tent 12 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD7005: 0 0 0 0 000

Line Item 100 - Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement (W/ Permacon)
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –  $1,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD7005

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 1,379.37 DollarsR100SA5B 0000CONSTRUCTION
1500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EFD7010 Description: Tent 12 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EFD7010: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $1,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,379.37 DollarsR100SA5B 0000CONSTRUCTION

1500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EFD7015 Description: Tent 14 A-4 Pond Tent Decommissioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,380 2,38002,380
TentDEM Tent Demolition 9.00 msf 0HC 0 0 12,006 12,006 12,00600

Total for Activity 1EFD7015: 0 0 12,006 14,386 14,38602,380

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,159.66 DollarsZDEPTCON 0000CONTINGENCY

1159.66 DollarsFactors
No DepartmentNONE Linear 1,219.86 DollarsZDEPTESC 0000ESCALATION

1219.86 DollarsFactors
Line Item TentDEM - Tent Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EFD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EFD1726
Activity ID: 1EFD7015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1,500.00;   Supplies: $0.00
  Total Unit Cost: $1,500.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,334.01 DollarsR100SA5B 0000CONSTRUCTION

1500 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

584,609 13,122,438 73,607,504 117,769,585 121,663,7233,894,138

Report Totals:

Contingency 
& Escalation
31,039,643
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